
-110,462.80

091800433CONTRACT ID:

PROJECT: F 2026(313)

CONTRACT:

02263224

PROJECTED AMOUNT: $1,650,370.17

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

STRIPE-A-ZONE, LLC

Nathan Petter, P.E.

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0002

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/14/2026

02/05/2026

ESTIMATE PAID:

 26

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/27/2026

$1,539,907.37

CONTRACT:

07/26/2026

AWARD AMOUNT: $1,414,770.17

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 36.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.43

$252,951.51 $0.00 $252,951.51 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$252,951.51 $0.00 $252,951.51 

$0.00 $0.00 $0.00 

$252,951.51 $252,951.51 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 26

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/27/2026

07/14/2026

 71

 0

 71

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 1

07/26/2026  1 TIME SUSPENDED

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(313) 091800433PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  2,500.000 $2,250.00 0.900  0.90 1.00

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  500.000 $500.00 1.000  1.00 4.00

0070 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $31.00 31.000  31.00 71.00

0095 06667007 REFL PAV MRK TY I (W)6"(DOT)(060MIL)000 LF  0.500 $122.00 244.000  244.00 1,896.00

0100 06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL)000 LF  0.550 $93.50 170.000  170.00 112,000.00

0105 06667028 REFL PAV MRK TY I (W)12"(SLD)(060MIL)000 LF  3.500 $9,807.00 2,802.000  2,802.00 955.00

0110 06667034 REFL PAV MRK TY I (W)24"(SLD)(060MIL)000 LF  5.500 $57,332.00 10,424.000  10,424.00 19,300.00

0115 06667040 REFL PAV MRK TY I (W)(ARROW)(060MIL)000 EA  150.000 $26,700.00 178.000  178.00 490.00

0120 06667043 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL)000 EA  240.000 $6,960.00 29.000  29.00 135.00

0125 06667049 REFL PAV MRK TY I(W)(UTURN ARW)(060MIL)000 EA  265.000 $6,625.00 25.000  25.00 50.00

0130 06667052 REFL PAV MRK TY I(W)(U-LT ARW)(060 MIL)000 EA  325.000 $1,625.00 5.000  5.00 8.00

0135 06667064 REFL PAV MRK TY I (W)(WORD)(060MIL)000 EA  175.000 $28,350.00 162.000  162.00 443.00

0140 06667067 REFL PAV MRK TY I(W)(ENTR GORE)(060MIL)000 EA  750.000 $9,000.00 12.000  12.00 84.00

0150 06667079 REFL PAV MRK TY I (W)(RR XING)(060MIL)000 EA  500.000 $4,500.00 9.000  9.00 4.00

0160 06667088 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL)000 EA  50.000 $1,300.00 26.000  26.00 80.00

0170 06667121 REFL PAV MRK TY I (Y)24"(SLD)(060MIL)000 LF  5.500 $9,570.00 1,740.000  1,740.00 4,400.00

0205 06667352 PAVEMENT SLER 24"000 LF  1.500 $4,614.00 3,076.000  3,076.00 12,024.00

0210 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL)000 LF  0.350 $12,982.55 37,093.000  37,093.00 217,511.00

0215 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL)000 LF  0.340 $31,973.26 94,039.000  94,039.00 550,928.00

0220 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL)000 LF  0.340 $33,398.20 98,230.000  98,230.00 562,225.00

0245 06777006 ELIM EXT PM & MRKS (12")000 LF  1.000 $4,930.00 4,930.000  4,930.00 21,505.00

0255 06787008 PAV SURF PREP FOR MRK (24")000 LF  1.000 $288.00 288.000  288.00 11,914.00

$252,951.51TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091800433PROJECT CONTROLF 2026(313)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  2,500.000  1.000  0.000  0.90  2,250.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  4.000  0.000  1.00  500.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  71.000  0.000  31.00  31.00

0095 06667007 000 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.500  1,896.000  0.000  244.00  122.00

0100 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.550  112,000.000  0.000  170.00  93.50

0105 06667028 000 REFL PAV MRK TY I (W)12"(SLD)(060MIL) LF  3.500  955.000  0.000  2,802.00  9,807.00

0110 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  5.500  19,300.000  0.000  10,424.00  57,332.00

0115 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  150.000  490.000  0.000  178.00  26,700.00

0120 06667043 000 REFL PAV MRK TY I(W)(DBL ARROW)(060MIL) EA  240.000  135.000  0.000  29.00  6,960.00

0125 06667049 000 REFL PAV MRK TY I(W)(UTURN ARW)(060MIL) EA  265.000  50.000  0.000  25.00  6,625.00

0130 06667052 000 REFL PAV MRK TY I(W)(U-LT ARW)(060 MIL) EA  325.000  8.000  0.000  5.00  1,625.00

0135 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  175.000  443.000  0.000  162.00  28,350.00

0140 06667067 000 REFL PAV MRK TY I(W)(ENTR GORE)(060MIL) EA  750.000  84.000  0.000  12.00  9,000.00

0150 06667079 000 REFL PAV MRK TY I (W)(RR XING)(060MIL) EA  500.000  4.000  0.000  9.00  4,500.00

0160 06667088 000 REF PAV MRK TY I(W)36"(YLD TRI)(060MIL) EA  50.000  80.000  0.000  26.00  1,300.00

0170 06667121 000 REFL PAV MRK TY I (Y)24"(SLD)(060MIL) LF  5.500  4,400.000  0.000  1,740.00  9,570.00

0205 06667352 000 PAVEMENT SLER 24" LF  1.500  12,024.000  0.000  3,076.00  4,614.00

0210 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  217,511.000  0.000  37,093.00  12,982.55

0215 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  550,928.000  0.000  94,039.00  31,973.26

0220 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  562,225.000  0.000  98,230.00  33,398.20

0245 06777006 000 ELIM EXT PM & MRKS (12") LF  1.000  21,505.000  0.000  4,930.00  4,930.00

0255 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  11,914.000  0.000  288.00  288.00

Category Subtotal $252,951.51

091800433F 2026(313)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 05067042 000 BIODEG EROSN CONT LOGS (INSTL) (6") LF  0.010  100.000  0.000  0.000  0.00

0080 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  100.000  0.000  0.000  0.00

0085 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  50.000  134.000  0.000  0.000  0.00

0090 06587143 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)SRFHH EA  190.000  134.000  0.000  0.000  0.00

0145 06667070 000 REFL PAV MRK TY I(W)(EXIT GORE)(060MIL) EA  2,000.000  90.000  0.000  0.000  0.00

0155 06667085 000 REF PAV MRK TY I(W)18"(YLD TRI)(060MIL) EA  50.000  7.000  0.000  0.000  0.00

0165 06667112 000 REFL PAV MRK TY I (Y)8"(SLD)(060MIL) LF  0.500  9,592.000  0.000  0.000  0.00

0175 06667136 000 RE PV MRK TY I(BLACK)6"(SHADOW)(060MIL) LF  3.000  1,024.000  0.000  0.000  0.00

0180 06667236 000 RE PM TY III (W)(6")(SLD) LF  0.600  63,900.000 -63,900.000  0.000  0.00

0185 06667237 000 RE PM TY III (W)(6")(BRK) LF  0.600  37,400.000 -37,400.000  0.000  0.00

0190 06667238 000 RE PM TY III (W)(6")(DOT) LF  0.600  616.000 -616.000  0.000  0.00

0195 06667239 000 RE PM TY III (W)(8")(SLD) LF  0.700  15,676.000 -15,676.000  0.000  0.00

0200 06667248 000 RE PM TY III (Y)(6")(SLD) LF  0.600  63,900.000 -63,900.000  0.000  0.00
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0225 06667424 000 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  2.750  1,880.000  0.000  0.000  0.00

0230 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  3,250.000  9.000  0.000  0.000  0.00

0235 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  165.000  0.000  0.000  0.00

0240 06727006 000 REFL PAV MRKR TY II-C-R EA  4.250  15,080.000  0.000  0.000  0.00

0250 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  1,050.000  9.000  0.000  0.000  0.00

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0302 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

0303 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

0304 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PD BY THE HOUR

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0305 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  5,000.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

0306 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  5,000.000  0.000  0.000  0.00

HAVE POLICE REPORT

0307 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  75,000.000  0.000  0.000  0.00

0308 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0309 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  150,000.000  0.000  0.000  0.00

PD BY INVOICE

0310 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  20,000.000  0.000  0.000  0.00

0311 95017003 RUC DAMAGE ONLY DOL -5,500.000  1.000  0.000  0.000  0.00

Lane Closure IH-35E

0312 95017003 RUC DAMAGE ONLY DOL -5,500.000  1.000  0.000  0.000  0.00

Lane Closure IH-365

0313 95017003 RUC DAMAGE ONLY DOL -5,500.000  1.000  0.000  0.000  0.00

Lane Closure IH-20

0314 95017003 RUC DAMAGE ONLY DOL -2,500.000  1.000  0.000  0.000  0.00

Lane Closure SL 12

0315 95017003 RUC DAMAGE ONLY DOL -1,500.000  1.000  0.000  0.000  0.00

Lane Closure SH 190

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $252,951.51
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  2,500.000MOBILIZATION  0.900  2,250.00 1.00

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  500.00 4.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  31.000  31.00 71.00

06667007 000 LF  0.500REFL PAV MRK TY I (W)6"(DOT)(060MIL)  244.000  122.00 1,896.00

06667022 000 LF  0.550REFL PAV MRK TY I (W)8"(SLD)(060MIL)  170.000  93.50 112,000.00

06667028 000 LF  3.500REFL PAV MRK TY I (W)12"(SLD)(060MIL)  2,802.000  9,807.00 955.00

06667034 000 LF  5.500REFL PAV MRK TY I (W)24"(SLD)(060MIL)  10,424.000  57,332.00 19,300.00

06667040 000 EA  150.000REFL PAV MRK TY I (W)(ARROW)(060MIL)  178.000  26,700.00 490.00

06667043 000 EA  240.000REFL PAV MRK TY I(W)(DBL ARROW)(060MIL)  29.000  6,960.00 135.00

06667049 000 EA  265.000REFL PAV MRK TY I(W)(UTURN ARW)(060MIL)  25.000  6,625.00 50.00

06667052 000 EA  325.000REFL PAV MRK TY I(W)(U-LT ARW)(060 MIL)  5.000  1,625.00 8.00

06667064 000 EA  175.000REFL PAV MRK TY I (W)(WORD)(060MIL)  162.000  28,350.00 443.00

06667067 000 EA  750.000REFL PAV MRK TY I(W)(ENTR GORE)(060MIL)  12.000  9,000.00 84.00

06667079 000 EA  500.000REFL PAV MRK TY I (W)(RR XING)(060MIL)  9.000  4,500.00 4.00

06667088 000 EA  50.000REF PAV MRK TY I(W)36"(YLD TRI)(060MIL)  26.000  1,300.00 80.00

06667121 000 LF  5.500REFL PAV MRK TY I (Y)24"(SLD)(060MIL)  1,740.000  9,570.00 4,400.00

06667352 000 LF  1.500PAVEMENT SLER 24"  3,076.000  4,614.00 12,024.00

06667406 000 LF  0.350REFL PAV MRK TY I (W)6"(BRK)(060MIL)  37,093.000  12,982.55 217,511.00

06667409 000 LF  0.340REFL PAV MRK TY I (W)6"(SLD)(060MIL)  94,039.000  31,973.26 550,928.00

06667421 000 LF  0.340REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  98,230.000  33,398.20 562,225.00

06777006 000 LF  1.000ELIM EXT PM & MRKS (12")  4,930.000  4,930.00 21,505.00

06787008 000 LF  1.000PAV SURF PREP FOR MRK (24")  288.000  288.00 11,914.00

$252,951.51TOTAL ITEM EARNINGS TO DATE


