
Contract ID: 091800466

Project: F 2026(773)

Highway:

District: DALLAS

Contract: 07263048 County: DALLAS

Award Amount: $421,431.25 Area Engineer: CHRISTOPHER BLAIN

Projected Amount $348,271.25 Area Number: 063

Adj Projected Amount $0.00

Contractor: LIGHT IT UP ELECTRIC

Estimate Number: 0001 Letting Date: 07/01/2026

Estimate Paid: ü Award Date: 07/30/2026

Estimate Period: 8/18/2026 to 8/31/2026 Notice To Proceed Date: 08/18/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 11/17/2026 Liquidated Damage Rate $760.00
Bid Days: 40

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 40
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(773) Control 091800466

Category: 001 Description: Refurbishment of Existing DMS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $42,000.00 1.00 0.00 0.00 $0.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $16,000.00 2.00 0.00 0.00 $0.00

0070 05057001 0 TMA (STATIONARY) DAY $500.00 40.00 0.00 0.00 $0.00

0075 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $3.00 450.00 0.00 0.00 $0.00

0080 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 450.00 0.00 0.00 $0.00

0085 06187030 0 CONDT (PVC) (SCH 40) (2") LF $25.00 165.00 0.00 0.00 $0.00

0090 06187036 0 CONDT (PVC) (SCH 40) (3") LF $28.00 250.00 0.00 0.00 $0.00

0095 06207007 0 ELEC CONDR (NO.8) BARE LF $4.00 60.00 0.00 0.00 $0.00

0100 06207009 0 ELEC CONDR (NO.6) BARE LF $3.25 700.00 0.00 0.00 $0.00

0105 06207010 0 ELEC CONDR (NO.6) INSULATED LF $3.50 2,550.00 0.00 0.00 $0.00

0110 06207011 0 ELEC CONDR (NO.4) BARE LF $3.50 1,995.00 0.00 0.00 $0.00

0115 06207012 0 ELEC CONDR (NO.4) INSULATED LF $3.75 5,685.00 0.00 0.00 $0.00

0120 06207015 0 ELEC CONDR (NO.2) BARE LF $4.00 320.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(773) Control 091800466

Category: 001 Description: Refurbishment of Existing DMS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06207016 0 ELEC CONDR (NO.2) INSULATED LF $4.25 960.00 0.00 0.00 $0.00

0130 06907234 0 INSTALL CIRCUIT BREAKER EA $300.00 1.00 0.00 0.00 $0.00

0135 60057001 0 ITS COM CBL (ETHERNET) LF $3.00 135.00 0.00 0.00 $0.00

0140 60137006 0 GROUND BOX (PREPARE) EA $400.00 1.00 0.00 0.00 $0.00

0145 60147007 0 REMOVE ITS RADIO EA $1,000.00 3.00 0.00 0.00 $0.00

0150 60157001 0 INSTALLATION OF CELLULAR MODEM EA $500.00 1.00 0.00 0.00 $0.00

0155 60277011 0 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF $6.00 5,800.00 0.00 0.00 $0.00

0160 60277012 0 FIBER OPTIC PATCH PANEL (6 POSITION) EA $1,900.00 7.00 0.00 0.00 $0.00

0165 60367001 0 ETHERNET SWITCH (INSTALL ONLY) EA $700.00 1.00 0.00 0.00 $0.00

0170 60547001 0 REMOVE AND REPLACE DMS EA $24,000.00 9.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(773) Control 091800466

Category: 002 Description: Refurbishment of Existing DMS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0180 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00

POSITIVE

$0.00

0181 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00

NEGATIVE

$0.00

0182 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

RECEIVED

$0.00

0183 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

USED

$0.00

0184 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00

PAID BY THE HOUR

$0.00

0185 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00

DO NOT HAVE POLCE REPORT-PD BY INVOICE

$0.00

0186 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00

HAVE POLCE REPORT-PD BY INVOICE

$0.00

0187 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 500.00 0.00 0.00

PD BY INVOICE

$0.00

0188 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00

PD BY INVOICE

$0.00

0189 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 500.00 0.00 0.00

PD BY INVOICE

$0.00

0190 95017002 RUC (CREDIT OR DAMAGE) DOL -$7,500.00 1.00 0.00 0.00

FRWY ML CLOSURE ASS FEE: 1 ML CLOSED

$0.00

0191 95017002 RUC (CREDIT OR DAMAGE) DOL -$10,000.00 1.00 0.00 0.00

FRWY ML CLOSURE ASS FEE: 2 ML CLOSED

$0.00
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Contract Line Items

Project: F 2026(773) Control 091800466

Category: 002 Description: Refurbishment of Existing DMS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0192 95017002 RUC (CREDIT OR DAMAGE) DOL -$15,000.00 1.00 0.00 0.00

FRWY ML CLOSURE ASS FEE: 3 ML CLOSED

$0.00

0193 95017002 RUC (CREDIT OR DAMAGE) DOL -$20,000.00 1.00 0.00 0.00

FRWY ML CLOSURE ASS FEE: 4 ML CLOSED

$0.00

0194 95017002 RUC (CREDIT OR DAMAGE) DOL -$25,000.00 1.00 0.00 0.00

FRWY ML CLOSURE ASS FEE: 5+ ML CLOSED

$0.00

0195 50507001 DEWATERING REPORTS EA $60.00 4.00 0.00 0.00

PD 1 PER WEE WHEN DEWATERING IS
NEEDED/REPORTED

$0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $42,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $16,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $500.00 40.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $3.00 450.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 450.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $25.00 165.00 0.00 $0.00

06187036 CONDT (PVC) (SCH 40) (3") LF $28.00 250.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $4.00 60.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $3.25 700.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $3.50 2,550.00 0.00 $0.00

06207011 ELEC CONDR (NO.4) BARE LF $3.50 1,995.00 0.00 $0.00

06207012 ELEC CONDR (NO.4) INSULATED LF $3.75 5,685.00 0.00 $0.00

06207015 ELEC CONDR (NO.2) BARE LF $4.00 320.00 0.00 $0.00

06207016 ELEC CONDR (NO.2) INSULATED LF $4.25 960.00 0.00 $0.00

06907234 INSTALL CIRCUIT BREAKER EA $300.00 1.00 0.00 $0.00

50507001 DEWATERING REPORTS EA $60.00 4.00 0.00 $0.00

60057001 ITS COM CBL (ETHERNET) LF $3.00 135.00 0.00 $0.00

60137006 GROUND BOX (PREPARE) EA $400.00 1.00 0.00 $0.00

60147007 REMOVE ITS RADIO EA $1,000.00 3.00 0.00 $0.00

60157001 INSTALLATION OF CELLULAR MODEM EA $500.00 1.00 0.00 $0.00

60277011 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF $6.00 5,800.00 0.00 $0.00

60277012 FIBER OPTIC PATCH PANEL (6 POSITION) EA $1,900.00 7.00 0.00 $0.00

60367001 ETHERNET SWITCH (INSTALL ONLY) EA $700.00 1.00 0.00 $0.00

60547001 REMOVE AND REPLACE DMS EA $24,000.00 9.00 0.00 $0.00

95017002 RUC (CREDIT OR DAMAGE) DOL -$7,500.00 1.00 0.00 $0.00

95017002 RUC (CREDIT OR DAMAGE) DOL -$10,000.00 1.00 0.00 $0.00

95017002 RUC (CREDIT OR DAMAGE) DOL -$15,000.00 1.00 0.00 $0.00

95017002 RUC (CREDIT OR DAMAGE) DOL -$20,000.00 1.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 04:42:39 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

95017002 RUC (CREDIT OR DAMAGE) DOL -$25,000.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 500.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 500.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00

Total Item Earnings To Date $0.00
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