
 22,066.96

091800490CONTRACT ID:

PROJECT: C 918-00-490

CONTRACT:

09253016

PROJECTED AMOUNT: $4,835,290.50

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 063

AMERICAN LIGHTING AND SIGNALIZATION, LLC

Christopher Blain, P.E

DALLAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/22/2025

09/04/2025

ESTIMATE PAID:

 249

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$4,857,357.46

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,816,125.50

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 27.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 9.93

$25,785.00 $456,585.00 $482,370.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$25,785.00 $456,585.00 $482,370.00 

$0.00 $0.00 $0.00 

$25,785.00 $482,370.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $456,585.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 249

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

01/21/2026

 913

 0

 913

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 918-00-490 091800490PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  3.00 30.00

0150 05057001 TMA (STATIONARY)000 DAY  850.000 $5,950.00 7.000  36.00 10.00

0290 06187030 CONDT (PVC) (SCH 40) (2")000 LF  35.000 $4,900.00 140.000  210.00 1,000.00

0300 06187036 CONDT (PVC) (SCH 40) (3")000 LF  45.000 $7,425.00 165.000  401.00 1,000.00

0310 06187040 CONDT (PVC) (SCH 40) (4")000 LF  46.000 $920.00 20.000  20.00 1,000.00

0420 06247006 GROUND BOX TY C (162911)W/APRON000 EA  2,750.000 $13,750.00 5.000  8.00 4.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1561 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL -760.000 -$12,160.00 16.000  19.00 1.00

LD's for WO $0.00 to $1MSUPP DESCR

$25,785.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091800490PROJECT CONTROLC 918-00-490

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0110 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  665.000  150.000  0.000  39.00  25,935.00

0115 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  975.000  100.000  0.000  88.00  85,800.00

0135 05007001 000 MOBILIZATION LS  250,000.000  1.000  0.000  0.75  187,500.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  30.000  0.000  3.00  15,000.00

0150 05057001 000 TMA (STATIONARY) DAY  850.000  10.000  0.000  36.00  30,600.00

0290 06187030 000 CONDT (PVC) (SCH 40) (2") LF  35.000  1,000.000  0.000  210.00  7,350.00

0300 06187036 000 CONDT (PVC) (SCH 40) (3") LF  45.000  1,000.000  0.000  401.00  18,045.00

0310 06187040 000 CONDT (PVC) (SCH 40) (4") LF  46.000  1,000.000  0.000  20.00  920.00

0315 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  68.000  1,000.000  0.000  970.00  65,960.00

0320 06187054 000 CONDT (PVC) (SCH 80) (2") LF  30.000  250.000  0.000  90.00  2,700.00

0420 06247006 000 GROUND BOX TY C (162911)W/APRON EA  2,750.000  4.000  0.000  8.00  22,000.00

0430 06247008 000 GROUND BOX TY D (162922)W/APRON EA  3,000.000  4.000  0.000  2.00  6,000.00

0490 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  14,500.000  10.000  0.000  2.00  29,000.00

Category Subtotal $496,810.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1561 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL -760.000  1.000  0.000  19.00 -14,440.00

LD's for WO $0.00 to $1M

Category Subtotal $-14,440.00

091800490C 918-00-490PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047008 000 REMOV CONC (MEDIANS) SY  101.000  10.000  0.000  0.000  0.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  101.000  10.000  0.000  0.000  0.00

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  76.000  10.000  0.000  0.000  0.00

0075 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  50.000  15.000  0.000  0.000  0.00

0080 01047046 000 REMOV CONC (MISC) SY  101.000  15.000  0.000  0.000  0.00

0085 01627002 000 BLOCK SODDING SY  10.000  100.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  1.200  10.000  0.000  0.000  0.00

0095 03617044 000 FULL-DEPTH REPAIR CRCP (VAR DEPTH) CY  2,267.000  2.000  0.000  0.000  0.00

0100 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  375.000  25.000  0.000  0.000  0.00

0105 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  483.000  50.000  0.000  0.000  0.00

0120 04327001 000 RIPRAP (CONC)(4 IN) CY  1,889.000  2.000  0.000  0.000  0.00

0125 04507058 000 RAIL (HANDRAIL)(TY A) LF  87.000  50.000  0.000  0.000  0.00

0130 04507062 000 RAIL (HANDRAIL)(TY E) LF  245.000  50.000  0.000  0.000  0.00

0145 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  16.000  50.000  0.000  0.000  0.00
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0155 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  2.000  250.000  0.000  0.000  0.00

0160 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  250.000  0.000  0.000  0.00

0165 05297001 000 CONC CURB (TY I) LF  113.000  50.000  0.000  0.000  0.00

0170 05297002 000 CONC CURB (TY II) LF  113.000  50.000  0.000  0.000  0.00

0175 05297008 000 CONC CURB & GUTTER (TY I) LF  126.000  50.000  0.000  0.000  0.00

0180 05297009 000 CONC CURB & GUTTER (TY II) LF  126.000  50.000  0.000  0.000  0.00

0185 05297016 000 CONC CURB (TY C1) LF  164.000  50.000  0.000  0.000  0.00

0190 05317001 000 CONC SIDEWALKS (4") SY  151.000  15.000  0.000  0.000  0.00

0195 05317003 000 CONC SIDEWALKS (6") SY  157.000  50.000  0.000  0.000  0.00

0200 05317005 000 CURB RAMPS (TY 1) EA  6,044.000  2.000  0.000  0.000  0.00

0205 05317006 000 CURB RAMPS (TY 2) EA  6,170.000  2.000  0.000  0.000  0.00

0210 05317007 000 CURB RAMPS (TY 3) EA  6,170.000  2.000  0.000  0.000  0.00

0215 05317008 000 CURB RAMPS (TY 5) EA  6,951.000  2.000  0.000  0.000  0.00

0220 05317009 000 CURB RAMPS (TY 6) EA  6,044.000  2.000  0.000  0.000  0.00

0225 05317010 000 CURB RAMPS (TY 7) EA  6,044.000  2.000  0.000  0.000  0.00

0230 05317011 000 CURB RAMPS (TY 10) EA  6,044.000  2.000  0.000  0.000  0.00

0235 05317012 000 CURB RAMPS (TY 20) EA  6,925.000  2.000  0.000  0.000  0.00

0240 05317013 000 CURB RAMPS (TY 21) EA  6,951.000  2.000  0.000  0.000  0.00

0245 05317014 000 CURB RAMPS (TY 22) EA  7,807.000  2.000  0.000  0.000  0.00

0250 05367001 000 CONC MEDIAN LF  441.000  10.000  0.000  0.000  0.00

0255 05367004 000 CONC DIRECTIONAL ISLAND SY  252.000  30.000  0.000  0.000  0.00

0260 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  300.000  1.000  0.000  0.000  0.00

0265 06107071 000 IN RD IL (TY SA) 30T-4-4 (250W EQ) LED EA  6,500.000  1.000  0.000  0.000  0.00

0270 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  6,500.000  1.000  0.000  0.000  0.00

0275 06107196 000 IN RD IL (TY SA) 50T-8 (400W EQ) LED EA  6,500.000  1.000  0.000  0.000  0.00

0280 06187021 000 CONDT (PVC) (SCH 40) (1") LF  9.500  20.000  0.000  0.000  0.00

0285 06187022 000 CONDT (PVC) (SCH 40) (1") (BORE) LF  19.000  20.000  0.000  0.000  0.00

0295 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  44.000  500.000  0.000  0.000  0.00

0305 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  55.000  1,000.000  0.000  0.000  0.00

0325 06187072 000 CONDT (RM) (1") LF  18.000  25.000  0.000  0.000  0.00

0330 06187076 000 CONDT (RM) (1 1/2") LF  20.000  25.000  0.000  0.000  0.00

0335 06187078 000 CONDT (RM) (2") LF  38.000  150.000  0.000  0.000  0.00

0340 06187079 000 CONDT (RM) (2") (BORE) LF  45.000  25.000  0.000  0.000  0.00

0345 06187082 000 CONDT (RM) (3") LF  45.000  75.000  0.000  0.000  0.00

0350 06187083 000 CONDT (RM) (3") (BORE) LF  63.000  25.000  0.000  0.000  0.00

0355 06187086 000 CONDT (RM) (4") LF  68.000  100.000  0.000  0.000  0.00

0360 06187090 000 CONDUIT (PREPARE) LF  2.000  300.000  0.000  0.000  0.00

0365 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.000  1,500.000  0.000  0.000  0.00

0370 06207007 000 ELEC CONDR (NO.8) BARE LF  3.000  5,000.000  0.000  0.000  0.00

0375 06207008 000 ELEC CONDR (NO.8) INSULATED LF  3.500  10,000.000  0.000  0.000  0.00

0380 06207009 000 ELEC CONDR (NO.6) BARE LF  3.000  2,000.000  0.000  0.000  0.00

0385 06207010 000 ELEC CONDR (NO.6) INSULATED LF  4.000  2,000.000  0.000  0.000  0.00

0390 06207011 000 ELEC CONDR (NO.4) BARE LF  4.000  250.000  0.000  0.000  0.00

0395 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.500  250.000  0.000  0.000  0.00

0400 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  5.000  750.000  0.000  0.000  0.00

0405 06247001 000 GROUND BOX TY A (122311) EA  1,500.000  1.000  0.000  0.000  0.00

0410 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,800.000  2.000  0.000  0.000  0.00

0415 06247005 000 GROUND BOX TY C (162911) EA  2,000.000  2.000  0.000  0.000  0.00

0425 06247007 000 GROUND BOX TY D (162922) EA  2,400.000  2.000  0.000  0.000  0.00

0435 06247012 000 GROUND BOX TY BATTERY (162915)W/APRON EA  1,600.000  1.000  0.000  0.000  0.00

0440 06247013 000 REMOVE GROUND BOX EA  300.000  2.000  0.000  0.000  0.00

0445 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  5.000  500.000  0.000  0.000  0.00
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0450 06257002 000 ZINC-COAT STL WIRE STRAND (1/4") LF  5.000  500.000  0.000  0.000  0.00

0455 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  5.000  500.000  0.000  0.000  0.00

0460 06257004 000 ZINC-COAT STL WIRE STRAND (3/8") LF  5.000  500.000  0.000  0.000  0.00

0465 06277003 000 TIMBER POLE (CL 2) 40 FT EA  3,100.000  2.000  0.000  0.000  0.00

0470 06277004 000 TIMBER POLE (CL 2) 50 FT EA  4,500.000  2.000  0.000  0.000  0.00

0475 06287002 000 REMOVE ELECTRICAL SERVICES EA  550.000  1.000  0.000  0.000  0.00

0480 06287188 000 ELC SRV TY D 120/240 070(NS)SS(E)GC(O) EA  15,000.000  3.000  0.000  0.000  0.00

0485 06287189 000 ELC SRV TY D 120/240 070(NS)SS(E)GC(U) EA  12,000.000  1.000  0.000  0.000  0.00

0495 06287191 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  10,500.000  1.000  0.000  0.000  0.00

0500 06367001 000 ALUMINUM SIGNS (TY A) SF  50.000  100.000  0.000  0.000  0.00

0505 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  75.000  50.000  0.000  0.000  0.00

0510 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,000.000  10.000  0.000  0.000  0.00

0515 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,000.000  4.000  0.000  0.000  0.00

0520 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  1,000.000  2.000  0.000  0.000  0.00

0525 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  1,000.000  2.000  0.000  0.000  0.00

0530 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,000.000  2.000  0.000  0.000  0.00

0535 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,000.000  1.000  0.000  0.000  0.00

0540 06447040 000 IN SM RD SN SUP&AM TYS80(1)SB(T) EA  1,000.000  1.000  0.000  0.000  0.00

0545 06447048 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  1,000.000  1.000  0.000  0.000  0.00

0550 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  525.000  1.000  0.000  0.000  0.00

0555 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  525.000  1.000  0.000  0.000  0.00

0560 06447073 000 REMOVE SM RD SN SUP&AM EA  225.000  4.000  0.000  0.000  0.00

0565 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  200.000  4.000  0.000  0.000  0.00

0570 06667003 000 REFL PAV MRK TY I (W)4"(DOT)(100MIL) LF  1.000  50.000  0.000  0.000  0.00

0575 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.500  75.000  0.000  0.000  0.00

0580 06667015 000 REFL PAV MRK TY I (W)8"(BRK)(100MIL) LF  2.000  200.000  0.000  0.000  0.00

0585 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  50.000  0.000  0.000  0.00

0590 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  400.000  0.000  0.000  0.00

0595 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.000  400.000  0.000  0.000  0.00

0600 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  500.000  0.000  0.000  0.00

0605 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  205.000  8.000  0.000  0.000  0.00

0610 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  380.000  1.000  0.000  0.000  0.00

0615 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  210.000  8.000  0.000  0.000  0.00

0620 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  430.000  1.000  0.000  0.000  0.00

0625 06667087 000 REF PAV MRK TY I(W)18"(YLD TRI)(100MIL) EA  50.000  8.000  0.000  0.000  0.00

0630 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  70.000  8.000  0.000  0.000  0.00

0635 06667108 000 REFL PAV MRK TY I (Y)4"(DOT)(100MIL) LF  1.000  50.000  0.000  0.000  0.00

0640 06667111 000 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  1.500  200.000  0.000  0.000  0.00

0645 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.000  200.000  0.000  0.000  0.00

0650 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  5.000  300.000  0.000  0.000  0.00

0655 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  9.000  300.000  0.000  0.000  0.00

0660 06667204 000 RE PM TY II (W) (BIKE RR XING) EA  63.000  1.000  0.000  0.000  0.00

0665 06667207 000 RE PM TY II (W) (BIKE DOT) EA  25.000  50.000  0.000  0.000  0.00

0670 06667346 000 PAVEMENT SLER 4" LF  0.100  500.000  0.000  0.000  0.00

0675 06667347 000 PAVEMENT SLER 6" LF  0.200  1,000.000  0.000  0.000  0.00

0680 06667348 000 PAVEMENT SLER 8" LF  0.300  750.000  0.000  0.000  0.00

0685 06667350 000 PAVEMENT SLER 12" LF  1.300  1,000.000  0.000  0.000  0.00

0690 06667352 000 PAVEMENT SLER 24" LF  2.500  1,000.000  0.000  0.000  0.00

0695 06667353 000 PAVEMENT SLER (ARROW) EA  20.000  8.000  0.000  0.000  0.00

0700 06667354 000 PAVEMENT SLER (WORD) EA  25.000  8.000  0.000  0.000  0.00

0705 06667356 000 PAVEMENT SLER (DBL ARROW) EA  40.000  1.000  0.000  0.000  0.00

0710 06667364 000 PAVEMENT SLER (RR XING) EA  100.000  1.000  0.000  0.000  0.00
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0715 06667365 000 PAVEMENT SLER (YLD TRI) EA  6.000  25.000  0.000  0.000  0.00

0720 06667368 000 PAVEMENT SLER (BIKE ARROW) EA  25.000  2.000  0.000  0.000  0.00

0725 06667369 000 PAVEMENT SLER (BIKE SYMBOL) EA  25.000  2.000  0.000  0.000  0.00

0730 06667370 000 PAVEMENT SLER (BIKE WORD) EA  25.000  2.000  0.000  0.000  0.00

0735 06667402 000 REFL PAV MRK TY I (W)4"(BRK)(100MIL) LF  1.000  250.000  0.000  0.000  0.00

0740 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  1.000  650.000  0.000  0.000  0.00

0745 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.500  500.000  0.000  0.000  0.00

0750 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.500  800.000  0.000  0.000  0.00

0755 06667414 000 REFL PAV MRK TY I (Y)4"(BRK)(100MIL) LF  1.000  50.000  0.000  0.000  0.00

0760 06667417 000 REFL PAV MRK TY I (Y)4"(SLD)(100MIL) LF  1.000  50.000  0.000  0.000  0.00

0765 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.500  100.000  0.000  0.000  0.00

0770 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.500  750.000  0.000  0.000  0.00

0775 06687084 000 PREFAB PM TY C (W)(8")(SLD) LF  6.000  50.000  0.000  0.000  0.00

0780 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  7.500  500.000  0.000  0.000  0.00

0785 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.000  500.000  0.000  0.000  0.00

0790 06687091 000 PREFAB PM TY C (W)(ARROW) EA  264.000  20.000  0.000  0.000  0.00

0795 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  478.000  2.000  0.000  0.000  0.00

0800 06687103 000 PREFAB PM TY C (W)(WORD) EA  378.000  20.000  0.000  0.000  0.00

0805 06687108 000 PREFAB PM TY C (W)(RR XING) EA  718.000  2.000  0.000  0.000  0.00

0810 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  57.000  50.000  0.000  0.000  0.00

0815 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  69.000  100.000  0.000  0.000  0.00

0820 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  151.000  4.000  0.000  0.000  0.00

0825 06687114 000 PREFAB PM TY C (W)(BIKE RR XING) EA  378.000  1.000  0.000  0.000  0.00

0830 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  247.000  4.000  0.000  0.000  0.00

0835 06687116 000 PREFAB PM TY C (W)(BIKE WORD) EA  252.000  8.000  0.000  0.000  0.00

0840 06687117 000 PREFAB PM TY C (W)(BIKE DOT) EA  126.000  50.000  0.000  0.000  0.00

0845 06727001 000 REFL PAV MRKR TY I-A EA  5.000  100.000  0.000  0.000  0.00

0850 06727002 000 REFL PAV MRKR TY I-C EA  5.000  100.000  0.000  0.000  0.00

0855 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  100.000  0.000  0.000  0.00

0860 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  50.000  0.000  0.000  0.00

0865 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  300.000  0.000  0.000  0.00

0870 06777002 000 ELIM EXT PM & MRKS (6") LF  1.500  100.000  0.000  0.000  0.00

0875 06777004 000 ELIM EXT PM & MRKS (8") LF  2.000  70.000  0.000  0.000  0.00

0880 06777006 000 ELIM EXT PM & MRKS (12") LF  2.500  50.000  0.000  0.000  0.00

0885 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  100.000  0.000  0.000  0.00

0890 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  57.000  10.000  0.000  0.000  0.00

0895 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  100.000  2.000  0.000  0.000  0.00

0900 06777015 000 ELIM EXT PM & MRKS (WORD) EA  70.000  10.000  0.000  0.000  0.00

0905 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  150.000  2.000  0.000  0.000  0.00

0910 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  6.000  10.000  0.000  0.000  0.00

0915 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  13.000  10.000  0.000  0.000  0.00

0920 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.100  300.000  0.000  0.000  0.00

0925 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.100  1,000.000  0.000  0.000  0.00

0930 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.100  300.000  0.000  0.000  0.00

0935 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.400  500.000  0.000  0.000  0.00

0940 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  1,500.000  0.000  0.000  0.00

0945 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  13.000  35.000  0.000  0.000  0.00

0950 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  25.000  10.000  0.000  0.000  0.00

0955 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  19.000  35.000  0.000  0.000  0.00

0960 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  63.000  2.000  0.000  0.000  0.00

0965 06787022 000 PAV SURF PREP FOR MRK (18")(YLD TRI) EA  2.500  40.000  0.000  0.000  0.00

0970 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  4.000  50.000  0.000  0.000  0.00
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0975 06787026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  25.000  4.000  0.000  0.000  0.00

0980 06787027 000 PAV SURF PREP FOR MRK (BIKE RR XING) EA  50.000  1.000  0.000  0.000  0.00

0985 06787028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  25.000  4.000  0.000  0.000  0.00

0990 06787029 000 PAV SURF PREP FOR MRK (BIKE WORD) EA  19.000  8.000  0.000  0.000  0.00

0995 06787030 000 PAV SURF PREP FOR MRK (BIKE DOT) EA  6.000  50.000  0.000  0.000  0.00

1000 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  0.100  100.000  0.000  0.000  0.00

1005 06807001 000 INSTALL HWY TRF SIG (FLASH BEACON) EA  15,500.000  2.000  0.000  0.000  0.00

1010 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  59,000.000  15.000  0.000  0.000  0.00

1015 06807004 000 REMOVING TRAFFIC SIGNALS EA  1,750.000  2.000  0.000  0.000  0.00

1020 06827001 000 VEH SIG SEC (12")LED(GRN) EA  700.000  30.000  0.000  0.000  0.00

1025 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  700.000  10.000  0.000  0.000  0.00

1030 06827003 000 VEH SIG SEC (12")LED(YEL) EA  700.000  30.000  0.000  0.000  0.00

1035 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  700.000  10.000  0.000  0.000  0.00

1040 06827005 000 VEH SIG SEC (12")LED(RED) EA  700.000  30.000  0.000  0.000  0.00

1045 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  700.000  10.000  0.000  0.000  0.00

1050 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,350.000  15.000  0.000  0.000  0.00

1055 06827035 000 LOUVER (12") (ADJUSTABLE) EA  350.000  4.000  0.000  0.000  0.00

1060 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  250.000  100.000  0.000  0.000  0.00

1065 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  300.000  25.000  0.000  0.000  0.00

1070 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  315.000  50.000  0.000  0.000  0.00

1075 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  6.000  1,000.000  0.000  0.000  0.00

1080 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  6.000  1,000.000  0.000  0.000  0.00

1085 06847035 000 TRF SIG CBL (TY A)(14 AWG)(9 CONDR) LF  7.000  250.000  0.000  0.000  0.00

1090 06847036 000 TRF SIG CBL (TY A)(14 AWG)(10 CONDR) LF  7.500  250.000  0.000  0.000  0.00

1095 06847038 000 TRF SIG CBL (TY A)(14 AWG)(12 CONDR) LF  9.000  1,000.000  0.000  0.000  0.00

1100 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  9.000  1,000.000  0.000  0.000  0.00

1105 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  12.000  1,000.000  0.000  0.000  0.00

1110 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  5.000  1,500.000  0.000  0.000  0.00

1115 06847082 000 TRF SIG CBL (TY C)(18 AWG)(2 CONDR) LF  3.000  250.000  0.000  0.000  0.00

1120 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  9,500.000  1.000  0.000  0.000  0.00

1125 06857002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  4,500.000  1.000  0.000  0.000  0.00

1130 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  400.000  1.000  0.000  0.000  0.00

1135 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  8,000.000  1.000  0.000  0.000  0.00

1140 06857005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  1,600.000  1.000  0.000  0.000  0.00

1145 06867006 000 INS TRF SIG PL AM (S)STR(TY A) EA  7,600.000  1.000  0.000  0.000  0.00

1150 06867007 000 INS TRF SIG PL AM (S)STR(TY B) EA  8,500.000  1.000  0.000  0.000  0.00

1155 06867008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA  9,250.000  1.000  0.000  0.000  0.00

1160 06867015 000 INS TRF SIG PL AM (S)STR(TY C)(32') EA  15,600.000  1.000  0.000  0.000  0.00

1165 06867017 000 INS TRF SIG PL AM (S)STR(TY C)(36') EA  16,250.000  1.000  0.000  0.000  0.00

1170 06867019 000 INS TRF SIG PL AM (S)STR(TY D) EA  14,000.000  1.000  0.000  0.000  0.00

1175 06867020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  15,000.000  1.000  0.000  0.000  0.00

1180 06867025 000 INS TRF SIG PL AM (S)1 ARM(24') EA  11,500.000  1.000  0.000  0.000  0.00

1185 06867026 000 INS TRF SIG PL AM(S)1 ARM(24')ILSN EA  12,500.000  1.000  0.000  0.000  0.00

1190 06867027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  13,000.000  2.000  0.000  0.000  0.00

1195 06867028 000 INS TRF SIG PL AM(S)1 ARM(24')LUM&ILSN EA  15,000.000  1.000  0.000  0.000  0.00

1200 06867029 000 INS TRF SIG PL AM (S)1 ARM(28') EA  12,000.000  1.000  0.000  0.000  0.00

1205 06867030 000 INS TRF SIG PL AM(S)1 ARM(28')ILSN EA  13,500.000  1.000  0.000  0.000  0.00

1210 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  14,000.000  2.000  0.000  0.000  0.00

1215 06867032 000 INS TRF SIG PL AM(S)1 ARM(28')LUM&ILSN EA  15,500.000  1.000  0.000  0.000  0.00

1220 06867033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  12,250.000  1.000  0.000  0.000  0.00

1225 06867034 000 INS TRF SIG PL AM(S)1 ARM(32')ILSN EA  14,500.000  1.000  0.000  0.000  0.00

1230 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  15,000.000  2.000  0.000  0.000  0.00
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1235 06867036 000 INS TRF SIG PL AM(S)1 ARM(32')LUM&ILSN EA  16,500.000  1.000  0.000  0.000  0.00

1240 06867037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  14,000.000  2.000  0.000  0.000  0.00

1245 06867038 000 INS TRF SIG PL AM(S)1 ARM(36')ILSN EA  16,000.000  1.000  0.000  0.000  0.00

1250 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  16,000.000  3.000  0.000  0.000  0.00

1255 06867040 000 INS TRF SIG PL AM(S)1 ARM(36')LUM&ILSN EA  18,000.000  1.000  0.000  0.000  0.00

1260 06867041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  15,750.000  2.000  0.000  0.000  0.00

1265 06867042 000 INS TRF SIG PL AM(S)1 ARM(40')ILSN EA  17,500.000  1.000  0.000  0.000  0.00

1270 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  18,000.000  3.000  0.000  0.000  0.00

1275 06867044 000 INS TRF SIG PL AM(S)1 ARM(40')LUM&ILSN EA  19,000.000  1.000  0.000  0.000  0.00

1280 06867045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  16,000.000  2.000  0.000  0.000  0.00

1285 06867046 000 INS TRF SIG PL AM(S)1 ARM(44')ILSN EA  17,500.000  1.000  0.000  0.000  0.00

1290 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  18,000.000  3.000  0.000  0.000  0.00

1295 06867048 000 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA  20,000.000  1.000  0.000  0.000  0.00

1300 06867049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  17,500.000  2.000  0.000  0.000  0.00

1305 06867050 000 INS TRF SIG PL AM(S)1 ARM(48')ILSN EA  19,500.000  1.000  0.000  0.000  0.00

1310 06867051 000 INS TRF SIG PL AM(S)1 ARM(48')LUM EA  19,500.000  3.000  0.000  0.000  0.00

1315 06867052 000 INS TRF SIG PL AM(S)1 ARM(48')LUM&ILSN EA  21,500.000  1.000  0.000  0.000  0.00

1320 06867057 000 INS TRF SIG PL AM(S)1 ARM(55') EA  37,000.000  1.000  0.000  0.000  0.00

1325 06867058 000 INS TRF SIG PL AM(S)1 ARM(55')ILSN EA  37,000.000  1.000  0.000  0.000  0.00

1330 06867059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  40,000.000  2.000  0.000  0.000  0.00

1335 06867060 000 INS TRF SIG PL AM(S)1 ARM(55')LUM&ILSN EA  40,500.000  1.000  0.000  0.000  0.00

1340 06867061 000 INS TRF SIG PL AM(S)1 ARM(60') EA  41,000.000  1.000  0.000  0.000  0.00

1345 06867062 000 INS TRF SIG PL AM(S)1 ARM(60')ILSN EA  43,000.000  1.000  0.000  0.000  0.00

1350 06867063 000 INS TRF SIG PL AM(S)1 ARM(60')LUM EA  43,000.000  2.000  0.000  0.000  0.00

1355 06867064 000 INS TRF SIG PL AM(S)1 ARM(60')LUM&ILSN EA  44,000.000  1.000  0.000  0.000  0.00

1360 06867065 000 INS TRF SIG PL AM(S)1 ARM(65') EA  42,000.000  1.000  0.000  0.000  0.00

1365 06867066 000 INS TRF SIG PL AM(S)1 ARM(65')ILSN EA  43,000.000  1.000  0.000  0.000  0.00

1370 06867067 000 INS TRF SIG PL AM(S)1 ARM(65')LUM EA  43,500.000  2.000  0.000  0.000  0.00

1375 06867068 000 INS TRF SIG PL AM(S)1 ARM(65')LUM&ILSN EA  45,000.000  1.000  0.000  0.000  0.00

1380 06867282 000 RELOC TRF SG PL AM(S)SNGL MST ARM POLE EA  4,000.000  1.000  0.000  0.000  0.00

1385 06867283 000 RELOC TRF SG PL AM (S) (STRAIN POLE) EA  4,000.000  1.000  0.000  0.000  0.00

1390 06877001 000 PED POLE ASSEMBLY EA  5,200.000  16.000  0.000  0.000  0.00

1395 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,750.000  16.000  0.000  0.000  0.00

1400 06887003 000 PED DETECTOR CONTROLLER UNIT EA  5,000.000  4.000  0.000  0.000  0.00

1405 06887004 000 VEH LP DETECT (SAWCUT) LF  20.000  200.000  0.000  0.000  0.00

1410 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  125.000  50.000  0.000  0.000  0.00

1415 60067001 000 VIVDS PROSR SYS EA  22,000.000  1.000  0.000  0.000  0.00

1420 60067002 000 VIVDS CAM ASSY FXD LNS EA  7,500.000  2.000  0.000  0.000  0.00

1425 60067003 000 VIVDS CAM ASSY VAR LNS EA  9,000.000  2.000  0.000  0.000  0.00

1430 60067004 000 VIVDS CAM ASSY 360 EA  8,000.000  1.000  0.000  0.000  0.00

1435 60067005 000 VIVDS CNTRL SOFTWARE EA  12,000.000  1.000  0.000  0.000  0.00

1440 60067007 000 VIVDS CABLING LF  4.000  500.000  0.000  0.000  0.00

1445 60067010 000 VIVDS CAM ASSY (INSTALL ONLY) EA  825.000  5.000  0.000  0.000  0.00

1450 60067012 000 VIVDS CABLING (INSTALL ONLY) LF  3.500  1,000.000  0.000  0.000  0.00

1455 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,000.000  6.000  0.000  0.000  0.00

1460 60077002 000 BBU SYSTEM (STAND-ALONE BATT CABINET) EA  11,000.000  2.000  0.000  0.000  0.00

1465 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  12,000.000  8.000  0.000  0.000  0.00

1470 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  12,000.000  2.000  0.000  0.000  0.00

1475 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  12,000.000  8.000  0.000  0.000  0.00

1480 60087004 000 RVDS (PRESENCE DET)(INSTALL ONLY) EA  1,800.000  1.000  0.000  0.000  0.00

1485 60087005 000 RVDS (ADVANCE DET)(INSTALL ONLY) EA  1,800.000  1.000  0.000  0.000  0.00

1490 60087006 000 RVDS (PRES AND ADV)(INSTALL ONLY) EA  1,800.000  1.000  0.000  0.000  0.00
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1495 60087007 000 RELOCATE RVDS EA  1,750.000  1.000  0.000  0.000  0.00

1500 60087008 000 REMOVE RVDS EA  250.000  1.000  0.000  0.000  0.00

1505 60137006 000 GROUND BOX (PREPARE) EA  200.000  4.000  0.000  0.000  0.00

1510 60177001 000 VDS PROSR SYS EA  10,000.000  1.000  0.000  0.000  0.00

1515 60177012 000 VDS CABLING LF  4.000  100.000  0.000  0.000  0.00

1520 60177014 000 VDS (HVDS) (VIVDS AND RVDS) EA  8,000.000  1.000  0.000  0.000  0.00

1525 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,000.000  1.000  0.000  0.000  0.00

1530 60407001 000 HIGHWAY TRAFFIC SIGNALS (COFW) EA  50,000.000  1.000  0.000  0.000  0.00

1549 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

1550 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

POSITIVE

1551 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  0.000  0.00

RECEIVED

1552 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

1554 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

1555 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00
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1557 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

1558 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

1559 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

PAID BY INVOICE

1560 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

1562 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL -968.000  1.000  0.000  0.000  0.00

LD's for WO $1M to $3M

1563 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL -1,107.000  1.000  0.000  0.000  0.00

LD's for WO $3M to $5M

 0.00Category Subtotal

091800490C 918-00-490PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
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NET CO

QUANTITY

QTY PAID
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($)

NO CATEGORY MISC

SUPP DESCRIPTION

1526 60187002 CCTV FIELD EQUIPMENT (DIGITAL) EA  6,237.320  0.000  3.000  0.000  0.00

Change Order #01

1527 60187004 ITS COM CBL (ETHERNET) LF  3.355  0.000  1,000.000  0.000  0.00

Change Order #01

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $482,370.00
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NBR
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04167044 000 LF  665.000DRILL SHAFT (TRF SIG POLE) (36 IN)  39.000  25,935.00 150.00

04167046 000 LF  975.000DRILL SHAFT (TRF SIG POLE) (48 IN)  88.000  85,800.00 100.00

05007001 000 LS  250,000.000MOBILIZATION  0.750  187,500.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  15,000.00 30.00

05057001 000 DAY  850.000TMA (STATIONARY)  36.000  30,600.00 10.00

06187030 000 LF  35.000CONDT (PVC) (SCH 40) (2")  210.000  7,350.00 1,000.00

06187036 000 LF  45.000CONDT (PVC) (SCH 40) (3")  401.000  18,045.00 1,000.00

06187040 000 LF  46.000CONDT (PVC) (SCH 40) (4")  20.000  920.00 1,000.00

06187041 000 LF  68.000CONDT (PVC) (SCH 40) (4") (BORE)  970.000  65,960.00 1,000.00

06187054 000 LF  30.000CONDT (PVC) (SCH 80) (2")  90.000  2,700.00 250.00

06247006 000 EA  2,750.000GROUND BOX TY C (162911)W/APRON  8.000  22,000.00 4.00

06247008 000 EA  3,000.000GROUND BOX TY D (162922)W/APRON  2.000  6,000.00 4.00

06287190 000 EA  14,500.000ELC SRV TY D 120/240 070(NS)SS(E)PS(U)  2.000  29,000.00 10.00

96087001 DOL -760.000UNIQUE CHANGE ORDER ITEM 1  19.000 -14,440.00 1.00

LD's for WO $0.00 to $1M

$482,370.00TOTAL ITEM EARNINGS TO DATE


