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Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 10/02/2026 03:52:23 PM

Contract ID:

Project:

Contract:

Award Amount:
Projected Amount

Adj Projected Amount
Contractor:

Estimate Number:
Estimate Paid:
Estimate Period:
Estimate Type:

% Complete

% Time Used:

091846334
BR 2024(568)

06263236

$2,342,967.20

$2,398,907.20

$0.00

TUCAN CONTRACTING, LLC

0002

0
9/1/2026  to

Progress
11.51
17.44

9/25/2026

Recapitulation

Item Earnings
Participating
Non-Participating

Liquidated Damages

Incentive
Disincentive
Other Adjustments

Paid to Contractor

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

Highway:
District: DALLAS
County: DENTON
Area Engineer: CHRISTOPHER ROCHA
Area Number: 056
Letting Date:  06/03/2026
Award Date:  06/25/2026
Notice To Proceed Date: 07/07/2026
Work Begin Date: 08/12/2026
Accepted Date:
Total To Date Prev To Date This Estimate
$276,177.99 $123,355.20 $152,822.79
$276,177.99 $123,355.20 $152,822.79
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$0.00 $0.00 $0.00
$276,177.99 $123,355.20 I $152,822.79|

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 091846334

Payment Estimate:

0002
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le;?ﬁfflem Contractor's Estimate Package
of Transportation
Contract Time Statement
Estimate Summa . .

Work Begin Date: 08/12/2026 Assessed Liq Damages (Days): 0 ™' Charge Credit Total Adjusted
Time Charges Begin:  08/07/2026 Liquidated Damage Rate $968.00 | Charged Working Day 18
Bid Days: 195 _ SATURDAY 3
C.O. Adiusted Days: TOTAL LIQUIDATED DAMAGES: SUNDAY 3
Current Days: 195 0 | Total Period Days: 18 6 24 0
Days Charged to Date: 34 X $968.00

$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

N

09/02/2026

09/03/2026

09/04/2026

09/05/2026 v SATURDAY

09/06/2026 v SUNDAY

09/07/2026

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026 v SATURDAY

09/13/2026 v SUNDAY

09/14/2026

09/15/2026

09/16/2026

09/17/2026

NININININ N NIDNIDNINININ DN NDNIDNDN

09/18/2026

Contract: 091846334 Payment Estimate: 0002 Page: 2 of 20
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f Transportation

v SATURDAY
v SUNDAY

09/19/2026
09/20/2026

09/21/2026
09/22/2026
09/24/2026
09/25/2026

NINININ NN
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Worked Performed This Period

Project: BR 2024(568) Control 091846334

Category: 001 Description: Replace Bridge and Approaches
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,725.00 1 $2,725.00 12.00 2.00
0080 01047016 000 REMOV CONC (CURB) LF $2.18 431 $939.58 431.00 431.00
0200 05287003 000 REMOVE AND RELAY PAVERS sY $545.00 39 $21,255.00 39.00 39.00
0230 05427001 000 REMOVE METAL BEAM GUARD FENCE LF $3.00 81 $243.00 223.00 81.00
0240 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA $272.50 1 $272.50 3.00 1.00
0680 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $3.87 128 $495.36 816.00 893.00

Total Item Earnings This Estimate $25,930.44

Contract: 091846334 Payment Estimate: 0002 Page: 4 of 20
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Project: BR 2024(568) Control 091846335

Category: 002 Description: Replace Bridge and Approaches
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0795 04167006 000 DRILL SHAFT (36 IN) LF $212.55 180 $38,259.00 222.00 180.00
0800 04207013 000 CL C CONC (ABUT)(HPC) CcY $1,308.00 20.25 $26,487.00 40.50 20.25
0805 04207023 000 CL C CONC (CAP)(HPC) CcY $1,471.50 27.30 $40,171.95 27.30 27.30
0810 04207039 000 CL C CONC (COLUMN)(HPC) CcY $1,744.00 12.60 $21,974.40 12.60 12.60

Total Item Earnings This Estimate $126,892.

35

Contract: 091846334 Payment Estimate: 0002 Page: 5 of 20
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Contract Line Items
Project: BR 2024(568) Control 091846334
Category: 001 Description: Replace Bridge and Approaches

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01007002 0 PREPARING ROW STA $4,327.30 2.60 0.00 0.00 $0.00
0065 01047001 0 REMOV CONC (PAV) Sy $16.35 382.00 0.00 0.00 $0.00
0070 01047006 0 REMOV CONC (RIPRAP) Sy $43.60 54.00 0.00 0.00 $0.00
0075 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) Sy $21.80 49.00 0.00 0.00 $0.00
0080 01047016 0 REMOV CONC (CURB) LF $2.18 431.00 0.00 431.00 $939.58
0085 01107001 0 EXCAV (ROADWAY) cY $32.70 92.00 0.00 0.00 $0.00
0090 01327010 0 EMBANK (FNL)(DC)(TY C2) cY $54.50 91.00 0.00 0.00 $0.00
0095 01627002 0 BLOCK SODDING Sy $8.72 358.00 0.00 0.00 $0.00
0100 01687001 0 VEGETATIVE WATERING TGL $54.50 53.00 0.00 0.00 $0.00
0105 02517030 0 REWORK BS MTL (TY B)(10")(DENS CONT) Sy $5.45 261.00 0.00 0.00 $0.00
0110 03607003 0 CONC PVMT (CRCP) (9") Sy $185.30 236.00 0.00 0.00 $0.00
0115 04227014 0 APPROACH SLAB (HPC) cY $926.50 77.00 0.00 0.00 $0.00
0120 04227022 0 BRIDGE SIDEWALK(HPC) SF $21.80 1,315.00 0.00 0.00 $0.00

Contract: 091846334 Payment Estimate: 0002 Page: 6 of 20
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Contract Line Items
Project: BR 2024(568) Control 091846334
Category: 001 Description: Replace Bridge and Approaches

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 04327008 0 RIPRAP (CONC)(CL B)(5 IN) cY $981.00 10.30 0.00 0.00 $0.00
0130 04967010 0 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $43,600.00 1.00 0.00 0.00 $0.00
0135 05007001 0 MOBILIZATION LS $100,000.00 0.60 0.00 0.50 $50,000.00
0140 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,725.00 12.00 0.00 2.00 $5,450.00
0145 05057001 0 TMA (STATIONARY) DAY $239.80 100.00 0.00 0.00 $0.00
0150 05057003 0 TMA (MOBILE OPERATION) DAY $953.75 7.00 0.00 0.00 $0.00
0155 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $92.65 125.00 0.00 0.00 $0.00
0160 05067011 0 ROCK FILTER DAMS (REMOVE) LF $13.08 125.00 0.00 0.00 $0.00
0165 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) sy $37.06 111.00 0.00 0.00 $0.00
0170 05067024 0 CONSTRUCTION EXITS (REMOVE) sy $11.99 111.00 0.00 0.00 $0.00
0175 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.87 190.00 0.00 0.00 $0.00
0180 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.20 190.00 0.00 0.00 $0.00
0185 05087001 0 CONSTRUCTING DETOURS sy $196.20 218.00 0.00 0.00 $0.00

Contract: 091846334 Payment Estimate: 0002 Page: 7 of 20



Report Generation Date: 10/02/2026 03:52:23 PM

= 8

Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: BR 2024(568) Control 091846334
Category: 001 Description: Replace Bridge and Approaches

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0190 05127005 0 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $103.55 200.00 0.00 0.00 $0.00
0195 05127053 0 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $38.15 200.00 0.00 0.00 $0.00
0200 05287003 0 REMOVE AND RELAY PAVERS SY $545.00 39.00 0.00 39.00 $21,255.00
0205 05297002 0 CONC CURB (TY 1I) LF $32.70 381.00 0.00 0.00 $0.00
0210 05297009 0O CONC CURB & GUTTER (TY 1I) LF $32.70 57.00 0.00 0.00 $0.00
0215 05317001 0 CONC SIDEWALKS (4") SY $76.30 39.00 0.00 0.00 $0.00
0220 05407001 O MTL W-BEAM GD FEN (TIM POST) LF $24.53 200.00 0.00 0.00 $0.00
0225 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,308.00 4.00 0.00 0.00 $0.00
0230 05427001 O REMOVE METAL BEAM GUARD FENCE LF $3.00 223.00 0.00 81.00 $243.00
0235 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,215.50 3.00 0.00 0.00 $0.00
0240 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $272.50 3.00 0.00 1.00 $272.50
0245 05457013 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL2) EA $9,646.50 2.00 0.00 0.00 $0.00
0250 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $21.80 2.00 0.00 0.00 $0.00

Contract: 091846334 Payment Estimate: 0002 Page: 8 of 20
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Contract Line Items
Project: BR 2024(568) Control 091846334
Category: 001 Description: Replace Bridge and Approaches
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0255 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $27.25 2.00 0.00 0.00 $0.00
0260 06587031 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $21.80 3.00 0.00 0.00 $0.00
0265 06587036 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $27.25 4.00 0.00 0.00 $0.00
0270 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.95 1,969.00 0.00 0.00 $0.00
0275 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $1.47 527.00 0.00 0.00 $0.00
0280 06627038 0 WK ZN PAV MRK NON-REMOV (Y)8"(SLD) LF $0.95 2,916.00 0.00 0.00 $0.00
0285 06667347 0 PAVEMENT SLER 6" LF $0.38 840.00 0.00 0.00 $0.00
0290 06667348 0 PAVEMENT SLER 8" LF $0.55 280.00 0.00 0.00 $0.00
0295 06667408 0 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $1.08 1,690.00 0.00 0.00 $0.00
0300 06687084 0 PREFAB PM TY C (W)(8")(SLD) LF $7.50 410.00 0.00 0.00 $0.00
0305 06727006 0 REFL PAV MRKR TY II-C-R EA $5.45 115.00 0.00 0.00 $0.00
0310 06777002 0 ELIM EXT PM & MRKS (6") LF $0.81 5,412.00 0.00 0.00 $0.00
0315 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.27 840.00 0.00 0.00 $0.00

Contract: 091846334 Payment Estimate: 0002 Page: 9 of 20



Report Generation Date: 10/02/2026 03:52:23 PM

= 8

Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: BR 2024(568) Control 091846334
Category: 001 Description: Replace Bridge and Approaches

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid

NBR Code NBR Price Quantity Quantity To Date to Date ($)

0320 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.55 280.00 0.00 0.00 $0.00

0850 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00 $0.00

0851 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00 $0.00

0852 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00 $0.00
Received

0853 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00 $0.00
Used

0854 96017001 MATERIAL ON HAND DOL $0.80 125.00 0.00 0.00 $0.00
Paid by the Hour

0855 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 100.00 0.00 0.00 $0.00

0856 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 100.00 0.00 0.00 $0.00

0857 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 9.00 0.00 0.00 $0.00
1 Per Bent

0858 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 200.00 0.00 0.00 $0.00

0859 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 200.00 0.00 0.00 $0.00

Category 001 SubTotal $78,160.08
Total Item earnings this contract $78,160.08

Contract: 091846334 Payment Estimate: 0002 Page: 10 of 20
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Project: BR 2024(568) Control 091846335
Category: 001 Description: Replace Bridge and Approaches

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0575 01007002 0 PREPARING ROW STA $4,327.30 4.60 0.00 3.93 $16,984.65
0580 01057005 0 RMV (5"-9") TRT/UNTRT BASE & ASPH PAV Sy $10.88 824.00 0.00 0.00 $0.00
0585 01107001 0 EXCAV (ROADWAY) cY $32.70 334.00 0.00 0.00 $0.00
0590 01107002 0 EXCAV (CHANNEL) cY $32.70 170.00 0.00 0.00 $0.00
0595 01327008 0 EMBANK (FNL)(DC)(TY C1) cY $32.70 28.00 0.00 0.00 $0.00
0600 01327010 0 EMBANK (FNL)(DC)(TY C2) cY $54.50 39.00 0.00 0.00 $0.00
0605 01647012 0 DRILL SEED (PERM_URBAN_CLAY) Sy $1.64 919.00 0.00 0.00 $0.00
0610 01687001 0 VEGETATIVE WATERING TGL $54.50 137.00 0.00 0.00 $0.00
0615 02477134 0 FL BS(CMP IN PLC)(TY A,B OR D GR4)(12") Sy $32.70 940.00 0.00 0.00 $0.00
0620 03107013 0 PRIME COAT(MC-30 OR AE-P) GAL $15.53 189.00 0.00 0.00 $0.00
0625 03447011 0 SP MIXES SP-C SAC-B PG64-22 TON $291.30 91.00 0.00 0.00 $0.00
0630 04227014 0 APPROACH SLAB (HPC) cY $926.50 53.40 0.00 0.00 $0.00
0635 04327013 0 RIPRAP (MOW STRIP)(4 IN) cY $708.50 28.00 0.00 0.00 $0.00

Contract: 091846334 Payment Estimate: 0002 Page: 11 of 20
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Contract Line Items
Project: BR 2024(568) Control 091846335
Category: 001 Description: Replace Bridge and Approaches

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0640 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) cY $174.40 490.00 0.00 0.00 $0.00
0645 04967010 0 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $43,600.00 1.00 0.00 1.00 $43,600.00
0650 04967017 0 REMOVE STR (RAIL) LF $27.25 260.00 0.00 260.00 $7,085.00
0655 05007001 0 MOBILIZATION LS $100,000.00 0.40 0.00 0.00 $0.00
0660 05067003 0 ROCK FILTER DAMS (INSTALL) (TY 3) LF $92.65 174.00 0.00 0.00 $0.00
0665 05067011 0 ROCK FILTER DAMS (REMOVE) LF $13.08 174.00 0.00 0.00 $0.00
0670 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) sy $37.06 156.00 0.00 0.00 $0.00
0675 05067024 0 CONSTRUCTION EXITS (REMOVE) sy $11.99 156.00 0.00 0.00 $0.00
0680 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.87 816.00 0.00 893.00 $3,455.91
0685 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.20 816.00 0.00 0.00 $0.00
0690 05387001 0 RIGHT OF WAY MARKERS EA $463.25 11.00 0.00 0.00 $0.00
0695 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $24.53 100.00 0.00 0.00 $0.00
0700 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,308.00 4.00 0.00 0.00 $0.00

Contract: 091846334 Payment Estimate: 0002 Page: 12 of 20
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Contract Line Items
Project: BR 2024(568) Control 091846335
Category: 001 Description: Replace Bridge and Approaches
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0705 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,215.50 4.00 0.00 0.00 $0.00
0710 05527003 0 WIRE FENCE (TY C) LF $15.53 345.00 0.00 0.00 $0.00
0715 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $21.80 4.00 0.00 0.00 $0.00
0720 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $27.25 4.00 0.00 0.00 $0.00
0725 06667347 0 PAVEMENT SLER 6" LF $0.38 748.00 0.00 0.00 $0.00
0730 06667411 0 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $1.08 920.00 0.00 0.00 $0.00
0735 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.08 920.00 0.00 0.00 $0.00
0740 06727004 0 REFL PAV MRKR TY II-A-A EA $5.45 12.00 0.00 0.00 $0.00
0745 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.27 748.00 0.00 0.00 $0.00
Category 001 SubTotal $71,125.56
Total Item earnings this contract $71,125.56

Contract: 091846334 Payment Estimate: 0002 Page: 13 of 20
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Project: BR 2024(568) Control 091846334
Category: 002 Description: Replace Bridge and Approaches
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0370 04167004 0 DRILL SHAFT (24 IN) LF $119.90 834.00 0.00 0.00 $0.00
0375 04207013 0 CL C CONC (ABUT)(HPC) cY $1,308.00 42.80 0.00 0.00 $0.00
0380 04207023 0 CL C CONC (CAP)(HPC) cY $1,471.50 31.20 0.00 0.00 $0.00
0385 04207039 0 CL C CONC (COLUMN)(HPC) cY $1,744.00 21.00 0.00 0.00 $0.00
0390 04227008 0 REINF CONC SLAB (SLAB BEAM)(HPC) SF $23.98 6,744.00 0.00 0.00 $0.00
0395 04257016 0 PRESTR CONC SLAB BEAM (4SB12) LF $268.43 474.06 0.00 0.00 $0.00
0400 04257017 0 PRESTR CONC SLAB BEAM (5SB12) LF $236.57 948.12 0.00 0.00 $0.00
0405 04277003 0 OPAQUE SEALER FINISH SF $3.27 4,026.00 0.00 0.00 $0.00
0410 04427007 0 STR STEEL (MISC NON-BRIDGE) LB $27.25 670.00 0.00 0.00 $0.00
0415 04507033 0 RAIL (TY C221)(HPC) LF $196.20 356.00 0.00 0.00 $0.00
0420 04547003 0 ARMOR JOINT (SEALED) LF $109.00 115.00 0.00 0.00 $0.00
Category 002 SubTotal $0.00
Total Item earnings this contract $0.00

Contract: 091846334 Payment Estimate: 0002 Page: 14 of 20
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Contract Line Items
Project: BR 2024(568) Control 091846335
Category: 002 Description: Replace Bridge and Approaches
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0795 04167006 0 DRILL SHAFT (36 IN) LF $212.55 222.00 0.00 180.00 $38,259.00
0800 04207013 0 CL C CONC (ABUT)(HPC) cY $1,308.00 40.50 0.00 20.25 $26,487.00
0805 04207023 0 CL C CONC (CAP)(HPC) cY $1,471.50 27.30 0.00 27.30 $40,171.95
0810 04207039 0 CL C CONC (COLUMN)(HPC) cY $1,744.00 12.60 0.00 12.60 $21,974.40
0815 04227002 0 REINF CONC SLAB (HPC) SF $29.43 4,200.00 0.00 0.00 $0.00
0820 04257001 0 PRESTR CONC GIRDER (TX28) LF $283.40 553.92 0.00 0.00 $0.00
0825 04507009 0 RAIL (TY T223)(HPC) LF $174.40 328.00 0.00 0.00 $0.00
0830 04547003 0 ARMOR JOINT (SEALED) LF $109.00 55.00 0.00 0.00 $0.00
Category 002 SubTotal $126,892.35
Total Item earnings this contract $126,892.35

Contract: 091846334 Payment Estimate: 0002 Page: 15 of 20
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Contract Line Items
Project: BR 2024(568) Control 091846334
Category: 003 Description: Replace Bridge and Approaches

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid

NBR Code NBR Price Quantity Quantity To Date to Date ($)

0860 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 500.00 0.00 0.00 $0.00
DO NOT HAVE POLICE REPORT

0861 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 500.00 0.00 0.00 $0.00
HAVE POLICE REPORT

0862 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00
PD BY INVOICE

0863 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 25,000.00 0.00 0.00 $0.00
PD BY INVOICE

0864 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 25,000.00 0.00 0.00 $0.00
PD BY INVOICE

0865 50507001 DEWATERING REPORTS EA $60.00 24.00 0.00 0.00 $0.00
PD 1 PER WEEK WHEN THE WATERING IS
NEEDED/REPORTED

Category 003 SubTotal $0.00
Total Iltem earnings this contract $0.00

Contract: 091846334 Payment Estimate: 0002 Page: 16 of 20
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Iefa’ﬁf;em Contractor's Estimate Package
of Transportation
Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01007002 PREPARING ROW STA $4,327.30 7.20 0.00 $0.00
01007002 PREPARING ROW STA $4,327.30 7.20 3.93 $16,984.65
01047001 REMOV CONC (PAV) SY $16.35 382.00 0.00 $0.00
01047006 REMOV CONC (RIPRAP) SY $43.60 54.00 0.00 $0.00
01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $21.80 49.00 0.00 $0.00
01047016 REMOV CONC (CURB) LF $2.18 431.00 431.00 $939.58
01057005 RMV (5"-9") TRT/UNTRT BASE & ASPH PAV SY $10.88 824.00 0.00 $0.00
01107001 EXCAV (ROADWAY) CY $32.70 426.00 0.00 $0.00
01107002 EXCAV (CHANNEL) CY $32.70 170.00 0.00 $0.00
01327008 EMBANK (FNL)(DC)(TY C1) cY $32.70 28.00 0.00 $0.00
01327010 EMBANK (FNL)(DC)(TY C2) cY $54.50 130.00 0.00 $0.00
01627002 BLOCK SODDING SY $8.72 358.00 0.00 $0.00
01647012 DRILL SEED (PERM_URBAN_CLAY) SY $1.64 919.00 0.00 $0.00
01687001 VEGETATIVE WATERING TGL $54.50 190.00 0.00 $0.00
02477134 FL BS(CMP IN PLC)(TY A,B OR D GR4)(12") sy $32.70 940.00 0.00 $0.00
02517030 REWORK BS MTL (TY B)(10")(DENS CONT) % $545  261.00 0.00 $0.00
03107013 PRIME COAT(MC-30 OR AE-P) GAL $15.53 189.00 0.00 $0.00
03447011 SP MIXES SP-C SAC-B PG64-22 TON $291.30 91.00 0.00 $0.00
03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 200.00 0.00 $0.00
03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 200.00 0.00 $0.00
03607003 CONC PVMT (CRCP) (") SY $18530  236.00 0.00 $0.00
04167004 DRILL SHAFT (24 IN) LF $119.90 834.00 0.00 $0.00
04167006 DRILL SHAFT (36 IN) LF $212.55 222.00 180.00 $38,259.00
04207013 CL C CONC (ABUT)(HPC) cY $1,308.00 83.30 0.00 $0.00
04207013 CL C CONC (ABUT)(HPC) CcY $1,308.00 83.30 20.25 $26,487.00
04207023 CL C CONC (CAP)(HPC) CY $1,471.50 58.50 0.00 $0.00
04207023 CL C CONC (CAP)(HPC) CcY $1,471.50 58.50 27.30 $40,171.95
04207039 CL C CONC (COLUMN)(HPC) CY $1,744.00 33.60 0.00 $0.00
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
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© Item is added or modified by a chanae order
04207039 CL C CONC (COLUMN)(HPC) CcY $1,744.00 33.60 12.60 $21,974.40
04227002 REINF CONC SLAB (HPC) SF $29.43 4,200.00 0.00 $0.00
04227008 REINF CONC SLAB (SLAB BEAM)(HPC) SF $23.98 6,744.00 0.00 $0.00
04227014 APPROACH SLAB (HPC) CcY $926.50 130.40 0.00 $0.00
04227022 BRIDGE SIDEWALK(HPC) SF $21.80 1,315.00 0.00 $0.00
04257001 PRESTR CONC GIRDER (TX28) LF $283.40 553.92 0.00 $0.00
04257016 PRESTR CONC SLAB BEAM (4SB12) LF $268.43 474.06 0.00 $0.00
04257017 PRESTR CONC SLAB BEAM (5SB12) LF $236.57 948.12 0.00 $0.00
04277003 OPAQUE SEALER FINISH SF $3.27 4,026.00 0.00 $0.00
04327008 RIPRAP (CONC)(CL B)(5 IN) CcY $981.00 10.30 0.00 $0.00
04327013 RIPRAP (MOW STRIP)(4 IN) CcY $708.50 28.00 0.00 $0.00
04327041 RIPRAP (STONE PROTECTION)(12 IN) CcY $174.40 490.00 0.00 $0.00
04427007 STR STEEL (MISC NON-BRIDGE) LB $27.25 670.00 0.00 $0.00
04507009 RAIL (TY T223)(HPC) LF $174.40 328.00 0.00 $0.00
04507033 RAIL (TY C221)(HPC) LF $196.20 356.00 0.00 $0.00
04547003 ARMOR JOINT (SEALED) LF $109.00 170.00 0.00 $0.00
04967010 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $43,600.00 2.00 0.00 $0.00
04967010 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $43,600.00 2.00 1.00 $43,600.00
04967017 REMOVE STR (RAIL) LF $27.25 260.00 260.00 $7,085.00
05007001 MOBILIZATION LS $100,000.00 1.00 0.00 $0.00
05007001 MOBILIZATION LS $100,000.00 1.00 0.50 $50,000.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,725.00 12.00 2.00 $5,450.00
05057001 TMA (STATIONARY) DAY $239.80 100.00 0.00 $0.00
05057003 TMA (MOBILE OPERATION) DAY $953.75 7.00 0.00 $0.00
05067003 ROCK FILTER DAMS (INSTALL) (TY 3) LF $92.65 299.00 0.00 $0.00
05067011 ROCK FILTER DAMS (REMOVE) LF $13.08 299.00 0.00 $0.00
05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $37.06 267.00 0.00 $0.00
05067024 CONSTRUCTION EXITS (REMOVE) SY $11.99 267.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.87 1,006.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.87 1,006.00 893.00 $3,455.91
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tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)
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05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.20 1,006.00 0.00 $0.00
05087001 CONSTRUCTING DETOURS SY $196.20 218.00 0.00 $0.00
05127005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF $103.55 200.00 0.00 $0.00
05127053 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF $38.15 200.00 0.00 $0.00
05287003 REMOVE AND RELAY PAVERS SY $545.00 39.00 39.00 $21,255.00
05297002 CONC CURB (TY 1I) LF $32.70 381.00 0.00 $0.00
05297009 CONC CURB & GUTTER (TY 1) LF $32.70 57.00 0.00 $0.00
05317001 CONC SIDEWALKS (4") SY $76.30 39.00 0.00 $0.00
05387001 RIGHT OF WAY MARKERS EA $463.25 11.00 0.00 $0.00
05407001 MTL W-BEAM GD FEN (TIM POST) LF $24.53 300.00 0.00 $0.00
05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,308.00 8.00 0.00 $0.00
05427001 REMOVE METAL BEAM GUARD FENCE LF $3.00 223.00 81.00 $243.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,215.50 7.00 0.00 $0.00
05447003 GUARDRAIL END TREATMENT (REMOVE) EA $272.50 3.00 1.00 $272.50
05457013 CRASH CUSH ATTEN (INSTL)(S)(N)(TL2) EA $9,646.50 2.00 0.00 $0.00
05527003 WIRE FENCE (TY C) LF $15.53 345.00 0.00 $0.00
06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $21.80 2.00 0.00 $0.00
06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $21.80 4.00 0.00 $0.00
06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $27.25 2.00 0.00 $0.00
06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $27.25 4.00 0.00 $0.00
06587031 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA $21.80 3.00 0.00 $0.00
06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA $27.25 4.00 0.00 $0.00
06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.95 1,969.00 0.00 $0.00
06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $1.47 527.00 0.00 $0.00
06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.95 2,916.00 0.00 $0.00
06667347 PAVEMENT SLER 6" LF $0.38 1,588.00 0.00 $0.00
06667348 PAVEMENT SLER 8" LF $0.55 280.00 0.00 $0.00
06667408 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $1.08 1,690.00 0.00 $0.00
06667411 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $1.08 920.00 0.00 $0.00
06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.08 920.00 0.00 $0.00
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06687084 PREFAB PM TY C (W)(8")(SLD) LF $7.50 410.00 0.00 $0.00
06727004 REFL PAV MRKR TY II-A-A EA $5.45 12.00 0.00 $0.00
06727006 REFL PAV MRKR TY II-C-R EA $5.45 115.00 0.00 $0.00
06777002 ELIM EXT PM & MRKS (6") LF $0.81 5,412.00 0.00 $0.00
06787002 PAV SURF PREP FOR MRK (6") LF $0.27 1,588.00 0.00 $0.00
06787004 PAV SURF PREP FOR MRK (8") LF $0.55 280.00 0.00 $0.00
50507001 DEWATERING REPORTS EA $60.00 24.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $0.80 125.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00
96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00
96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 100.00 0.00 $0.00
96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 100.00 0.00 $0.00
96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 9.00 0.00 $0.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00
96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 25,000.00 0.00 $0.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 25,000.00 0.00 $0.00
96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 500.00 0.00 $0.00
96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 500.00 0.00 $0.00
Total Item Earnings To Date $276,177.99
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