
Contract ID: 091847490

Project: STP 2026(662)VRUG

Highway:

District: DALLAS

Contract: 06263226 County: DALLAS

Award Amount: $353,981.40 Area Engineer: CHRISTOPHER BLAIN

Projected Amount $356,081.40 Area Number: 063

Adj Projected Amount $0.00

Contractor: ELECNOR BELCO ELECTRIC, INC.

Estimate Number: 0001 Letting Date: 06/03/2026

Estimate Paid: ü Award Date: 06/24/2026

Estimate Period: 7/28/2026 to 8/31/2026 Notice To Proceed Date: 07/28/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 10/27/2026 Liquidated Damage Rate $760.00
Bid Days: 50

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 50
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: STP 2026(662)VRUG Control 091847490

Category: 001 Description: Install Rectangular Rapid Flashing Beacon (RRFB)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047017 0 REMOV CONC (CURB & GUTTER) LF $3.00 163.00 0.00 0.00 $0.00

0065 01047037 0 REMOV CONC (RAIL W/ METAL ELEMENT) LF $12.00 17.00 0.00 0.00 $0.00

0070 04507058 0 RAIL (HANDRAIL)(TY A) LF $251.00 17.00 0.00 0.00 $0.00

0075 05007001 0 MOBILIZATION LS $66,000.00 1.00 0.00 0.00 $0.00

0080 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,802.00 3.00 0.00 0.00 $0.00

0085 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $150.00 20.00 0.00 0.00 $0.00

0090 05057001 0 TMA (STATIONARY) DAY $100.00 80.00 0.00 0.00 $0.00

0095 05067045 0 BIODEG EROSN CONT LOGS (INSTL) (18") LF $11.23 210.00 0.00 0.00 $0.00

0100 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $5.40 210.00 0.00 0.00 $0.00

0105 05287003 0 REMOVE AND RELAY PAVERS SY $113.00 82.50 0.00 0.00 $0.00

0110 05297002 0 CONC CURB (TY II) LF $28.00 135.00 0.00 0.00 $0.00

0115 05297009 0 CONC CURB & GUTTER (TY II) LF $33.00 115.00 0.00 0.00 $0.00

0120 05317003 0 CONC SIDEWALKS (6") SY $172.00 47.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 04:44:13 PM

Contract Line Items

Project: STP 2026(662)VRUG Control 091847490

Category: 001 Description: Install Rectangular Rapid Flashing Beacon (RRFB)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05317006 0 CURB RAMPS (TY 2) EA $2,187.00 2.00 0.00 0.00 $0.00

0130 05317009 0 CURB RAMPS (TY 6) EA $2,660.00 6.00 0.00 0.00 $0.00

0135 05367002 0 CONC MEDIAN SY $168.00 19.50 0.00 0.00 $0.00

0140 06187060 0 CONDT (PVC) (SCH 80) (3") LF $16.00 585.00 0.00 0.00 $0.00

0145 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $37.00 325.00 0.00 0.00 $0.00

0150 06187090 0 CONDUIT (PREPARE) LF $11.00 35.00 0.00 0.00 $0.00

0155 06207009 0 ELEC CONDR (NO.6) BARE LF $3.00 945.00 0.00 0.00 $0.00

0160 06207010 0 ELEC CONDR (NO.6) INSULATED LF $3.00 3,360.00 0.00 0.00 $0.00

0165 06247002 0 GROUND BOX TY A (122311)W/APRON EA $2,128.00 12.00 0.00 0.00 $0.00

0170 06367001 0 ALUMINUM SIGNS (TY A) SF $42.00 207.00 0.00 0.00 $0.00

0175 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $822.00 8.00 0.00 0.00 $0.00

0180 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $651.00 2.00 0.00 0.00 $0.00

0185 06447073 0 REMOVE SM RD SN SUP&AM EA $119.00 10.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 04:44:13 PM

Contract Line Items

Project: STP 2026(662)VRUG Control 091847490

Category: 001 Description: Install Rectangular Rapid Flashing Beacon (RRFB)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667029 0 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $12.00 420.00 0.00 0.00 $0.00

0195 06667035 0 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $24.00 155.00 0.00 0.00 $0.00

0200 06667350 0 PAVEMENT SLER 12" LF $6.00 420.00 0.00 0.00 $0.00

0205 06667352 0 PAVEMENT SLER 24" LF $12.00 155.00 0.00 0.00 $0.00

0210 06777001 0 ELIM EXT PM & MRKS (4") LF $3.60 80.00 0.00 0.00 $0.00

0215 06777006 0 ELIM EXT PM & MRKS (12") LF $4.80 500.00 0.00 0.00 $0.00

0220 06777008 0 ELIM EXT PM & MRKS (24") LF $8.00 85.00 0.00 0.00 $0.00

0225 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $119.00 12.00 0.00 0.00 $0.00

0230 06787006 0 PAV SURF PREP FOR MRK (12") LF $5.00 420.00 0.00 0.00 $0.00

0235 06787008 0 PAV SURF PREP FOR MRK (24") LF $7.20 155.00 0.00 0.00 $0.00

0240 06847079 0 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $3.60 560.00 0.00 0.00 $0.00

0245 07527002 0 SPOT TREE TRIMMING / BRUSH REMOVAL LF $32.00 125.00 0.00 0.00 $0.00

0250 60137006 0 GROUND BOX (PREPARE) EA $350.60 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 04:44:13 PM

Contract Line Items

Project: STP 2026(662)VRUG Control 091847490

Category: 001 Description: Install Rectangular Rapid Flashing Beacon (RRFB)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 60737005 0 SOLAR-POWERED RRFB (TWO-WAY WIRELESS) EA $6,514.00 1.00 0.00 0.00 $0.00

0260 60737007 0 SOLAR-POWERED RRFB (ONE-WAY HARDWIRED) EA $5,663.00 2.00 0.00 0.00 $0.00

0265 60737008 0 SOLAR-POWERED RRFB (ONE-WAY WIRELESS) EA $6,495.00 2.00 0.00 0.00 $0.00

0270 61087001 0 RRFB (ONE-WAY HARDWIRED) EA $5,420.00 8.00 0.00 0.00 $0.00

0275 61087003 0 RRFB (TWO-WAY HARDWIRED) EA $5,420.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: STP 2026(662)VRUG Control 091847490

Category: 002 Description: Install Rectangular Rapid Flashing Beacon (RRFB)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00

POSITIVE

$0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00

NEGATIVE

$0.00

0302 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

RECEIVED

$0.00

0303 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

USED

$0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 04:44:13 PM

Contract Line Items

Project: STP 2026(662)VRUG Control 091847490

Category: 002 Description: Install Rectangular Rapid Flashing Beacon (RRFB)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)USED

0304 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00

PD BY THE HOUR

$0.00

0305 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0306 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00

PAID BY INVOICE

$0.00

0307 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 500.00 0.00 0.00

PAID BY INVOICE

$0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047017 REMOV CONC (CURB & GUTTER) LF $3.00 163.00 0.00 $0.00

01047037 REMOV CONC (RAIL W/ METAL ELEMENT) LF $12.00 17.00 0.00 $0.00

04507058 RAIL (HANDRAIL)(TY A) LF $251.00 17.00 0.00 $0.00

05007001 MOBILIZATION LS $66,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $9,802.00 3.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $150.00 20.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $100.00 80.00 0.00 $0.00

05067045 BIODEG EROSN CONT LOGS (INSTL) (18") LF $11.23 210.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $5.40 210.00 0.00 $0.00

05287003 REMOVE AND RELAY PAVERS SY $113.00 82.50 0.00 $0.00

05297002 CONC CURB (TY II) LF $28.00 135.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $33.00 115.00 0.00 $0.00

05317003 CONC SIDEWALKS (6") SY $172.00 47.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $2,187.00 2.00 0.00 $0.00

05317009 CURB RAMPS (TY 6) EA $2,660.00 6.00 0.00 $0.00

05367002 CONC MEDIAN SY $168.00 19.50 0.00 $0.00

06187060 CONDT (PVC) (SCH 80) (3") LF $16.00 585.00 0.00 $0.00

06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $37.00 325.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $11.00 35.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $3.00 945.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $3.00 3,360.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $2,128.00 12.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $42.00 207.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $822.00 8.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $651.00 2.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $119.00 10.00 0.00 $0.00

06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $12.00 420.00 0.00 $0.00

06667035 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF $24.00 155.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 04:44:13 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667350 PAVEMENT SLER 12" LF $6.00 420.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $12.00 155.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $3.60 80.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $4.80 500.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $8.00 85.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $119.00 12.00 0.00 $0.00

06787006 PAV SURF PREP FOR MRK (12") LF $5.00 420.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $7.20 155.00 0.00 $0.00

06847079 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $3.60 560.00 0.00 $0.00

07527002 SPOT TREE TRIMMING / BRUSH REMOVAL LF $32.00 125.00 0.00 $0.00

60137006 GROUND BOX (PREPARE) EA $350.60 1.00 0.00 $0.00

60737005 SOLAR-POWERED RRFB (TWO-WAY WIRELESS) EA $6,514.00 1.00 0.00 $0.00

60737007 SOLAR-POWERED RRFB (ONE-WAY HARDWIRED) EA $5,663.00 2.00 0.00 $0.00

60737008 SOLAR-POWERED RRFB (ONE-WAY WIRELESS) EA $6,495.00 2.00 0.00 $0.00

61087001 RRFB (ONE-WAY HARDWIRED) EA $5,420.00 8.00 0.00 $0.00

61087003 RRFB (TWO-WAY HARDWIRED) EA $5,420.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 500.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00

Total Item Earnings To Date $0.00
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