
Contract ID: 091847527

Project: F 2026(560)

Highway:

District: DALLAS

Contract: 05263217 County: DALLAS

Award Amount: $2,678,695.00 Area Engineer: NATHAN PETTER

Projected Amount $2,660,475.00 Area Number: 055

Adj Projected Amount $0.00

Contractor: GARRET SHIELDS INFRASTRUCTURE

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/22/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/28/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:14:35 PM
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 09/27/0026 Liquidated Damage Rate $968.00
Bid Days: 223

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 223
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(560) Control 091847527

Category: 001 Description: FY 2026 Dallas District ADA Project. ADA Remediation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $500.00 139.00 0.00 0.00 $0.00

0065 01047001 0 REMOV CONC (PAV) SY $30.00 85.00 0.00 0.00 $0.00

0070 01047006 0 REMOV CONC (RIPRAP) SY $30.00 79.00 0.00 0.00 $0.00

0075 01047008 0 REMOV CONC (MEDIANS) SY $40.00 57.00 0.00 0.00 $0.00

0080 01047010 0 REMOV CONC (PAVERS) SY $35.00 129.00 0.00 0.00 $0.00

0085 01047011 0 REMOV CONC (DRIVEWAYS) SY $40.00 1,882.00 0.00 0.00 $0.00

0090 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $40.00 375.00 0.00 0.00 $0.00

0095 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $10.00 7,881.00 0.00 0.00 $0.00

0100 01057052 0 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $30.00 558.00 0.00 0.00 $0.00

0105 01107001 0 EXCAV (ROADWAY) CY $20.00 17.00 0.00 0.00 $0.00

0110 01327006 0 EMBANK (FNL)(DC)(TY C) CY $40.00 123.00 0.00 0.00 $0.00

0115 01617002 0 COMPOST MANUF TOPSOIL (4") SY $5.00 7,105.00 0.00 0.00 $0.00

0120 01627002 0 BLOCK SODDING SY $7.00 7,105.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:14:35 PM

Contract Line Items

Project: F 2026(560) Control 091847527

Category: 001 Description: FY 2026 Dallas District ADA Project. ADA Remediation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 01687001 0 VEGETATIVE WATERING TGL $10.00 1,056.90 0.00 0.00 $0.00

0130 01947008 0 RDSIDE AMENITY (WHEEL STOP REMOV&RESET) EA $500.00 3.00 0.00 0.00 $0.00

0135 01947020 0 RDSIDE AMENITY (REMOV & RESET) EA $500.00 11.00 0.00 0.00 $0.00

0140 03417003 0 D-GR HMA TY-B PG64-22 (EXEMPT) TON $300.00 40.00 0.00 0.00 $0.00

0145 03417043 0 D-GR HMA TY-D PG64-22 TON $300.00 21.00 0.00 0.00 $0.00

0150 03417082 0 TACK COAT GAL $60.00 14.00 0.00 0.00 $0.00

0155 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $120.00 170.00 0.00 0.00 $0.00

0160 03607047 0 CONC PVMT (CRCP)(HES) (8") SY $120.00 75.00 0.00 0.00 $0.00

0165 04207067 0 CL C CONC (MISC) CY $1,000.00 4.00 0.00 0.00 $0.00

0170 04327003 0 RIPRAP (CONC)(6 IN) CY $600.00 39.00 0.00 0.00 $0.00

0175 04507059 0 RAIL (HANDRAIL)(TY B) LF $120.00 215.00 0.00 0.00 $0.00

0180 04717003 0 GRATE & FRAME EA $1,250.00 16.00 0.00 0.00 $0.00

0185 04797001 0 ADJUSTING MANHOLES EA $100.00 32.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:14:35 PM

Contract Line Items

Project: F 2026(560) Control 091847527

Category: 001 Description: FY 2026 Dallas District ADA Project. ADA Remediation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 04797004 0 ADJUSTING MANHOLES (UTILITY BOX) EA $1,000.00 8.00 0.00 0.00 $0.00

0195 04797007 0 ADJUSTING MANHOLES (WATER VALVE BOX) EA $1,000.00 41.00 0.00 0.00 $0.00

0200 04967028 0 REMOVE STR (BOLLARD) EA $5.00 82.00 0.00 0.00 $0.00

0205 04967041 0 REMOV STR (MASONARY) LF $40.00 10.00 0.00 0.00 $0.00

0210 05007001 0 MOBILIZATION LS $200,000.00 1.00 0.00 0.00 $0.00

0215 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 14.00 0.00 0.00 $0.00

0220 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,000.00 2.00 0.00 0.00 $0.00

0225 05057001 0 TMA (STATIONARY) DAY $300.00 335.00 0.00 0.00 $0.00

0230 05057003 0 TMA (MOBILE OPERATION) DAY $300.00 20.00 0.00 0.00 $0.00

0235 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $50.00 470.00 0.00 0.00 $0.00

0240 05067011 0 ROCK FILTER DAMS (REMOVE) LF $10.00 470.00 0.00 0.00 $0.00

0245 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 767.00 0.00 0.00 $0.00

0250 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 767.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:14:35 PM

Contract Line Items

Project: F 2026(560) Control 091847527

Category: 001 Description: FY 2026 Dallas District ADA Project. ADA Remediation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 05297001 0 CONC CURB (TY I) LF $20.00 97.00 0.00 0.00 $0.00

0260 05297002 0 CONC CURB (TY II) LF $25.00 7,918.00 0.00 0.00 $0.00

0265 05297009 0 CONC CURB & GUTTER (TY II) LF $20.00 151.00 0.00 0.00 $0.00

0270 05307007 0 DRIVEWAYS (CONC) (HES) SY $120.00 2,062.00 0.00 0.00 $0.00

0275 05307010 0 DRIVEWAYS (ACP) SY $120.00 670.00 0.00 0.00 $0.00

0280 05317001 0 CONC SIDEWALKS (4") SY $80.00 5,557.00 0.00 0.00 $0.00

0285 05317005 0 CURB RAMPS (TY 1) EA $2,500.00 11.00 0.00 0.00 $0.00

0290 05317006 0 CURB RAMPS (TY 2) EA $2,500.00 8.00 0.00 0.00 $0.00

0295 05317007 0 CURB RAMPS (TY 3) EA $2,500.00 14.00 0.00 0.00 $0.00

0300 05317009 0 CURB RAMPS (TY 6) EA $2,500.00 12.00 0.00 0.00 $0.00

0305 05317010 0 CURB RAMPS (TY 7) EA $2,500.00 38.00 0.00 0.00 $0.00

0310 05317011 0 CURB RAMPS (TY 10) EA $2,500.00 7.00 0.00 0.00 $0.00

0315 05317013 0 CURB RAMPS (TY 21) EA $2,500.00 3.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:14:35 PM

Contract Line Items

Project: F 2026(560) Control 091847527

Category: 001 Description: FY 2026 Dallas District ADA Project. ADA Remediation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 05317014 0 CURB RAMPS (TY 22) EA $2,500.00 1.00 0.00 0.00 $0.00

0325 05317025 0 CONC SIDEWALKS (SPECIAL) SY $130.00 2,437.00 0.00 0.00 $0.00

0330 05367002 0 CONC MEDIAN SY $100.00 8.00 0.00 0.00 $0.00

0335 06247013 0 REMOVE GROUND BOX EA $200.00 19.00 0.00 0.00 $0.00

0340 06247014 0 INSTL GROUND BOX (W/SECURE LID) EA $1,600.00 19.00 0.00 0.00 $0.00

0345 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $500.00 46.00 0.00 0.00 $0.00

0350 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 4,750.00 0.00 0.00 $0.00

0355 06667347 0 PAVEMENT SLER 6" LF $3.00 132.00 0.00 0.00 $0.00

0360 06667352 0 PAVEMENT SLER 24" LF $2.50 4,750.00 0.00 0.00 $0.00

0365 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $4.00 132.00 0.00 0.00 $0.00

0370 06727004 0 REFL PAV MRKR TY II-A-A EA $10.00 8.00 0.00 0.00 $0.00

0375 06777004 0 ELIM EXT PM & MRKS (8") LF $3.50 3,500.00 0.00 0.00 $0.00

0380 06777008 0 ELIM EXT PM & MRKS (24") LF $5.50 1,230.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:14:35 PM

Contract Line Items

Project: F 2026(560) Control 091847527

Category: 001 Description: FY 2026 Dallas District ADA Project. ADA Remediation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 06787002 0 PAV SURF PREP FOR MRK (6") LF $2.50 132.00 0.00 0.00 $0.00

0390 06787008 0 PAV SURF PREP FOR MRK (24") LF $2.30 4,750.00 0.00 0.00 $0.00

0395 06847080 0 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF $9.00 360.00 0.00 0.00 $0.00

0400 06907024 0 REMOVAL OF SIGNAL HEAD ASSM EA $1,500.00 1.00 0.00 0.00 $0.00

0405 06907026 0 INSTALL OF SIGNAL HEAD ASSM EA $1,500.00 1.00 0.00 0.00 $0.00

0410 06907030 0 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA $100.00 50.00 0.00 0.00 $0.00

0415 06907032 0 INSTALL OF PEDESTRIAN PUSH BUTTONS EA $800.00 50.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: F 2026(560) Control 091847527

Category: 002 Description: FY 2026 Dallas District ADA Project. ADA Remediation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0425 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 0.00

POSITIVE

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:14:35 PM

Contract Line Items

Project: F 2026(560) Control 091847527

Category: 002 Description: FY 2026 Dallas District ADA Project. ADA Remediation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0426 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 0.00

NEGATIVE

$0.00

0427 96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 0.00

RECEIVED

$0.00

0428 96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 0.00

USED

$0.00

0429 96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 0.00

PAID BY THE HOUR

$0.00

0430 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0431 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0432 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 0.00

DO NOT HAVE POLICE REPORT - PAID BY INVOICE

$0.00

0433 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 0.00

HAVE POLICE REPORT - PAID BY INVOICE

$0.00

0434 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0435 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0436 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 15,000.00 0.00 0.00

PAID BY INVOICE

$0.00

0437 95017003 RUC DAMAGE ONLY DOL -$5,000.00 1.00 0.00 0.00

NON-FWY LN CLOSURE ASS FEE: 1 LN

$0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:14:35 PM

Contract Line Items

Project: F 2026(560) Control 091847527

Category: 002 Description: FY 2026 Dallas District ADA Project. ADA Remediation

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0438 95017003 RUC DAMAGE ONLY DOL -$10,000.00 1.00 0.00 0.00

NON-FWY LN CLOSURE ASS FEE: 2 LN

$0.00

0439 95017003 RUC DAMAGE ONLY DOL -$15,000.00 1.00 0.00 0.00

NON-FRWY LN CLOSURE ASS FEE: 3 LN CLOSED

$0.00

0440 95017003 RUC DAMAGE ONLY DOL -$20,000.00 1.00 0.00 0.00

NON-FWY LN CLOSURE AS FEE: 4 LN

$0.00

0441 50507001 DEWATERING REPORTS EA $60.00 28.00 0.00 0.00

PAID 1 PER WEEK WHEN DEWATERING IS
NEEDED/REPORTED

$0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $500.00 139.00 0.00 $0.00

01047001 REMOV CONC (PAV) SY $30.00 85.00 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $30.00 79.00 0.00 $0.00

01047008 REMOV CONC (MEDIANS) SY $40.00 57.00 0.00 $0.00

01047010 REMOV CONC (PAVERS) SY $35.00 129.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $40.00 1,882.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $40.00 375.00 0.00 $0.00

01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $10.00 7,881.00 0.00 $0.00

01057052 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $30.00 558.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $20.00 17.00 0.00 $0.00

01327006 EMBANK (FNL)(DC)(TY C) CY $40.00 123.00 0.00 $0.00

01617002 COMPOST MANUF TOPSOIL (4") SY $5.00 7,105.00 0.00 $0.00

01627002 BLOCK SODDING SY $7.00 7,105.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $10.00 1,056.90 0.00 $0.00

01947008 RDSIDE AMENITY (WHEEL STOP REMOV&RESET) EA $500.00 3.00 0.00 $0.00

01947020 RDSIDE AMENITY (REMOV & RESET) EA $500.00 11.00 0.00 $0.00

03417003 D-GR HMA TY-B PG64-22 (EXEMPT) TON $300.00 40.00 0.00 $0.00

03417043 D-GR HMA TY-D PG64-22 TON $300.00 21.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417082 TACK COAT GAL $60.00 14.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $120.00 170.00 0.00 $0.00

03607047 CONC PVMT (CRCP)(HES) (8") SY $120.00 75.00 0.00 $0.00

04207067 CL C CONC (MISC) CY $1,000.00 4.00 0.00 $0.00

04327003 RIPRAP (CONC)(6 IN) CY $600.00 39.00 0.00 $0.00

04507059 RAIL (HANDRAIL)(TY B) LF $120.00 215.00 0.00 $0.00

04717003 GRATE & FRAME EA $1,250.00 16.00 0.00 $0.00

04797001 ADJUSTING MANHOLES EA $100.00 32.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:14:35 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04797004 ADJUSTING MANHOLES (UTILITY BOX) EA $1,000.00 8.00 0.00 $0.00

04797007 ADJUSTING MANHOLES (WATER VALVE BOX) EA $1,000.00 41.00 0.00 $0.00

04967028 REMOVE STR (BOLLARD) EA $5.00 82.00 0.00 $0.00

04967041 REMOV STR (MASONARY) LF $40.00 10.00 0.00 $0.00

05007001 MOBILIZATION LS $200,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 14.00 0.00 $0.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $1,000.00 2.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $300.00 335.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $300.00 20.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $50.00 470.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $10.00 470.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $5.00 767.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 767.00 0.00 $0.00

05297001 CONC CURB (TY I) LF $20.00 97.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $25.00 7,918.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $20.00 151.00 0.00 $0.00

05307007 DRIVEWAYS (CONC) (HES) SY $120.00 2,062.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $120.00 670.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $80.00 5,557.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $2,500.00 11.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $2,500.00 8.00 0.00 $0.00

05317007 CURB RAMPS (TY 3) EA $2,500.00 14.00 0.00 $0.00

05317009 CURB RAMPS (TY 6) EA $2,500.00 12.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $2,500.00 38.00 0.00 $0.00

05317011 CURB RAMPS (TY 10) EA $2,500.00 7.00 0.00 $0.00

05317013 CURB RAMPS (TY 21) EA $2,500.00 3.00 0.00 $0.00

05317014 CURB RAMPS (TY 22) EA $2,500.00 1.00 0.00 $0.00

05317025 CONC SIDEWALKS (SPECIAL) SY $130.00 2,437.00 0.00 $0.00

05367002 CONC MEDIAN SY $100.00 8.00 0.00 $0.00

06247013 REMOVE GROUND BOX EA $200.00 19.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:14:35 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06247014 INSTL GROUND BOX (W/SECURE LID) EA $1,600.00 19.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $500.00 46.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.00 4,750.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $3.00 132.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $2.50 4,750.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $4.00 132.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $10.00 8.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $3.50 3,500.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $5.50 1,230.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $2.50 132.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $2.30 4,750.00 0.00 $0.00

06847080 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF $9.00 360.00 0.00 $0.00

06907024 REMOVAL OF SIGNAL HEAD ASSM EA $1,500.00 1.00 0.00 $0.00

06907026 INSTALL OF SIGNAL HEAD ASSM EA $1,500.00 1.00 0.00 $0.00

06907030 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA $100.00 50.00 0.00 $0.00

06907032 INSTALL OF PEDESTRIAN PUSH BUTTONS EA $800.00 50.00 0.00 $0.00

50507001 DEWATERING REPORTS EA $60.00 28.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$15,000.00 1.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$20,000.00 1.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$5,000.00 1.00 0.00 $0.00

95017003 RUC DAMAGE ONLY DOL -$10,000.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 100,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL -$1.00 100,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 500,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 500,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 15,000.00 0.00 $0.00

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1,000.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/02/2026 01:14:35 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96107001 ON THE JOB TRAINING DOL $0.80 125.00 0.00 $0.00

Total Item Earnings To Date $0.00
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