
091900090CONTRACT ID:

PROJECT: F 2025(452)

CONTRACT:

02253026

PROJECTED AMOUNT: $3,634,143.74

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

STRIPE-A-ZONE, LLC

Christina Y. Trowler, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0009

12/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2025

02/06/2025

ESTIMATE PAID:

 101

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/14/2025

$3,634,143.74

CONTRACT:

12/01/2025

AWARD AMOUNT: $3,631,142.74

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 86.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.88

$0.00 $3,593,488.86 $3,593,488.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $3,593,488.86 $3,593,488.86 

$0.00 $0.00 $0.00 

$0.00 $3,593,488.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,593,488.86 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 101

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/14/2025

04/25/2025

 117

 0

 117

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

HOLIDAY 3

OTHER - SEE RMRKS 10

SATURDAY 4

SUNDAY 4

TOO COLD 6

TOO WET 4

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 TOO COLD

12/16/2025  1 TOO COLD

12/17/2025  1 TOO WET

12/18/2025  1 TOO WET

12/19/2025  1 TOO COLD

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 TOO WET

12/23/2025  1 TOO WET

12/24/2025  1 HOLIDAY

12/25/2025  1 HOLIDAY

12/26/2025  1 HOLIDAY

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TOO COLD

12/30/2025  1 TOO COLD

12/31/2025  1 TOO COLD
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

056901059PROJECT CONTROLSTP 2025(445)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0260 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  1.000  0.000  1.00  500.00

0265 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  12.000  0.000  5.00  5.00

0270 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.510  65,124.000  0.000  64,043.00  32,661.93

0275 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.520  32,562.000  0.000  45,228.00  23,518.56

0280 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  0.530  5,630.000  0.000  4,260.00  2,257.80

0285 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  3.100  6,512.000  0.000  6,500.00  20,150.00

0290 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  50.000  0.000  36.00  540.00

0295 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  1.000  0.000  1.00  250.00

0300 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  1.000  0.000  1.00  300.00

0305 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  3.100  13,024.000  0.000  12,815.00  39,726.50

Category Subtotal $119,909.79

091900090PROJECT CONTROLF 2025(452)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  206.000  0.000  100.00  100.00

0065 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.710  1,062,224.000  0.000  996,770.00  707,706.72

0070 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  0.510  1,015,252.000  0.000  1,035,615.00  528,163.65

0075 06667310 000 ALL-WTHER PM TY I (W)6"(BRK)(100MIL) LF  0.530  22,070.000  0.000  23,770.00  12,598.10

0080 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.520  1,597,205.000  0.000  1,637,359.00  851,426.68

0085 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  0.530  109,760.000  0.000  107,070.00  56,747.10

0090 06667425 000 ALL-WTHER PM TY I (W) 8"(SLD)(100MIL) LF  0.950  3,334.000  0.000  7,125.00  6,768.75

0095 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  3.100  186,354.000  0.000  186,715.00  578,816.50

0100 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  3.100  160,197.000  0.000  152,571.00  472,970.10

Category Subtotal $3,215,297.60

121301014PROJECT CONTROLSTP 2025(446)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0405 05007001 000 MOBILIZATION LS  2,500.000  0.100  0.000  0.10  250.00

0410 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  1.000  0.000  1.00  500.00

0415 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  8.000  0.000  7.00  7.00

0420 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.710  35,534.000  0.000  47,744.00  33,898.25

0425 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.520  19,520.000  0.000  24,556.00  12,769.12

0430 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  0.530  3,400.000  0.000  2,420.00  1,282.60

0435 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  3.100  3,553.000  0.000  3,540.00  10,974.00

0440 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  30.000  0.000  30.00  450.00

Category Subtotal $60,130.97
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189501029PROJECT CONTROLSTP 2025(446)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 05007001 000 MOBILIZATION LS  2,500.000  0.100  0.000  0.10  250.00

0545 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  1.000  0.000  1.00  500.00

0550 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  8.000  0.000  4.00  4.00

0555 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.710  39,082.000  0.000  52,910.00  37,566.10

0560 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.520  38,300.000  0.000  32,269.00  16,779.88

0565 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  0.530  2,550.000  0.000  1,690.00  895.70

0570 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  3.100  3,908.000  0.000  4,084.00  12,660.40

0575 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  145.000  0.000  141.00  2,115.00

0580 06687091 000 PREFAB PM TY C (W)(ARROW) EA  250.000  2.000  0.000  2.00  500.00

0585 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  2.000  0.000  2.00  600.00

Category Subtotal $71,871.08

252701016PROJECT CONTROLSTP 2025(446)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0685 05007001 000 MOBILIZATION LS  2,500.000  0.700  0.000  0.70  1,750.00

0690 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  500.000  2.000  0.000  2.00  1,000.00

0695 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  12.000  0.000  8.00  8.00

0700 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.710  112,844.000  0.000  98,419.00  69,877.50

0705 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  0.520  50,490.000  0.000  64,166.00  33,366.32

0710 06667316 000 ALL-WTHER PM TY I (Y)6"(BRK)(100MIL) LF  0.530  10,850.000  0.000  8,880.00  4,706.40

0715 06687002 000 PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE) LF  3.100  11,284.000  0.000  4,752.00  14,731.20

0720 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  15.000  60.000  0.000  56.00  840.00

Category Subtotal $126,279.42

056901059STP 2025(445)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0255 05007001 000 MOBILIZATION LS  2,500.000  0.100  0.000  0.000  0.00

 0.00Category Subtotal

091900090F 2025(452)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,500.000  0.000  0.000  0.00

0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,593,488.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  2,500.000MOBILIZATION  0.900  2,250.00 0.90

05027001 000 MO  500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  2,500.00 5.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  124.000  124.00 246.00

06667266 000 LF  0.710RE PROFILE PM TY I(W)6"(SLD)(100MIL)  1,195,843.000  849,048.57 1,249,684.00

06667309 000 LF  0.510ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  1,099,658.000  560,825.58 1,080,376.00

06667310 000 LF  0.530ALL-WTHER PM TY I (W)6"(BRK)(100MIL)  23,770.000  12,598.10 22,070.00

06667315 000 LF  0.520ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  1,803,578.000  937,860.56 1,738,077.00

06667316 000 LF  0.530ALL-WTHER PM TY I (Y)6"(BRK)(100MIL)  124,320.000  65,889.60 132,190.00

06667425 000 LF  0.950ALL-WTHER PM TY I (W) 8"(SLD)(100MIL)  7,125.000  6,768.75 3,334.00

06687002 000 LF  3.100PRFB RUMBLE STRIP (BLK)(1 )(CENTERLINE)  205,591.000  637,332.10 211,611.00

06687089 000 LF  15.000PREFAB PM TY C (W)(24")(SLD)  263.000  3,945.00 285.00

06687091 000 EA  250.000PREFAB PM TY C (W)(ARROW)  3.000  750.00 3.00

06687103 000 EA  300.000PREFAB PM TY C (W)(WORD)  3.000  900.00 3.00

06687137 000 LF  3.100PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  165,386.000  512,696.60 173,221.00

$3,593,488.86TOTAL ITEM EARNINGS TO DATE


