
 100,217.90

091903066CONTRACT ID:

PROJECT: BR 2024(636)

CONTRACT:

06253038

PROJECTED AMOUNT: $1,345,726.70

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TRUE ROADS CONSTRUCTION LLC

Jacob Vise, P.E.

HARRISON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/25/2025

06/04/2025

ESTIMATE PAID:

 179

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,445,944.60

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,320,897.70

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.28

$3,625.10 $1,402,972.58 $1,406,597.68 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,625.10 $1,402,972.58 $1,406,597.68 

$0.00 $0.00 $0.00 

$3,625.10 $1,406,597.68 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,402,972.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 179

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

10/14/2025

 181

 0

 181

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 20

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

BR 2024(636) 091903066PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0215 20027002 ASPHALT-STABILIZED FLEXIBLE BASE000 TON  170.000 $1,519.80 8.940  290.54 300.00

BR 2024(648) 091913019PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0555 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  900.000 $900.00 1.000  2.00 3.00

0605 20027002 ASPHALT-STABILIZED FLEXIBLE BASE000 TON  170.000 $1,205.30 7.090  234.88 254.00

$3,625.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091903066PROJECT CONTROLBR 2024(636)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  5.130  0.000  5.13  5,130.00

0065 01057048 000 RMV (0"-8") TRT/UNTRT BASE & ASPH PAV SY  6.000  563.000  0.000  534.00  3,204.00

0070 01107001 000 EXCAV (ROADWAY) CY  18.000  172.000  0.000  172.00  3,096.00

0075 01327005 000 EMBANK (FNL)(OC)(TY C) CY  20.000  216.000  0.000  216.00  4,320.00

0080 01507001 000 BLADING STA  1,500.000  0.600  0.000  0.50  750.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.000  2,508.000  0.000  2,512.20  10,048.80

0090 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.760  2,508.000  0.000  2,512.20  1,909.27

0105 02757001 000 CEMENT TON  325.000  12.000  0.000  11.96  3,887.00

0110 02757022 000 CEMENT TRT (SUBGRADE)(6") SY  9.000  810.000  0.000  800.00  7,200.00

0115 03107004 000 PRIME COAT (MC-30) GAL  12.000  173.000  0.000  125.00  1,500.00

0120 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  180.000  405.000  0.000  441.90  79,542.00

0125 04327050 000 BEDDING MATERIAL (6 IN) CY  200.000  97.000  0.000  215.60  43,120.00

0130 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  10,000.000  1.000  0.000  1.00  10,000.00

0135 05007001 000 MOBILIZATION LS  75,000.000  0.500  0.000  0.50  37,500.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  900.000  11.000  0.000  11.00  9,900.00

0160 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,404.000  0.000  1,260.00  5,040.00

0170 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.000  350.000  0.000  349.00  9,074.00

0175 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,400.000  4.000  0.000  4.00  5,600.00

0180 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.200  142.000  0.000  142.00  312.40

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  4.000  0.000  4.00  13,200.00

0190 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  935.000  2.000  0.000  2.00  1,870.00

0195 06447073 000 REMOVE SM RD SN SUP&AM EA  82.000  2.000  0.000  2.00  164.00

0200 06477003 000 REMOVE LRSA EA  550.000  2.000  0.000  2.00  1,100.00

0205 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  48.000  3.000  0.000  3.00  144.00

0210 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  48.000  7.000  0.000  7.00  336.00

0215 20027002 000 ASPHALT-STABILIZED FLEXIBLE BASE TON  170.000  300.000  0.000  290.54  49,391.80

Category Subtotal $307,339.27

002 BRIDGE: 191030AA1301001 [CR 1301 @ EIGHT MILE CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 01107002 000 EXCAV (CHANNEL) CY  22.000  356.000  0.000  356.00  7,832.00

0270 04007010 000 CEM STABIL BKFL CY  300.000  48.000  0.000  48.00  14,400.00

0275 04167005 000 DRILL SHAFT (30 IN) LF  270.000  255.000  0.000  255.00  68,850.00

0280 04207012 000 CL C CONC (ABUT) CY  1,125.000  29.400  0.000  29.40  33,075.00

0285 04227005 000 REINF CONC SLAB (BOX BEAM) SF  21.000  1,832.000  0.000  1,832.00  38,472.00

0290 04227013 000 APPROACH SLAB CY  625.000  38.600  0.000  38.60  24,125.00

0292 04227020 SHEAR KEY CY  433.670  0.000  19.000  19.00  8,239.73

Added by C.O. #1

0295 04257028 000 PRESTR CONC BOX BEAM (4B28) LF  340.000  278.000  0.000  278.00  94,520.00

0300 04257029 000 PRESTR CONC BOX BEAM (5B28) LF  340.000  139.000  0.000  139.00  47,260.00

0305 04507008 000 RAIL (TY T223) LF  115.000  180.000  0.000  180.00  20,700.00

0310 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  225.000  52.000  0.000  52.00  11,700.00
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Category Subtotal $369,173.73

091913019PROJECT CONTROLBR 2024(648)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0465 01007002 000 PREPARING ROW STA  1,000.000  3.800  0.000  3.80  3,800.00

0470 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  7.000  501.000  0.000  500.00  3,500.00

0475 01107001 000 EXCAV (ROADWAY) CY  18.000  160.000  0.000  160.00  2,880.00

0480 01327005 000 EMBANK (FNL)(OC)(TY C) CY  20.000  85.000  0.000  85.00  1,700.00

0485 01507001 000 BLADING STA  1,500.000  0.600  0.000  0.60  900.00

0490 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.000  2,659.000  0.000  2,646.00  10,584.00

0495 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.760  2,659.000  0.000  2,646.00  2,010.96

0510 02757001 000 CEMENT TON  325.000  12.000  0.000  11.95  3,883.75

0515 02757022 000 CEMENT TRT (SUBGRADE)(6") SY  9.000  792.000  0.000  800.00  7,200.00

0520 03107004 000 PRIME COAT (MC-30) GAL  12.000  182.000  0.000  150.00  1,800.00

0525 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  180.000  279.000  0.000  296.40  53,352.00

0530 04327050 000 BEDDING MATERIAL (6 IN) CY  200.000  48.000  0.000  23.00  4,600.00

0535 04647005 000 RC PIPE (CL III)(24 IN) LF  160.000  28.000  0.000  28.00  4,480.00

0540 04967007 000 REMOV STR (PIPE) LF  18.000  31.000  0.000  31.00  558.00

0545 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  10,000.000  1.000  0.000  1.00  10,000.00

0550 05007001 000 MOBILIZATION LS  75,000.000  0.500  0.000  0.40  30,000.00

0555 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  900.000  3.000  0.000  2.00  1,800.00

0565 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,151.000  0.000  600.00  2,400.00

0575 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  26.000  200.000  0.000  200.00  5,200.00

0580 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,400.000  4.000  0.000  4.00  5,600.00

0585 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,300.000  4.000  0.000  4.00  13,200.00

0590 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  935.000  10.000  0.000  10.00  9,350.00

0595 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  48.000  6.000  0.000  6.00  288.00

0600 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  48.000  10.000  0.000  10.00  480.00

0605 20027002 000 ASPHALT-STABILIZED FLEXIBLE BASE TON  170.000  254.000  0.000  234.88  39,929.60

Category Subtotal $219,496.31

002 BRIDGE: 191830AA4354001 [CR 4354 @ MC FADDEN CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0655 01107002 000 EXCAV (CHANNEL) CY  22.000  271.000  0.000  271.00  5,962.00

0660 04007010 000 CEM STABIL BKFL CY  300.000  76.000  0.000  76.00  22,800.00

0665 04167006 000 DRILL SHAFT (36 IN) LF  305.000  390.000  0.000  375.00  114,375.00

0667 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  31,529.670  0.000  1.000  1.00  31,529.67

Permanent Casing (38 in) for drill shafts - added by C.O. #1

0670 04207012 000 CL C CONC (ABUT) CY  1,125.000  46.000  0.000  46.00  51,750.00

0675 04227001 000 REINF CONC SLAB SF  32.000  2,080.000  0.000  2,080.00  66,560.00

0680 04227013 000 APPROACH SLAB CY  625.000  50.000  0.000  50.00  31,250.00

0685 04257002 000 PRESTR CONC GIRDER (TX34) LF  280.000  317.690  0.000  317.69  88,953.20

0690 04507008 000 RAIL (TY T223) LF  115.000  204.000  0.000  204.00  23,460.00

0695 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  225.000  60.000  0.000  60.00  13,500.00

0700 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  60,448.500  0.000  1.000  1.00  60,448.50

Standby Time & Mobilization - added by C.O. #2
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Category Subtotal $510,588.37

091903066BR 2024(636)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.010  1,254.000  0.000  0.000  0.00

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.010  1,254.000  0.000  0.000  0.00

0145 05057001 000 TMA (STATIONARY) DAY  160.000  20.000  0.000  0.000  0.00

0150 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.000  230.000  0.000  0.000  0.00

0155 05067011 000 ROCK FILTER DAMS (REMOVE) LF  11.000  230.000  0.000  0.000  0.00

0165 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  1,404.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 191030AA1301001 [CR 1301 @ EIGHT MILE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0315 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0320 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  16,552.000  0.000  0.000  0.00

0325 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,276.000  0.000  0.000  0.00

 0.00Category Subtotal

091913019BR 2024(648)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.010  1,330.000  0.000  0.000  0.00

0505 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.010  1,330.000  0.000  0.000  0.00

0560 05057001 000 TMA (STATIONARY) DAY  160.000  20.000  0.000  0.000  0.00

0570 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.100  1,151.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,406,597.68
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  8.930  8,930.00 8.93

01057048 000 SY  6.000RMV (0"-8") TRT/UNTRT BASE & ASPH PAV  534.000  3,204.00 563.00

01057052 000 SY  7.000RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  500.000  3,500.00 501.00

01107001 000 CY  18.000EXCAV (ROADWAY)  332.000  5,976.00 332.00

01107002 000 CY  22.000EXCAV (CHANNEL)  627.000  13,794.00 627.00

01327005 000 CY  20.000EMBANK (FNL)(OC)(TY C)  301.000  6,020.00 301.00

01507001 000 STA  1,500.000BLADING  1.100  1,650.00 1.20

01607002 000 SY  4.000FURN & PLACE TOPSOIL (4")  5,158.200  20,632.80 5,167.00

01647001 000 SY  0.760BROADCAST SEED (PERM_RURAL_SAND)  5,158.200  3,920.23 5,167.00

02757001 000 TON  325.000CEMENT  23.910  7,770.75 24.00

02757022 000 SY  9.000CEMENT TRT (SUBGRADE)(6")  1,600.000  14,400.00 1,602.00

03107004 000 GAL  12.000PRIME COAT (MC-30)  275.000  3,300.00 355.00

04007010 000 CY  300.000CEM STABIL BKFL  124.000  37,200.00 124.00

04167005 000 LF  270.000DRILL SHAFT (30 IN)  255.000  68,850.00 255.00

04167006 000 LF  305.000DRILL SHAFT (36 IN)  375.000  114,375.00 390.00

04207012 000 CY  1,125.000CL C CONC (ABUT)  75.400  84,825.00 75.40

04227001 000 SF  32.000REINF CONC SLAB  2,080.000  66,560.00 2,080.00

04227005 000 SF  21.000REINF CONC SLAB (BOX BEAM)  1,832.000  38,472.00 1,832.00

04227013 000 CY  625.000APPROACH SLAB  88.600  55,375.00 88.60

04227020 CY  433.670SHEAR KEY  19.000  8,239.73 0.00

Added by C.O. #1

04257002 000 LF  280.000PRESTR CONC GIRDER (TX34)  317.690  88,953.20 317.69

04257028 000 LF  340.000PRESTR CONC BOX BEAM (4B28)  278.000  94,520.00 278.00

04257029 000 LF  340.000PRESTR CONC BOX BEAM (5B28)  139.000  47,260.00 139.00

04327041 000 CY  180.000RIPRAP (STONE PROTECTION)(12 IN)  738.300  132,894.00 684.00

04327050 000 CY  200.000BEDDING MATERIAL (6 IN)  238.600  47,720.00 145.00

04507008 000 LF  115.000RAIL (TY T223)  384.000  44,160.00 384.00

04547004 000 LF  225.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  112.000  25,200.00 112.00

04647005 000 LF  160.000RC PIPE (CL III)(24 IN)  28.000  4,480.00 28.00

04967007 000 LF  18.000REMOV STR (PIPE)  31.000  558.00 31.00

04967009 000 EA  10,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  20,000.00 2.00

05007001 000 LS  75,000.000MOBILIZATION  0.900  67,500.00 1.00

05027001 000 MO  900.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  11,700.00 14.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  1,860.000  7,440.00 2,555.00

05407001 000 LF  26.000MTL W-BEAM GD FEN (TIM POST)  549.000  14,274.00 550.00

05407006 000 EA  1,400.000MTL BEAM GD FEN TRANS (TL2)  8.000  11,200.00 8.00

05427001 000 LF  2.200REMOVE METAL BEAM GUARD FENCE  142.000  312.40 142.00

05447001 000 EA  3,300.000GUARDRAIL END TREATMENT (INSTALL)  8.000  26,400.00 8.00

06447001 000 EA  935.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  12.000  11,220.00 12.00

06447073 000 EA  82.000REMOVE SM RD SN SUP&AM  2.000  164.00 2.00

06477003 000 EA  550.000REMOVE LRSA  2.000  1,100.00 2.00

06587013 000 EA  48.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  9.000  432.00 9.00

06587019 000 EA  48.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  17.000  816.00 17.00
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20027002 000 TON  170.000ASPHALT-STABILIZED FLEXIBLE BASE  525.420  89,321.40 554.00

96087001 DOL  31,529.670UNIQUE CHANGE ORDER ITEM 1  1.000  31,529.67 0.00

Permanent Casing (38 in) for drill shafts - added by C.O. #1

96087002 DOL  60,448.500UNIQUE CHANGE ORDER ITEM 2  1.000  60,448.50 0.00

Standby Time & Mobilization - added by C.O. #2

$1,406,597.68TOTAL ITEM EARNINGS TO DATE


