
091903067CONTRACT ID:

PROJECT: STP 2025(705)HES

CONTRACT:

05253027

PROJECTED AMOUNT: $845,831.19

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

THK CONSTRUCTION LLC

Jacob Vise, P.E.

HARRISON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

06/15/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/04/2025

05/01/2025

ESTIMATE PAID:

 101
-4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/07/2025

$845,831.19

CONTRACT:

06/01/2026

AWARD AMOUNT: $829,830.19

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 97.98

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/29/2026

00/00/0000

 100.00

$1,864.20 $773,300.30 $775,164.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,864.20 $773,300.30 $775,164.50 

$0.00 $0.00 $0.00 

$1,864.20 $775,164.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $773,300.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 97

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2025

07/07/2025

 99

 0

 99

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  0  15

AWAITING FINAL DOCU 15

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 AWAITING FINAL DOCUMENTATION

06/07/2026  1 AWAITING FINAL DOCUMENTATION

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 AWAITING FINAL DOCUMENTATION

06/14/2026  1 AWAITING FINAL DOCUMENTATION

06/15/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

STP 2025(705)HES 091903067PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0215 05007001 MOBILIZATION000 LS  60,000.000 $1,800.00 0.030  1.00 1.00

0255 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  1.070 $64.20 60.000  814.00 900.00

$1,864.20TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091903067PROJECT CONTROLSTP 2025(705)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  5.000  0.000  5.03  5,030.00

0065 01047001 000 REMOV CONC (PAV) SY  20.000  329.000  0.000  329.00  6,580.00

0070 01047016 000 REMOV CONC (CURB) LF  10.000  135.000  0.000  135.00  1,350.00

0075 01047017 000 REMOV CONC (CURB & GUTTER) LF  10.000  921.000  0.000  921.00  9,210.00

0080 01057119 000 RMV (8"-19") TRT/UNTRT BASE & ASPH PAV SY  15.000  1,155.000  0.000  1,156.00  17,340.00

0085 01107001 000 EXCAV (ROADWAY) CY  12.000  3,033.000  0.000  3,033.00  36,396.00

0090 01327006 000 EMBANK (FNL)(DC)(TY C) CY  12.000  217.000  0.000  217.00  2,604.00

0095 01327011 000 EMBANK (FNL)(OC)(TY D) CY  12.000  775.000  0.000  775.00  9,300.00

0105 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.550  3,888.000  0.000  7,883.00  4,335.65

0115 02167001 000 PROOF ROLLING HR  100.000  4.000  0.000  2.00  200.00

0120 02607003 000 LIME (QUICKLIME (SLURRY)) TON  400.000  78.900  0.000  79.16  31,664.00

0125 02607020 000 LIME TRT (SUBGRADE) (8") SY  5.000  2,283.000  0.000  2,222.00  11,110.00

0130 03607018 000 CONC PVMT (CPCD) (8") SY  141.000  2,046.000  0.000  1,988.80  280,420.80

0135 04007007 000 CUT & RESTORE CONC PAVING SY  150.000  32.000  0.000  32.00  4,800.00

0140 04327031 000 RIPRAP (STONE COMMON)(DRY)(12 IN) CY  250.000  4.000  0.000  7.00  1,750.00

0145 04647003 000 RC PIPE (CL III)(18 IN) LF  60.000  115.000  0.000  115.00  6,900.00

0150 04647005 000 RC PIPE (CL III)(24 IN) LF  75.000  65.000  0.000  65.00  4,875.00

0155 04657005 000 JCTBOX(COMPL)(PJB)(3FTX3FT) EA  6,000.000  5.000  0.000  5.00  30,000.00

0160 04657006 000 JCTBOX(COMPL)(PJB)(4FTX4FT) EA  6,000.000  1.000  0.000  1.00  6,000.00

0165 04657009 000 JCTBOX(COMPL)(PJB)(5FTX5FT) EA  7,000.000  1.000  0.000  1.00  7,000.00

0170 04657021 000 INLET (COMPL)(PCO)(5FT)(NONE) EA  7,000.000  2.000  0.000  2.00  14,000.00

0175 04657022 000 INLET (COMPL)(PCO)(5FT)(LEFT) EA  8,000.000  3.000  0.000  3.00  24,000.00

0180 04657023 000 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  8,000.000  2.000  0.000  2.00  16,000.00

0185 04657153 000 INLET (COMPL)(PAZD)(RC)(4FTX4FT) EA  6,500.000  1.000  0.000  1.00  6,500.00

0190 04677468 000 SET(TY II)(24 IN)(RCP)(4:1)(P) EA  2,000.000  1.000  0.000  1.00  2,000.00

0195 04687001 000 THERMOPLASTIC PIPE (PP) (18") LF  45.000  441.000  0.000  441.00  19,845.00

0200 04687002 000 THERMOPLASTIC PIPE (PP) (24") LF  60.000  44.000  0.000  44.00  2,640.00

0205 04967002 000 REMOV STR (INLET) EA  500.000  5.000  0.000  5.00  2,500.00

0210 04967007 000 REMOV STR (PIPE) LF  10.000  459.000  0.000  437.00  4,370.00

0215 05007001 000 MOBILIZATION LS  60,000.000  1.000  0.000  1.00  60,000.00

0220 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,225.510  6.000  0.000  6.00  7,353.06

0225 05057001 000 TMA (STATIONARY) DAY  200.000  99.000  0.000  5.00  1,000.00

0230 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  8.000  0.000  1.00  300.00

0245 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.860  450.000  0.000  814.00  3,956.04

0255 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.070  900.000  0.000  814.00  870.98

0260 05087001 000 CONSTRUCTING DETOURS SY  100.000  140.000  0.000  110.20  11,020.00

0265 05297007 000 CONC CURB (MONO) (TY II) LF  30.000  935.000  0.000  856.00  25,680.00

0270 05297009 000 CONC CURB & GUTTER (TY II) LF  65.000  133.000  0.000  246.00  15,990.00

0275 05307006 000 DRIVEWAYS (CONC) SY  100.000  107.000  0.000  83.00  8,300.00

0280 05317001 000 CONC SIDEWALKS (4") SY  90.000  541.000  0.000  559.00  50,310.00

0285 05317010 000 CURB RAMPS (TY 7) EA  3,500.000  2.000  0.000  2.00  7,000.00

0290 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,243.340  3.000  0.000  3.00  3,730.02

0295 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  898.800  1.000  0.000  1.00  898.80

0300 06667309 000 ALL-WTHER PM TY I (W)6"(SLD)(100MIL) LF  10.700  75.000  0.000  63.00  674.10
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 06667315 000 ALL-WTHER PM TY I (Y)6"(SLD)(100MIL) LF  5.350  959.000  0.000  959.00  5,130.65

0310 06667425 000 ALL-WTHER PM TY I (W) 8"(SLD)(100MIL) LF  10.700  203.000  0.000  258.00  2,760.60

0315 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.660  35.000  0.000  31.00  547.46

0320 06687091 000 PREFAB PM TY C (W)(ARROW) EA  240.750  2.000  0.000  2.00  481.50

0325 06687103 000 PREFAB PM TY C (W)(WORD) EA  321.000  1.000  0.000  1.00  321.00

0330 06727002 000 REFL PAV MRKR TY I-C EA  8.560  9.000  0.000  7.00  59.92

0335 06727004 000 REFL PAV MRKR TY II-A-A EA  8.560  12.000  0.000  7.00  59.92

Category Subtotal $775,164.50

091903067STP 2025(705)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.000  3,888.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  20.000  60.000  0.000  0.000  0.00

0235 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.310  222.000  0.000  0.000  0.00

0240 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  12.840  222.000  0.000  0.000  0.00

0250 05067040 000 TEMP SDMT CONT FENCE (INLET PROTECTION) LF  8.560  450.000  0.000  0.000  0.00

0340 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0345 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0350 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  6,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $775,164.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  5.030  5,030.00 5.00

01047001 000 SY  20.000REMOV CONC (PAV)  329.000  6,580.00 329.00

01047016 000 LF  10.000REMOV CONC (CURB)  135.000  1,350.00 135.00

01047017 000 LF  10.000REMOV CONC (CURB & GUTTER)  921.000  9,210.00 921.00

01057119 000 SY  15.000RMV (8"-19") TRT/UNTRT BASE & ASPH PAV  1,156.000  17,340.00 1,155.00

01107001 000 CY  12.000EXCAV (ROADWAY)  3,033.000  36,396.00 3,033.00

01327006 000 CY  12.000EMBANK (FNL)(DC)(TY C)  217.000  2,604.00 217.00

01327011 000 CY  12.000EMBANK (FNL)(OC)(TY D)  775.000  9,300.00 775.00

01647017 000 SY  0.550HYDRO MULCH SEED (PERM_RURAL_SANDY)  7,883.000  4,335.65 3,888.00

02167001 000 HR  100.000PROOF ROLLING  2.000  200.00 4.00

02607003 000 TON  400.000LIME (QUICKLIME (SLURRY))  79.160  31,664.00 78.90

02607020 000 SY  5.000LIME TRT (SUBGRADE) (8")  2,222.000  11,110.00 2,283.00

03607018 000 SY  141.000CONC PVMT (CPCD) (8")  1,988.800  280,420.80 2,046.00

04007007 000 SY  150.000CUT & RESTORE CONC PAVING  32.000  4,800.00 32.00

04327031 000 CY  250.000RIPRAP (STONE COMMON)(DRY)(12 IN)  7.000  1,750.00 4.00

04647003 000 LF  60.000RC PIPE (CL III)(18 IN)  115.000  6,900.00 115.00

04647005 000 LF  75.000RC PIPE (CL III)(24 IN)  65.000  4,875.00 65.00

04657005 000 EA  6,000.000JCTBOX(COMPL)(PJB)(3FTX3FT)  5.000  30,000.00 5.00

04657006 000 EA  6,000.000JCTBOX(COMPL)(PJB)(4FTX4FT)  1.000  6,000.00 1.00

04657009 000 EA  7,000.000JCTBOX(COMPL)(PJB)(5FTX5FT)  1.000  7,000.00 1.00

04657021 000 EA  7,000.000INLET (COMPL)(PCO)(5FT)(NONE)  2.000  14,000.00 2.00

04657022 000 EA  8,000.000INLET (COMPL)(PCO)(5FT)(LEFT)  3.000  24,000.00 3.00

04657023 000 EA  8,000.000INLET (COMPL)(PCO)(5FT)(RIGHT)  2.000  16,000.00 2.00

04657153 000 EA  6,500.000INLET (COMPL)(PAZD)(RC)(4FTX4FT)  1.000  6,500.00 1.00

04677468 000 EA  2,000.000SET(TY II)(24 IN)(RCP)(4:1)(P)  1.000  2,000.00 1.00

04687001 000 LF  45.000THERMOPLASTIC PIPE (PP) (18")  441.000  19,845.00 441.00

04687002 000 LF  60.000THERMOPLASTIC PIPE (PP) (24")  44.000  2,640.00 44.00

04967002 000 EA  500.000REMOV STR (INLET)  5.000  2,500.00 5.00

04967007 000 LF  10.000REMOV STR (PIPE)  437.000  4,370.00 459.00

05007001 000 LS  60,000.000MOBILIZATION  1.000  60,000.00 1.00

05027001 000 MO  1,225.510BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  7,353.06 6.00

05057001 000 DAY  200.000TMA (STATIONARY)  5.000  1,000.00 99.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  1.000  300.00 8.00

05067039 000 LF  4.860TEMP SEDMT CONT FENCE (INSTALL)  814.000  3,956.04 450.00

05067041 000 LF  1.070TEMP SEDMT CONT FENCE (REMOVE)  814.000  870.98 900.00

05087001 000 SY  100.000CONSTRUCTING DETOURS  110.200  11,020.00 140.00

05297007 000 LF  30.000CONC CURB (MONO) (TY II)  856.000  25,680.00 935.00

05297009 000 LF  65.000CONC CURB & GUTTER (TY II)  246.000  15,990.00 133.00

05307006 000 SY  100.000DRIVEWAYS (CONC)  83.000  8,300.00 107.00

05317001 000 SY  90.000CONC SIDEWALKS (4")  559.000  50,310.00 541.00

05317010 000 EA  3,500.000CURB RAMPS (TY 7)  2.000  7,000.00 2.00

06447001 000 EA  1,243.340IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  3,730.02 3.00

06447057 000 EA  898.800IN SM RD SN SUP&AM TYTWT(1)WS(P)  1.000  898.80 1.00
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06667309 000 LF  10.700ALL-WTHER PM TY I (W)6"(SLD)(100MIL)  63.000  674.10 75.00

06667315 000 LF  5.350ALL-WTHER PM TY I (Y)6"(SLD)(100MIL)  959.000  5,130.65 959.00

06667425 000 LF  10.700ALL-WTHER PM TY I (W) 8"(SLD)(100MIL)  258.000  2,760.60 203.00

06687089 000 LF  17.660PREFAB PM TY C (W)(24")(SLD)  31.000  547.46 35.00

06687091 000 EA  240.750PREFAB PM TY C (W)(ARROW)  2.000  481.50 2.00

06687103 000 EA  321.000PREFAB PM TY C (W)(WORD)  1.000  321.00 1.00

06727002 000 EA  8.560REFL PAV MRKR TY I-C  7.000  59.92 9.00

06727004 000 EA  8.560REFL PAV MRKR TY II-A-A  7.000  59.92 12.00

$775,164.50TOTAL ITEM EARNINGS TO DATE


