
Contract ID: 091913020

Project: BR 2024(649)

Highway:

District: ATLANTA

Contract: 06263013 County: PANOLA

Award Amount: $2,349,069.11 Area Engineer: JACOB VISE

Projected Amount $2,397,452.11 Area Number: 053

Adj Projected Amount $0.00

Contractor: THK CONSTRUCTION LLC

Estimate Number: 0001 Letting Date: 06/02/2026

Estimate Paid: Award Date: 06/25/2026

Estimate Period: 7/21/2026 to 8/31/2026 Notice To Proceed Date: 07/21/2026

Estimate Type: Progress Work Begin Date: 08/12/2026

% Complete 14.59 Accepted Date:

% Time Used: 2.35

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $349,779.51 $0.00 $349,779.51

Participating $349,779.51 $0.00 $349,779.51

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $349,779.51 $0.00 $349,779.51

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package
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Contract Time Statement

Work Begin Date: 08/12/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/12/2026 Liquidated Damage Rate $968.00
Bid Days: 340

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 340
0

Days Charged to Date: 8 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 8

OTHER - SEE
RMRKS

8

SATURDAY 2

SUNDAY 2

Total Period Days: 8 12 20 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/12/2026 1 ü OTHER - SEE RMRKS Advanced warning waiting period per Note #5 on Sheet 31

08/13/2026 1 ü OTHER - SEE RMRKS Advanced warning waiting period per Note #5 on Sheet 31

08/14/2026 1 ü OTHER - SEE RMRKS Advanced warning waiting period per Note #5 on Sheet 31

08/15/2026 1 ü OTHER - SEE RMRKS Advanced warning waiting period per Note #5 on Sheet 31.

08/16/2026 1 ü OTHER - SEE RMRKS Advanced warning waiting period per Note #5 on Sheet 31.

08/17/2026 1 ü OTHER - SEE RMRKS Advanced warning waiting period per Note #5 on Sheet 31.

08/18/2026 1 ü OTHER - SEE RMRKS Advanced warning waiting period per Note #5 on Sheet 31

08/19/2026 1 ü OTHER - SEE RMRKS Advanced warning waiting period per Note #5 on Sheet 31

08/20/2026 1

08/21/2026 1

08/22/2026 1 ü SATURDAY

08/23/2026 1 ü SUNDAY

08/24/2026 1

08/25/2026 1

08/26/2026 1

08/27/2026 1
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

08/28/2026 1

08/29/2026 1 ü SATURDAY

08/30/2026 1 ü SUNDAY

08/31/2026 1
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Worked Performed This Period

Project: BR 2024(649) Control 091913020

Category: 001 Description: Replace Bridge and Approaches

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0295 96017001 MATERIAL ON HAND DOL $1.00 86260.10 $86,260.10 1.00 86,260.10

0140 05007001 000 MOBILIZATION LS $200,000.00 0.25 $50,000.00 0.25 0.25

0060 01007002 000 PREPARING ROW STA $1,200.00 3.50 $4,200.00 3.50 3.50

0145 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,239.73 1 $1,239.73 4.00 1.00

0165 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 320 $1,120.00 1,026.00 320.00

Total Item Earnings This Estimate $142,819.
83

Project: BR 2024(649) Control 091913020

Category: 002 Description: Replace Bridge and Approaches

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0260 04167004 000 DRILL SHAFT (24 IN) LF $258.26 270 $69,730.20 270.00 270.00

Total Item Earnings This Estimate $69,730.20
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Project: BR 2024(649) Control 091913021

Category: 001 Description: Replace Bridge and Approaches

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0525 05007001 000 MOBILIZATION LS $200,000.00 0.25 $50,000.00 0.25 0.25

0445 01007002 000 PREPARING ROW STA $1,200.00 3.50 $4,200.00 3.50 3.50

0550 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 361 $1,263.50 990.00 361.00

Total Item Earnings This Estimate $55,463.50

Project: BR 2024(649) Control 091913021

Category: 002 Description: Replace Bridge and Approaches

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0645 04167004 000 DRILL SHAFT (24 IN) LF $258.26 123 $31,765.98 246.00 123.00

Total Item Earnings This Estimate $31,765.98
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Contractor's Estimate Package
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Project: BR 2024(649) Control 091913022

Category: 001 Description: Replace Bridge and Approaches

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0855 05007001 000 MOBILIZATION LS $200,000.00 0.25 $50,000.00 0.25 0.25

Total Item Earnings This Estimate $50,000.00
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Contract Line Items

Project: BR 2024(649) Control 091913020

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $1,200.00 3.50 0.00 3.50 $4,200.00

0065 01057052 0 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $8.00 553.00 0.00 0.00 $0.00

0070 01107001 0 EXCAV (ROADWAY) CY $10.00 155.00 0.00 0.00 $0.00

0075 01107002 0 EXCAV (CHANNEL) CY $10.00 162.00 0.00 0.00 $0.00

0080 01327005 0 EMBANK (FNL)(OC)(TY C) CY $10.00 166.00 0.00 0.00 $0.00

0085 01507001 0 BLADING STA $200.00 0.60 0.00 0.00 $0.00

0090 01607002 0 FURN & PLACE TOPSOIL (4") SY $3.00 2,157.00 0.00 0.00 $0.00

0095 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.18 2,157.00 0.00 0.00 $0.00

0100 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.18 1,079.00 0.00 0.00 $0.00

0105 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.18 1,079.00 0.00 0.00 $0.00

0110 02757001 0 CEMENT TON $400.00 12.00 0.00 0.00 $0.00

0115 02757022 0 CEMENT TRT (SUBGRADE)(6") SY $13.00 813.00 0.00 0.00 $0.00

0120 03107004 0 PRIME COAT (MC-30) GAL $20.00 187.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: BR 2024(649) Control 091913020

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $160.00 344.00 0.00 0.00 $0.00

0130 04327050 0 BEDDING MATERIAL (6 IN) CY $160.00 41.00 0.00 0.00 $0.00

0135 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $5,000.00 1.00 0.00 0.00 $0.00

0140 05007001 0 MOBILIZATION LS $200,000.00 0.25 0.00 0.25 $50,000.00

0145 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,239.73 4.00 0.00 1.00 $1,239.73

0150 05057001 0 TMA (STATIONARY) DAY $1.00 20.00 0.00 0.00 $0.00

0155 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $35.00 60.00 0.00 0.00 $0.00

0160 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 60.00 0.00 0.00 $0.00

0165 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 1,026.00 0.00 320.00 $1,120.00

0170 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,026.00 0.00 0.00 $0.00

0175 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.27 212.50 0.00 0.00 $0.00

0180 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,204.38 4.00 0.00 0.00 $0.00

0185 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,177.50 4.00 0.00 0.00 $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 8 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091913020

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $72.78 2.00 0.00 0.00 $0.00

0195 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.13 6.00 0.00 0.00 $0.00

0200 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.13 6.00 0.00 0.00 $0.00

0205 20027002 0 ASPHALT-STABILIZED FLEXIBLE BASE TON $136.00 264.00 0.00 0.00 $0.00

0295 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 86,260.10 $86,260.10

0300 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 32,249.00 0.00 0.00 $0.00

0305 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 16,125.00 0.00 0.00 $0.00

Category 001 SubTotal $142,819.83

Total Item earnings this contract $142,819.83

Contract Line Items

Project: BR 2024(649) Control 091913021

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0445 01007002 0 PREPARING ROW STA $1,200.00 3.50 0.00 3.50 $4,200.00

Contract: 091913020 Payment Estimate: 0001 Page: 9 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091913021

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 01057052 0 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $8.00 737.00 0.00 0.00 $0.00

0455 01107001 0 EXCAV (ROADWAY) CY $10.00 235.00 0.00 0.00 $0.00

0460 01107002 0 EXCAV (CHANNEL) CY $10.00 146.00 0.00 0.00 $0.00

0465 01327005 0 EMBANK (FNL)(OC)(TY C) CY $10.00 65.00 0.00 0.00 $0.00

0470 01507001 0 BLADING STA $200.00 0.60 0.00 0.00 $0.00

0475 01607002 0 FURN & PLACE TOPSOIL (4") SY $3.00 1,778.00 0.00 0.00 $0.00

0480 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.18 1,778.00 0.00 0.00 $0.00

0485 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.18 889.00 0.00 0.00 $0.00

0490 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.18 889.00 0.00 0.00 $0.00

0495 02757001 0 CEMENT TON $400.00 13.00 0.00 0.00 $0.00

0500 02757022 0 CEMENT TRT (SUBGRADE)(6") SY $13.00 857.00 0.00 0.00 $0.00

0505 03107004 0 PRIME COAT (MC-30) GAL $20.00 198.00 0.00 0.00 $0.00

0510 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $160.00 204.00 0.00 0.00 $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 10 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091913021

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 04327050 0 BEDDING MATERIAL (6 IN) CY $160.00 31.00 0.00 0.00 $0.00

0520 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $5,000.00 1.00 0.00 0.00 $0.00

0525 05007001 0 MOBILIZATION LS $200,000.00 0.25 0.00 0.25 $50,000.00

0530 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,239.73 5.00 0.00 0.00 $0.00

0535 05057001 0 TMA (STATIONARY) DAY $1.00 20.00 0.00 0.00 $0.00

0540 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $35.00 52.00 0.00 0.00 $0.00

0545 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 52.00 0.00 0.00 $0.00

0550 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 990.00 0.00 361.00 $1,263.50

0555 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 990.00 0.00 0.00 $0.00

0560 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.27 150.00 0.00 0.00 $0.00

0565 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,204.38 4.00 0.00 0.00 $0.00

0570 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,177.50 4.00 0.00 0.00 $0.00

0575 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $72.78 3.00 0.00 0.00 $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 11 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091913021

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0580 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.13 6.00 0.00 0.00 $0.00

0585 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.13 6.00 0.00 0.00 $0.00

0590 20027002 0 ASPHALT-STABILIZED FLEXIBLE BASE TON $136.00 270.00 0.00 0.00 $0.00

Category 001 SubTotal $55,463.50

Total Item earnings this contract $55,463.50

Contract Line Items

Project: BR 2024(649) Control 091913022

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0775 01007002 0 PREPARING ROW STA $1,200.00 3.80 0.00 0.00 $0.00

0780 01057052 0 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $8.00 495.00 0.00 0.00 $0.00

0785 01107001 0 EXCAV (ROADWAY) CY $10.00 170.00 0.00 0.00 $0.00

0790 01107002 0 EXCAV (CHANNEL) CY $10.00 221.00 0.00 0.00 $0.00

0795 01327005 0 EMBANK (FNL)(OC)(TY C) CY $10.00 222.00 0.00 0.00 $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 12 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091913022

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0800 01507001 0 BLADING STA $200.00 0.60 0.00 0.00 $0.00

0805 01607002 0 FURN & PLACE TOPSOIL (4") SY $3.00 2,635.00 0.00 0.00 $0.00

0810 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.18 2,635.00 0.00 0.00 $0.00

0815 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.18 1,318.00 0.00 0.00 $0.00

0820 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.18 1,318.00 0.00 0.00 $0.00

0825 02757001 0 CEMENT TON $400.00 12.00 0.00 0.00 $0.00

0830 02757022 0 CEMENT TRT (SUBGRADE)(6") SY $13.00 818.00 0.00 0.00 $0.00

0835 03107004 0 PRIME COAT (MC-30) GAL $20.00 188.00 0.00 0.00 $0.00

0840 04327045 0 RIPRAP (STONE PROTECTION)(24 IN) CY $160.00 990.00 0.00 0.00 $0.00

0845 04327050 0 BEDDING MATERIAL (6 IN) CY $160.00 54.00 0.00 0.00 $0.00

0850 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $5,000.00 1.00 0.00 0.00 $0.00

0855 05007001 0 MOBILIZATION LS $200,000.00 0.25 0.00 0.25 $50,000.00

0860 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,239.73 8.00 0.00 0.00 $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 13 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091913022

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0865 05057001 0 TMA (STATIONARY) DAY $1.00 20.00 0.00 0.00 $0.00

0870 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 1,070.00 0.00 0.00 $0.00

0875 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,070.00 0.00 0.00 $0.00

0880 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.27 150.00 0.00 0.00 $0.00

0885 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,204.38 4.00 0.00 0.00 $0.00

0890 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,177.50 4.00 0.00 0.00 $0.00

0895 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $72.78 3.00 0.00 0.00 $0.00

0900 06447073 0 REMOVE SM RD SN SUP&AM EA $104.55 2.00 0.00 0.00 $0.00

0905 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.13 6.00 0.00 0.00 $0.00

0910 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.13 6.00 0.00 0.00 $0.00

0915 20027002 0 ASPHALT-STABILIZED FLEXIBLE BASE TON $136.00 258.00 0.00 0.00 $0.00

Category 001 SubTotal $50,000.00

Total Item earnings this contract $50,000.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091919093

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1100 01007002 0 PREPARING ROW STA $1,200.00 5.42 0.00 0.00 $0.00

1105 01057052 0 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $8.00 656.00 0.00 0.00 $0.00

1110 01107001 0 EXCAV (ROADWAY) CY $10.00 548.00 0.00 0.00 $0.00

1115 01107002 0 EXCAV (CHANNEL) CY $10.00 315.00 0.00 0.00 $0.00

1120 01327005 0 EMBANK (FNL)(OC)(TY C) CY $10.00 84.00 0.00 0.00 $0.00

1125 01507001 0 BLADING STA $200.00 0.60 0.00 0.00 $0.00

1130 01607002 0 FURN & PLACE TOPSOIL (4") SY $3.00 2,794.00 0.00 0.00 $0.00

1135 01647001 0 BROADCAST SEED (PERM_RURAL_SAND) SY $0.18 2,794.00 0.00 0.00 $0.00

1140 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.18 1,397.00 0.00 0.00 $0.00

1145 01647006 0 BROADCAST SEED (TEMP_COOL) SY $0.18 1,397.00 0.00 0.00 $0.00

1150 02757001 0 CEMENT TON $400.00 12.00 0.00 0.00 $0.00

1155 02757018 0 CEMENT TRT (SUBGRADE) (8") SY $13.00 779.00 0.00 0.00 $0.00

1160 03107004 0 PRIME COAT (MC-30) GAL $20.00 166.00 0.00 0.00 $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 15 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091919093

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1165 03447019 0 SP MIXES SP-C PG70-22 TON $200.00 129.00 0.00 0.00 $0.00

1170 03447077 0 TACK COAT GAL $20.00 50.00 0.00 0.00 $0.00

1175 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $700.00 31.00 0.00 0.00 $0.00

1180 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $160.00 304.00 0.00 0.00 $0.00

1185 04327050 0 BEDDING MATERIAL (6 IN) CY $160.00 75.00 0.00 0.00 $0.00

1190 04967010 0 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $10,000.00 1.00 0.00 0.00 $0.00

1195 05007001 0 MOBILIZATION LS $200,000.00 0.25 0.00 0.00 $0.00

1200 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,239.73 9.00 0.00 0.00 $0.00

1205 05057001 0 TMA (STATIONARY) DAY $1.00 20.00 0.00 0.00 $0.00

1210 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 2.00 0.00 0.00 $0.00

1215 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $35.00 275.00 0.00 0.00 $0.00

1220 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 275.00 0.00 0.00 $0.00

1225 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 1,023.00 0.00 0.00 $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 16 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091919093

Category: 001 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1230 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,023.00 0.00 0.00 $0.00

1235 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $26.27 375.00 0.00 0.00 $0.00

1240 05407006 0 MTL BEAM GD FEN TRANS (TL2) EA $1,204.38 4.00 0.00 0.00 $0.00

1245 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.57 48.00 0.00 0.00 $0.00

1250 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,177.50 4.00 0.00 0.00 $0.00

1255 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $72.78 2.00 0.00 0.00 $0.00

1260 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.13 8.00 0.00 0.00 $0.00

1265 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.13 4.00 0.00 0.00 $0.00

1270 06667248 0 RE PM TY III (Y)(6")(SLD) LF $20.12 260.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 17 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091913020

Category: 002 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 04007010 0 CEM STABIL BKFL CY $250.00 24.00 0.00 0.00 $0.00

0260 04167004 0 DRILL SHAFT (24 IN) LF $258.26 270.00 0.00 270.00 $69,730.20

0261 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0262 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0265 04207012 0 CL C CONC (ABUT) CY $950.00 18.40 0.00 0.00 $0.00

0270 04227001 0 REINF CONC SLAB SF $23.00 1,300.00 0.00 0.00 $0.00

0275 04227013 0 APPROACH SLAB CY $780.00 39.00 0.00 0.00 $0.00

0280 04257019 0 PRESTR CONC SLAB BEAM (5SB15) LF $250.98 247.50 0.00 0.00 $0.00

0285 04507008 0 RAIL (TY T223) LF $170.00 124.00 0.00 0.00 $0.00

0290 04547001 0 TYPE A JOINT LF $15.00 52.00 0.00 0.00 $0.00

Category 002 SubTotal $69,730.20

Total Item earnings this contract $69,730.20

Contract: 091913020 Payment Estimate: 0001 Page: 18 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091913021

Category: 002 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 04007010 0 CEM STABIL BKFL CY $250.00 24.00 0.00 0.00 $0.00

0645 04167004 0 DRILL SHAFT (24 IN) LF $258.26 246.00 0.00 123.00 $31,765.98

0646 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0647 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0650 04207012 0 CL C CONC (ABUT) CY $950.00 18.40 0.00 0.00 $0.00

0655 04227001 0 REINF CONC SLAB SF $23.00 1,300.00 0.00 0.00 $0.00

0660 04227013 0 APPROACH SLAB CY $780.00 39.00 0.00 0.00 $0.00

0665 04257019 0 PRESTR CONC SLAB BEAM (5SB15) LF $250.98 247.50 0.00 0.00 $0.00

0670 04507008 0 RAIL (TY T223) LF $170.00 124.00 0.00 0.00 $0.00

0675 04547001 0 TYPE A JOINT LF $15.00 52.00 0.00 0.00 $0.00

Category 002 SubTotal $31,765.98

Total Item earnings this contract $31,765.98

Contract: 091913020 Payment Estimate: 0001 Page: 19 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091913022

Category: 002 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0965 04007010 0 CEM STABIL BKFL CY $250.00 55.00 0.00 0.00 $0.00

0970 04167006 0 DRILL SHAFT (36 IN) LF $294.91 345.00 0.00 0.00 $0.00

0971 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0972 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0975 04207012 0 CL C CONC (ABUT) CY $950.00 39.20 0.00 0.00 $0.00

0980 04227001 0 REINF CONC SLAB SF $23.00 2,080.00 0.00 0.00 $0.00

0985 04227013 0 APPROACH SLAB CY $780.00 39.00 0.00 0.00 $0.00

0990 04257002 0 PRESTR CONC GIRDER (TX34) LF $275.05 318.00 0.00 0.00 $0.00

0995 04507008 0 RAIL (TY T223) LF $170.00 196.00 0.00 0.00 $0.00

1000 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $175.00 52.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 20 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract Line Items

Project: BR 2024(649) Control 091919093

Category: 002 Description: Replace Bridge and Approaches

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1320 04007010 0 CEM STABIL BKFL CY $250.00 67.00 0.00 0.00 $0.00

1325 04167006 0 DRILL SHAFT (36 IN) LF $294.91 357.00 0.00 0.00 $0.00

1326 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

1327 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

1330 04207012 0 CL C CONC (ABUT) CY $950.00 36.40 0.00 0.00 $0.00

1335 04207022 0 CL C CONC (CAP) CY $1,400.00 11.30 0.00 0.00 $0.00

1340 04207038 0 CL C CONC (COLUMN) CY $500.00 2.40 0.00 0.00 $0.00

1345 04227001 0 REINF CONC SLAB SF $23.00 3,380.00 0.00 0.00 $0.00

1350 04227013 0 APPROACH SLAB CY $780.00 38.60 0.00 0.00 $0.00

1355 04257001 0 PRESTR CONC GIRDER (TX28) LF $249.99 516.00 0.00 0.00 $0.00

1360 04507008 0 RAIL (TY T223) LF $170.00 308.00 0.00 0.00 $0.00

1365 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $175.00 52.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 21 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Total Item earnings this contract $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 22 of 25



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $1,200.00 16.22 0.00 $0.00

01007002 PREPARING ROW STA $1,200.00 16.22 3.50 $4,200.00

01057052 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY $8.00 2,441.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $10.00 1,108.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $10.00 844.00 0.00 $0.00

01327005 EMBANK (FNL)(OC)(TY C) CY $10.00 537.00 0.00 $0.00

01507001 BLADING STA $200.00 2.40 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $3.00 9,364.00 0.00 $0.00

01647001 BROADCAST SEED (PERM_RURAL_SAND) SY $0.18 9,364.00 0.00 $0.00

01647005 BROADCAST SEED (TEMP_WARM) SY $0.18 4,683.00 0.00 $0.00

01647006 BROADCAST SEED (TEMP_COOL) SY $0.18 4,683.00 0.00 $0.00

02757001 CEMENT TON $400.00 49.00 0.00 $0.00

02757018 CEMENT TRT (SUBGRADE) (8") SY $13.00 779.00 0.00 $0.00

02757022 CEMENT TRT (SUBGRADE)(6") SY $13.00 2,488.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $20.00 739.00 0.00 $0.00

03447019 SP MIXES SP-C PG70-22 TON $200.00 129.00 0.00 $0.00

03447077 TACK COAT GAL $20.00 50.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $250.00 170.00 0.00 $0.00

04167004 DRILL SHAFT (24 IN) LF $258.26 516.00 123.00 $31,765.98

04167004 DRILL SHAFT (24 IN) LF $258.26 516.00 270.00 $69,730.20

04167006 DRILL SHAFT (36 IN) LF $294.91 702.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $950.00 112.40 0.00 $0.00

04207022 CL C CONC (CAP) CY $1,400.00 11.30 0.00 $0.00

04207038 CL C CONC (COLUMN) CY $500.00 2.40 0.00 $0.00

04227001 REINF CONC SLAB SF $23.00 8,060.00 0.00 $0.00

04227013 APPROACH SLAB CY $780.00 155.60 0.00 $0.00

04257001 PRESTR CONC GIRDER (TX28) LF $249.99 516.00 0.00 $0.00

04257002 PRESTR CONC GIRDER (TX34) LF $275.05 318.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Contract: 091913020 Payment Estimate: 0001 Page: 23 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04257019 PRESTR CONC SLAB BEAM (5SB15) LF $250.98 495.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $700.00 31.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $160.00 852.00 0.00 $0.00

04327045 RIPRAP (STONE PROTECTION)(24 IN) CY $160.00 990.00 0.00 $0.00

04327050 BEDDING MATERIAL (6 IN) CY $160.00 201.00 0.00 $0.00

04507008 RAIL (TY T223) LF $170.00 752.00 0.00 $0.00

04547001 TYPE A JOINT LF $15.00 104.00 0.00 $0.00

04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $175.00 104.00 0.00 $0.00

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $5,000.00 3.00 0.00 $0.00

04967010 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA $10,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $200,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $200,000.00 1.00 0.25 $50,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,239.73 26.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,239.73 26.00 1.00 $1,239.73

05057001 TMA (STATIONARY) DAY $1.00 80.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 2.00 0.00 $0.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $35.00 387.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $1.00 387.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 4,109.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 4,109.00 320.00 $1,120.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.50 4,109.00 361.00 $1,263.50

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 4,109.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $26.27 887.50 0.00 $0.00

05407006 MTL BEAM GD FEN TRANS (TL2) EA $1,204.38 16.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.57 48.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,177.50 16.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $72.78 10.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $104.55 2.00 0.00 $0.00

06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $46.13 26.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $46.13 22.00 0.00 $0.00

Contract: 091913020 Payment Estimate: 0001 Page: 24 of 25



Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:53:43 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667248 RE PM TY III (Y)(6")(SLD) LF $20.12 260.00 0.00 $0.00

20027002 ASPHALT-STABILIZED FLEXIBLE BASE TON $136.00 792.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 86,260.10 $86,260.10

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 32,249.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 16,125.00 0.00 $0.00

Total Item Earnings To Date $245,579.51

Contract: 091913020 Payment Estimate: 0001 Page: 25 of 25


