
091919084CONTRACT ID:

PROJECT: STP  2023(024)TAPS

CONTRACT:

10253216

PROJECTED AMOUNT: $2,591,389.30

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

HIGHWAY 19 CONSTRUCTION LLC

Thomas Bruce, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/23/2026

10/09/2025

ESTIMATE PAID:

 82

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,591,389.30

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,531,388.30

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.90

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.29

$161,306.50 $675,370.00 $836,676.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$161,306.50 $675,370.00 $836,676.50 

$0.00 $0.00 $0.00 

$161,306.50 $836,676.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $675,370.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 82

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 158

 0

 158

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  21  9

HOLIDAY 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

STP  2023(024)TAPS 091919084PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01007004 PREP ROW (TREE REMOVE) (12"-24" DIA)000 EA  800.000 $1,600.00 2.000  5.00 12.00

0080 01047011 REMOV CONC (DRIVEWAYS)000 SY  25.000 $12,750.00 510.000  1,484.00 4,680.00

0100 01057002 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV000 SY  15.000 $367.50 24.500  420.50 424.00

0105 01057026 RMV (6") TRT/UNTRT BASE & ASPH PAV000 SY  15.000 $849.00 56.600  220.60 821.00

0140 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")000 SY  350.000 $10,955.00 31.300  31.30 245.00

0160 04237016 RETAINING WALL (CAST-IN-PLACE)000 SF  55.000 $8,107.00 147.400  147.40 3,210.00

0235 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,500.000 $2,500.00 1.000  5.00 11.00

0260 05297009 CONC CURB & GUTTER (TY II)000 LF  45.000 $13,365.00 297.000  768.00 1,120.00

0280 05307006 DRIVEWAYS (CONC)000 SY  100.000 $35,310.00 353.100  871.10 2,125.00

0285 05307007 DRIVEWAYS (CONC) (HES)000 SY  110.000 $12,793.00 116.300  511.30 427.00

0290 05317001 CONC SIDEWALKS (4")000 SY  75.000 $60,510.00 806.800  3,859.80 5,038.00

0315 05317010 CURB RAMPS (TY 7)000 EA  1,100.000 $2,200.00 2.000  6.00 60.00

$161,306.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091919084PROJECT CONTROLSTP  2023(024)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  300.000  12.000  0.000  2.00  600.00

0065 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  800.000  12.000  0.000  5.00  4,000.00

0080 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  4,680.000  0.000  1,484.00  37,100.00

0090 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  10.000  2,460.000  0.000  1,220.00  12,200.00

0100 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  15.000  424.000  0.000  420.50  6,307.50

0105 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  15.000  821.000  0.000  220.60  3,309.00

0140 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  350.000  245.000  0.000  31.30  10,955.00

0160 04237016 000 RETAINING WALL (CAST-IN-PLACE) SF  55.000  3,210.000  0.000  147.40  8,107.00

0230 05007001 000 MOBILIZATION LS  400,000.000  1.000  0.000  0.63  253,200.00

0235 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  11.000  0.000  5.00  12,500.00

0260 05297009 000 CONC CURB & GUTTER (TY II) LF  45.000  1,120.000  0.000  768.00  34,560.00

0280 05307006 000 DRIVEWAYS (CONC) SY  100.000  2,125.000  0.000  871.10  87,110.00

0285 05307007 000 DRIVEWAYS (CONC) (HES) SY  110.000  427.000  0.000  511.30  56,243.00

0290 05317001 000 CONC SIDEWALKS (4") SY  75.000  5,038.000  0.000  3,859.80  289,485.00

0300 05317005 000 CURB RAMPS (TY 1) EA  1,500.000  10.000  0.000  6.00  9,000.00

0310 05317007 000 CURB RAMPS (TY 3) EA  1,800.000  5.000  0.000  3.00  5,400.00

0315 05317010 000 CURB RAMPS (TY 7) EA  1,100.000  60.000  0.000  6.00  6,600.00

Category Subtotal $836,676.50

091919084STP  2023(024)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  2,500.000  1.000  0.000  0.000  0.00

0075 01047006 000 REMOV CONC (RIPRAP) SY  25.000  12.000  0.000  0.000  0.00

0085 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  25.000  362.000  0.000  0.000  0.00

0095 01047036 000 REMOV CONC (RAIL) LF  50.000  40.000  0.000  0.000  0.00

0110 01107001 000 EXCAV (ROADWAY) CY  25.000  74.000  0.000  0.000  0.00

0115 01327004 000 EMBANK (FNL)(DC)(TY B) CY  50.000  9.000  0.000  0.000  0.00

0120 01607002 000 FURN & PLACE TOPSOIL (4") SY  3.000  12,635.000  0.000  0.000  0.00

0125 01627002 000 BLOCK SODDING SY  5.000  12,671.000  0.000  0.000  0.00

0130 01687001 000 VEGETATIVE WATERING TGL  100.000  380.100  0.000  0.000  0.00

0135 01947011 000 RDSIDE AMENITY EA  5,000.000  2.000  0.000  0.000  0.00

0145 04017001 000 FLOWABLE BACKFILL CY  350.000  16.000  0.000  0.000  0.00

0150 04037001 000 TEMPORARY SPL SHORING SF  55.000  278.000  0.000  0.000  0.00

0155 04207001 000 CL A CONC (SEAL) CY  500.000  2.000  0.000  0.000  0.00

0165 04327001 000 RIPRAP (CONC)(4 IN) CY  1,000.000  4.250  0.000  0.000  0.00

0170 04507018 000 RAIL (TY T552) LF  250.000  40.000  0.000  0.000  0.00

0175 04507062 000 RAIL (HANDRAIL)(TY E) LF  180.000  161.000  0.000  0.000  0.00

0180 04507063 000 RAIL (HANDRAIL)(TY F) LF  100.000  93.000  0.000  0.000  0.00

0185 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  600.000  6.000  0.000  0.000  0.00
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0190 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  28.000  0.000  0.000  0.00

0195 04657030 000 INLET (COMPL)(PCU)(3FT)(LEFT) EA  10,000.000  1.000  0.000  0.000  0.00

0200 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  16,000.000  1.000  0.000  0.000  0.00

0205 04747021 000 CAST-IN-PLACE TRENCH DRAIN LF  650.000  16.000  0.000  0.000  0.00

0210 04967006 000 REMOV STR (HEADWALL) EA  1,000.000  1.000  0.000  0.000  0.00

0215 04967017 000 REMOVE STR (RAIL) LF  50.000  8.000  0.000  0.000  0.00

0220 04967036 000 REMOV STR (SMALL) EA  100.000  7.000  0.000  0.000  0.00

0225 04967037 000 REMOV STR (PIPE) EA  500.000  1.000  0.000  0.000  0.00

0240 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  493.000  0.000  0.000  0.00

0245 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  493.000  0.000  0.000  0.00

0250 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  1,577.000  0.000  0.000  0.00

0255 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,577.000  0.000  0.000  0.00

0265 05297013 000 CONC CURB (SLOTTED) LF  75.000  99.000  0.000  0.000  0.00

0270 05297016 000 CONC CURB (TY C1) LF  150.000  136.000  0.000  0.000  0.00

0275 05297023 000 CONC CURB (TY C2) LF  50.000  30.000  0.000  0.000  0.00

0295 05317003 000 CONC SIDEWALKS (6") SY  85.000  206.000  0.000  0.000  0.00

0305 05317006 000 CURB RAMPS (TY 2) EA  1,800.000  3.000  0.000  0.000  0.00

0320 05317011 000 CURB RAMPS (TY 10) EA  1,100.000  3.000  0.000  0.000  0.00

0325 05317025 000 CONC SIDEWALKS (SPECIAL) SY  95.000  1,345.000  0.000  0.000  0.00

0330 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  350.000  23.000  0.000  0.000  0.00

0335 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.000  63.000  0.000  0.000  0.00

0340 06207009 000 ELEC CONDR (NO.6) BARE LF  4.000  105.000  0.000  0.000  0.00

0345 06367001 000 ALUMINUM SIGNS (TY A) SF  45.000  8.000  0.000  0.000  0.00

0350 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,600.000  110.000  0.000  0.000  0.00

0355 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,350.000  4.000  0.000  0.000  0.00

0360 06447072 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  550.000  1.000  0.000  0.000  0.00

0365 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  46.000  0.000  0.000  0.00

0370 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.500  578.000  0.000  0.000  0.00

0375 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  5.000  78.000  0.000  0.000  0.00

0380 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  6.500  1,097.000  0.000  0.000  0.00

0385 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  140.000  23.000  0.000  0.000  0.00

0390 06667044 000 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA  220.000  7.000  0.000  0.000  0.00

0395 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  170.000  8.000  0.000  0.000  0.00

0400 06667083 000 REFL PAV MRK TY I (W)(SYMBOL)(090MIL) EA  250.000  2.000  0.000  0.000  0.00

0405 06667092 000 REFL PAV MRK TY I (W)(BIKE ARW)(090MIL) EA  120.000  53.000  0.000  0.000  0.00

0410 06667093 000 REFL PAV MRK TY I (W)(BIKE ARW)(100MIL) EA  120.000  2.000  0.000  0.000  0.00

0415 06667098 000 REFL PAV MRK TY I(W)(BIKE SYML)(090MIL) EA  175.000  49.000  0.000  0.000  0.00

0420 06667099 000 REFL PAV MRK TY I(W)(BIKE SYML)(100MIL) EA  175.000  2.000  0.000  0.000  0.00

0425 06667101 000 REFL PAV MRK TY I(W)(BIKE WORD)(090MIL) EA  200.000  4.000  0.000  0.000  0.00

0430 06667104 000 REFL PAV MRK TY I (W)(BIKE DOT)(090MIL) EA  5.000  65.000  0.000  0.000  0.00

0435 06667107 000 REFL PAV MRK TY I (Y)4"(DOT)(090MIL) LF  2.000  650.000  0.000  0.000  0.00

0440 06667263 000 RE PROFILE PM TY I(W)4"(SLD)(090MIL) LF  1.500  19,654.000  0.000  0.000  0.00

0445 06667267 000 RE PROFILE PM TY I(Y)4"(SLD)(090MIL) LF  1.500  20,314.000  0.000  0.000  0.00

0450 06667306 000 ALL-WTHER PM TY I (W)4"(SLD)(100MIL) LF  3.000  599.000  0.000  0.000  0.00

0455 06667312 000 ALL-WTHER PM TY I (Y)4"(SLD)(100MIL) LF  3.000  321.000  0.000  0.000  0.00

0460 06667346 000 PAVEMENT SLER 4" LF  1.000  920.000  0.000  0.000  0.00

0465 06667350 000 PAVEMENT SLER 12" LF  2.000  78.000  0.000  0.000  0.00

0470 06667368 000 PAVEMENT SLER (BIKE ARROW) EA  100.000  2.000  0.000  0.000  0.00

0475 06667369 000 PAVEMENT SLER (BIKE SYMBOL) EA  100.000  2.000  0.000  0.000  0.00

0480 06727004 000 REFL PAV MRKR TY II-A-A EA  10.000  9.000  0.000  0.000  0.00

0485 06777001 000 ELIM EXT PM & MRKS (4") LF  0.650  19,284.000  0.000  0.000  0.00

0490 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  872.000  0.000  0.000  0.00
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0495 06777008 000 ELIM EXT PM & MRKS (24") LF  4.000  396.000  0.000  0.000  0.00

0500 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  19.000  0.000  0.000  0.00

0505 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  3.000  0.000  0.000  0.00

0510 06787001 000 PAV SURF PREP FOR MRK (4") LF  0.050  41,538.000  0.000  0.000  0.00

0515 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.100  503.000  0.000  0.000  0.00

0520 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  78.000  0.000  0.000  0.00

0525 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  1,068.000  0.000  0.000  0.00

0530 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  50.000  22.000  0.000  0.000  0.00

0535 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  50.000  7.000  0.000  0.000  0.00

0540 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  50.000  8.000  0.000  0.000  0.00

0545 06787021 000 PAV SURF PREP FOR MRK (SYMBOL) EA  50.000  2.000  0.000  0.000  0.00

0550 06787026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  50.000  52.000  0.000  0.000  0.00

0555 06787028 000 PAV SURF PREP FOR MRK (BIKE SYMBOL) EA  50.000  51.000  0.000  0.000  0.00

0560 06787029 000 PAV SURF PREP FOR MRK (BIKE WORD) EA  50.000  3.000  0.000  0.000  0.00

0565 06787030 000 PAV SURF PREP FOR MRK (BIKE DOT) EA  1.000  65.000  0.000  0.000  0.00

0570 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  1.000  9.000  0.000  0.000  0.00

0575 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,254.000  10.000  0.000  0.000  0.00

0580 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  4.000  255.000  0.000  0.000  0.00

0585 06847009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  4.000  229.000  0.000  0.000  0.00

0590 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  4.200  1,165.000  0.000  0.000  0.00

0595 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  9,892.000  2.000  0.000  0.000  0.00

0600 06877001 000 PED POLE ASSEMBLY EA  4,850.000  6.000  0.000  0.000  0.00

0605 06877002 000 PEDESTRIAN PUSH BUTTON POLE EA  1,652.000  1.000  0.000  0.000  0.00

0610 06877005 000 REMOVE PED POLE ASSEMBLY EA  2,500.000  1.000  0.000  0.000  0.00

0615 06887002 000 PED DETECT PUSH BUTTON (STANDARD) EA  662.000  11.000  0.000  0.000  0.00

0620 06907031 000 REPLACE OF PEDESTRIAN PUSH BUTTONS EA  720.000  1.000  0.000  0.000  0.00

0625 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0630 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  15,000.000  0.000  0.000  0.00

0635 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  15,000.000  0.000  0.000  0.00

0640 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  30,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $836,676.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007003 000 EA  300.000PREP ROW (TREE REMOVE) (0"-12" DIA)  2.000  600.00 12.00

01007004 000 EA  800.000PREP ROW (TREE REMOVE) (12"-24" DIA)  5.000  4,000.00 12.00

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  1,484.000  37,100.00 4,680.00

01047018 000 LF  10.000REMOV CONC (CURB OR CURB & GUTTER)  1,220.000  12,200.00 2,460.00

01057002 000 SY  15.000RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  420.500  6,307.50 424.00

01057026 000 SY  15.000RMV (6") TRT/UNTRT BASE & ASPH PAV  220.600  3,309.00 821.00

03517007 000 SY  350.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  31.300  10,955.00 245.00

04237016 000 SF  55.000RETAINING WALL (CAST-IN-PLACE)  147.400  8,107.00 3,210.00

05007001 000 LS  400,000.000MOBILIZATION  0.633  253,200.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  12,500.00 11.00

05297009 000 LF  45.000CONC CURB & GUTTER (TY II)  768.000  34,560.00 1,120.00

05307006 000 SY  100.000DRIVEWAYS (CONC)  871.100  87,110.00 2,125.00

05307007 000 SY  110.000DRIVEWAYS (CONC) (HES)  511.300  56,243.00 427.00

05317001 000 SY  75.000CONC SIDEWALKS (4")  3,859.800  289,485.00 5,038.00

05317005 000 EA  1,500.000CURB RAMPS (TY 1)  6.000  9,000.00 10.00

05317007 000 EA  1,800.000CURB RAMPS (TY 3)  3.000  5,400.00 5.00

05317010 000 EA  1,100.000CURB RAMPS (TY 7)  6.000  6,600.00 60.00

$836,676.50TOTAL ITEM EARNINGS TO DATE


