
 7,872.00

091919085CONTRACT ID:

PROJECT: STP 2B22(006)TAPS

CONTRACT:

12243014

PROJECTED AMOUNT: $1,958,603.00

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

GARRET SHIELDS INFRASTRUCTURE

Thomas Bruce, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0019

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/16/2025

12/03/2024

ESTIMATE PAID:

 173
 3.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/09/2025

$1,966,475.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,943,602.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 101.76

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/07/2026

00/00/0000

 96.38

$0.00 $1,892,330.00 $1,892,330.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($2,904.00)($2,904.00)

$0.00 $0.00 $0.00 

$0.00 $1,895,234.00 $1,895,234.00 

$0.00 $0.00 $0.00 

$0.00 $1,895,234.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,895,234.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$2,904.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 3

 3

C. O. ADJUSTED DAYS:

 173

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/09/2025

02/15/2025

 167

 3

 170

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 21

SATURDAY 5

SUNDAY 5

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091919085PROJECT CONTROLSTP 2B22(006)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  1,000.000  6.000  0.000  7.00  7,000.00

0065 01007012 000 PREP ROW (HAND CLEARING) STA  1,000.000  6.000  0.000  10.25  10,250.00

0070 01047008 000 REMOV CONC (MEDIANS) SY  50.000  15.000  0.000  15.00  750.00

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  3,696.000  0.000  3,762.00  75,240.00

0080 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  20.000  906.000  0.000  891.00  17,820.00

0085 01047015 000 REMOV CONC (CURB RAMP) SY  20.000  6.000  0.000  6.00  120.00

0090 01047017 000 REMOV CONC (CURB & GUTTER) LF  10.000  1,228.000  0.000  1,292.00  12,920.00

0095 01047025 000 REMOV CONC (RETAINING WALLS) SY  20.000  23.000  0.000  23.00  460.00

0100 01047041 000 REMOV CONC (FLUME) SY  20.000  10.000  0.000  9.00  180.00

0105 01627002 000 BLOCK SODDING SY  10.000  5,891.000  0.000  1,078.00  10,780.00

0120 04507058 000 RAIL (HANDRAIL)(TY A) LF  200.000  94.000  0.000  94.00  18,800.00

0125 04797002 000 ADJUSTING INLETS EA  1,000.000  29.000  0.000  13.00  13,000.00

0130 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  500.000  10.000  0.000  8.00  4,000.00

0135 05007001 000 MOBILIZATION LS  200,000.000  1.000  0.000  0.90  180,000.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  14.000  0.000  14.00  42,000.00

0150 05057001 000 TMA (STATIONARY) DAY  300.000  167.000  0.000  232.00  69,600.00

0155 05297009 000 CONC CURB & GUTTER (TY II) LF  40.000  435.000  0.000  20.00  800.00

0160 05297016 000 CONC CURB (TY C1) LF  30.000  392.000  0.000  353.00  10,590.00

0165 05307008 000 DRIVEWAYS (CONC) (TY 1) SY  120.000  2,312.000  0.000  2,182.00  261,840.00

0170 05307009 000 DRIVEWAYS (CONC) (TY 2) SY  120.000  2,010.000  0.000  2,001.00  240,120.00

0175 05317001 000 CONC SIDEWALKS (4") SY  110.000  4,474.000  0.000  4,913.00  540,430.00

0180 05317005 000 CURB RAMPS (TY 1) EA  3,000.000  8.000  0.000  9.00  27,000.00

0185 05317006 000 CURB RAMPS (TY 2) EA  3,000.000  3.000  0.000  3.00  9,000.00

0190 05317008 000 CURB RAMPS (TY 5) EA  3,000.000  8.000  0.000  8.00  24,000.00

0195 05317010 000 CURB RAMPS (TY 7) EA  3,000.000  6.000  0.000  6.00  18,000.00

0200 05317011 000 CURB RAMPS (TY 10) EA  3,000.000  6.000  0.000  6.00  18,000.00

0210 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  500.000  13.000  0.000  2.00  1,000.00

0215 06187054 000 CONDT (PVC) (SCH 80) (2") LF  26.000  462.000  0.000  118.00  3,068.00

0220 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  43.000  732.000  0.000  1,045.00  44,935.00

0222 06207009 ELEC CONDR (NO.6) BARE LF  4.920  0.000  1,600.000  1,600.00  7,872.00

Added by CO #1

0225 06247007 000 GROUND BOX TY D (162922) EA  2,000.000  14.000  0.000  14.00  28,000.00

0230 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  500.000  34.000  0.000  32.00  16,000.00

0235 06667352 000 PAVEMENT SLER 24" LF  1.000  1,576.000  0.000  1,576.00  1,576.00

0240 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.000  1,576.000  0.000  1,576.00  31,520.00

0245 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  45.000  13.000  0.000  13.00  585.00

0250 06777002 000 ELIM EXT PM & MRKS (6") LF  3.000  224.000  0.000  224.00  672.00

0255 06777004 000 ELIM EXT PM & MRKS (8") LF  3.000  84.000  0.000  84.00  252.00

0260 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  314.000  0.000  314.00  1,570.00

0265 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,400.000  24.000  0.000  24.00  33,600.00

0270 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  4.000  8,168.000  0.000  7,221.00  28,884.00

0275 06887001 000 PED DETECT PUSH BUTTON (APS) EA  2,000.000  22.000  0.000  22.00  44,000.00

0280 06907087 000 INSTL PED POLE ASSM EA  3,000.000  12.000  0.000  13.00  39,000.00



CONTRACT ID 091919085 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 7ESTIMATE 0019

Category Subtotal $1,895,234.00

091919085STP 2B22(006)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 01687001 000 VEGETATIVE WATERING TGL  100.000  66.000  0.000  0.000  0.00

0115 04207006 000 CL A CONC (FLUME) CY  1,000.000  3.000  0.000  0.000  0.00

0145 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  167.000  0.000  0.000  0.00

0205 05367002 000 CONC MEDIAN SY  200.000  9.000  0.000  0.000  0.00

0285 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0290 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0295 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,895,234.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007004 000 EA  1,000.000PREP ROW (TREE REMOVE) (12"-24" DIA)  7.000  7,000.00 6.00

01007012 000 STA  1,000.000PREP ROW (HAND CLEARING)  10.250  10,250.00 6.00

01047008 000 SY  50.000REMOV CONC (MEDIANS)  15.000  750.00 15.00

01047011 000 SY  20.000REMOV CONC (DRIVEWAYS)  3,762.000  75,240.00 3,696.00

01047013 000 SY  20.000REMOV CONC (SIDEWALK, RAMP OR SUP)  891.000  17,820.00 906.00

01047015 000 SY  20.000REMOV CONC (CURB RAMP)  6.000  120.00 6.00

01047017 000 LF  10.000REMOV CONC (CURB & GUTTER)  1,292.000  12,920.00 1,228.00

01047025 000 SY  20.000REMOV CONC (RETAINING WALLS)  23.000  460.00 23.00

01047041 000 SY  20.000REMOV CONC (FLUME)  9.000  180.00 10.00

01627002 000 SY  10.000BLOCK SODDING  1,078.000  10,780.00 5,891.00

04507058 000 LF  200.000RAIL (HANDRAIL)(TY A)  94.000  18,800.00 94.00

04797002 000 EA  1,000.000ADJUSTING INLETS  13.000  13,000.00 29.00

04797007 000 EA  500.000ADJUSTING MANHOLES (WATER VALVE BOX)  8.000  4,000.00 10.00

05007001 000 LS  200,000.000MOBILIZATION  0.900  180,000.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  14.000  42,000.00 14.00

05057001 000 DAY  300.000TMA (STATIONARY)  232.000  69,600.00 167.00

05297009 000 LF  40.000CONC CURB & GUTTER (TY II)  20.000  800.00 435.00

05297016 000 LF  30.000CONC CURB (TY C1)  353.000  10,590.00 392.00

05307008 000 SY  120.000DRIVEWAYS (CONC) (TY 1)  2,182.000  261,840.00 2,312.00

05307009 000 SY  120.000DRIVEWAYS (CONC) (TY 2)  2,001.000  240,120.00 2,010.00

05317001 000 SY  110.000CONC SIDEWALKS (4")  4,913.000  540,430.00 4,474.00

05317005 000 EA  3,000.000CURB RAMPS (TY 1)  9.000  27,000.00 8.00

05317006 000 EA  3,000.000CURB RAMPS (TY 2)  3.000  9,000.00 3.00

05317008 000 EA  3,000.000CURB RAMPS (TY 5)  8.000  24,000.00 8.00

05317010 000 EA  3,000.000CURB RAMPS (TY 7)  6.000  18,000.00 6.00

05317011 000 EA  3,000.000CURB RAMPS (TY 10)  6.000  18,000.00 6.00

05607004 000 EA  500.000MAILBOX INSTALL-S (WC-POST) TY 3  2.000  1,000.00 13.00

06187054 000 LF  26.000CONDT (PVC) (SCH 80) (2")  118.000  3,068.00 462.00

06187055 000 LF  43.000CONDT (PVC) (SCH 80) (2") (BORE)  1,045.000  44,935.00 732.00

06207009 LF  4.920ELEC CONDR (NO.6) BARE  1,600.000  7,872.00 0.00

Added by CO #1

06247007 000 EA  2,000.000GROUND BOX TY D (162922)  14.000  28,000.00 14.00

06447067 000 EA  500.000RELOCATE SM RD SN SUP&AM TY S80  32.000  16,000.00 34.00

06667352 000 LF  1.000PAVEMENT SLER 24"  1,576.000  1,576.00 1,576.00

06687089 000 LF  20.000PREFAB PM TY C (W)(24")(SLD)  1,576.000  31,520.00 1,576.00

06687110 000 EA  45.000PREFAB PM TY C (W)(18")(YLD TRI)  13.000  585.00 13.00

06777002 000 LF  3.000ELIM EXT PM & MRKS (6")  224.000  672.00 224.00

06777004 000 LF  3.000ELIM EXT PM & MRKS (8")  84.000  252.00 84.00

06777008 000 LF  5.000ELIM EXT PM & MRKS (24")  314.000  1,570.00 314.00

06827018 000 EA  1,400.000PED SIG SEC (LED)(COUNTDOWN)  24.000  33,600.00 24.00

06847010 000 LF  4.000TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  7,221.000  28,884.00 8,168.00

06887001 000 EA  2,000.000PED DETECT PUSH BUTTON (APS)  22.000  44,000.00 22.00

06907087 000 EA  3,000.000INSTL PED POLE ASSM  13.000  39,000.00 12.00
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$1,895,234.00TOTAL ITEM EARNINGS TO DATE


