
-676,059.88

091919087CONTRACT ID:

PROJECT: STP 2022(679)TAPS

CONTRACT:

09233023

PROJECTED AMOUNT: $2,958,510.10

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

GARRET SHIELDS INFRASTRUCTURE

Thomas Bruce, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/28/2023AWARD DATE:

ESTIMATE PERIOD:

0034

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2023

09/06/2023

ESTIMATE PAID:

 285
 116.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/30/2024

$2,282,450.22

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,958,509.10

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/07/2026

00/00/0000

 100.00

$0.00 $2,706,735.88 $2,706,735.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,706,735.88 $2,706,735.88 

$0.00 $0.00 $0.00 

$0.00 $2,706,735.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,706,735.88 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 285

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/30/2024

11/23/2023

 185

 116

 301

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING AE ACCEPTA 31

08/01/2026  1 AWAITING AE ACCEPTANCE

08/02/2026  1 AWAITING AE ACCEPTANCE

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 AWAITING AE ACCEPTANCE

08/09/2026  1 AWAITING AE ACCEPTANCE

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 AWAITING AE ACCEPTANCE

08/16/2026  1 AWAITING AE ACCEPTANCE

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 AWAITING AE ACCEPTANCE

08/23/2026  1 AWAITING AE ACCEPTANCE

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 AWAITING AE ACCEPTANCE

08/26/2026  1 AWAITING AE ACCEPTANCE

08/27/2026  1 AWAITING AE ACCEPTANCE

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 AWAITING AE ACCEPTANCE

08/30/2026  1 AWAITING AE ACCEPTANCE

08/31/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091919087PROJECT CONTROLSTP 2022(679)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,000.000  63.800  0.000  63.80  63,800.00

0065 01006004 000 PREPARING ROW(TREE)(12" TO 24" DIA) EA  500.000  4.000  0.000  4.00  2,000.00

0070 01056011 000 REMOVING STAB BASE AND ASPH PAV (2"-6") SY  10.000  106.000  0.000  102.00  1,020.00

0075 01106001 000 EXCAVATION (ROADWAY) CY  20.000  16,981.000  395.800  38,307.38  766,147.60

0080 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  30.000  3,364.000  395.800  8,915.80  267,474.00

0085 01606001 000 FURNISHING AND PLACING TOPSOIL (4") STA  4.000  165.500  0.000  92.80  371.20

0095 01646054 000 BOND FBR MTRX SEED (PERM)(RURAL)(SAND) SY  0.600  68,338.000  0.000  55,748.10  33,448.86

0105 01646056 000 BONDED FBR MTRX SEED (TEMP)(COOL) SY  0.600  34,169.000  0.000  44,103.50  26,462.10

0110 01686001 000 VEGETATIVE WATERING MG  40.000  1,093.300  0.000  339.00  13,560.00

0120 02476041 003 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  85.000  2,194.000  0.000  2,194.00  186,490.00

0126 02756001 CEMENT TON  273.040  0.000  316.800  358.91  97,996.79

Added by CO#5

0127 02756011 CEMENT TREAT(EXIST MATL)(8") SY  7.420  0.000  22,000.000  21,827.70  161,961.53

Added by CO#5

0130 04006006 000 CUT & RESTORING PAV SY  150.000  325.000  0.000  332.00  49,800.00

0135 04016001 000 FLOWABLE BACKFILL CY  600.000  3.000  0.000  8.00  4,800.00

0140 04026001 000 TRENCH EXCAVATION PROTECTION LF  10.000  86.000  0.000  54.00  540.00

0145 04206010 001 CL A CONC (PLUG) EA  1,000.000  2.000  0.000  2.00  2,000.00

0150 04646003 001 RC PIPE (CL III)(18 IN) LF  75.000  436.000  0.000  458.00  34,350.00

0155 04646005 001 RC PIPE (CL III)(24 IN) LF  100.000  468.000  0.000  466.00  46,600.00

0160 04646008 001 RC PIPE (CL III)(36 IN) LF  200.000  48.000  0.000  48.00  9,600.00

0165 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  3,000.000  1.000  0.000  1.00  3,000.00

0170 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,000.000  10.000  0.000  12.00  12,000.00

0175 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,000.000  8.000  0.000  8.00  8,000.00

0180 04676389 000 SET (TY II) (24 IN) (RCP) (3: 1) (P) EA  2,000.000  2.000  0.000  3.00  6,000.00

0185 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,000.000  4.000  0.000  3.00  6,000.00

0190 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,000.000  10.000  0.000  10.00  20,000.00

0195 04676448 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  5,000.000  2.000  0.000  2.00  10,000.00

0200 04676450 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  5,000.000  2.000  0.000  2.00  10,000.00

0205 04966006 000 REMOV STR (HEADWALL) EA  2,000.000  4.000  0.000  4.00  8,000.00

0210 04966007 000 REMOV STR (PIPE) LF  20.000  238.000  0.000  218.00  4,360.00

0215 05006001 000 MOBILIZATION LS  160,000.000  1.000  0.000  0.90  144,000.00

0220 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  12.000  0.000  12.00  60,000.00

0225 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.000  258.000  0.000  606.00  24,240.00

0230 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  80.000  18.000  0.000  164.00  13,120.00

0235 05066011 005 ROCK FILTER DAMS (REMOVE) LF  5.000  276.000  0.000  565.00  2,825.00

0240 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  10.000  877.000  0.000  1,003.20  10,032.00

0245 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  10.000  877.000  0.000  1,003.20  10,032.00

0250 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  5,669.000  0.000  3,578.00  14,312.00

0255 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  5,669.000  0.000  3,318.00  3,318.00

0260 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  740.000  0.000  171.50  1,715.00

0265 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  740.000  0.000  171.50  171.50

0270 05316001 000 CONC SIDEWALKS (4") SY  120.000  296.000  0.000  297.49  35,698.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0271 05566009 PIPE UNDERDRAINS (TY 9) (6") LF  71.030  0.000  165.000  170.00  12,075.10

Added by CO#4

0275 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  1,000.000  10.000  0.000  10.00  10,000.00

0285 50846002 000 INSTALL REMOVABLE BOLLARD EA  500.000  28.000  0.000  28.00  14,000.00

0295 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  10.000  0.000  17,891.000  17,955.58  179,555.80

HMA for Trail Surfacing

0296 07406002 GRAFFITI REMOVAL (PAINTING) SF  13.370  0.000  98.000  98.00  1,310.26

Category Subtotal $2,392,187.54

091919094PROJECT CONTROLROW 919-19-94

001 WATER: U00017481 [CENTRAL BOWIE COUNTY WATER SUPPLY CORPORATCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 73326001 000 MOBILIZATION LS  1,000,000.000  1.000 -0.990  0.01  10,000.00

0450 73326002 000 1 1/2" C901 DR 9 POLYETHELENE TUBING LF  15.000  115.000  0.000  95.00  1,425.00

0455 73326008 000 8" C900 DR 18 PVC LF  110.000  653.000  0.000  614.00  67,540.00

0460 73326009 000 8" RJ C900 DR 18 PVC LF  120.000  340.000  0.000  360.00  43,200.00

0465 73326014 000 CONCRETE ENCASEMENT OF PIPE LF  45.000  234.000  0.000  60.00  2,700.00

0471 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  6,000.000  0.000  1.000  1.00  6,000.00

6" TAPPING SLEEVE AND VALVE PAID BY EA

0472 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  9,946.860  0.000  1.000  1.00  9,946.86

12" X 8" TAP, SLEEVE, AND VALVE BY EA

0473 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  6,955.670  0.000  1.000  1.00  6,955.67

6" X 3" TAP, SLEEVE, AND VALVE BY EA

0474 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  8,000.000  0.000  1.000  1.00  8,000.00

5 1/4" FLUSH ASSY WITH VALVE & FITTINGS PAID BY THE EA

0480 73326019 000 TESTING/FLUSHING LOCATION EA  4,000.000  0.780  1.220  2.00  8,000.00

0485 73326020 000 DUCTILE IRON FITTINGS TON  6,000.000  1.000 -0.220  0.78  4,680.00

0490 73326021 000 CUST SVCS TRANSFER & METER RELO EA  3,000.000  1.000  0.000  2.00  6,000.00

0491 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  4,056.810  0.000  1.000  1.00  4,056.81

CONNECTIONS TO LINES 3" AND SMALLER PAID BY THE EA)

0500 73326025 000 RESEEDING DISTURBED AREAS LF  6.000  234.000  0.000  234.00  1,404.00

0505 73326029 000 3” RJ SDR 21 CL 200 PVC LF  40.000  236.000  0.000  234.00  9,360.00

0510 73326033 000 8” DIRECTIONAL DRILL LF  80.000  73.000  0.000  80.00  6,400.00

0515 73326036 000 6” STEEL ENCASEMENT LF  70.000  220.000  0.000  200.00  14,000.00

0520 73326037 000 6” DRY BORE LF  90.000  220.000  0.000  220.00  19,800.00

0525 73326042 000 14” STEEL ENCASEMENT LF  85.000  251.000  0.000  260.00  22,100.00

0530 73326043 000 14” DRY BORE LF  230.000  249.000  0.000  260.00  59,800.00

0540 73326046 000 ABAN EX 6” WATERLINE WITH CELLULAR GRT LF  8.000  1,125.000  0.000  360.00  2,880.00

0545 73326048 000 ABAN EX 2” WATERLINE WITH CELLULAR GRT LF  4.000  75.000  0.000  75.00  300.00

Category Subtotal $314,548.34

091919087STP 2022(679)TAPSPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01626002 000 BLOCK SODDING SY  10.000  137.000  0.000  0.000  0.00

0100 01646055 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  0.600  34,169.000  0.000  0.000  0.00

0115 01696004 000 SOIL RETENTION BLANKETS (CL 1) (TY D) SY  3.000  1,614.000  0.000  0.000  0.00

0125 02516478 000 REWORK BS MTL (TY B) (9-18") (ORD COMP) SY  20.000  101.000  0.000  0.000  0.00

0280 30996001 000 DECOMPOSED GRANITE PAVING MATERIALS SY  10.000  17,891.000 -17,891.000  0.000  0.00

0290 61856002 002 TMA (STATIONARY) DAY  400.000  185.000  0.000  0.000  0.00

0550 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0555 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0560 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

091919094ROW 919-19-94PROJECT CONTROL

001CATEGORY DESCRIPTION WATER: U00017481 [CENTRAL BOWIE COUNTY WATER SUPPLY CORPORAT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0470 73326015 000 6" TAPPING SLEEVE AND VALVE LF  6,000.000  1.000 -1.000  0.000  0.00

0475 73326018 000 5 1/4" FLUSH ASSY WITH VALVE & FITTINGS LF  8,000.000  1.000 -1.000  0.000  0.00

0476 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  6,000.000  0.000  0.000  0.000  0.00

6" TAPPING SLEEVE AND VALVE PAID BY EA

0495 73326024 000 ASPHALT DRIVEWAY REPAIR LF  100.000  1.000 -1.000  0.000  0.00

0535 73326044 000 SAND EMBEDMENT LF  35.000  35.100  198.900  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,706,735.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,000.000PREPARING ROW  63.800  63,800.00 63.80

01006004 000 EA  500.000PREPARING ROW(TREE)(12" TO 24" DIA)  4.000  2,000.00 4.00

01056011 000 SY  10.000REMOVING STAB BASE AND ASPH PAV (2"-6")  102.000  1,020.00 106.00

01106001 000 CY  20.000EXCAVATION (ROADWAY)  38,307.380  766,147.60 16,981.00

01326005 000 CY  30.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  8,915.800  267,474.00 3,364.00

01606001 000 STA  4.000FURNISHING AND PLACING TOPSOIL (4")  92.800  371.20 165.50

01646054 000 SY  0.600BOND FBR MTRX SEED (PERM)(RURAL)(SAND)  55,748.100  33,448.86 68,338.00

01646056 000 SY  0.600BONDED FBR MTRX SEED (TEMP)(COOL)  44,103.500  26,462.10 34,169.00

01686001 000 MG  40.000VEGETATIVE WATERING  339.000  13,560.00 1,093.30

02476041 003 CY  85.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  2,194.000  186,490.00 2,194.00

02756001 TON  273.040CEMENT  358.910  97,996.79 0.00

Added by CO#5

02756011 SY  7.420CEMENT TREAT(EXIST MATL)(8")  21,827.700  161,961.53 0.00

Added by CO#5

04006006 000 SY  150.000CUT & RESTORING PAV  332.000  49,800.00 325.00

04016001 000 CY  600.000FLOWABLE BACKFILL  8.000  4,800.00 3.00

04026001 000 LF  10.000TRENCH EXCAVATION PROTECTION  54.000  540.00 86.00

04206010 001 EA  1,000.000CL A CONC (PLUG)  2.000  2,000.00 2.00

04646003 001 LF  75.000RC PIPE (CL III)(18 IN)  458.000  34,350.00 436.00

04646005 001 LF  100.000RC PIPE (CL III)(24 IN)  466.000  46,600.00 468.00

04646008 001 LF  200.000RC PIPE (CL III)(36 IN)  48.000  9,600.00 48.00

04666097 000 EA  3,000.000HEADWALL (CH - PW - 0) (DIA= 24 IN)  1.000  3,000.00 1.00

04676358 000 EA  1,000.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  12.000  12,000.00 10.00

04676363 000 EA  1,000.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  8.000  8,000.00 8.00

04676389 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (3: 1) (P)  3.000  6,000.00 2.00

04676390 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  3.000  6,000.00 4.00

04676395 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  10.000  20,000.00 10.00

04676448 000 EA  5,000.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  2.000  10,000.00 2.00

04676450 000 EA  5,000.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  2.000  10,000.00 2.00

04966006 000 EA  2,000.000REMOV STR (HEADWALL)  4.000  8,000.00 4.00

04966007 000 LF  20.000REMOV STR (PIPE)  218.000  4,360.00 238.00

05006001 000 LS  160,000.000MOBILIZATION  0.900  144,000.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  60,000.00 12.00

05066002 005 LF  40.000ROCK FILTER DAMS (INSTALL) (TY 2)  606.000  24,240.00 258.00

05066003 005 LF  80.000ROCK FILTER DAMS (INSTALL) (TY 3)  164.000  13,120.00 18.00

05066011 005 LF  5.000ROCK FILTER DAMS (REMOVE)  565.000  2,825.00 276.00

05066020 005 SY  10.000CONSTRUCTION EXITS (INSTALL) (TY 1)  1,003.200  10,032.00 877.00

05066024 005 SY  10.000CONSTRUCTION EXITS (REMOVE)  1,003.200  10,032.00 877.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  3,578.000  14,312.00 5,669.00

05066039 005 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  3,318.000  3,318.00 5,669.00

05066041 005 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  171.500  1,715.00 740.00

05066043 005 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  171.500  171.50 740.00

05316001 000 SY  120.000CONC SIDEWALKS (4")  297.490  35,698.80 296.00



CONTRACT ID 091919087 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 8ESTIMATE 0034

05566009 LF  71.030PIPE UNDERDRAINS (TY 9) (6")  170.000  12,075.10 0.00

Added by CO#4

06446060 000 EA  1,000.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  10.000  10,000.00 10.00

07406002 SF  13.370GRAFFITI REMOVAL (PAINTING)  98.000  1,310.26 0.00

50846002 000 EA  500.000INSTALL REMOVABLE BOLLARD  28.000  14,000.00 28.00

73326001 000 LS  1,000,000.000MOBILIZATION  0.010  10,000.00 1.00

73326002 000 LF  15.0001 1/2" C901 DR 9 POLYETHELENE TUBING  95.000  1,425.00 115.00

73326008 000 LF  110.0008" C900 DR 18 PVC  614.000  67,540.00 653.00

73326009 000 LF  120.0008" RJ C900 DR 18 PVC  360.000  43,200.00 340.00

73326014 000 LF  45.000CONCRETE ENCASEMENT OF PIPE  60.000  2,700.00 234.00

73326019 000 EA  4,000.000TESTING/FLUSHING LOCATION  2.000  8,000.00 0.78

73326020 000 TON  6,000.000DUCTILE IRON FITTINGS  0.780  4,680.00 1.00

73326021 000 EA  3,000.000CUST SVCS TRANSFER & METER RELO  2.000  6,000.00 1.00

73326025 000 LF  6.000RESEEDING DISTURBED AREAS  234.000  1,404.00 234.00

73326029 000 LF  40.0003” RJ SDR 21 CL 200 PVC  234.000  9,360.00 236.00

73326033 000 LF  80.0008” DIRECTIONAL DRILL  80.000  6,400.00 73.00

73326036 000 LF  70.0006” STEEL ENCASEMENT  200.000  14,000.00 220.00

73326037 000 LF  90.0006” DRY BORE  220.000  19,800.00 220.00

73326042 000 LF  85.00014” STEEL ENCASEMENT  260.000  22,100.00 251.00

73326043 000 LF  230.00014” DRY BORE  260.000  59,800.00 249.00

73326046 000 LF  8.000ABAN EX 6” WATERLINE WITH CELLULAR GRT  360.000  2,880.00 1,125.00

73326048 000 LF  4.000ABAN EX 2” WATERLINE WITH CELLULAR GRT  75.000  300.00 75.00

96086001 DOL  10.000UNIQUE CHANGE ORDER ITEM 1  17,955.580  179,555.80 0.00

HMA for Trail Surfacing

96086001 DOL  6,000.000UNIQUE CHANGE ORDER ITEM 1  1.000  6,000.00 0.00

6" TAPPING SLEEVE AND VALVE PAID BY EA

96086002 DOL  9,946.860UNIQUE CHANGE ORDER ITEM 2  1.000  9,946.86 0.00

12" X 8" TAP, SLEEVE, AND VALVE BY EA

96086003 DOL  6,955.670UNIQUE CHANGE ORDER ITEM 3  1.000  6,955.67 0.00

6" X 3" TAP, SLEEVE, AND VALVE BY EA

96086004 DOL  8,000.000UNIQUE CHANGE ORDER ITEM 4  1.000  8,000.00 0.00

5 1/4" FLUSH ASSY WITH VALVE & FITTINGS PAID BY THE EA

96086005 DOL  4,056.810UNIQUE CHANGE ORDER ITEM 5  1.000  4,056.81 0.00

CONNECTIONS TO LINES 3" AND SMALLER PAID BY THE EA)

$2,706,735.88TOTAL ITEM EARNINGS TO DATE


