
-22,800.00

091919088CONTRACT ID:

PROJECT: STP 2022(680)TAPS

CONTRACT:

11243219

PROJECTED AMOUNT: $1,807,959.06

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

THK CONSTRUCTION LLC

Thomas Bruce, P.E.

BOWIE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0019

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/12/2024

11/07/2024

ESTIMATE PAID:

 148
 7.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/03/2025

$1,785,159.06

CONTRACT:

07/01/2026

AWARD AMOUNT: $1,777,958.06

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 102.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.24

$0.00 $1,643,300.71 $1,643,300.71 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($3,328.00)($3,328.00)

$0.00 $0.00 $0.00 

$0.00 $1,646,628.71 $1,646,628.71 

$0.00 $0.00 $0.00 

$0.00 $1,646,628.71 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,646,628.71 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$3,328.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 4

 4

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/03/2025

01/11/2025

 137

 7

 144

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

OTHER - SEE RMRKS 23

SATURDAY 4

SUNDAY 4

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

091919088PROJECT CONTROLSTP 2022(680)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007004 000 PREP ROW (TREE REMOVE) (12"-24" DIA) EA  1,500.000  15.000  0.000  12.00  18,000.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  1,990.000  0.000  2,178.00  54,450.00

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  25.000  54.000  0.000  37.00  925.00

0075 01047016 000 REMOV CONC (CURB) LF  10.000  2,322.000  0.000  2,347.00  23,470.00

0080 01047017 000 REMOV CONC (CURB & GUTTER) LF  10.000  251.000  0.000  245.00  2,450.00

0085 01047045 000 REMOV CONC (MISC) EA  2,000.000  1.000  0.000  1.00  2,000.00

0090 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  10.000  90.000  0.000  90.00  900.00

0095 01107001 000 EXCAV (ROADWAY) CY  20.000  1,990.000 -1,457.000  533.00  10,660.00

0100 01327006 000 EMBANK (FNL)(DC)(TY C) CY  20.000  309.000 -33.000  276.00  5,520.00

0105 01627002 000 BLOCK SODDING SY  8.100  1,778.000  0.000  1,644.00  13,316.40

0110 01647024 000 HYDRO MULCH SEED (OPT1) SY  1.620  1,229.000  0.000  1,401.00  2,269.62

0120 02477034 000 FL BS (CMP IN PLC)(TY D GR 3) (4") SY  50.000  163.000  0.000  163.00  8,150.00

0125 02757001 000 CEMENT TON  300.000  66.000  0.000  41.13  12,339.00

0130 02757015 000 CEMENT TRT (SUBGRADE)(12") SY  5.750  1,828.000  0.000  1,760.00  10,120.00

0135 03417015 000 D-GR HMA TY-C PG64-22 TON  300.000  346.000  0.000  378.82  113,646.00

0140 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  1,620.000  22.000  0.000  22.00  35,640.00

0145 04327009 000 RIPRAP (CONC) (CL B) (6 IN) CY  1,000.000  4.000  0.000  3.00  3,000.00

0155 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  24.000  0.000  24.00  2,400.00

0160 04667005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  8,000.000  2.000  0.000  2.00  16,000.00

0165 04747021 000 CAST-IN-PLACE TRENCH DRAIN LF  150.000  35.000  0.000  34.00  5,100.00

0170 05007001 000 MOBILIZATION LS  175,000.000  1.000  0.000  0.90  157,500.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,613.920  11.000  0.000  11.00  72,753.12

0180 05057001 000 TMA (STATIONARY) DAY  250.000  137.000  0.000  142.00  35,500.00

0185 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.320  3,333.000  0.000  3,000.00  12,960.00

0205 05297002 000 CONC CURB (TY II) LF  40.000  1,718.000  0.000  1,666.50  66,660.00

0210 05297009 000 CONC CURB & GUTTER (TY II) LF  50.000  113.000  0.000  90.00  4,500.00

0215 05307006 000 DRIVEWAYS (CONC) SY  95.000  2,759.000  0.000  2,487.04  236,268.80

0220 05317001 000 CONC SIDEWALKS (4") SY  85.000  2,948.000  0.000  3,012.00  256,020.00

0225 05317005 000 CURB RAMPS (TY 1) EA  3,500.000  2.000  0.000  2.00  7,000.00

0230 05317006 000 CURB RAMPS (TY 2) EA  3,500.000  3.000  0.000  3.00  10,500.00

0235 05317010 000 CURB RAMPS (TY 7) EA  3,500.000  3.000  0.000  3.00  10,500.00

0240 05317011 000 CURB RAMPS (TY 10) EA  3,500.000  22.000  0.000  22.00  77,000.00

0245 05607012 000 RELOCATE EXISTING MAILBOX EA  250.000  8.000  0.000  8.00  2,000.00

0250 06187036 000 CONDT (PVC) (SCH 40) (3") LF  260.370  185.000  0.000  145.00  37,753.65

0255 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  221.400  75.000  0.000  75.00  16,605.00

0260 06207008 000 ELEC CONDR (NO.8) INSULATED LF  4.050  340.000  0.000  340.00  1,377.00

0265 06247008 000 GROUND BOX TY D (162922)W/APRON EA  6,480.000  3.000  0.000  3.00  19,440.00

0270 06287231 000 ELC SRV TY D 120/240 100(NS)GS(N)GC(O) EA  15,336.000  1.000  0.000  1.00  15,336.00

0275 06367001 000 ALUMINUM SIGNS (TY A) SF  50.000  46.000  0.000  46.00  2,300.00

0280 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  549.720  10.000  0.000  10.00  5,497.20

0285 06447068 000 RELOCATE SM RD SN SUP&AM TY TWT EA  417.960  32.000  0.000  32.00  13,374.72

0295 06667231 000 RE PM TY II (R) 12" (FIRE LANE) LF  21.600  436.000  0.000  135.00  2,916.00

0300 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  27.000  1,214.000  0.000  1,098.00  29,646.00

0305 06777001 000 ELIM EXT PM & MRKS (4") LF  10.800  20.000  0.000  20.00  216.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 06777008 000 ELIM EXT PM & MRKS (24") LF  10.800  190.000  0.000  109.00  1,177.20

0315 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  20,520.000  1.000  0.000  1.00  20,520.00

0320 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  6,480.000  2.000  0.000  2.00  12,960.00

0325 06827003 000 VEH SIG SEC (12")LED(YEL) EA  657.720  4.000  0.000  4.00  2,630.88

0330 06827005 000 VEH SIG SEC (12")LED(RED) EA  675.000  8.000  0.000  8.00  5,400.00

0335 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  648.000  8.000  0.000  8.00  5,184.00

0340 06847008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  4.860  649.000  0.000  535.00  2,600.10

0345 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  5.400  937.000  0.000  545.00  2,943.00

0350 06847025 000 TRF SIG CBL (TY A)(12 AWG)(20 CONDR) LF  28.890  115.000  0.000  130.00  3,755.70

0355 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  13,284.000  2.000  0.000  2.00  26,568.00

0360 06867053 000 INS TRF SIG PL AM(S)1 ARM(50`) EA  52,342.200  1.000  0.000  1.00  52,342.20

0365 06877001 000 PED POLE ASSEMBLY EA  2,000.160  7.000  0.000  7.00  14,001.12

0370 06887001 000 PED DETECT PUSH BUTTON (APS) EA  2,106.000  8.000  0.000  8.00  16,848.00

0375 06887003 000 PED DETECTOR CONTROLLER UNIT EA  11,448.000  3.000  0.000  3.00  34,344.00

0380 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  35.000  125.000  0.000  125.00  4,375.00

0400 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  2,000.000  0.000  1.000  1.00  2,000.00

CO #2: Install HDPE, CSB & Stone Riprap

062 01007006 PREP ROW (TREE REMOVE) (36"-48" DIA) EA  2,500.000  0.000  2.000  2.00  5,000.00

Added by Change Order #2

Category Subtotal $1,646,628.71

091919088STP 2022(680)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 01687001 000 VEGETATIVE WATERING TGL  20.000  17.000  0.000  0.000  0.00

0150 04507062 000 RAIL (HANDRAIL)(TY E) LF  163.690  238.000  0.000  0.000  0.00

0190 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.080  3,333.000  0.000  0.000  0.00

0195 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.480  137.000  0.000  0.000  0.00

0200 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.080  137.000  0.000  0.000  0.00

0290 06447073 000 REMOVE SM RD SN SUP&AM EA  142.560  1.000  0.000  0.000  0.00

0385 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION Force Account

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0390 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0395 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,646,628.71
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007004 000 EA  1,500.000PREP ROW (TREE REMOVE) (12"-24" DIA)  12.000  18,000.00 15.00

01007006 EA  2,500.000PREP ROW (TREE REMOVE) (36"-48" DIA)  2.000  5,000.00 0.00

Added by Change Order #2

01047011 000 SY  25.000REMOV CONC (DRIVEWAYS)  2,178.000  54,450.00 1,990.00

01047013 000 SY  25.000REMOV CONC (SIDEWALK, RAMP OR SUP)  37.000  925.00 54.00

01047016 000 LF  10.000REMOV CONC (CURB)  2,347.000  23,470.00 2,322.00

01047017 000 LF  10.000REMOV CONC (CURB & GUTTER)  245.000  2,450.00 251.00

01047045 000 EA  2,000.000REMOV CONC (MISC)  1.000  2,000.00 1.00

01057002 000 SY  10.000RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  90.000  900.00 90.00

01107001 000 CY  20.000EXCAV (ROADWAY)  533.000  10,660.00 1,990.00

01327006 000 CY  20.000EMBANK (FNL)(DC)(TY C)  276.000  5,520.00 309.00

01627002 000 SY  8.100BLOCK SODDING  1,644.000  13,316.40 1,778.00

01647024 000 SY  1.620HYDRO MULCH SEED (OPT1)  1,401.000  2,269.62 1,229.00

02477034 000 SY  50.000FL BS (CMP IN PLC)(TY D GR 3) (4")  163.000  8,150.00 163.00

02757001 000 TON  300.000CEMENT  41.130  12,339.00 66.00

02757015 000 SY  5.750CEMENT TRT (SUBGRADE)(12")  1,760.000  10,120.00 1,828.00

03417015 000 TON  300.000D-GR HMA TY-C PG64-22  378.820  113,646.00 346.00

04167046 000 LF  1,620.000DRILL SHAFT (TRF SIG POLE) (48 IN)  22.000  35,640.00 22.00

04327009 000 CY  1,000.000RIPRAP (CONC) (CL B) (6 IN)  3.000  3,000.00 4.00

04647005 000 LF  100.000RC PIPE (CL III)(24 IN)  24.000  2,400.00 24.00

04667005 000 EA  8,000.000HEADWALL (CH - FW - 0) (DIA= 24 IN)  2.000  16,000.00 2.00

04747021 000 LF  150.000CAST-IN-PLACE TRENCH DRAIN  34.000  5,100.00 35.00

05007001 000 LS  175,000.000MOBILIZATION  0.900  157,500.00 1.00

05027001 000 MO  6,613.920BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  72,753.12 11.00

05057001 000 DAY  250.000TMA (STATIONARY)  142.000  35,500.00 137.00

05067039 000 LF  4.320TEMP SEDMT CONT FENCE (INSTALL)  3,000.000  12,960.00 3,333.00

05297002 000 LF  40.000CONC CURB (TY II)  1,666.500  66,660.00 1,718.00

05297009 000 LF  50.000CONC CURB & GUTTER (TY II)  90.000  4,500.00 113.00

05307006 000 SY  95.000DRIVEWAYS (CONC)  2,487.040  236,268.80 2,759.00

05317001 000 SY  85.000CONC SIDEWALKS (4")  3,012.000  256,020.00 2,948.00

05317005 000 EA  3,500.000CURB RAMPS (TY 1)  2.000  7,000.00 2.00

05317006 000 EA  3,500.000CURB RAMPS (TY 2)  3.000  10,500.00 3.00

05317010 000 EA  3,500.000CURB RAMPS (TY 7)  3.000  10,500.00 3.00

05317011 000 EA  3,500.000CURB RAMPS (TY 10)  22.000  77,000.00 22.00

05607012 000 EA  250.000RELOCATE EXISTING MAILBOX  8.000  2,000.00 8.00

06187036 000 LF  260.370CONDT (PVC) (SCH 40) (3")  145.000  37,753.65 185.00

06187037 000 LF  221.400CONDT (PVC) (SCH 40) (3") (BORE)  75.000  16,605.00 75.00

06207008 000 LF  4.050ELEC CONDR (NO.8) INSULATED  340.000  1,377.00 340.00

06247008 000 EA  6,480.000GROUND BOX TY D (162922)W/APRON  3.000  19,440.00 3.00

06287231 000 EA  15,336.000ELC SRV TY D 120/240 100(NS)GS(N)GC(O)  1.000  15,336.00 1.00

06367001 000 SF  50.000ALUMINUM SIGNS (TY A)  46.000  2,300.00 46.00

06447057 000 EA  549.720IN SM RD SN SUP&AM TYTWT(1)WS(P)  10.000  5,497.20 10.00

06447068 000 EA  417.960RELOCATE SM RD SN SUP&AM TY TWT  32.000  13,374.72 32.00
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06667231 000 LF  21.600RE PM TY II (R) 12" (FIRE LANE)  135.000  2,916.00 436.00

06687089 000 LF  27.000PREFAB PM TY C (W)(24")(SLD)  1,098.000  29,646.00 1,214.00

06777001 000 LF  10.800ELIM EXT PM & MRKS (4")  20.000  216.00 20.00

06777008 000 LF  10.800ELIM EXT PM & MRKS (24")  109.000  1,177.20 190.00

06807002 000 EA  20,520.000INSTALL HWY TRF SIG (ISOLATED)  1.000  20,520.00 1.00

06807011 000 EA  6,480.000INSTALL HWY TRF SIG (UPGRADE)  2.000  12,960.00 2.00

06827003 000 EA  657.720VEH SIG SEC (12")LED(YEL)  4.000  2,630.88 4.00

06827005 000 EA  675.000VEH SIG SEC (12")LED(RED)  8.000  5,400.00 8.00

06827018 000 EA  648.000PED SIG SEC (LED)(COUNTDOWN)  8.000  5,184.00 8.00

06847008 000 LF  4.860TRF SIG CBL (TY A)(12 AWG)(3 CONDR)  535.000  2,600.10 649.00

06847010 000 LF  5.400TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  545.000  2,943.00 937.00

06847025 000 LF  28.890TRF SIG CBL (TY A)(12 AWG)(20 CONDR)  130.000  3,755.70 115.00

06857004 000 EA  13,284.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  2.000  26,568.00 2.00

06867053 000 EA  52,342.200INS TRF SIG PL AM(S)1 ARM(50`)  1.000  52,342.20 1.00

06877001 000 EA  2,000.160PED POLE ASSEMBLY  7.000  14,001.12 7.00

06887001 000 EA  2,106.000PED DETECT PUSH BUTTON (APS)  8.000  16,848.00 8.00

06887003 000 EA  11,448.000PED DETECTOR CONTROLLER UNIT  3.000  34,344.00 3.00

07527002 000 LF  35.000SPOT TREE TRIMMING / BRUSH REMOVAL  125.000  4,375.00 125.00

96087001 DOL  2,000.000UNIQUE CHANGE ORDER ITEM 1  1.000  2,000.00 0.00

CO #2: Install HDPE, CSB & Stone Riprap

$1,646,628.71TOTAL ITEM EARNINGS TO DATE


