
 7,590.00

091920033CONTRACT ID:

PROJECT: C 919-20-33

CONTRACT:

08253026

PROJECTED AMOUNT: $256,935.93

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

H. H. HOWARD & SONS, INC.

Wendy Starkes, P.E.

MORRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

06/22/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 45

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/05/2026

$264,525.93

CONTRACT:

06/01/2026

AWARD AMOUNT: $246,934.93

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 60.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/22/2026

00/00/0000

 100.00

$1,035.00 $247,120.19 $248,155.19 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,035.00 $247,120.19 $248,155.19 

$0.00 $0.00 $0.00 

$1,035.00 $248,155.19 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $247,120.19 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 45

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

00/00/0000

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  0  22

AWAITING FINAL DOCU 16

SATURDAY 3

SUNDAY 3

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

C 919-20-33 091920033PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0120 04277003 OPAQUE SEALER FINISH000 SF  3.000 -$15.00-5.000  4,563.00 4,563.00

0160 05007001 MOBILIZATION000 LS  35,000.000 $1,050.00 0.030  1.00 1.00

$1,035.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

091920033PROJECT CONTROLC 919-20-33

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007005 000 PREP ROW (TREE REMOVE) (24"-36" DIA) EA  1,500.000  10.000  4.000  14.00  21,000.00

0065 01047025 000 REMOV CONC (RETAINING WALLS) SY  50.000  15.000  0.000  15.00  750.00

0070 01047046 000 REMOV CONC (MISC) SY  10.000  52.000  0.000  52.00  520.00

0075 01507003 000 BLADING LF  3.000  140.000  0.000  140.00  420.00

0090 01647074 000 BONDED FBR MTRX SEED (TEMP)(WARM) SY  3.500  683.000  0.000  832.00  2,912.00

0100 01947007 000 RDSIDE AMENITY (WHEEL STOP) EA  300.000  15.000  0.000  15.00  4,500.00

0105 03057011 000 SALV, HAUL & STKPL RCL APH PV (0 TO 6") SY  20.000  19.000  0.000  19.00  380.00

0110 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  20.000  74.000  0.000  129.00  2,580.00

0115 04207067 000 CL C CONC (MISC) CY  1,100.000  2.000  0.000  2.00  2,200.00

0120 04277003 000 OPAQUE SEALER FINISH SF  3.000  4,563.000  0.000  4,563.00  13,689.00

0125 04327002 000 RIPRAP (CONC)(5 IN) CY  1,100.000  1.000  0.000  3.00  3,300.00

0130 04507059 000 RAIL (HANDRAIL)(TY B) LF  220.000  32.000  0.000  32.00  7,040.00

0135 04647001 000 RC PIPE (CL III)(12 IN) LF  80.000  86.000  0.000  86.00  6,880.00

0140 04677292 000 SET (TY II) (12 IN) (RCP) (6: 1) (P) EA  800.000  4.000  0.000  4.00  3,200.00

0145 04967006 000 REMOV STR (HEADWALL) EA  200.000  2.000  0.000  2.00  400.00

0150 04967007 000 REMOV STR (PIPE) LF  10.000  21.000  0.000  21.00  210.00

0155 04967028 000 REMOVE STR (BOLLARD) EA  50.000  4.000  0.000  9.00  450.00

0160 05007001 000 MOBILIZATION LS  35,000.000  1.000  0.000  1.00  35,000.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  6.000  0.000  6.00  18,000.00

0170 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  500.000  0.000  58.00  232.00

0175 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  500.000  0.000  58.00  58.00

0180 05307006 000 DRIVEWAYS (CONC) SY  135.000  469.000  0.000  469.00  63,315.00

0185 05307011 000 DRIVEWAYS (ACP) (TY 1) SY  20.290  97.000  0.000  97.30  1,974.22

0190 05307012 000 DRIVEWAYS (ACP) (TY 2) SY  20.290  1,770.000  0.000  1,786.10  36,239.97

0195 05317002 000 CONC SIDEWALKS (5") SY  200.000  6.200  0.000  5.90  1,180.00

0200 05317010 000 CURB RAMPS (TY 7) EA  3,500.000  2.000  0.000  2.00  7,000.00

0205 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,500.000  3.000  0.000  3.00  4,500.00

0210 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  1.00  100.00

0215 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  7.000  1,005.000  0.000  1,005.00  7,035.00

0216 06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  265.000  0.000  6.000  6.00  1,590.00

Added by CO#1

0220 06687133 000 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG EA  500.000  3.000  0.000  3.00  1,500.00

Category Subtotal $248,155.19

091920033C 919-20-33PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01627002 000 BLOCK SODDING SY  10.000  141.000  0.000  0.000  0.00

0085 01627004 000 MULCH SODDING SY  10.000  683.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  20.000  13.200  0.000  0.000  0.00
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0225 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0230 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $248,155.19
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007005 000 EA  1,500.000PREP ROW (TREE REMOVE) (24"-36" DIA)  14.000  21,000.00 10.00

01047025 000 SY  50.000REMOV CONC (RETAINING WALLS)  15.000  750.00 15.00

01047046 000 SY  10.000REMOV CONC (MISC)  52.000  520.00 52.00

01507003 000 LF  3.000BLADING  140.000  420.00 140.00

01647074 000 SY  3.500BONDED FBR MTRX SEED (TEMP)(WARM)  832.000  2,912.00 683.00

01947007 000 EA  300.000RDSIDE AMENITY (WHEEL STOP)  15.000  4,500.00 15.00

03057011 000 SY  20.000SALV, HAUL & STKPL RCL APH PV (0 TO 6")  19.000  380.00 19.00

03517007 000 SY  20.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  129.000  2,580.00 74.00

04207067 000 CY  1,100.000CL C CONC (MISC)  2.000  2,200.00 2.00

04277003 000 SF  3.000OPAQUE SEALER FINISH  4,563.000  13,689.00 4,563.00

04327002 000 CY  1,100.000RIPRAP (CONC)(5 IN)  3.000  3,300.00 1.00

04507059 000 LF  220.000RAIL (HANDRAIL)(TY B)  32.000  7,040.00 32.00

04647001 000 LF  80.000RC PIPE (CL III)(12 IN)  86.000  6,880.00 86.00

04677292 000 EA  800.000SET (TY II) (12 IN) (RCP) (6: 1) (P)  4.000  3,200.00 4.00

04967006 000 EA  200.000REMOV STR (HEADWALL)  2.000  400.00 2.00

04967007 000 LF  10.000REMOV STR (PIPE)  21.000  210.00 21.00

04967028 000 EA  50.000REMOVE STR (BOLLARD)  9.000  450.00 4.00

05007001 000 LS  35,000.000MOBILIZATION  1.000  35,000.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  18,000.00 6.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  58.000  232.00 500.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  58.000  58.00 500.00

05307006 000 SY  135.000DRIVEWAYS (CONC)  469.000  63,315.00 469.00

05307011 000 SY  20.290DRIVEWAYS (ACP) (TY 1)  97.300  1,974.22 97.00

05307012 000 SY  20.290DRIVEWAYS (ACP) (TY 2)  1,786.100  36,239.97 1,770.00

05317002 000 SY  200.000CONC SIDEWALKS (5")  5.900  1,180.00 6.20

05317010 000 EA  3,500.000CURB RAMPS (TY 7)  2.000  7,000.00 2.00

06447001 000 EA  1,500.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  4,500.00 3.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  1.000  100.00 1.00

06667066 EA  265.000REFL PAV MRK TY I (W)(WORD)(100MIL)  6.000  1,590.00 0.00

Added by CO#1

06667405 000 LF  7.000REFL PAV MRK TY I (W)4"(SLD)(100MIL)  1,005.000  7,035.00 1,005.00

06687133 000 EA  500.000PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG  3.000  1,500.00 3.00

$248,155.19TOTAL ITEM EARNINGS TO DATE


