
092000138CONTRACT ID:

PROJECT: C 920-00-138

CONTRACT:

04253032

PROJECTED AMOUNT: $198,960.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

RHINO EQUITY, LLC

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

04/03/2025

ESTIMATE PAID:

 95

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/23/2025

$198,960.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $198,960.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.35

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.17

$6,700.00 $186,630.00 $193,330.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,700.00 $186,630.00 $193,330.00 

$0.00 $0.00 $0.00 

$6,700.00 $193,330.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $186,630.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 092000138 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0013

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 95

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/23/2025

09/12/2025

 139

 0

 139

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  10  15

HOLIDAY 1

RAIN 7

SATURDAY 3

SUNDAY 3

TOO WET 1

09/01/2026  1 RAIN

09/02/2026  1 RAIN

09/03/2026  1 RAIN

09/04/2026  1 TOO WET

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 RAIN

09/09/2026  1 RAIN

09/10/2026  1 RAIN

09/11/2026  1 RAIN

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 920-00-138 092000138PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 06447025 IN SM RD SN SUP&AM TYS80(1)SA(P)000 EA  800.000 $5,600.00 7.000  62.00 62.00

0095 06447073 REMOVE SM RD SN SUP&AM000 EA  150.000 $900.00 6.000  9.00 9.00

0100 06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY)000 EA  50.000 $200.00 4.000  4.00 4.00

$6,700.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092000138PROJECT CONTROLC 920-00-138

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  300.000  92.000  0.000  92.00  27,600.00

0065 05007001 000 MOBILIZATION LS  20,000.000  1.000  0.000  0.90  18,000.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  10.000  0.000  10.00  10,000.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  850.000  12.000  0.000  9.00  7,650.00

0080 06367001 000 ALUMINUM SIGNS (TY A) SF  20.000  126.000  0.000  72.00  1,440.00

0085 06367002 000 ALUMINUM SIGNS (TY G) SF  45.000  698.000  0.000  698.00  31,410.00

0090 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  800.000  62.000  0.000  62.00  49,600.00

0095 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  9.000  0.000  9.00  1,350.00

0100 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  50.000  4.000  0.000  4.00  200.00

0105 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  10.000  4,508.000  0.000  4,508.00  45,080.00

0110 06477003 000 REMOVE LRSA EA  500.000  2.000  0.000  2.00  1,000.00

Category Subtotal $193,330.00

092000138C 920-00-138PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

1015 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $193,330.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167028 000 LF  300.000DRILL SHAFT (SIGN MTS) (24 IN)  92.000  27,600.00 92.00

05007001 000 LS  20,000.000MOBILIZATION  0.900  18,000.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  10,000.00 10.00

05057003 000 DAY  850.000TMA (MOBILE OPERATION)  9.000  7,650.00 12.00

06367001 000 SF  20.000ALUMINUM SIGNS (TY A)  72.000  1,440.00 126.00

06367002 000 SF  45.000ALUMINUM SIGNS (TY G)  698.000  31,410.00 698.00

06447025 000 EA  800.000IN SM RD SN SUP&AM TYS80(1)SA(P)  62.000  49,600.00 62.00

06447073 000 EA  150.000REMOVE SM RD SN SUP&AM  9.000  1,350.00 9.00

06447075 000 EA  50.000REMOVE SM RD SN SUP&AM (SIGN ONLY)  4.000  200.00 4.00

06477001 000 LB  10.000INSTALL LRSS (STRUCT STEEL)  4,508.000  45,080.00 4,508.00

06477003 000 EA  500.000REMOVE LRSA  2.000  1,000.00 2.00

$193,330.00TOTAL ITEM EARNINGS TO DATE


