
 1,431.68

092000149CONTRACT ID:

PROJECT: F 2025(217)

CONTRACT:

01253018

PROJECTED AMOUNT: $2,688,466.62

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TI-ZACK CONCRETE, LLC

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0016

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

01/07/2025

ESTIMATE PAID:

 73

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/12/2025

$2,689,898.30

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,688,466.62

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 21.66

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 41.62

$216,515.16 $902,930.40 $1,119,445.56 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$216,515.16 $902,930.40 $1,119,445.56 

$0.00 $0.00 $0.00 

$216,515.16 $1,119,445.56 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $902,930.40 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 73

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/12/2025

07/26/2025

 337

 0

 337

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  23  14

RAIN 2

SATURDAY 4

SUNDAY 6

TOO WET 2

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1 RAIN

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 TOO WET

08/28/2026  1

08/29/2026  1

08/30/2026  1 SUNDAY

08/31/2026  1 TOO WET



CONTRACT ID 092000149 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 8ESTIMATE 0016

WORK PERFORMED THIS PERIOD

F 2025(217) 092000149PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01047001 REMOV CONC (PAV)000 SY  34.100 $4,307.99 126.334  126.33 234.00

0080 01047011 REMOV CONC (DRIVEWAYS)000 SY  23.690 $5,270.03 222.458  356.46 2,358.00

0090 01047018 REMOV CONC (CURB OR CURB & GUTTER)000 LF  12.150 $3,608.55 297.000  385.00 1,971.00

0095 01047046 REMOV CONC (MISC)000 SY  34.700 $138.80 4.000  8.26 46.00

0145 04327002 RIPRAP (CONC)(5 IN)000 CY  1,100.000 $366.30 0.333  0.33 44.00

0160 04507059 RAIL (HANDRAIL)(TY B)000 LF  143.000 $1,430.00 10.000  10.00 160.00

0165 04507063 RAIL (HANDRAIL)(TY F)000 LF  176.000 $5,104.00 29.000  29.00 76.00

0175 04797001 ADJUSTING MANHOLES000 EA  185.580 $2,226.96 12.000  23.00 43.00

0200 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,200.000 $2,200.00 1.000  9.00 23.00

0210 05057001 TMA (STATIONARY)000 DAY  1.100 $28.60 26.000  63.00 337.00

0220 05297002 CONC CURB (TY II)000 LF  49.640 $4,467.60 90.000  128.00 596.00

0225 05297017 CONC CURB (TY F1)000 LF  163.800 $3,521.70 21.500  26.00 119.00

0230 05307006 DRIVEWAYS (CONC)000 SY  122.460 $30,275.42 247.227  399.23 2,358.00

0235 05317001 CONC SIDEWALKS (4")000 SY  111.030 $137,905.81 1,242.059  2,450.20 5,236.00

0245 05317006 CURB RAMPS (TY 2)000 EA  2,003.070 $2,003.07 1.000  1.00 1.00

0250 05317008 CURB RAMPS (TY 5)000 EA  2,003.070 $2,003.07 1.000  1.00 5.00

0260 05317010 CURB RAMPS (TY 7)000 EA  2,003.070 $8,012.28 4.000  6.00 25.00

0270 05317025 CONC SIDEWALKS (SPECIAL)000 SY  539.420 $3,386.48 6.278  6.28 13.00

0325 06447065 RELOCATE SM RD SN SUP&AM TY 10BWG000 EA  517.000 $258.50 0.500  1.00 12.00

$216,515.16TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092000149PROJECT CONTROLF 2025(217)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,100.000  3.000  0.000  2.00  2,200.00

0075 01047001 000 REMOV CONC (PAV) SY  34.100  234.000  0.000  126.33  4,307.99

0080 01047011 000 REMOV CONC (DRIVEWAYS) SY  23.690  2,358.000  0.000  356.46  8,444.49

0090 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  12.150  1,971.000  0.000  385.00  4,677.75

0095 01047046 000 REMOV CONC (MISC) SY  34.700  46.000  0.000  8.26  286.62

0130 04207012 000 CL C CONC (ABUT) CY  2,420.000  16.800  0.000  3.50  8,470.00

0135 04207016 000 CL C CONC (ABUT)(EXTEND) CY  3,300.000  1.400  0.000  1.40  4,620.00

0140 04227003 000 REINF CONC SLAB (EXTEND SLAB) SF  66.000  569.000  0.000  569.00  37,554.00

0145 04327002 000 RIPRAP (CONC)(5 IN) CY  1,100.000  44.000  0.000  0.33  366.30

0160 04507059 000 RAIL (HANDRAIL)(TY B) LF  143.000  160.000  0.000  10.00  1,430.00

0165 04507063 000 RAIL (HANDRAIL)(TY F) LF  176.000  76.000  0.000  29.00  5,104.00

0175 04797001 000 ADJUSTING MANHOLES EA  185.580  43.000  0.000  23.00  4,268.34

0185 04967013 000 REMOV STR (BRIDGE SLAB) EA  99,000.000  1.000  0.000  1.00  99,000.00

0190 04967017 000 REMOVE STR (RAIL) LF  110.000  110.000  0.000  110.00  12,100.00

0195 05007001 000 MOBILIZATION LS  285,610.070  1.000  0.000  0.90  257,049.06

0200 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,200.000  23.000  0.000  9.00  19,800.00

0205 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.100  337.000  0.000  35.00  38.50

0210 05057001 000 TMA (STATIONARY) DAY  1.100  337.000  0.000  63.00  69.30

0215 05067040 000 TEMP SDMT CONT FENCE (INLET PROTECTION) LF  1.100  167.000  0.000  167.00  183.70

0220 05297002 000 CONC CURB (TY II) LF  49.640  596.000  0.000  128.00  6,353.92

0225 05297017 000 CONC CURB (TY F1) LF  163.800  119.000  0.000  26.00  4,258.80

0230 05307006 000 DRIVEWAYS (CONC) SY  122.460  2,358.000  0.000  399.23  48,889.34

0235 05317001 000 CONC SIDEWALKS (4") SY  111.030  5,236.000  0.000  2,450.20  272,046.15

0245 05317006 000 CURB RAMPS (TY 2) EA  2,003.070  1.000  0.000  1.00  2,003.07

0250 05317008 000 CURB RAMPS (TY 5) EA  2,003.070  5.000  0.000  1.00  2,003.07

0260 05317010 000 CURB RAMPS (TY 7) EA  2,003.070  25.000  0.000  6.00  12,018.42

0270 05317025 000 CONC SIDEWALKS (SPECIAL) SY  539.420  13.000  0.000  6.28  3,386.48

0325 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  517.000  12.000  0.000  1.00  517.00

0476 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  1,431.680  1,431.68  1,431.68

CO-01 ADDITIONAL UTILITY SURVEY

Category Subtotal $822,877.98

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  296,567.58  296,567.58

Category Subtotal $296,567.58

092000149F 2025(217)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01007013 000 TREE PROTECTION (INSTALL) EA  1.100  3.000  0.000  0.000  0.00

0070 01007015 000 TREE PROTECTION (REMOVE) EA  1.100  3.000  0.000  0.000  0.00

0085 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  22.290  358.000  0.000  0.000  0.00

0100 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  55.030  29.000  0.000  0.000  0.00

0105 01607002 000 FURN & PLACE TOPSOIL (4") SY  3.760  212.000  0.000  0.000  0.00

0110 01627002 000 BLOCK SODDING SY  11.000  212.000  0.000  0.000  0.00

0115 04097001 000 PRESTR CONC PIL (16 IN SQ) LF  264.000  344.000  0.000  0.000  0.00

0116 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1,000.000  0.000  0.000  0.00

0117 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1,000.000  0.000  0.000  0.00

0120 04167005 000 DRILL SHAFT (30 IN) LF  255.150  8.000  0.000  0.000  0.00

0125 04207006 000 CL A CONC (FLUME) CY  2,202.220  0.370  0.000  0.000  0.00

0150 04427007 000 STR STEEL (MISC NON-BRIDGE) LB  5.500  115.000  0.000  0.000  0.00

0155 04507044 000 RAIL (TY PR11) LF  161.700  157.200  0.000  0.000  0.00

0170 04717001 000 GRATE EA  2,202.220  8.000  0.000  0.000  0.00

0180 04797002 000 ADJUSTING INLETS EA  7,980.000  1.000  0.000  0.000  0.00

0240 05317005 000 CURB RAMPS (TY 1) EA  2,003.070  9.000  0.000  0.000  0.00

0255 05317009 000 CURB RAMPS (TY 6) EA  2,003.070  8.000  0.000  0.000  0.00

0265 05317011 000 CURB RAMPS (TY 10) EA  2,003.070  1.000  0.000  0.000  0.00

0275 05607012 000 RELOCATE EXISTING MAILBOX EA  357.500  1.000  0.000  0.000  0.00

0280 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  4,344.150  1.000  0.000  0.000  0.00

0285 06187030 000 CONDT (PVC) (SCH 40) (2") LF  45.820  10.000  0.000  0.000  0.00

0290 06187060 000 CONDT (PVC) (SCH 80) (3") LF  36.230  155.000  0.000  0.000  0.00

0295 06207007 000 ELEC CONDR (NO.8) BARE LF  1.550  155.000  0.000  0.000  0.00

0300 06207009 000 ELEC CONDR (NO.6) BARE LF  1.720  10.000  0.000  0.000  0.00

0305 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.010  80.000  0.000  0.000  0.00

0310 06247002 000 GROUND BOX TY A (122311)W/APRON EA  3,401.170  1.000  0.000  0.000  0.00

0315 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,755.190  2.000  0.000  0.000  0.00

0320 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  715.000  4.000  0.000  0.000  0.00

0330 06447106 000 REMOVE SM RD SN (FOUNDATION ONLY) EA  104.500  2.000  0.000  0.000  0.00

0335 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  22.000  13.000  0.000  0.000  0.00

0340 06667171 000 RE PM TY II (W) 4" (SLD) LF  11.000  15.000  0.000  0.000  0.00

0345 06667179 000 RE PM TY II (W) 8" (SLD) LF  22.000  13.000  0.000  0.000  0.00

0350 06667210 000 RE PM TY II (Y) 4" (SLD) LF  11.000  13.000  0.000  0.000  0.00

0355 06667404 000 REFL PAV MRK TY I (W)4"(SLD)(090MIL) LF  11.000  15.000  0.000  0.000  0.00

0360 06667416 000 REFL PAV MRK TY I (Y)4"(SLD)(090MIL) LF  11.000  13.000  0.000  0.000  0.00

0365 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  8.970  2,424.000  0.000  0.000  0.00

0370 06777001 000 ELIM EXT PM & MRKS (4") LF  1.100  97.000  0.000  0.000  0.00

0375 06777004 000 ELIM EXT PM & MRKS (8") LF  2.200  6.000  0.000  0.000  0.00

0380 06777008 000 ELIM EXT PM & MRKS (24") LF  3.300  359.000  0.000  0.000  0.00

0385 06787001 000 PAV SURF PREP FOR MRK (4") LF  1.100  28.000  0.000  0.000  0.00

0390 06787004 000 PAV SURF PREP FOR MRK (8") LF  2.200  13.000  0.000  0.000  0.00

0395 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.100  2,424.000  0.000  0.000  0.00

0400 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  26,505.270  4.000  0.000  0.000  0.00

0405 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  1,063.020  28.000  0.000  0.000  0.00

0410 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  2.880  3,965.000  0.000  0.000  0.00

0415 06847080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.400  3,845.000  0.000  0.000  0.00

0420 06877001 000 PED POLE ASSEMBLY EA  2,268.960  12.000  0.000  0.000  0.00
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0425 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,268.380  28.000  0.000  0.000  0.00

0430 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,546.010  4.000  0.000  0.000  0.00

0435 07517009 000 SHRUB PLANTING AND REMOVAL EA  605.000  8.000  0.000  0.000  0.00

0440 40047003 000 PREFAB PED STL TRUSS BRG SPAN (155 FT) EA  495,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0118 96027008 PILING PAY ADJUSTMENT (REINF TIPS) DOL  1.000  1,000.000  0.000  0.000  0.00

0119 96027009 PILING PAY ADJUSTMENT (SPLICES) DOL  1.000  1,000.000  0.000  0.000  0.00

0450 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0455 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,000.000  0.000  0.000  0.00

0460 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0465 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0470 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0475 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,119,445.56
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,100.000PREPARING ROW  2.000  2,200.00 3.00

01047001 000 SY  34.100REMOV CONC (PAV)  126.334  4,307.99 234.00

01047011 000 SY  23.690REMOV CONC (DRIVEWAYS)  356.458  8,444.49 2,358.00

01047018 000 LF  12.150REMOV CONC (CURB OR CURB & GUTTER)  385.000  4,677.75 1,971.00

01047046 000 SY  34.700REMOV CONC (MISC)  8.260  286.62 46.00

04207012 000 CY  2,420.000CL C CONC (ABUT)  3.500  8,470.00 16.80

04207016 000 CY  3,300.000CL C CONC (ABUT)(EXTEND)  1.400  4,620.00 1.40

04227003 000 SF  66.000REINF CONC SLAB (EXTEND SLAB)  569.000  37,554.00 569.00

04327002 000 CY  1,100.000RIPRAP (CONC)(5 IN)  0.333  366.30 44.00

04507059 000 LF  143.000RAIL (HANDRAIL)(TY B)  10.000  1,430.00 160.00

04507063 000 LF  176.000RAIL (HANDRAIL)(TY F)  29.000  5,104.00 76.00

04797001 000 EA  185.580ADJUSTING MANHOLES  23.000  4,268.34 43.00

04967013 000 EA  99,000.000REMOV STR (BRIDGE SLAB)  1.000  99,000.00 1.00

04967017 000 LF  110.000REMOVE STR (RAIL)  110.000  12,100.00 110.00

05007001 000 LS  285,610.070MOBILIZATION  0.900  257,049.06 1.00

05027001 000 MO  2,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  19,800.00 23.00

05037001 000 DAY  1.100PORTABLE CHANGEABLE MESSAGE SIGN  35.000  38.50 337.00

05057001 000 DAY  1.100TMA (STATIONARY)  63.000  69.30 337.00

05067040 000 LF  1.100TEMP SDMT CONT FENCE (INLET PROTECTION)  167.000  183.70 167.00

05297002 000 LF  49.640CONC CURB (TY II)  128.000  6,353.92 596.00

05297017 000 LF  163.800CONC CURB (TY F1)  26.000  4,258.80 119.00

05307006 000 SY  122.460DRIVEWAYS (CONC)  399.227  48,889.34 2,358.00

05317001 000 SY  111.030CONC SIDEWALKS (4")  2,450.204  272,046.15 5,236.00

05317006 000 EA  2,003.070CURB RAMPS (TY 2)  1.000  2,003.07 1.00

05317008 000 EA  2,003.070CURB RAMPS (TY 5)  1.000  2,003.07 5.00

05317010 000 EA  2,003.070CURB RAMPS (TY 7)  6.000  12,018.42 25.00

05317025 000 SY  539.420CONC SIDEWALKS (SPECIAL)  6.278  3,386.48 13.00

06447065 000 EA  517.000RELOCATE SM RD SN SUP&AM TY 10BWG  1.000  517.00 12.00

96017001 DOL  1.000MATERIAL ON HAND  296,567.580  296,567.58 1,000.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  1,431.680  1,431.68 0.00

CO-01 ADDITIONAL UTILITY SURVEY

$1,119,445.56TOTAL ITEM EARNINGS TO DATE


