
092000156CONTRACT ID:

PROJECT: F 2024(370)

CONTRACT:

06243248

PROJECTED AMOUNT: $794,508.38

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TRAF-TEX, INC.

Bryce Broussard, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0022

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/01/2024

06/06/2024

ESTIMATE PAID:

 115

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/30/2024

$794,508.38

CONTRACT:

07/26/2026

AWARD AMOUNT: $794,508.38

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 72.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 86.13

$0.00 $684,287.15 $684,287.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $684,287.15 $684,287.15 

$0.00 $0.00 $0.00 

$0.00 $684,287.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $684,287.15 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 115

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/30/2024

00/00/0000

 159

 0

 159

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  0  37

RAIN 4

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 22

07/26/2026  1 SUNDAY

07/27/2026  1 TIME SUSPENDED

07/28/2026  1 TIME SUSPENDED

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 RAIN

08/06/2026  1 RAIN

08/07/2026  1 RAIN

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 RAIN

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 092000156 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 7ESTIMATE 0022

CONTRACT LINE ITEMS 

092000156PROJECT CONTROLF 2024(370)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166004 000 DRILL SHAFT (36 IN) LF  439.000  108.000  0.000  108.00  47,412.00

0065 04166006 000 DRILL SHAFT (48 IN) LF  703.000  84.000  0.000  84.00  59,052.00

0070 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  189.000  61.000  0.000  61.00  11,529.00

0075 04326001 000 RIPRAP (CONC)(4 IN) CY  1,462.000  11.250  0.000  11.25  16,447.50

0080 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  454.000  53.580  0.000  66.66  30,264.09

0085 05006001 000 MOBILIZATION LS  18,200.000  1.000  0.000  0.90  16,380.00

0090 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,578.000  11.000  0.000  11.00  17,358.00

0095 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  33.000  987.500  0.000  987.50  32,587.50

0100 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,801.000  4.000  0.000  4.00  7,204.00

0105 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,822.000  4.000  0.000  4.00  19,288.00

0110 06186023 000 CONDT (PVC) (SCH 40) (2") LF  12.400  4,430.000  0.000  4,690.00  58,156.00

0120 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  21.900  655.000  0.000  845.00  18,505.50

0125 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  25.800  150.000  0.000  150.00  3,870.00

0175 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,184.000  34.000  0.000  40.00  47,360.00

0180 06286151 000 ELC SRV TY D 120/240 060(NS)SS(N)PS(U) EA  9,706.000  1.000  0.000  1.00  9,706.00

0185 06286152 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  8,176.000  4.000  0.000  4.00  32,704.00

0190 06366002 001 ALUMINUM SIGNS (TY G) SF  34.700  266.000  0.000  266.00  9,230.20

0195 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  7.000  2,019.480  0.000  2,019.48  14,136.36

0200 06586015 000 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 EA  38.700  30.000  0.000  30.00  1,161.00

0205 06586028 000 INSTL DEL ASSM (D-SY)SZ (BRF)GF1 EA  64.000  9.000  0.000  9.00  576.00

0210 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  7,934.000  3.000  0.000  3.00  23,802.00

0215 60106011 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,658.000  3.000  0.000  3.00  4,974.00

0225 60646012 001 ITS POLE (30 FT)(130 MPH) EA  10,676.000  6.000  0.000  6.00  64,056.00

0230 60646057 001 ITS POLE (60 FT)(130 MPH) EA  24,590.000  3.000  0.000  3.00  73,770.00

0235 60646080 001 ITS POLE MNT CAB (TY 2)(CONF 1) EA  7,174.000  3.000  0.000  3.00  21,522.00

0240 60646097 001 ITS POLE MNT CAB (SPL)(INTEGRATED)(INS) EA  2,674.000  9.000  0.000  9.00  24,066.00

0250 61856002 002 TMA (STATIONARY) DAY  274.000  28.000  0.000  33.00  9,042.00

0260 65136001 000 TPAS VEH DET SYS (INSTALL ONLY) EA  1,688.000  6.000  0.000  6.00  10,128.00

Category Subtotal $684,287.15

092000156F 2024(370)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 06186029 000 CONDT (PVC) (SCH 40) (3") LF  22.500  295.000  0.000  0.000  0.00

0130 06186070 000 CONDT (RM) (2") LF  35.250  80.000  0.000  0.000  0.00

0135 06206003 000 ELEC CONDR (NO.12) BARE LF  1.400  130.000  0.000  0.000  0.00

0140 06206004 000 ELEC CONDR (NO.12) INSULATED LF  1.450  260.000  0.000  0.000  0.00

0145 06206007 000 ELEC CONDR (NO.8) BARE LF  2.000  215.000  0.000  0.000  0.00

0150 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.100  3,315.000  0.000  0.000  0.00

0155 06206011 000 ELEC CONDR (NO.4) BARE LF  3.200  2,105.000  0.000  0.000  0.00
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0160 06206012 000 ELEC CONDR (NO.4) INSULATED LF  3.450  13,010.000  0.000  0.000  0.00

0165 06206015 000 ELEC CONDR (NO.2) BARE LF  4.500  3,690.000  0.000  0.000  0.00

0170 06206016 000 ELEC CONDR (NO.2) INSULATED LF  4.650  7,070.000  0.000  0.000  0.00

0220 60286002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  3,350.000  2.000  0.000  0.000  0.00

0245 61236001 000 ETHERNET SWITCH (INSTALL ONLY) EA  579.000  5.000  0.000  0.000  0.00

0255 65116001 000 CELLULAR MODEM (INSTALL ONLY) EA  419.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0265 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0270 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0275 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

0280 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0285 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0290 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $684,287.15
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166004 000 LF  439.000DRILL SHAFT (36 IN)  108.000  47,412.00 108.00

04166006 000 LF  703.000DRILL SHAFT (48 IN)  84.000  59,052.00 84.00

04166018 000 LF  189.000DRILL SHAFT (SIGN MTS) (24 IN)  61.000  11,529.00 61.00

04326001 000 CY  1,462.000RIPRAP (CONC)(4 IN)  11.250  16,447.50 11.25

04326045 000 CY  454.000RIPRAP (MOW STRIP)(4 IN)  66.661  30,264.09 53.58

05006001 000 LS  18,200.000MOBILIZATION  0.900  16,380.00 1.00

05026001 008 MO  1,578.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  17,358.00 11.00

05406001 001 LF  33.000MTL W-BEAM GD FEN (TIM POST)  987.500  32,587.50 987.50

05406016 001 EA  1,801.000DOWNSTREAM ANCHOR TERMINAL SECTION  4.000  7,204.00 4.00

05446001 000 EA  4,822.000GUARDRAIL END TREATMENT (INSTALL)  4.000  19,288.00 4.00

06186023 000 LF  12.400CONDT (PVC) (SCH 40) (2")  4,690.000  58,156.00 4,430.00

06186047 000 LF  21.900CONDT (PVC) (SCH 80) (2") (BORE)  845.000  18,505.50 655.00

06186054 000 LF  25.800CONDT (PVC) (SCH 80) (3") (BORE)  150.000  3,870.00 150.00

06246002 000 EA  1,184.000GROUND BOX TY A (122311)W/APRON  40.000  47,360.00 34.00

06286151 000 EA  9,706.000ELC SRV TY D 120/240 060(NS)SS(N)PS(U)  1.000  9,706.00 1.00

06286152 000 EA  8,176.000ELC SRV TY D 120/240 060(NS)SS(N)SP(O)  4.000  32,704.00 4.00

06366002 001 SF  34.700ALUMINUM SIGNS (TY G)  266.000  9,230.20 266.00

06476001 000 LB  7.000INSTALL LRSS (STRUCT STEEL)  2,019.480  14,136.36 2,019.48

06586015 000 EA  38.700INSTL DEL ASSM (D-SW)SZ (BRF)GF1  30.000  1,161.00 30.00

06586028 000 EA  64.000INSTL DEL ASSM (D-SY)SZ (BRF)GF1  9.000  576.00 9.00

60106002 000 EA  7,934.000CCTV FIELD EQUIPMENT (DIGITAL)  3.000  23,802.00 3.00

60106011 000 EA  1,658.000CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY)  3.000  4,974.00 3.00

60646012 001 EA  10,676.000ITS POLE (30 FT)(130 MPH)  6.000  64,056.00 6.00

60646057 001 EA  24,590.000ITS POLE (60 FT)(130 MPH)  3.000  73,770.00 3.00

60646080 001 EA  7,174.000ITS POLE MNT CAB (TY 2)(CONF 1)  3.000  21,522.00 3.00

60646097 001 EA  2,674.000ITS POLE MNT CAB (SPL)(INTEGRATED)(INS)  9.000  24,066.00 9.00

61856002 002 DAY  274.000TMA (STATIONARY)  33.000  9,042.00 28.00

65136001 000 EA  1,688.000TPAS VEH DET SYS (INSTALL ONLY)  6.000  10,128.00 6.00

$684,287.15TOTAL ITEM EARNINGS TO DATE


