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Tt Vo Depuviment of Transportas

o " CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  09/08/26
SiteManager
i
CONTRACT ID: 092000162 HIGHWAY: Various
PROJECT: F 2025(382) DISTRICT NAME: BEAUMONT
CONTRACT: 01253214 COUNTY: JEFFERSON
AWARD AMOUNT: $797,582.25 AREA ENGINEER: John Serna, P.E.
PROJECTED AMOUNT: $797,582.25 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT: $770,109.14
CONTRACTOR: HAZMAT INTERNATIONAL, INC.
ESTIMATE NUMBER: 0012 LETTING DATE: 01/08/2025
ESTIMATE PAID: Z AWARD DATE: 01/30/2025
ESTIMATE PERIOD: 02/26/2026 to 03/23/2026 NOTICE TO PROCEED DATE: 02/26/2025
ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/02/2025
% COMPLETE: 100.00 ACCEPTED DATE: 03/19/2026
% TIME USED: 83.75 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $831,182.94 $801,202.19 $29,980.75

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $831,182.94 $801,202.19 $29,980.75

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $831,182.94 $801,202.19 $29,980.75

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

CONTRACT TIME STATEMENT

092000162

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
02/26/2026
02/27/2026
02/28/2026
03/01/2026
03/02/2026
03/03/2026
03/04/2026
03/05/2026
03/06/2026
03/07/2026
03/08/2026
03/09/2026
03/10/2026
03/11/2026
03/12/2026
03/13/2026
03/14/2026
03/15/2026
03/16/2026
03/17/2026
03/18/2026
03/19/2026
03/20/2026
03/21/2026
03/22/2026
03/23/2026

ESTIMATE 0012

06/02/2025
06/02/2025
80
0
80
67
00/00/0000

DAILY BREAKDOWN

Days
Charged

. a4 a4 A a A A A A A A A A A A A A A A A A A A A A

Days

Credited

RAIN

TOO WET

SATURDAY

SUNDAY

TIME SUSPENDED

TIME SUSPENDED

TIME SUSPENDED

TIME SUSPENDED

RAIN

SATURDAY

SUNDAY

RAIN

TOO WET

RAIN

TOO WET

WORK COMPLETED
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
WORKACCEPTED

AWAIT FINAL ACCEPT
WORK COMPL & ACCEP

AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
26 0

AWAIT FINAL ACCEPT
AWAITING AE ACCEPTA
AWAITING FINAL DOCU
OTHER - SEE RMRKS
RAIN

SATURDAY

SUNDAY

TIME SUSPENDED
TOO WET
WORKACCEPTED
WORK COMPL & ACCE
WORK COMPLETED

Days
Credited
26

2 a2 2 WBADNNPAE2OWW--
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CONTRACT ID

092000162 ESTIMATE 0012

WORK PERFORMED THIS PERIOD

LINE
NBR

0060
0070
0075
0085

PROJECT

CATEGORY

ITEM
CODE

05007001
05037001
05057001
06367005

SP
NBR

000
000
000
000

F 2025(382) CONTROL
001 DESCRIPTION
DESCRIPTION
MOBILIZATION
PORTABLE CHANGEABLE MESSAGE SIGN
TMA (STATIONARY)

REPLACE EXISTING ALUMINUM SIGNS(TY G)

CONTRACTOR'S ESTIMATE PACKAGE

092000162
ROADWAY
UNIT UNIT

PRICE

LS 20,000.000

DAY 50.000

DAY 50.000

SF 27.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

0.100
12.000
1.000
1,012.250

AMOUNT PAID
THIS ESTIMATE

$2,000.00
$600.00
$50.00
$27,330.75

$29,980.75

Page 3 of 6

Total Bid QTY Paid
Quantity To Date
1.00 1.00
80.00 82.00
80.00 150.00
14,555.50 14,555.50




CONTRACT ID 092000162

CONTRACT LINE ITEMS

PROJECT F 2025(382)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 05007001 000
0065 05027001 000
0070 05037001 000
0075 05057001 000
0080 06367004 000
0085 06367005 000
0090 06367006 000
0131 96077001
CATEGORY 002

LINE ITEM SP
NBR CODE NBR
0125 96067001
PROJECT F 2025(382)

CATEGORY 001

LINE ITEM SP
NBR CODE NBR

0130 96077001

CATEGORY 002

LINE ITEM SP
NBR CODE NBR

0100 96017001
0105 96027001
0110 96027002
0115 96067003
0120 96067004

ESTIMATE 0012

CONTRACTOR'S ESTIMATE PACKAGE

CONTROL 092000162
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
MOBILIZATION LS
BARRICADES, SIGNS AND TRAFFIC HANDLING MO
PORTABLE CHANGEABLE MESSAGE SIGN DAY
TMA (STATIONARY) DAY
REPLACE EXISTING ALUMINUM SIGNS(TY A) SF
REPLACE EXISTING ALUMINUM SIGNS(TY G) SF
REPLACE EXISTING ALUMINUM SIGNS(TY O) SF
STOCK ACCOUNT MATERIAL PURCHASE DOL
District + Account: 200075-D275
DESCRIPTION FORCE ACCOUNT
DESCRIPTION UNIT
SUPP DESCRIPTION
LAW ENFORCEMENT PERSONNEL DOL
CONTROL 092000162
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
STOCK ACCOUNT MATERIAL PURCHASE DOL
District + Account: 200075-D295
DESCRIPTION FORCE ACCOUNT
DESCRIPTION UNIT
SUPP DESCRIPTION
MATERIAL ON HAND DOL
PAYMENT ADJUSTMENT-POS DOL
PAYMENT ADJUSTMENT-NEG DOL
FORCE ACCT-EROSION CONTROL MAINTENANCE DOL
FORCE ACCOUNT - SAFETY CONTINGENCY DOL

UNIT
PRICE

20,000.000
1.000
50.000
50.000
30.000
27.000
29.000
1.000

UNIT
PRICE

1.000

UNIT
PRICE

1.000

UNIT
PRICE

1.000
1.000
-1.000
1.000
1.000

BID
QUANTITY

1.000
6.000
80.000
80.000
85.250
14,555.500
12,897.250
0.000

BID
QUANTITY

1,000.000

BID
QUANTITY

0.000

BID
QUANTITY

1,000.000
1,000.000
5,000.000
1,000.000
1,000.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 1.00
0.000 6.00
0.000 82.00
0.000 150.00
0.000 85.25
0.000 14,555.50
-2,929.750 9,967.50
57,489.640 57,489.64
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 57,473.80
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000

Category Subtotal
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AMOUNT
$

20,000.00
6.00
4,100.00
7,500.00
2,557.50
392,998.50
289,057.50
57,489.64

$773,709.14

AMOUNT
$
57,473.80

$57,473.80

AMOUNT
($)

0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00

0.00



CONTRACT ID 092000162 ESTIMATE 0012 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6

TOTAL ITEM EARNINGS THIS CONTRACT $831,182.94



CONTRACT ID

092000162 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007001
05027001
05037001
05057001
06367004
06367005
06367006
96067001
96077001

SP
NBR

000
000
000
000
000
000
000

DESCRIPTION

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
PORTABLE CHANGEABLE MESSAGE SIGN
TMA (STATIONARY)

REPLACE EXISTING ALUMINUM SIGNS(TY A)
REPLACE EXISTING ALUMINUM SIGNS(TY G)
REPLACE EXISTING ALUMINUM SIGNS(TY O)
LAW ENFORCEMENT PERSONNEL

STOCK ACCOUNT MATERIAL PURCHASE
District + Account: 200075-D275

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
MO
DAY
DAY
SF
SF
SF
DOL
DOL

UNIT
PRICE

20,000.000
1.000
50.000
50.000
30.000
27.000
29.000
1.000
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

1.00

6.00
80.00
80.00
85.25
14,555.50
12,897.25
1,000.00
0.00

QTY PAID
TO DATE

1.000
6.000
82.000
150.000
85.250
14,555.500
9,967.500
57,473.800
57,489.640

AMOUNT
$)

20,000.00
6.00
4,100.00
7,500.00
2,557.50
392,998.50
289,057.50
57,473.80
57,489.64

$831,182.94
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