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092000163CONTRACT ID:

PROJECT: F 2026(282)

CONTRACT:

01263030

PROJECTED AMOUNT: $241,946.88

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

HAZMAT INTERNATIONAL, INC.

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

01/06/2026

ESTIMATE PAID:

 24

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/17/2026

$241,946.88

CONTRACT:

09/01/2026

AWARD AMOUNT: $241,946.88

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.31

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.80

$119,462.53 $119,592.75 $239,055.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$119,462.53 $119,592.75 $239,055.28 

$0.00 $0.00 $0.00 

$119,462.53 $239,055.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $119,592.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 24

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/17/2026

03/20/2026

 26

 0

 26

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  14  11

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 4

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(282) 092000163PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  2.00 2.00

0070 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  150.000 $750.00 5.000  5.00 26.00

0075 05057001 TMA (STATIONARY)000 DAY  1,000.000 $17,000.00 17.000  28.00 26.00

0080 06367005 REPLACE EXISTING ALUMINUM SIGNS(TY G)000 SF  28.500 $59,857.13 2,100.250  5,415.75 5,766.75

0085 06367006 REPLACE EXISTING ALUMINUM SIGNS(TY O)000 SF  30.000 $31,492.50 1,049.750  1,049.75 1,049.75

0090 06477003 REMOVE LRSA000 EA  100.000 $600.00 6.000  12.00 12.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1025 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $9,761.90 9,761.900  9,761.90 1,000.00

$119,462.53TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092000163PROJECT CONTROLF 2026(282)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  0.90  13,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  2.000  0.000  2.00  2.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  26.000  0.000  5.00  750.00

0075 05057001 000 TMA (STATIONARY) DAY  1,000.000  26.000  0.000  28.00  28,000.00

0080 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  28.500  5,766.750  0.000  5,415.75  154,348.88

0085 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  30.000  1,049.750  0.000  1,049.75  31,492.50

0090 06477003 000 REMOVE LRSA EA  100.000  12.000  0.000  12.00  1,200.00

Category Subtotal $229,293.38

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1025 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  9,761.90  9,761.90

Category Subtotal $9,761.90

092000163F 2026(282)PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

1015 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $239,055.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  15,000.000MOBILIZATION  0.900  13,500.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2.00 2.00

05037001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  5.000  750.00 26.00

05057001 000 DAY  1,000.000TMA (STATIONARY)  28.000  28,000.00 26.00

06367005 000 SF  28.500REPLACE EXISTING ALUMINUM SIGNS(TY G)  5,415.750  154,348.88 5,766.75

06367006 000 SF  30.000REPLACE EXISTING ALUMINUM SIGNS(TY O)  1,049.750  31,492.50 1,049.75

06477003 000 EA  100.000REMOVE LRSA  12.000  1,200.00 12.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,761.900  9,761.90 1,000.00

$239,055.28TOTAL ITEM EARNINGS TO DATE


