
Contract ID: 092000167

Project: F 2026(715)

Highway:

District: BEAUMONT

Contract: 06263008 County: JEFFERSON

Award Amount: $5,188,814.94 Area Engineer: RICHARD BRADLEY

Projected Amount $5,188,814.94 Area Number: 051

Adj Projected Amount $0.00

Contractor: INTERSTATE BARRICADES & MARKINGS, INC.

Estimate Number: 0002 Letting Date: 06/02/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/16/2026

Estimate Type: Progress Work Begin Date: 08/14/2026

% Complete 29.01 Accepted Date:

% Time Used: 16.46

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $1,505,057.93 $417,537.47 $1,087,520.46

Participating $1,505,057.93 $417,537.47 $1,087,520.46

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $1,505,057.93 $417,537.47 $1,087,520.46

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Contract: 092000167 Payment Estimate: 0002 Page: 1 of 21



Contract Time Statement

Work Begin Date: 08/14/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/14/2026 Liquidated Damage Rate $1,527.00
Bid Days: 158

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 158
0

Days Charged to Date: 26 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 14

HOLIDAY 1

RAIN 4

SATURDAY 3

SUNDAY 3

Total Period Days: 14 11 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü RAIN

09/02/2026 2 ü RAIN

09/03/2026 2 ü RAIN

09/04/2026 2 ü RAIN

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2

09/09/2026 2

09/10/2026 2

09/11/2026 2

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2

09/15/2026 2

09/16/2026 2

09/17/2026 2

Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Project: F 2026(715) Control 092000167

Category: 001 Description: FY 26-DISTRICT WIDE-PAVEMENT MARKINGS/Specified Location Safety Re-
striping

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0125 06667353 000 PAVEMENT SLER (ARROW) EA $5.00 12 $60.00 809.00 12.00

0175 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.49 41193 $20,184.57 937,870.00 266,825.00

0090 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.95 1562 $1,483.90 69,910.00 33,998.00

0280 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA $25.00 23 $575.00 1,185.00 23.00

0260 06777009 000 ELIM EXT PM & MRKS (ARROW) EA $25.00 12 $300.00 809.00 12.00

0255 06777008 000 ELIM EXT PM & MRKS (24") LF $2.00 260 $520.00 14,948.00 260.00

0245 06777004 000 ELIM EXT PM & MRKS (8") LF $0.25 9098 $2,274.50 71,380.00 19,745.00

0240 06777002 000 ELIM EXT PM & MRKS (6") LF $0.13 351508 $45,696.04 2,629,100.00 625,499.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 20 $20.00 135.00 58.00

0205 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA $25.00 105 $2,625.00 1,185.00 105.00

0185 06687091 000 PREFAB PM TY C (W)(ARROW) EA $175.00 41 $7,175.00 809.00 41.00

0180 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF $10.00 281 $2,810.00 12,423.00 281.00

0170 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.49 22852 $11,197.48 256,810.00 45,552.00

Contract: 092000167 Payment Estimate: 0002 Page: 5 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Project: F 2026(715) Control 092000167

Category: 001 Description: FY 26-DISTRICT WIDE-PAVEMENT MARKINGS/Specified Location Safety Re-
striping

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0105 06667347 000 PAVEMENT SLER 6" LF $0.08 497387 $39,790.96 2,634,260.00 773,247.00

0110 06667348 000 PAVEMENT SLER 8" LF $0.13 9098 $1,182.74 71,380.00 19,745.00

0120 06667352 000 PAVEMENT SLER 24" LF $0.40 260 $104.00 14,948.00 260.00

0060 05007001 000 MOBILIZATION LS $35,000.00 0.15 $5,250.00 1.00 0.90

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 1 $1.00 11.00 2.00

0145 06667365 000 PAVEMENT SLER (YLD TRI) EA $1.00 23 $23.00 1,185.00 23.00

0160 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.49 12950 $6,345.50 234,390.00 70,653.00

0165 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.49 31286 $15,330.14 1,200,030.00 311,173.00

0475 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.65 12748 $8,286.20 657,696.00 12,748.00

0480 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.65 47544 $30,903.60 442,089.00 47,544.00

0540 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $5.00 92890 $464,450.00 100,049.00 92,890.00

0450 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 6 $6.00 134.00 6.00

Contract: 092000167 Payment Estimate: 0002 Page: 6 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Project: F 2026(715) Control 092000167

Category: 001 Description: FY 26-DISTRICT WIDE-PAVEMENT MARKINGS/Specified Location Safety Re-
striping

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0765 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.49 23260 $11,397.40 23,260.00 23,260.00

0760 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF $0.65 13972 $9,081.80 17,810.00 13,972.00

0755 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.65 55310 $35,951.50 55,310.00 55,310.00

0750 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.65 402330 $261,514.50 402,330.00 402,330.00

0775 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $5.00 7880 $39,400.00 15,640.00 7,880.00

0770 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.49 77255 $37,854.95 93,500.00 77,255.00

0795 06777002 000 ELIM EXT PM & MRKS (6") LF $0.13 194561 $25,292.93 425,320.00 194,561.00

0745 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.95 405 $384.75 405.00 405.00

0740 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 48 $48.00 134.00 48.00

Total Item Earnings This Estimate $1,087,520.
46

Contract: 092000167 Payment Estimate: 0002 Page: 7 of 21



Contract Line Items

Project: F 2026(715) Control 092000167

Category: 001 Description: FY 26-DISTRICT WIDE-PAVEMENT MARKINGS/Specified Location Safety Re-
striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $35,000.00 1.00 0.00 0.90 $31,500.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 11.00 0.00 2.00 $2.00

0070 05057001 0 TMA (STATIONARY) DAY $1.00 31.00 0.00 0.00 $0.00

0075 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 135.00 0.00 58.00 $58.00

0080 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $1.00 5,160.00 0.00 0.00 $0.00

0085 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.50 1,470.00 0.00 1,198.00 $1,797.00

0090 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.95 69,910.00 0.00 33,998.00 $32,298.10

0095 06667029 0 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $1.50 6,094.00 0.00 0.00 $0.00

0100 06667137 0 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $0.65 198,150.00 0.00 15,080.00 $9,802.00

0105 06667347 0 PAVEMENT SLER 6" LF $0.08 2,634,260.00 0.00 773,247.00 $61,859.76

0110 06667348 0 PAVEMENT SLER 8" LF $0.13 71,380.00 0.00 19,745.00 $2,566.85

0115 06667350 0 PAVEMENT SLER 12" LF $0.20 6,094.00 0.00 0.00 $0.00

0120 06667352 0 PAVEMENT SLER 24" LF $0.40 14,948.00 0.00 260.00 $104.00

Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Contract Line Items

Project: F 2026(715) Control 092000167

Category: 001 Description: FY 26-DISTRICT WIDE-PAVEMENT MARKINGS/Specified Location Safety Re-
striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06667353 0 PAVEMENT SLER (ARROW) EA $5.00 809.00 0.00 12.00 $60.00

0130 06667354 0 PAVEMENT SLER (WORD) EA $7.00 219.00 0.00 0.00 $0.00

0135 06667356 0 PAVEMENT SLER (DBL ARROW) EA $10.00 57.00 0.00 0.00 $0.00

0140 06667358 0 PAVEMENT SLER (UTURN ARROW) EA $10.00 26.00 0.00 0.00 $0.00

0145 06667365 0 PAVEMENT SLER (YLD TRI) EA $1.00 1,185.00 0.00 23.00 $23.00

0150 06667368 0 PAVEMENT SLER (BIKE ARROW) EA $1.00 2.00 0.00 0.00 $0.00

0155 06667369 0 PAVEMENT SLER (BIKE SYMBOL) EA $1.00 2.00 0.00 0.00 $0.00

0160 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.49 234,390.00 0.00 70,653.00 $34,619.97

0165 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.49 1,200,030.00 0.00 311,173.00 $152,474.77

0170 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.49 256,810.00 0.00 45,552.00 $22,320.48

0175 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.49 937,870.00 0.00 266,825.00 $130,744.25

0180 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $10.00 12,423.00 0.00 281.00 $2,810.00

Contract: 092000167 Payment Estimate: 0002 Page: 9 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Contract Line Items

Project: F 2026(715) Control 092000167

Category: 001 Description: FY 26-DISTRICT WIDE-PAVEMENT MARKINGS/Specified Location Safety Re-
striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 06687091 0 PREFAB PM TY C (W)(ARROW) EA $175.00 809.00 0.00 41.00 $7,175.00

0190 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $240.00 57.00 0.00 0.00 $0.00

0195 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $275.00 26.00 0.00 0.00 $0.00

0200 06687103 0 PREFAB PM TY C (W)(WORD) EA $250.00 219.00 0.00 0.00 $0.00

0205 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $25.00 1,185.00 0.00 105.00 $2,625.00

0210 06687113 0 PREFAB PM TY C (W)(BIKE ARROW) EA $50.00 2.00 0.00 0.00 $0.00

0215 06687115 0 PREFAB PM TY C (W)(BIKE SYMBOL) EA $100.00 2.00 0.00 0.00 $0.00

0220 06687127 0 PREFAB PM TY C (Y)(24")(SLD) LF $10.00 2,525.00 0.00 0.00 $0.00

0225 06727002 0 REFL PAV MRKR TY I-C EA $5.00 11,116.00 0.00 0.00 $0.00

0230 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 16,387.00 0.00 0.00 $0.00

0235 06727006 0 REFL PAV MRKR TY II-C-R EA $5.00 5,025.00 0.00 0.00 $0.00

0240 06777002 0 ELIM EXT PM & MRKS (6") LF $0.13 2,629,100.00 0.00 625,499.00 $81,314.87

0245 06777004 0 ELIM EXT PM & MRKS (8") LF $0.25 71,380.00 0.00 19,745.00 $4,936.25

Contract: 092000167 Payment Estimate: 0002 Page: 10 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Contract Line Items

Project: F 2026(715) Control 092000167

Category: 001 Description: FY 26-DISTRICT WIDE-PAVEMENT MARKINGS/Specified Location Safety Re-
striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 06777006 0 ELIM EXT PM & MRKS (12") LF $1.00 6,094.00 0.00 0.00 $0.00

0255 06777008 0 ELIM EXT PM & MRKS (24") LF $2.00 14,948.00 0.00 260.00 $520.00

0260 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $25.00 809.00 0.00 12.00 $300.00

0265 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $35.00 57.00 0.00 0.00 $0.00

0270 06777012 0 ELIM EXT PM & MRKS (UTURN ARROW) EA $45.00 26.00 0.00 0.00 $0.00

0275 06777015 0 ELIM EXT PM & MRKS (WORD) EA $40.00 219.00 0.00 0.00 $0.00

0280 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $25.00 1,185.00 0.00 23.00 $575.00

0285 06777025 0 ELIM EXT PM & MARKS (BIKE ARROW) EA $10.00 2.00 0.00 0.00 $0.00

0290 06777027 0 ELIM EXT PM & MARKS (BIKE SYMBOL) EA $20.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $580,486.30

Total Item earnings this contract $580,486.30

Contract: 092000167 Payment Estimate: 0002 Page: 11 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Contract Line Items

Project: F 2026(715) Control 092000169

Category: 001 Description: FY 26-DISTRICT WIDE-INSTALL RUMBLE STRIPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0445 05057001 0 TMA (STATIONARY) DAY $1.00 30.00 0.00 0.00 $0.00

0450 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 134.00 0.00 6.00 $6.00

0455 05337001 0 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.20 90,004.00 0.00 0.00 $0.00

0460 05337002 0 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.20 45,152.00 0.00 0.00 $0.00

0465 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.50 450.00 0.00 0.00 $0.00

0470 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.95 40,588.00 0.00 0.00 $0.00

0475 06667265 0 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.65 657,696.00 0.00 12,748.00 $8,286.20

0480 06667269 0 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.65 442,089.00 0.00 47,544.00 $30,903.60

0485 06667273 0 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF $0.65 89,900.00 0.00 0.00 $0.00

0490 06667347 0 PAVEMENT SLER 6" LF $0.08 133,400.00 0.00 0.00 $0.00

0495 06667348 0 PAVEMENT SLER 8" LF $0.13 8,197.00 0.00 0.00 $0.00

0500 06667352 0 PAVEMENT SLER 24" LF $0.40 1,423.00 0.00 0.00 $0.00

0505 06667353 0 PAVEMENT SLER (ARROW) EA $5.00 45.00 0.00 0.00 $0.00

Contract: 092000167 Payment Estimate: 0002 Page: 12 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Contract Line Items

Project: F 2026(715) Control 092000169

Category: 001 Description: FY 26-DISTRICT WIDE-INSTALL RUMBLE STRIPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0510 06667354 0 PAVEMENT SLER (WORD) EA $7.00 31.00 0.00 0.00 $0.00

0515 06667356 0 PAVEMENT SLER (DBL ARROW) EA $10.00 8.00 0.00 0.00 $0.00

0520 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.49 60,220.00 0.00 0.00 $0.00

0525 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.49 95,071.00 0.00 0.00 $0.00

0530 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.49 23,760.00 0.00 0.00 $0.00

0535 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.49 116,786.00 0.00 0.00 $0.00

0540 06687002 0 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $5.00 100,049.00 0.00 92,890.00 $464,450.00

0545 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $10.00 3,196.00 0.00 0.00 $0.00

0550 06687091 0 PREFAB PM TY C (W)(ARROW) EA $175.00 68.00 0.00 0.00 $0.00

0555 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $240.00 5.00 0.00 0.00 $0.00

0560 06687096 0 PREFAB PM TY C (W)(UTURN ARROW) EA $275.00 6.00 0.00 0.00 $0.00

0565 06687103 0 PREFAB PM TY C (W)(WORD) EA $250.00 31.00 0.00 0.00 $0.00

0570 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $25.00 173.00 0.00 0.00 $0.00

Contract: 092000167 Payment Estimate: 0002 Page: 13 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Contract Line Items

Project: F 2026(715) Control 092000169

Category: 001 Description: FY 26-DISTRICT WIDE-INSTALL RUMBLE STRIPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 06687127 0 PREFAB PM TY C (Y)(24")(SLD) LF $10.00 3,494.00 0.00 0.00 $0.00

0580 06687136 0 PREFAB PM TY C (BLUE&WHITE)(EVAC SYM) EA $1,500.00 5.00 0.00 0.00 $0.00

0585 06727002 0 REFL PAV MRKR TY I-C EA $5.00 4,687.00 0.00 0.00 $0.00

0590 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 9,357.00 0.00 0.00 $0.00

0595 06777002 0 ELIM EXT PM & MRKS (6") LF $0.13 1,372,775.00 0.00 0.00 $0.00

0600 06777004 0 ELIM EXT PM & MRKS (8") LF $0.25 19,730.00 0.00 0.00 $0.00

0605 06777006 0 ELIM EXT PM & MRKS (12") LF $1.00 331.00 0.00 0.00 $0.00

0610 06777008 0 ELIM EXT PM & MRKS (24") LF $2.00 4,084.00 0.00 0.00 $0.00

0615 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $25.00 58.00 0.00 0.00 $0.00

0620 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $35.00 8.00 0.00 0.00 $0.00

0625 06777012 0 ELIM EXT PM & MRKS (UTURN ARROW) EA $45.00 6.00 0.00 0.00 $0.00

0630 06777015 0 ELIM EXT PM & MRKS (WORD) EA $40.00 27.00 0.00 0.00 $0.00

0635 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $25.00 126.00 0.00 0.00 $0.00

Contract: 092000167 Payment Estimate: 0002 Page: 14 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Contract Line Items

Project: F 2026(715) Control 092000169

Category: 001 Description: FY 26-DISTRICT WIDE-INSTALL RUMBLE STRIPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

Category 001 SubTotal $503,645.80

Total Item earnings this contract $503,645.80

Contract Line Items

Project: F 2026(715) Control 092002104

Category: 001 Description: LIBERTY COUNTY (2023 HSIP) INSTALL CENTERLINE/EDGLEINE RUMBLE
STRIPS  & PROFILE MARKINGS AT VARIOUS LOCATIONS TO REDUCE SVROR
AND HEAD-ON CRASHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0735 05057001 0 TMA (STATIONARY) DAY $1.00 30.00 0.00 0.00 $0.00

0740 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 134.00 0.00 48.00 $48.00

0745 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.95 405.00 0.00 405.00 $384.75

0750 06667265 0 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.65 402,330.00 0.00 402,330.00 $261,514.50

0755 06667269 0 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.65 55,310.00 0.00 55,310.00 $35,951.50

0760 06667273 0 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF $0.65 17,810.00 0.00 13,972.00 $9,081.80

0765 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.49 23,260.00 0.00 23,260.00 $11,397.40

0770 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.49 93,500.00 0.00 77,255.00 $37,854.95
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Contract Line Items

Project: F 2026(715) Control 092002104

Category: 001 Description: LIBERTY COUNTY (2023 HSIP) INSTALL CENTERLINE/EDGLEINE RUMBLE
STRIPS  & PROFILE MARKINGS AT VARIOUS LOCATIONS TO REDUCE SVROR
AND HEAD-ON CRASHES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0775 06687002 0 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $5.00 15,640.00 0.00 7,880.00 $39,400.00

0780 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $10.00 1,025.00 0.00 0.00 $0.00

0785 06727002 0 REFL PAV MRKR TY I-C EA $5.00 20.00 0.00 0.00 $0.00

0790 06727004 0 REFL PAV MRKR TY II-A-A EA $5.00 4,430.00 0.00 0.00 $0.00

0795 06777002 0 ELIM EXT PM & MRKS (6") LF $0.13 425,320.00 0.00 194,561.00 $25,292.93

0800 06777004 0 ELIM EXT PM & MRKS (8") LF $0.25 185.00 0.00 0.00 $0.00

0805 06777008 0 ELIM EXT PM & MRKS (24") LF $2.00 1,013.00 0.00 0.00 $0.00

Category 001 SubTotal $420,925.83

Total Item earnings this contract $420,925.83

Contract: 092000167 Payment Estimate: 0002 Page: 16 of 21



Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Contract Line Items

Project: F 2026(715) Control 092000167

Category: 002 Description: FY 26-DISTRICT WIDE-PAVEMENT MARKINGS/Specified Location Safety Re-
striping

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 0.00 $0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

1025 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 092000167 Payment Estimate: 0002 Page: 17 of 21



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $35,000.00 1.00 0.90 $31,500.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1.00 11.00 2.00 $2.00

05057001 TMA (STATIONARY) DAY $1.00 91.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 403.00 6.00 $6.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 403.00 48.00 $48.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 403.00 58.00 $58.00

05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF $0.20 90,004.00 0.00 $0.00

05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF $0.20 45,152.00 0.00 $0.00

06667008 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $1.00 5,160.00 0.00 $0.00

06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.50 1,920.00 0.00 $0.00

06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.50 1,920.00 1,198.00 $1,797.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.95 110,903.00 0.00 $0.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.95 110,903.00 405.00 $384.75

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.95 110,903.00 33,998.00 $32,298.10

06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $1.50 6,094.00 0.00 $0.00

06667137 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $0.65 198,150.00 15,080.00 $9,802.00

06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.65 1,060,026.
00

12,748.00 $8,286.20

06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.65 1,060,026.
00

402,330.00 $261,514.50

06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.65 497,399.00 47,544.00 $30,903.60

06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF $0.65 497,399.00 55,310.00 $35,951.50

06667273 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF $0.65 107,710.00 0.00 $0.00

06667273 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF $0.65 107,710.00 13,972.00 $9,081.80

06667347 PAVEMENT SLER 6" LF $0.08 2,767,660.
00

0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.08 2,767,660.
00

773,247.00 $61,859.76

06667348 PAVEMENT SLER 8" LF $0.13 79,577.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.13 79,577.00 19,745.00 $2,566.85

Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667350 PAVEMENT SLER 12" LF $0.20 6,094.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $0.40 16,371.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $0.40 16,371.00 260.00 $104.00

06667353 PAVEMENT SLER (ARROW) EA $5.00 854.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $5.00 854.00 12.00 $60.00

06667354 PAVEMENT SLER (WORD) EA $7.00 250.00 0.00 $0.00

06667356 PAVEMENT SLER (DBL ARROW) EA $10.00 65.00 0.00 $0.00

06667358 PAVEMENT SLER (UTURN ARROW) EA $10.00 26.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $1.00 1,185.00 23.00 $23.00

06667368 PAVEMENT SLER (BIKE ARROW) EA $1.00 2.00 0.00 $0.00

06667369 PAVEMENT SLER (BIKE SYMBOL) EA $1.00 2.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.49 294,610.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.49 294,610.00 70,653.00 $34,619.97

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.49 1,295,101.
00

0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.49 1,295,101.
00

311,173.00 $152,474.77

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.49 303,830.00 0.00 $0.00

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.49 303,830.00 23,260.00 $11,397.40

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.49 303,830.00 45,552.00 $22,320.48

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.49 1,148,156.
00

0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.49 1,148,156.
00

77,255.00 $37,854.95

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.49 1,148,156.
00

266,825.00 $130,744.25

06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $5.00 115,689.00 7,880.00 $39,400.00

06687002 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF $5.00 115,689.00 92,890.00 $464,450.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $10.00 16,644.00 0.00 $0.00

06687089 PREFAB PM TY C (W)(24")(SLD) LF $10.00 16,644.00 281.00 $2,810.00

06687091 PREFAB PM TY C (W)(ARROW) EA $175.00 877.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $175.00 877.00 41.00 $7,175.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $240.00 62.00 0.00 $0.00

06687096 PREFAB PM TY C (W)(UTURN ARROW) EA $275.00 32.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $250.00 250.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $25.00 1,358.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $25.00 1,358.00 105.00 $2,625.00

06687113 PREFAB PM TY C (W)(BIKE ARROW) EA $50.00 2.00 0.00 $0.00

06687115 PREFAB PM TY C (W)(BIKE SYMBOL) EA $100.00 2.00 0.00 $0.00

06687127 PREFAB PM TY C (Y)(24")(SLD) LF $10.00 6,019.00 0.00 $0.00

06687136 PREFAB PM TY C (BLUE&WHITE)(EVAC SYM) EA $1,500.00 5.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $5.00 15,823.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $5.00 30,174.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $5.00 5,025.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.13 4,427,195.
00

0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.13 4,427,195.
00

194,561.00 $25,292.93

06777002 ELIM EXT PM & MRKS (6") LF $0.13 4,427,195.
00

625,499.00 $81,314.87

06777004 ELIM EXT PM & MRKS (8") LF $0.25 91,295.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.25 91,295.00 19,745.00 $4,936.25

06777006 ELIM EXT PM & MRKS (12") LF $1.00 6,425.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $2.00 20,045.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $2.00 20,045.00 260.00 $520.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $25.00 867.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $25.00 867.00 12.00 $300.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $35.00 65.00 0.00 $0.00

06777012 ELIM EXT PM & MRKS (UTURN ARROW) EA $45.00 32.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $40.00 246.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $25.00 1,311.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $25.00 1,311.00 23.00 $575.00

06777025 ELIM EXT PM & MARKS (BIKE ARROW) EA $10.00 2.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:02:49 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777027 ELIM EXT PM & MARKS (BIKE SYMBOL) EA $20.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $1,505,057.93
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