
 91,361.56

092000171CONTRACT ID:

PROJECT: F 2025(792)

CONTRACT:

05253240

PROJECTED AMOUNT: $1,999,855.30

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Bryce Broussard, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0014

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/12/2025

05/02/2025

ESTIMATE PAID:

 25
-20.00  8.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/12/2025

$2,091,216.86

CONTRACT:

06/26/2026

AWARD AMOUNT: $1,999,855.30

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 10.87

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.49

$0.00 $512,218.65 $512,218.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $512,218.65 $512,218.65 

$0.00 $0.00 $0.00 

$0.00 $512,218.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $512,218.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 5

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/12/2025

07/12/2025

 38

 8

 46

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

HOLIDAY TRAFFIC 1

RAIN 4

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 16

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 TIME SUSPENDED

06/30/2026  1 TIME SUSPENDED

07/01/2026  1 TIME SUSPENDED

07/02/2026  1 TIME SUSPENDED

07/03/2026  1 HOLIDAY TRAFFIC

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 TIME SUSPENDED

07/07/2026  1 TIME SUSPENDED

07/08/2026  1 TIME SUSPENDED

07/09/2026  1 TIME SUSPENDED

07/10/2026  1 TIME SUSPENDED

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1 RAIN

07/15/2026  1 RAIN

07/16/2026  1 TIME SUSPENDED

07/17/2026  1 TIME SUSPENDED

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 TIME SUSPENDED

07/21/2026  1 TIME SUSPENDED

07/22/2026  1 TIME SUSPENDED

07/23/2026  1 RAIN

07/24/2026  1 TIME SUSPENDED

07/25/2026  1 SATURDAY
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092000171PROJECT CONTROLF 2025(792)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007001 000 PREPARING ROW AC  9,600.000  4.200  0.000  4.20  40,320.00

0065 01107001 000 EXCAV (ROADWAY) CY  35.000  3,017.000  0.000  3,017.00  105,595.00

0100 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  138.250  1,844.000  0.000  16.00  2,212.00

0105 02607005 000 LIME (COM OR QK)(SLURRY) TON  400.000  194.000  0.000  193.42  77,368.00

0110 02607010 000 LIME TRT (EXIST MATL & NEW BASE)(6") SY  5.450  11,497.000  0.000  11,497.00  62,658.65

0135 04007010 000 CEM STABIL BKFL CY  250.000  46.000  0.000  46.00  11,500.00

0145 04647005 000 RC PIPE (CL III)(24 IN) LF  165.000  272.000  0.000  272.00  44,880.00

0150 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,500.000  4.000  0.000  4.00  10,000.00

0155 04967007 000 REMOV STR (PIPE) LF  60.000  330.000  0.000  393.00  23,580.00

0160 05007001 000 MOBILIZATION LS  106,200.000  1.000  0.000  0.90  95,580.00

0165 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,000.000  3.000  0.000  3.00  3,000.00

0170 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,500.000  1.000  0.000  1.00  4,500.00

0175 05057001 000 TMA (STATIONARY) DAY  50.000  90.000  0.000  8.00  400.00

Category Subtotal $481,593.65

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  30,625.00  30,625.00

Category Subtotal $30,625.00

092000171F 2025(792)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01327006 000 EMBANK (FNL)(DC)(TY C) CY  35.000  3,286.000  0.000  0.000  0.00

0075 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.280  3,365.000  0.000  0.000  0.00

0080 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.310  3,365.000  0.000  0.000  0.00

0085 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.520  6,730.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  150.000  57.000  0.000  0.000  0.00

0095 02167001 000 PROOF ROLLING HR  200.000  15.000  0.000  0.000  0.00

0112 02757001 CEMENT TON  289.980  0.000  97.000  0.000  0.00

ADDED WITH CO#01

0113 02757022 CEMENT TRT (SUBGRADE)(6") SY  5.500  0.000  11,497.000  0.000  0.00

ADDED WITH CO#01

0115 03107001 000 PRIME COAT (AE-P) GAL  4.500  2,212.000  0.000  0.000  0.00

0120 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  165.000  3,602.000  0.000  0.000  0.00

0125 03417031 000 D-GR HMA TY-C SAC-A PG76-22 TON  170.000  2,375.000  0.000  0.000  0.00

0126 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-A PG76-22 - BONUS
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0127 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-A PG76-22 - PENALTY

0128 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-A PG76-22 - BONUS

0129 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C SAC-A PG76-22 - PENALTY

0130 03417082 000 TACK COAT GAL  3.500  2,171.000  0.000  0.000  0.00

0131 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

0140 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  218.770  60.000  0.000  0.000  0.00

0141 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0142 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0143 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0180 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  80.000  70.000  0.000  0.000  0.00

0185 05067011 000 ROCK FILTER DAMS (REMOVE) LF  30.000  70.000  0.000  0.000  0.00

0190 06107125 000 IN RD IL (TY SA) 40T-8-8 (250W EQ) LED EA  6,500.000  6.000  0.000  0.000  0.00

0195 06187030 000 CONDT (PVC) (SCH 40) (2") LF  9.000  800.000  0.000  0.000  0.00

0200 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  23.000  90.000  0.000  0.000  0.00

0205 06207004 000 ELEC CONDR (NO.12) INSULATED LF  2.000  1,780.000  0.000  0.000  0.00

0210 06207007 000 ELEC CONDR (NO.8) BARE LF  2.000  890.000  0.000  0.000  0.00

0215 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,200.000  2.000  0.000  0.000  0.00

0220 06287057 000 ELC SRV TY A 240/480 060(SS)SS(E)SP(O) EA  8,000.000  1.000  0.000  0.000  0.00

0225 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  715.000  8.000  0.000  0.000  0.00

0230 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  820.000  1.000  0.000  0.000  0.00

0235 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  110.000  5.000  0.000  0.000  0.00

0240 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  2.250  4,060.000  0.000  0.000  0.00

0245 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.000  163.000  0.000  0.000  0.00

0250 06687091 000 PREFAB PM TY C (W)(ARROW) EA  350.000  6.000  0.000  0.000  0.00

0255 06727002 000 REFL PAV MRKR TY I-C EA  10.000  27.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  11,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $512,218.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007001 000 AC  9,600.000PREPARING ROW  4.200  40,320.00 4.20

01107001 000 CY  35.000EXCAV (ROADWAY)  3,017.000  105,595.00 3,017.00

02477176 000 CY  138.250FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  16.000  2,212.00 1,844.00

02607005 000 TON  400.000LIME (COM OR QK)(SLURRY)  193.420  77,368.00 194.00

02607010 000 SY  5.450LIME TRT (EXIST MATL & NEW BASE)(6")  11,497.000  62,658.65 11,497.00

04007010 000 CY  250.000CEM STABIL BKFL  46.000  11,500.00 46.00

04647005 000 LF  165.000RC PIPE (CL III)(24 IN)  272.000  44,880.00 272.00

04677328 000 EA  2,500.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  10,000.00 4.00

04967007 000 LF  60.000REMOV STR (PIPE)  393.000  23,580.00 330.00

05007001 000 LS  106,200.000MOBILIZATION  0.900  95,580.00 1.00

05027001 000 MO  1,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3,000.00 3.00

05037002 000 EA  4,500.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  4,500.00 1.00

05057001 000 DAY  50.000TMA (STATIONARY)  8.000  400.00 90.00

96017001 DOL  1.000MATERIAL ON HAND  30,625.000  30,625.00 1,000.00

$512,218.65TOTAL ITEM EARNINGS TO DATE


