
092000177CONTRACT ID:

PROJECT: F 2025(857)

CONTRACT:

07253016

PROJECTED AMOUNT: $1,263,786.30

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TIGHT LINE CONSTRUCTION, LLC

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/19/2025

07/01/2025

ESTIMATE PAID:

 31

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/25/2026

$1,263,786.30

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,263,786.30

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 81.58

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 86.51

$7,000.00 $1,086,288.00 $1,093,288.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,000.00 $1,086,288.00 $1,093,288.00 

$0.00 $0.00 $0.00 

$7,000.00 $1,093,288.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,086,288.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 31

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/25/2026

09/18/2025

 38

 0

 38

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

VEG MAINTENANCE 18

09/01/2026  1 VEG MAINTENANCE

09/02/2026  1 VEG MAINTENANCE

09/03/2026  1 VEG MAINTENANCE

09/04/2026  1 VEG MAINTENANCE

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 VEG MAINTENANCE

09/09/2026  1 VEG MAINTENANCE

09/10/2026  1 VEG MAINTENANCE

09/11/2026  1 VEG MAINTENANCE

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG MAINTENANCE

09/15/2026  1 VEG MAINTENANCE

09/16/2026  1 VEG MAINTENANCE

09/17/2026  1 VEG MAINTENANCE

09/18/2026  1 VEG MAINTENANCE

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG MAINTENANCE

09/22/2026  1 VEG MAINTENANCE

09/23/2026  1 VEG MAINTENANCE

09/24/2026  1 VEG MAINTENANCE

09/25/2026  1 VEG MAINTENANCE
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WORK PERFORMED THIS PERIOD

F 2025(857) 092000177PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 01937001 LANDSCAPE ESTABLISH000 MO  7,000.000 $7,000.00 1.000  4.00 24.00

$7,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092000177PROJECT CONTROLF 2025(857)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 01927001 000 MULCH CY  40.000  585.000  0.000  311.70  12,468.00

0080 01927030 000 PLANT MATERIAL (15 GAL) EA  200.000  1,577.000  0.000  1,577.00  315,400.00

0085 01927031 000 PLANT MATERIAL (30 GAL) EA  320.000  1,431.000  0.000  1,431.00  457,920.00

0095 01927042 000 PLANT MATERIAL (100 GAL) (TREE) EA  1,000.000  51.000  0.000  51.00  51,000.00

0100 01937001 000 LANDSCAPE ESTABLISH MO  7,000.000  24.000  0.000  4.00  28,000.00

0115 01937028 000 LANDSCAPE TREAT (TY III) EA  75,000.000  1.000  0.000  1.00  75,000.00

0120 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.90  90,000.00

0125 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,500.000  3.000  0.000  3.00  13,500.00

0130 07517008 000 PRUNING CYC  50,000.000  1.000  0.000  1.00  50,000.00

Category Subtotal $1,093,288.00

092000177F 2025(857)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01667001 000 FERTILIZER AC  750.000  5.000  0.000  0.000  0.00

0065 01687001 000 VEGETATIVE WATERING TGL  0.010  3,630.000  0.000  0.000  0.00

0070 01807001 000 WILDFLOWER SEEDING AC  1,100.000  5.000  0.000  0.000  0.00

0090 01927035 000 PLANT MATERIAL (5 GAL) (TREE) EA  100.000  1.000  0.000  0.000  0.00

0105 01937017 000 PLANT REPLACE (15 GAL) EA  1.000  110.000  0.000  0.000  0.00

0110 01937018 000 PLANT REPLACE (30 GAL) EA  1.000  70.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

1015 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,093,288.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01927001 000 CY  40.000MULCH  311.700  12,468.00 585.00

01927030 000 EA  200.000PLANT MATERIAL (15 GAL)  1,577.000  315,400.00 1,577.00

01927031 000 EA  320.000PLANT MATERIAL (30 GAL)  1,431.000  457,920.00 1,431.00

01927042 000 EA  1,000.000PLANT MATERIAL (100 GAL) (TREE)  51.000  51,000.00 51.00

01937001 000 MO  7,000.000LANDSCAPE ESTABLISH  4.000  28,000.00 24.00

01937028 000 EA  75,000.000LANDSCAPE TREAT (TY III)  1.000  75,000.00 1.00

05007001 000 LS  100,000.000MOBILIZATION  0.900  90,000.00 1.00

05027001 000 MO  4,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  13,500.00 3.00

07517008 000 CYC  50,000.000PRUNING  1.000  50,000.00 1.00

$1,093,288.00TOTAL ITEM EARNINGS TO DATE


