
Contract ID: 092000178

Project: F 2026(696)

Highway:

District: BEAUMONT

Contract: 06263216 County: JEFFERSON

Award Amount: $1,233,654.08 Area Engineer: RICHARD BRADLEY

Projected Amount $1,238,654.08 Area Number: 053

Adj Projected Amount $0.00

Contractor: APEX LANDSCAPE & IRRIGATION, LLC

Estimate Number: 0001 Letting Date: 06/03/2026

Estimate Paid: ü Award Date: 06/24/2026

Estimate Period: 7/16/2026 to 8/31/2026 Notice To Proceed Date: 07/16/2026

Estimate Type: Progress Work Begin Date: 08/15/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 09/02/2026 06:40:42 PM

Contract: 092000178 Payment Estimate: 0001 Page: 1 of 8



Contract Time Statement

Work Begin Date: 08/15/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/15/2026 Liquidated Damage Rate $968.00
Bid Days: 96

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 96
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 11

Total Period Days: 0 17 17 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

08/15/2026 1 ü SATURDAY

08/16/2026 1 ü SUNDAY

08/17/2026 1 ü TIME SUSPENDED

08/18/2026 1 ü TIME SUSPENDED

08/19/2026 1 ü TIME SUSPENDED

08/20/2026 1 ü TIME SUSPENDED

08/21/2026 1 ü TIME SUSPENDED

08/22/2026 1 ü SATURDAY

08/23/2026 1 ü SUNDAY

08/24/2026 1 ü TIME SUSPENDED

08/25/2026 1 ü TIME SUSPENDED

08/26/2026 1 ü TIME SUSPENDED

08/27/2026 1 ü TIME SUSPENDED

08/28/2026 1 ü TIME SUSPENDED

08/29/2026 1 ü SATURDAY
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08/30/2026 1 ü SUNDAY

08/31/2026 1 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(696) Control 092000178

Category: 001 Description: FY 26 DISTRICTWIDE LANDSCAPING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01667001 0 FERTILIZER AC $1,000.00 5.53 0.00 0.00 $0.00

0065 01687001 0 VEGETATIVE WATERING TGL $0.01 5,008.00 0.00 0.00 $0.00

0070 01807001 0 WILDFLOWER SEEDING AC $1,000.00 5.53 0.00 0.00 $0.00

0075 01927001 0 MULCH CY $12.00 2,725.00 0.00 0.00 $0.00

0080 01927031 0 PLANT MATERIAL (30 GAL) EA $320.00 1,291.00 0.00 0.00 $0.00

0085 01927035 0 PLANT MATERIAL (5 GAL) (TREE) EA $30.00 176.00 0.00 0.00 $0.00

0090 01927040 0 PLANT MATERIAL (45 GAL) (TREE) EA $410.00 392.00 0.00 0.00 $0.00

0095 01927041 0 PLANT MATERIAL (65 GAL) (TREE) EA $561.00 354.00 0.00 0.00 $0.00

0100 01927047 0 PLANT MATERIAL (5 GAL) (SHRUB) EA $30.00 521.00 0.00 0.00 $0.00

0105 01937001 0 LANDSCAPE ESTABLISH MO $4,000.00 24.00 0.00 0.00 $0.00

0110 01937018 0 PLANT REPLACE (30 GAL) EA $120.00 50.00 0.00 0.00 $0.00

0115 01937028 0 LANDSCAPE TREAT (TY III) EA $81,500.00 1.00 0.00 0.00 $0.00

0120 05007001 0 MOBILIZATION LS $100,000.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(696) Control 092000178

Category: 001 Description: FY 26 DISTRICTWIDE LANDSCAPING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,500.00 7.00 0.00 0.00 $0.00

0130 07517008 0 PRUNING CYC $81,500.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Contract Line Items

Project: F 2026(696) Control 092000178

Category: 002 Description: FY 26 DISTRICTWIDE LANDSCAPING

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

1025 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00
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Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01667001 FERTILIZER AC $1,000.00 5.53 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $0.01 5,008.00 0.00 $0.00

01807001 WILDFLOWER SEEDING AC $1,000.00 5.53 0.00 $0.00

01927001 MULCH CY $12.00 2,725.00 0.00 $0.00

01927031 PLANT MATERIAL (30 GAL) EA $320.00 1,291.00 0.00 $0.00

01927035 PLANT MATERIAL (5 GAL) (TREE) EA $30.00 176.00 0.00 $0.00

01927040 PLANT MATERIAL (45 GAL) (TREE) EA $410.00 392.00 0.00 $0.00

01927041 PLANT MATERIAL (65 GAL) (TREE) EA $561.00 354.00 0.00 $0.00

01927047 PLANT MATERIAL (5 GAL) (SHRUB) EA $30.00 521.00 0.00 $0.00

01937001 LANDSCAPE ESTABLISH MO $4,000.00 24.00 0.00 $0.00

01937018 PLANT REPLACE (30 GAL) EA $120.00 50.00 0.00 $0.00

01937028 LANDSCAPE TREAT (TY III) EA $81,500.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $100,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $4,500.00 7.00 0.00 $0.00

07517008 PRUNING CYC $81,500.00 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $0.00
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