
092002097CONTRACT ID:

PROJECT: BR 2024(178)

CONTRACT:

06253216

PROJECTED AMOUNT: $5,682,862.55

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

BRICE HIGHWAY LLC

Roberto Rodriguez, P.E.

LIBERTY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/27/2025

06/05/2025

ESTIMATE PAID:

 147

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/06/2026

$5,682,862.55

CONTRACT:

09/01/2026

AWARD AMOUNT: $5,682,862.55

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.74

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 55.75

$102,073.97 $3,065,875.39 $3,167,949.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$102,073.97 $3,065,875.39 $3,167,949.36 

$0.00 $0.00 $0.00 

$102,073.97 $3,167,949.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,065,875.39 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 147

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/06/2026

01/06/2026

 217

 0

 217

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  14  11

HOLIDAY 1

RAIN 4

SATURDAY 3

SUNDAY 3

09/01/2026  1 RAIN

09/02/2026  1 RAIN

09/03/2026  1 RAIN

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1 RAIN

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

BR 2024(178) 092002097PROJECT CONTROL

CATEGORY 002 DESCRIPTION BRIDGE: 201460AA0454004 [MILLER RD @ GAYLOR CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0280 04227001 REINF CONC SLAB000 SF  32.530 $67,662.40 2,080.000  2,080.00 2,080.00

BR 2025(828) 102302056PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1195 01327006 EMBANK (FNL)(DC)(TY C)000 CY  34.910 $8,947.43 256.300  1,666.78 1,968.00

1230 02767077 CM TRT(PT MX)(CL M)(TYA)(GR1-2)(FN POS)000 CY  140.780 $3,689.84 26.210  624.00 624.00

1280 04507008 RAIL (TY T223)000 LF  221.700 $7,316.10 33.000  33.00 33.00

1315 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,594.900 $3,594.90 1.000  9.00 9.00

CATEGORY 002 DESCRIPTION BRIDGE: 200360102302087 [FM 563 @ SHILOH CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1635 04507008 RAIL (TY T223)000 LF  221.700 $10,863.30 49.000  188.00 188.00

$102,073.97TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092002097PROJECT CONTROLBR 2024(178)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  21,000.000  3.060  0.000  3.06  64,260.00

0075 01327006 000 EMBANK (FNL)(DC)(TY C) CY  34.910  152.000  0.000  152.00  5,306.32

0100 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  158.120  198.000  0.000  89.00  14,072.68

0125 04327044 000 RIPRAP (STONE PROTECTION)(21 IN) CY  243.700  397.000  0.000  43.00  10,479.10

0130 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  33,000.000  1.000  0.000  1.00  33,000.00

0135 05007001 000 MOBILIZATION LS  500,000.000  0.150  0.000  0.05  25,000.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,594.900  3.000  0.000  3.00  10,784.70

0145 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  339.820  20.000  0.000  20.00  6,796.40

0160 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  870.000  0.000  870.00  3,480.00

Category Subtotal $173,179.20

002 BRIDGE: 201460AA0454004 [MILLER RD @ GAYLOR CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 04007010 000 CEM STABIL BKFL CY  255.590  120.000  0.000  170.00  43,450.30

0260 04167004 000 DRILL SHAFT (24 IN) LF  352.570  426.000  0.000  411.00  144,906.27

0265 04207012 000 CL C CONC (ABUT) CY  1,432.740  34.400  0.000  27.50  39,400.35

0270 04207022 000 CL C CONC (CAP) CY  2,533.250  6.900  0.000  13.80  34,958.85

0275 04207038 000 CL C CONC (COLUMN) CY  1,982.490  3.500  0.000  6.50  12,886.19

0280 04227001 000 REINF CONC SLAB SF  32.530  2,080.000  0.000  2,080.00  67,662.40

0285 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  266.090  394.920  0.000  394.92  105,084.26

Category Subtotal $448,348.62

092039029PROJECT CONTROLSTP 2B23(206)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  24.940  252.000  0.000  125.00  3,117.50

0545 05007001 000 MOBILIZATION LS  500,000.000  0.160  0.000  0.16  80,000.00

0585 05317003 000 CONC SIDEWALKS (6") SY  104.040  3,947.000  0.000  133.33  13,871.65

Category Subtotal $96,989.15

092039032PROJECT CONTROLBR 2024(173)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0805 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  0.960  7,810.000  0.000  589.00  565.44

0910 05007001 000 MOBILIZATION LS  500,000.000  0.210  0.000  0.21  105,000.00

0920 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  339.820  20.000  0.000  1.00  339.82

Category Subtotal $105,905.26
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102302056PROJECT CONTROLBR 2025(828)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1165 01007002 000 PREPARING ROW STA  21,000.000  7.400  0.000  7.40  155,400.00

1170 01047003 000 REMOV CONC (MOWSTRIP) SY  20.750  302.000  0.000  302.00  6,266.50

1175 01047006 000 REMOV CONC (RIPRAP) SY  33.220  92.000  0.000  45.00  1,494.90

1180 01047044 000 REMOV CONC (INTER ART CONC BLOCKS) SY  28.920  107.000  0.000  134.00  3,875.28

1185 01057029 000 RMV (9") TRT/UNTRT BASE & ASPH PAV SY  6.010  3,476.000  0.000  5,385.32  32,365.77

1195 01327006 000 EMBANK (FNL)(DC)(TY C) CY  34.910  1,968.000  0.000  1,666.78  58,187.29

1225 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  158.120  415.000  0.000  445.11  70,380.79

1230 02767077 000 CM TRT(PT MX)(CL M)(TYA)(GR1-2)(FN POS) CY  140.780  624.000  0.000  624.00  87,846.72

1235 03107001 000 PRIME COAT (AE-P) GAL  5.250  1,493.000  0.000  1,540.00  8,085.00

1240 03417003 000 D-GR HMA TY-B PG64-22 (EXEMPT) TON  146.000  616.000  0.000  456.49  66,647.54

1245 03417064 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  163.000  411.000  0.000  305.59  49,811.17

1250 03417082 000 TACK COAT GAL  4.750  747.000  0.000  352.57  1,674.71

1255 04007003 000 STRUCT EXCAV (PIPE) CY  15.120  14.000  0.000  14.00  211.68

1260 04007010 000 CEM STABIL BKFL CY  255.590  10.000  0.000  9.20  2,351.43

1265 04207052 000 CL C CONC (RAIL FOUNDATION) CY  755.730  10.000  0.000  10.00  7,557.30

1270 04227013 000 APPROACH SLAB CY  1,186.250  81.300  0.000  80.23  95,172.84

1280 04507008 000 RAIL (TY T223) LF  221.700  33.000  0.000  33.00  7,316.10

1285 04647003 000 RC PIPE (CL III)(18 IN) LF  99.050  25.000  0.000  25.00  2,476.25

1290 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,410.110  2.000  0.000  2.00  4,820.22

1295 04967004 000 REMOV STR (SET) EA  494.140  2.000  0.000  2.00  988.28

1300 04967007 000 REMOV STR (PIPE) LF  42.230  33.000  0.000  33.00  1,393.59

1305 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  33,000.000  1.000  0.000  1.00  33,000.00

1310 05007001 000 MOBILIZATION LS  500,000.000  0.480  0.000  0.48  240,000.00

1315 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,594.900  9.000  0.000  9.00  32,354.10

1320 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  339.820  60.000  0.000  60.00  20,389.20

1335 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  2,885.000  0.000  2,885.00  11,540.00

1345 05087001 000 CONSTRUCTING DETOURS SY  79.980  1,665.000  0.000  1,711.72  136,903.37

1350 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  69.700  840.000  0.000  840.00  58,548.00

1355 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  14.550  570.000  0.000  570.00  8,293.50

1365 05127071 000 PORT CTB (PINNING) EA  286.750  156.000  0.000  156.00  44,733.00

1375 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.590  2,530.000  0.000  2,530.00  1,492.70

1380 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.670  1,680.000  0.000  1,680.00  1,125.60

1395 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  375.000  0.000  375.00  1,125.00

1400 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  250.000  4.000  0.000  4.00  1,000.00

1410 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  4.000  0.000  4.00  1,000.00

1415 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,400.000  5.000  0.000  5.00  17,000.00

1420 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,200.000  9.000  0.000  1.00  2,200.00

1425 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  27,950.000  2.000  0.000  1.00  27,950.00

1430 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,650.000  9.000  0.000  10.00  96,500.00

1445 06447073 000 REMOVE SM RD SN SUP&AM EA  79.000  10.000  0.000  10.00  790.00

1460 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.000  88.000  0.000  84.00  336.00

1465 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.000  5,535.000  0.000  6,720.00  6,720.00

1470 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  8.500  150.000  0.000  147.00  1,249.50

1475 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.000  7,000.000  0.000  5,980.00  5,980.00

1530 06777001 000 ELIM EXT PM & MRKS (4") LF  0.500  6,760.000  0.000  6,760.00  3,380.00

1535 06777008 000 ELIM EXT PM & MRKS (24") LF  5.000  40.000  0.000  40.00  200.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1545 06817001 000 TEMP TRAF SIGNALS EA  50,000.000  1.000  0.000  1.00  50,000.00

1555 60897001 000 RESIDENTIAL DRIVEWAY TEMP SIGNAL SYSTEM MO  8,800.000  5.000  0.000  5.00  44,000.00

Category Subtotal $1,512,133.33

002 BRIDGE: 200360102302087 [FM 563 @ SHILOH CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1605 04007010 000 CEM STABIL BKFL CY  255.590  132.000  0.000  336.31  85,957.48

1610 04167006 000 DRILL SHAFT (36 IN) LF  434.230  610.000  0.000  610.00  264,880.30

1615 04207012 000 CL C CONC (ABUT) CY  1,432.740  57.600  0.000  58.50  83,815.29

1620 04227001 000 REINF CONC SLAB SF  32.530  3,547.000  0.000  3,547.00  115,383.91

1625 04257001 000 PRESTR CONC GIRDER (TX28) LF  303.280  486.500  0.000  486.50  147,545.72

1630 04327044 000 RIPRAP (STONE PROTECTION)(21 IN) CY  243.700  306.000  0.000  244.80  59,657.76

1635 04507008 000 RAIL (TY T223) LF  221.700  188.000  0.000  188.00  41,679.60

1640 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  318.370  102.000  0.000  102.00  32,473.74

Category Subtotal $831,393.80

092002097BR 2024(178)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01057010 000 RMV (10"-14") TRT/UNTRT BASE & ASPH PAV SY  8.780  374.000  0.000  0.000  0.00

0070 01107001 000 EXCAV (ROADWAY) CY  19.240  86.000  0.000  0.000  0.00

0080 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.180  695.000  0.000  0.000  0.00

0085 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.180  347.000  0.000  0.000  0.00

0090 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.210  347.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  42.640  1.630  0.000  0.000  0.00

0105 03107001 000 PRIME COAT (AE-P) GAL  5.250  193.000  0.000  0.000  0.00

0110 03417064 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  163.000  106.000  0.000  0.000  0.00

0111 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) - BONUS

0112 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) - PENALTY

0113 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) - BONUS

0114 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) - PENALTY

0115 03417082 000 TACK COAT GAL  4.750  145.000  0.000  0.000  0.00

0116 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

0120 04227013 000 APPROACH SLAB CY  1,186.250  45.000  0.000  0.000  0.00

0150 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  46.000  90.000  0.000  0.000  0.00

0155 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  90.000  0.000  0.000  0.00

0165 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  870.000  0.000  0.000  0.00

0170 05307015 000 DRIVEWAYS (BASE) SY  162.120  49.000  0.000  0.000  0.00
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0175 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.860  75.000  0.000  0.000  0.00

0180 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,079.000  3.000  0.000  0.000  0.00

0185 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,349.000  3.000  0.000  0.000  0.00

0190 05457005 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  27,950.000  1.000  0.000  0.000  0.00

0195 06447073 000 REMOVE SM RD SN SUP&AM EA  79.000  2.000  0.000  0.000  0.00

0200 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  16.250  4.000  0.000  0.000  0.00

0205 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  27.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 201460AA0454004 [MILLER RD @ GAYLOR CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0261 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0262 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0263 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0290 04507008 000 RAIL (TY T223) LF  221.700  212.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

2005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  21,000.000  0.000  0.000  0.00

2010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

2015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

2020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

2025 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

092039029STP 2B23(206)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0445 01007002 000 PREPARING ROW STA  21,000.000  4.520  0.000  0.000  0.00

0450 01047011 000 REMOV CONC (DRIVEWAYS) SY  49.990  60.000  0.000  0.000  0.00

0460 01047015 000 REMOV CONC (CURB RAMP) SY  22.330  71.000  0.000  0.000  0.00

0465 01107001 000 EXCAV (ROADWAY) CY  19.240  227.740  0.000  0.000  0.00

0470 01327006 000 EMBANK (FNL)(DC)(TY C) CY  34.910  9.640  0.000  0.000  0.00

0475 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.180  1,612.000  0.000  0.000  0.00

0480 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.180  806.000  0.000  0.000  0.00

0485 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.210  806.000  0.000  0.000  0.00

0490 01687001 000 VEGETATIVE WATERING TGL  42.640  28.000  0.000  0.000  0.00

0495 04007010 000 CEM STABIL BKFL CY  255.590  8.000  0.000  0.000  0.00

0500 04167004 000 DRILL SHAFT (24 IN) LF  352.570  135.000  0.000  0.000  0.00

0501 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00
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0502 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0503 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0505 04207012 000 CL C CONC (ABUT) CY  1,432.740  6.800  0.000  0.000  0.00

0510 04207022 000 CL C CONC (CAP) CY  2,533.250  2.500  0.000  0.000  0.00

0515 04207038 000 CL C CONC (COLUMN) CY  1,982.490  0.900  0.000  0.000  0.00

0520 04227001 000 REINF CONC SLAB SF  32.530  720.000  0.000  0.000  0.00

0525 04227013 000 APPROACH SLAB CY  1,186.250  10.000  0.000  0.000  0.00

0530 04747021 000 CAST-IN-PLACE TRENCH DRAIN LF  606.960  24.000  0.000  0.000  0.00

0535 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  1,860.230  3.000  0.000  0.000  0.00

0540 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  33,000.000  1.000  0.000  0.000  0.00

0550 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  46.000  145.000  0.000  0.000  0.00

0555 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  145.000  0.000  0.000  0.00

0560 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  2,384.000  0.000  0.000  0.00

0565 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,384.000  0.000  0.000  0.00

0570 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.000  84.000  0.000  0.000  0.00

0575 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  84.000  0.000  0.000  0.00

0580 05307006 000 DRIVEWAYS (CONC) SY  216.450  67.000  0.000  0.000  0.00

0590 05317005 000 CURB RAMPS (TY 1) EA  2,952.350  4.000  0.000  0.000  0.00

0595 05317006 000 CURB RAMPS (TY 2) EA  2,952.380  1.000  0.000  0.000  0.00

0600 05317007 000 CURB RAMPS (TY 3) EA  2,952.380  1.000  0.000  0.000  0.00

0605 05317009 000 CURB RAMPS (TY 6) EA  5,177.090  1.000  0.000  0.000  0.00

0610 05317010 000 CURB RAMPS (TY 7) EA  2,952.350  11.000  0.000  0.000  0.00

0615 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  587.000  23.000  0.000  0.000  0.00

0620 06447073 000 REMOVE SM RD SN SUP&AM EA  79.000  27.000  0.000  0.000  0.00

0625 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  15.500  2.000  0.000  0.000  0.00

0630 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  22.000  4.000  0.000  0.000  0.00

0635 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  7.850  671.000  0.000  0.000  0.00

0640 06667184 000 RE PM TY II (W) 24" (SLD) LF  7.500  671.000  0.000  0.000  0.00

0645 06787008 000 PAV SURF PREP FOR MRK (24") LF  1.000  671.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 091100001405536

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0695 04257016 000 PRESTR CONC SLAB BEAM (4SB12) LF  297.060  178.050  0.000  0.000  0.00

0700 04507044 000 RAIL (TY PR11) LF  143.590  204.000  0.000  0.000  0.00

 0.00Category Subtotal

092039032BR 2024(173)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0800 01007002 000 PREPARING ROW STA  21,000.000  2.450  0.000  0.000  0.00

0810 01107001 000 EXCAV (ROADWAY) CY  19.240  247.000  0.000  0.000  0.00

0815 01327006 000 EMBANK (FNL)(DC)(TY C) CY  34.910  237.000  0.000  0.000  0.00

0820 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.180  77.000  0.000  0.000  0.00

0825 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.180  39.000  0.000  0.000  0.00

0830 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.210  39.000  0.000  0.000  0.00
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0835 01687001 000 VEGETATIVE WATERING TGL  42.640  1.080  0.000  0.000  0.00

0840 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  158.120  382.000  0.000  0.000  0.00

0845 03107001 000 PRIME COAT (AE-P) GAL  5.250  178.000  0.000  0.000  0.00

0850 03417064 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  163.000  73.000  0.000  0.000  0.00

0851 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) -  BONUS

0852 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) -  PENALTY

0853 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) -  BONUS

0854 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) -  PENALTY

0855 03417082 000 TACK COAT GAL  4.750  89.000  0.000  0.000  0.00

0856 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

0860 04007003 000 STRUCT EXCAV (PIPE) CY  15.120  36.000  0.000  0.000  0.00

0865 04007010 000 CEM STABIL BKFL CY  255.590  30.000  0.000  0.000  0.00

0870 04207061 000 CL C CONC (COLLAR) EA  1,484.200  1.000  0.000  0.000  0.00

0875 04227013 000 APPROACH SLAB CY  1,186.250  39.000  0.000  0.000  0.00

0880 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  615.890  7.000  0.000  0.000  0.00

0885 04647001 000 RC PIPE (CL III)(12 IN) LF  82.700  28.000  0.000  0.000  0.00

0890 04647003 000 RC PIPE (CL III)(18 IN) LF  99.050  48.000  0.000  0.000  0.00

0895 04677289 000 SET (TY II) (12 IN) (RCP) (3: 1) (C) EA  2,070.450  2.000  0.000  0.000  0.00

0900 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  1,776.570  3.000  0.000  0.000  0.00

0905 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  33,000.000  1.000  0.000  0.000  0.00

0915 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,594.900  3.000  0.000  0.000  0.00

0925 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  187.000  0.000  0.000  0.00

0930 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  187.000  0.000  0.000  0.00

0935 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  5.000  16.000  0.000  0.000  0.00

0940 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  16.000  0.000  0.000  0.00

0945 05307010 000 DRIVEWAYS (ACP) SY  82.720  28.000  0.000  0.000  0.00

0950 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.860  162.500  0.000  0.000  0.00

0955 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,079.000  3.000  0.000  0.000  0.00

0960 05407036 000 TL-2 31" SHORT RADIUS (COMPLETE) EA  25,275.000  1.000  0.000  0.000  0.00

0965 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,349.000  3.000  0.000  0.000  0.00

0970 05457005 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  27,950.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 200360B00220002 [N. BAY ST. @ LONE STAR CANAL]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1020 04007010 000 CEM STABIL BKFL CY  255.590  21.000  0.000  0.000  0.00

1025 04077002 000 SHEET PILING (PZ - 27) SF  77.370  4,385.000  0.000  0.000  0.00

1030 04167004 000 DRILL SHAFT (24 IN) LF  352.570  405.000  0.000  0.000  0.00

1031 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1032 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1033 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1035 04207012 000 CL C CONC (ABUT) CY  1,432.740  18.400  0.000  0.000  0.00

1040 04207022 000 CL C CONC (CAP) CY  2,533.250  6.600  0.000  0.000  0.00

1045 04207038 000 CL C CONC (COLUMN) CY  1,982.490  2.800  0.000  0.000  0.00

1050 04207143 000 CL C CONC (COPING) LF  283.050  119.000  0.000  0.000  0.00
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1055 04227001 000 REINF CONC SLAB SF  32.530  2,340.000  0.000  0.000  0.00

1060 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  266.090  445.000  0.000  0.000  0.00

1065 04507004 000 RAIL (TY T221) LF  217.890  204.000  0.000  0.000  0.00

 0.00Category Subtotal

102302056BR 2025(828)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1190 01107001 000 EXCAV (ROADWAY) CY  19.240  380.000  0.000  0.000  0.00

1200 01607004 000 FURN & PLACE TOPSOIL (6") SY  25.000  50.000  0.000  0.000  0.00

1205 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.180  6,520.000  0.000  0.000  0.00

1210 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.180  3,135.000  0.000  0.000  0.00

1215 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.210  3,135.000  0.000  0.000  0.00

1220 01687001 000 VEGETATIVE WATERING TGL  42.640  107.000  0.000  0.000  0.00

1246 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) -  BONUS

1247 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) -  PENALTY

1248 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) -  BONUS

1249 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG 64-22 (EXEMPT) -  PENALTY

1251 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

1275 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  615.890  24.000  0.000  0.000  0.00

1325 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  46.000  70.000  0.000  0.000  0.00

1330 05067011 000 ROCK FILTER DAMS (REMOVE) LF  15.000  70.000  0.000  0.000  0.00

1340 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  2,885.000  0.000  0.000  0.00

1360 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  15.520  840.000  0.000  0.000  0.00

1370 05307010 000 DRIVEWAYS (ACP) SY  82.720  375.000  0.000  0.000  0.00

1385 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  28.860  300.000  0.000  0.000  0.00

1390 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,079.000  2.000  0.000  0.000  0.00

1405 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,349.000  2.000  0.000  0.000  0.00

1435 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  587.000  7.000  0.000  0.000  0.00

1440 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  852.000  1.000  0.000  0.000  0.00

1450 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  15.500  4.000  0.000  0.000  0.00

1455 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  22.000  11.000  0.000  0.000  0.00

1480 06667175 000 RE PM TY II (W) 6" (SLD) LF  1.100  340.000  0.000  0.000  0.00

1485 06667211 000 RE PM TY II (Y) 6" (BRK) LF  2.000  50.000  0.000  0.000  0.00

1490 06667213 000 RE PM TY II (Y) 6" (SLD) LF  2.000  170.000  0.000  0.000  0.00

1495 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  2.250  340.000  0.000  0.000  0.00

1500 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  1.450  170.000  0.000  0.000  0.00

1505 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  2.500  45.000  0.000  0.000  0.00

1510 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.000  2,765.000  0.000  0.000  0.00

1515 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  1.500  290.000  0.000  0.000  0.00

1520 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.000  1,955.000  0.000  0.000  0.00

1525 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  37.000  0.000  0.000  0.00

1540 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.500  560.000  0.000  0.000  0.00

1550 40017005 000 INTRLCK ART CONC BLKS W/CABLE (6" MIN) SF  9.850  2,248.000  0.000  0.000  0.00
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 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 200360102302087 [FM 563 @ SHILOH CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1611 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1612 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1613 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1645 40017005 000 INTRLCK ART CONC BLKS W/CABLE (6" MIN) SF  9.850  842.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,167,949.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  21,000.000PREPARING ROW  10.460  219,660.00 10.46

01047003 000 SY  20.750REMOV CONC (MOWSTRIP)  302.000  6,266.50 302.00

01047006 000 SY  33.220REMOV CONC (RIPRAP)  45.000  1,494.90 92.00

01047013 000 SY  24.940REMOV CONC (SIDEWALK, RAMP OR SUP)  125.000  3,117.50 252.00

01047044 000 SY  28.920REMOV CONC (INTER ART CONC BLOCKS)  134.000  3,875.28 107.00

01057002 000 SY  0.960RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  589.000  565.44 7,810.00

01057029 000 SY  6.010RMV (9") TRT/UNTRT BASE & ASPH PAV  5,385.320  32,365.77 3,476.00

01327006 000 CY  34.910EMBANK (FNL)(DC)(TY C)  1,818.780  63,493.61 2,120.00

02477176 000 CY  158.120FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  534.110  84,453.47 613.00

02767077 000 CY  140.780CM TRT(PT MX)(CL M)(TYA)(GR1-2)(FN POS)  624.000  87,846.72 624.00

03107001 000 GAL  5.250PRIME COAT (AE-P)  1,540.000  8,085.00 1,493.00

03417003 000 TON  146.000D-GR HMA TY-B PG64-22 (EXEMPT)  456.490  66,647.54 616.00

03417064 000 TON  163.000D-GR HMA TY-D PG 64-22 (EXEMPT)  305.590  49,811.17 411.00

03417082 000 GAL  4.750TACK COAT  352.570  1,674.71 747.00

04007003 000 CY  15.120STRUCT EXCAV (PIPE)  14.000  211.68 14.00

04007010 000 CY  255.590CEM STABIL BKFL  515.510  131,759.21 262.00

04167004 000 LF  352.570DRILL SHAFT (24 IN)  411.000  144,906.27 426.00

04167006 000 LF  434.230DRILL SHAFT (36 IN)  610.000  264,880.30 610.00

04207012 000 CY  1,432.740CL C CONC (ABUT)  86.000  123,215.64 92.00

04207022 000 CY  2,533.250CL C CONC (CAP)  13.800  34,958.85 6.90

04207038 000 CY  1,982.490CL C CONC (COLUMN)  6.500  12,886.19 3.50

04207052 000 CY  755.730CL C CONC (RAIL FOUNDATION)  10.000  7,557.30 10.00

04227001 000 SF  32.530REINF CONC SLAB  5,627.000  183,046.31 5,627.00

04227013 000 CY  1,186.250APPROACH SLAB  80.230  95,172.84 81.30

04257001 000 LF  303.280PRESTR CONC GIRDER (TX28)  486.500  147,545.72 486.50

04257019 000 LF  266.090PRESTR CONC SLAB BEAM (5SB15)  394.920  105,084.26 394.92

04327044 000 CY  243.700RIPRAP (STONE PROTECTION)(21 IN)  287.800  70,136.86 703.00

04507008 000 LF  221.700RAIL (TY T223)  221.000  48,995.70 221.00

04547004 000 LF  318.370SEALED EXPANSION JOINT (4 IN) (SEJ - M)  102.000  32,473.74 102.00

04647003 000 LF  99.050RC PIPE (CL III)(18 IN)  25.000  2,476.25 25.00

04677308 000 EA  2,410.110SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  4,820.22 2.00

04967004 000 EA  494.140REMOV STR (SET)  2.000  988.28 2.00

04967007 000 LF  42.230REMOV STR (PIPE)  33.000  1,393.59 33.00

04967009 000 EA  33,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  66,000.00 2.00

05007001 000 LS  500,000.000MOBILIZATION  0.900  450,000.00 1.00

05027001 000 MO  3,594.900BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  43,138.80 12.00

05037001 000 DAY  339.820PORTABLE CHANGEABLE MESSAGE SIGN  81.000  27,525.42 100.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  3,755.000  15,020.00 3,755.00

05087001 000 SY  79.980CONSTRUCTING DETOURS  1,711.720  136,903.37 1,665.00

05127001 000 LF  69.700PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  840.000  58,548.00 840.00

05127025 000 LF  14.550PORT CTB (MOVE)(SGL SLP)(TY 1)  570.000  8,293.50 570.00

05127071 000 EA  286.750PORT CTB (PINNING)  156.000  44,733.00 156.00

05317003 000 SY  104.040CONC SIDEWALKS (6")  133.330  13,871.65 3,947.00
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05337001 000 LF  0.590MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  2,530.000  1,492.70 2,530.00

05337002 000 LF  0.670MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  1,680.000  1,125.60 1,680.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  375.000  1,125.00 375.00

05427004 000 EA  250.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  4.000  1,000.00 4.00

05447003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  4.000  1,000.00 4.00

05457002 000 EA  3,400.000CRASH CUSH ATTEN (MOVE & RESET)  5.000  17,000.00 5.00

05457004 000 EA  2,200.000CRASH CUSH ATTEN (REMOVE)  1.000  2,200.00 9.00

05457006 000 EA  27,950.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  1.000  27,950.00 2.00

05457014 000 EA  9,650.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  10.000  96,500.00 9.00

06447073 000 EA  79.000REMOVE SM RD SN SUP&AM  10.000  790.00 10.00

06627051 000 EA  4.000WK ZN PAV MRK REMOV (REFL) TY II-A-A  84.000  336.00 88.00

06627068 000 LF  1.000WK ZN PAV MRK REMOV (W)6"(SLD)  6,720.000  6,720.00 5,535.00

06627077 000 LF  8.500WK ZN PAV MRK REMOV (W)24"(SLD)  147.000  1,249.50 150.00

06627100 000 LF  1.000WK ZN PAV MRK REMOV (Y)6"(SLD)  5,980.000  5,980.00 7,000.00

06777001 000 LF  0.500ELIM EXT PM & MRKS (4")  6,760.000  3,380.00 6,760.00

06777008 000 LF  5.000ELIM EXT PM & MRKS (24")  40.000  200.00 40.00

06817001 000 EA  50,000.000TEMP TRAF SIGNALS  1.000  50,000.00 1.00

60897001 000 MO  8,800.000RESIDENTIAL DRIVEWAY TEMP SIGNAL SYSTEM  5.000  44,000.00 5.00

$3,167,949.36TOTAL ITEM EARNINGS TO DATE


