
Contract ID: 092002101

Project: STP 2026(572)MM

Highway:

District: BEAUMONT

Contract: 05263219 County: LIBERTY

Award Amount: $2,407,664.07 Area Engineer: BRYAN LUTZ

Projected Amount $2,407,664.07 Area Number: 054

Adj Projected Amount $0.00

Contractor: TRP INFRASTRUCTURE SERVICES, LLC

Estimate Number: 0003 Letting Date: 05/07/2026

Estimate Paid: Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date: 07/25/2026

% Complete 22.03 Accepted Date:

% Time Used: 31.90

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $530,336.19 $171,145.36 $359,190.83

Participating $530,336.19 $171,145.36 $359,190.83

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $530,336.19 $171,145.36 $359,190.83

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract: 092002101 Payment Estimate: 0003 Page: 1 of 19



Contract Time Statement

Work Begin Date: 07/25/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $968.00
Bid Days: 116

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 116
0

Days Charged to Date: 37 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 16

HOLIDAY 1

RAIN 2

SATURDAY 3

SUNDAY 3

Total Period Days: 16 9 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3 ü RAIN

09/02/2026 3

09/03/2026 3

09/04/2026 3 ü RAIN

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

09/18/2026 3

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3
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Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract: 092002101 Payment Estimate: 0003 Page: 4 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Project: STP 2026(572)MM Control 092002101

Category: 001 Description: LIBERTY-PAVEMENT MARKINGS AT VARIOUS LOCATIONS COUNTYWIDE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0180 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.57 5800 $3,306.00 13,900.00 5,800.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 1 $5,000.00 8.00 2.00

0185 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.55 168375 $92,606.25 334,400.00 168,375.00

0190 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.55 14300 $7,865.00 28,325.00 14,300.00

0195 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.55 80909 $44,499.95 236,300.00 80,909.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 8 $8.00 68.00 8.00

0510 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.55 58549 $32,201.95 204,000.00 58,549.00

0465 06667347 000 PAVEMENT SLER 6" LF $0.11 88191 $9,701.01 500,750.00 88,191.00

0515 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.55 5690 $3,129.50 26,250.00 5,690.00

0435 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 9 $9.00 68.00 9.00

0570 06777002 000 ELIM EXT PM & MRKS (6") LF $0.10 87991 $8,799.10 498,750.00 87,991.00

0520 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.55 53159 $29,237.45 207,600.00 53,159.00

0740 06667347 000 PAVEMENT SLER 6" LF $0.11 163947 $18,034.17 831,700.00 346,047.00

Contract: 092002101 Payment Estimate: 0003 Page: 5 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Project: STP 2026(572)MM Control 092002101

Category: 001 Description: LIBERTY-PAVEMENT MARKINGS AT VARIOUS LOCATIONS COUNTYWIDE

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0795 06777002 000 ELIM EXT PM & MRKS (6") LF $0.10 142326 $14,232.60 830,400.00 352,554.00

0775 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.55 80636 $44,349.80 323,600.00 172,611.00

0770 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.55 83971 $46,184.05 352,800.00 174,096.00

0715 05057003 000 TMA (MOBILE OPERATION) DAY $1.00 27 $27.00 68.00 63.00

Total Item Earnings This Estimate $359,190.
83

Contract: 092002101 Payment Estimate: 0003 Page: 6 of 19



Contract Line Items

Project: STP 2026(572)MM Control 092002101

Category: 001 Description: LIBERTY-PAVEMENT MARKINGS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $27,667.29 1.00 0.00 0.90 $24,900.56

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 8.00 0.00 2.00 $10,000.00

0070 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 39.00 0.00 0.00 $0.00

0075 05057001 0 TMA (STATIONARY) DAY $1,500.00 11.00 0.00 0.00 $0.00

0080 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 68.00 0.00 8.00 $8.00

0085 06367002 0 ALUMINUM SIGNS (TY G) SF $72.50 900.00 0.00 0.00 $0.00

0090 06367005 0 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF $68.00 258.75 0.00 0.00 $0.00

0095 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $681.18 15.00 0.00 0.00 $0.00

0100 06447025 0 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $1,038.81 49.00 0.00 0.00 $0.00

0105 06447032 0 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA $1,369.60 1.00 0.00 0.00 $0.00

0110 06447033 0 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA $1,559.71 4.00 0.00 0.00 $0.00

0115 06447037 0 IN SM RD SN SUP&AM TYS80(1)SB(P) EA $873.51 1.00 0.00 0.00 $0.00

0120 06447073 0 REMOVE SM RD SN SUP&AM EA $115.00 43.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract Line Items

Project: STP 2026(572)MM Control 092002101

Category: 001 Description: LIBERTY-PAVEMENT MARKINGS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06447083 0 IN SRSS & AM (RAIL)(130 MPH)(P MOUNT) EA $8,991.12 4.00 0.00 0.00 $0.00

0130 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.50 1,010.00 0.00 0.00 $0.00

0135 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.75 11,910.00 0.00 0.00 $0.00

0140 06667137 0 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $0.50 650.00 0.00 0.00 $0.00

0145 06667265 0 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.95 26,000.00 0.00 0.00 $0.00

0150 06667347 0 PAVEMENT SLER 6" LF $0.11 26,187.00 0.00 0.00 $0.00

0155 06667348 0 PAVEMENT SLER 8" LF $0.14 646.00 0.00 0.00 $0.00

0160 06667352 0 PAVEMENT SLER 24" LF $0.43 146.00 0.00 0.00 $0.00

0165 06667353 0 PAVEMENT SLER (ARROW) EA $23.00 6.00 0.00 0.00 $0.00

0170 06667354 0 PAVEMENT SLER (WORD) EA $27.00 2.00 0.00 0.00 $0.00

0175 06667356 0 PAVEMENT SLER (DBL ARROW) EA $32.00 2.00 0.00 0.00 $0.00

0180 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.57 13,900.00 0.00 5,800.00 $3,306.00

0185 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.55 334,400.00 0.00 168,375.00 $92,606.25

Contract: 092002101 Payment Estimate: 0003 Page: 8 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract Line Items

Project: STP 2026(572)MM Control 092002101

Category: 001 Description: LIBERTY-PAVEMENT MARKINGS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.55 28,325.00 0.00 14,300.00 $7,865.00

0195 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.55 236,300.00 0.00 80,909.00 $44,499.95

0200 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $10.25 1,716.00 0.00 0.00 $0.00

0205 06687091 0 PREFAB PM TY C (W)(ARROW) EA $166.00 93.00 0.00 0.00 $0.00

0210 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $267.00 4.00 0.00 0.00 $0.00

0215 06687103 0 PREFAB PM TY C (W)(WORD) EA $242.00 49.00 0.00 0.00 $0.00

0220 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $55.00 50.00 0.00 0.00 $0.00

0225 06687127 0 PREFAB PM TY C (Y)(24")(SLD) LF $9.05 1,660.00 0.00 0.00 $0.00

0230 06727002 0 REFL PAV MRKR TY I-C EA $3.95 700.00 0.00 0.00 $0.00

0235 06727004 0 REFL PAV MRKR TY II-A-A EA $3.95 4,355.00 0.00 0.00 $0.00

0240 06777002 0 ELIM EXT PM & MRKS (6") LF $0.10 638,925.00 0.00 0.00 $0.00

0245 06777004 0 ELIM EXT PM & MRKS (8") LF $0.50 12,920.00 0.00 0.00 $0.00

0250 06777008 0 ELIM EXT PM & MRKS (24") LF $7.05 3,376.00 0.00 0.00 $0.00

Contract: 092002101 Payment Estimate: 0003 Page: 9 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract Line Items

Project: STP 2026(572)MM Control 092002101

Category: 001 Description: LIBERTY-PAVEMENT MARKINGS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $101.00 93.00 0.00 0.00 $0.00

0260 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $176.00 4.00 0.00 0.00 $0.00

0265 06777015 0 ELIM EXT PM & MRKS (WORD) EA $39.00 49.00 0.00 0.00 $0.00

0270 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $28.00 50.00 0.00 0.00 $0.00

Category 001 SubTotal $183,185.76

Total Item earnings this contract $183,185.76

Contract Line Items

Project: STP 2026(572)MM Control 092039038

Category: 001 Description: CHAMBERS-PAVEMENT MARKINGS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0425 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 38.00 0.00 0.00 $0.00

0430 05057001 0 TMA (STATIONARY) DAY $1,500.00 10.00 0.00 0.00 $0.00

0435 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 68.00 0.00 9.00 $9.00

0440 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $1.00 2,000.00 0.00 0.00 $0.00

Contract: 092002101 Payment Estimate: 0003 Page: 10 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract Line Items

Project: STP 2026(572)MM Control 092039038

Category: 001 Description: CHAMBERS-PAVEMENT MARKINGS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0445 06667017 0 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.50 330.00 0.00 0.00 $0.00

0450 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.75 42,500.00 0.00 0.00 $0.00

0455 06667029 0 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $3.20 5,200.00 0.00 0.00 $0.00

0460 06667137 0 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $0.50 60,900.00 0.00 0.00 $0.00

0465 06667347 0 PAVEMENT SLER 6" LF $0.11 500,750.00 0.00 88,191.00 $9,701.01

0470 06667348 0 PAVEMENT SLER 8" LF $0.14 42,830.00 0.00 0.00 $0.00

0475 06667350 0 PAVEMENT SLER 12" LF $0.22 5,200.00 0.00 0.00 $0.00

0480 06667352 0 PAVEMENT SLER 24" LF $0.43 5,824.00 0.00 0.00 $0.00

0485 06667353 0 PAVEMENT SLER (ARROW) EA $23.00 190.00 0.00 0.00 $0.00

0490 06667354 0 PAVEMENT SLER (WORD) EA $27.00 75.00 0.00 0.00 $0.00

0495 06667356 0 PAVEMENT SLER (DBL ARROW) EA $32.00 13.00 0.00 0.00 $0.00

0500 06667365 0 PAVEMENT SLER (YLD TRI) EA $9.45 69.00 0.00 0.00 $0.00

0505 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.57 60,900.00 0.00 0.00 $0.00

Contract: 092002101 Payment Estimate: 0003 Page: 11 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract Line Items

Project: STP 2026(572)MM Control 092039038

Category: 001 Description: CHAMBERS-PAVEMENT MARKINGS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0510 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.55 204,000.00 0.00 58,549.00 $32,201.95

0515 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.55 26,250.00 0.00 5,690.00 $3,129.50

0520 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.55 207,600.00 0.00 53,159.00 $29,237.45

0525 06687089 0 PREFAB PM TY C (W)(24")(SLD) LF $10.25 3,624.00 0.00 0.00 $0.00

0530 06687091 0 PREFAB PM TY C (W)(ARROW) EA $166.00 190.00 0.00 0.00 $0.00

0535 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $267.00 13.00 0.00 0.00 $0.00

0540 06687103 0 PREFAB PM TY C (W)(WORD) EA $242.00 75.00 0.00 0.00 $0.00

0545 06687111 0 PREFAB PM TY C (W)(36")(YLD TRI) EA $55.00 69.00 0.00 0.00 $0.00

0550 06687127 0 PREFAB PM TY C (Y)(24")(SLD) LF $9.05 2,200.00 0.00 0.00 $0.00

0555 06727002 0 REFL PAV MRKR TY I-C EA $3.95 1,665.00 0.00 0.00 $0.00

0560 06727004 0 REFL PAV MRKR TY II-A-A EA $3.95 2,580.00 0.00 0.00 $0.00

0565 06727006 0 REFL PAV MRKR TY II-C-R EA $3.95 2,800.00 0.00 0.00 $0.00

0570 06777002 0 ELIM EXT PM & MRKS (6") LF $0.10 498,750.00 0.00 87,991.00 $8,799.10

Contract: 092002101 Payment Estimate: 0003 Page: 12 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract Line Items

Project: STP 2026(572)MM Control 092039038

Category: 001 Description: CHAMBERS-PAVEMENT MARKINGS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 06777004 0 ELIM EXT PM & MRKS (8") LF $0.50 42,830.00 0.00 0.00 $0.00

0580 06777006 0 ELIM EXT PM & MRKS (12") LF $1.40 5,200.00 0.00 0.00 $0.00

0585 06777008 0 ELIM EXT PM & MRKS (24") LF $7.05 5,824.00 0.00 0.00 $0.00

0590 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $101.00 190.00 0.00 0.00 $0.00

0595 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $176.00 13.00 0.00 0.00 $0.00

0600 06777015 0 ELIM EXT PM & MRKS (WORD) EA $39.00 75.00 0.00 0.00 $0.00

0605 06777024 0 ELIM EXT PM & MRKS (36")(YLD TRI) EA $28.00 69.00 0.00 0.00 $0.00

Category 001 SubTotal $83,078.01

Total Item earnings this contract $83,078.01

Contract Line Items

Project: STP 2026(572)MM Control 092039039

Category: 001 Description: CHAMBERS-OVERHEAD SIGNS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0705 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 38.00 0.00 0.00 $0.00

Contract: 092002101 Payment Estimate: 0003 Page: 13 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract Line Items

Project: STP 2026(572)MM Control 092039039

Category: 001 Description: CHAMBERS-OVERHEAD SIGNS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0710 05057001 0 TMA (STATIONARY) DAY $1,500.00 10.00 0.00 0.00 $0.00

0715 05057003 0 TMA (MOBILE OPERATION) DAY $1.00 68.00 0.00 63.00 $63.00

0720 06667008 0 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $1.00 1,300.00 0.00 0.00 $0.00

0725 06667023 0 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.75 30,200.00 0.00 0.00 $0.00

0730 06667029 0 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $3.20 4,880.00 0.00 0.00 $0.00

0735 06667137 0 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $0.50 154,000.00 0.00 0.00 $0.00

0740 06667347 0 PAVEMENT SLER 6" LF $0.11 831,700.00 0.00 346,047.00 $38,065.17

0745 06667348 0 PAVEMENT SLER 8" LF $0.14 30,200.00 0.00 0.00 $0.00

0750 06667350 0 PAVEMENT SLER 12" LF $0.22 4,880.00 0.00 0.00 $0.00

0755 06667353 0 PAVEMENT SLER (ARROW) EA $23.00 8.00 0.00 0.00 $0.00

0760 06667354 0 PAVEMENT SLER (WORD) EA $27.00 2.00 0.00 0.00 $0.00

0765 06667407 0 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.57 154,000.00 0.00 0.00 $0.00

0770 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.55 352,800.00 0.00 174,096.00 $95,752.80

Contract: 092002101 Payment Estimate: 0003 Page: 14 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract Line Items

Project: STP 2026(572)MM Control 092039039

Category: 001 Description: CHAMBERS-OVERHEAD SIGNS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0775 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.55 323,600.00 0.00 172,611.00 $94,936.05

0780 06687091 0 PREFAB PM TY C (W)(ARROW) EA $166.00 8.00 0.00 0.00 $0.00

0785 06687103 0 PREFAB PM TY C (W)(WORD) EA $242.00 2.00 0.00 0.00 $0.00

0790 06727006 0 REFL PAV MRKR TY II-C-R EA $3.95 7,275.00 0.00 0.00 $0.00

0795 06777002 0 ELIM EXT PM & MRKS (6") LF $0.10 830,400.00 0.00 352,554.00 $35,255.40

0800 06777004 0 ELIM EXT PM & MRKS (8") LF $0.50 30,200.00 0.00 0.00 $0.00

0805 06777006 0 ELIM EXT PM & MRKS (12") LF $1.40 4,880.00 0.00 0.00 $0.00

0810 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $101.00 8.00 0.00 0.00 $0.00

0815 06777015 0 ELIM EXT PM & MRKS (WORD) EA $39.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $264,072.42

Total Item earnings this contract $264,072.42

Contract: 092002101 Payment Estimate: 0003 Page: 15 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract Line Items

Project: STP 2026(572)MM Control 092002101

Category: 002 Description: LIBERTY-PAVEMENT MARKINGS AT VARIOUS LOCATIONS COUNTYWIDE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 0.00 $0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

1025 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 092002101 Payment Estimate: 0003 Page: 16 of 19



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $27,667.29 1.00 0.90 $24,900.56

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $5,000.00 8.00 2.00 $10,000.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $50.00 115.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $1,500.00 31.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 204.00 8.00 $8.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 204.00 9.00 $9.00

05057003 TMA (MOBILE OPERATION) DAY $1.00 204.00 63.00 $63.00

06367002 ALUMINUM SIGNS (TY G) SF $72.50 900.00 0.00 $0.00

06367005 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF $68.00 258.75 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $681.18 15.00 0.00 $0.00

06447025 IN SM RD SN SUP&AM TYS80(1)SA(P) EA $1,038.81 49.00 0.00 $0.00

06447032 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA $1,369.60 1.00 0.00 $0.00

06447033 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA $1,559.71 4.00 0.00 $0.00

06447037 IN SM RD SN SUP&AM TYS80(1)SB(P) EA $873.51 1.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $115.00 43.00 0.00 $0.00

06447083 IN SRSS & AM (RAIL)(130 MPH)(P MOUNT) EA $8,991.12 4.00 0.00 $0.00

06667008 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF $1.00 3,300.00 0.00 $0.00

06667017 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF $1.50 1,340.00 0.00 $0.00

06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF $0.75 84,610.00 0.00 $0.00

06667029 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF $3.20 10,080.00 0.00 $0.00

06667137 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $0.50 215,550.00 0.00 $0.00

06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF $0.95 26,000.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.11 1,358,637.
00

0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.11 1,358,637.
00

88,191.00 $9,701.01

06667347 PAVEMENT SLER 6" LF $0.11 1,358,637.
00

346,047.00 $38,065.17

06667348 PAVEMENT SLER 8" LF $0.14 73,676.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Contract: 092002101 Payment Estimate: 0003 Page: 17 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06667350 PAVEMENT SLER 12" LF $0.22 10,080.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $0.43 5,970.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $23.00 204.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $27.00 79.00 0.00 $0.00

06667356 PAVEMENT SLER (DBL ARROW) EA $32.00 15.00 0.00 $0.00

06667365 PAVEMENT SLER (YLD TRI) EA $9.45 69.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.57 228,800.00 0.00 $0.00

06667407 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF $0.57 228,800.00 5,800.00 $3,306.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.55 891,200.00 58,549.00 $32,201.95

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.55 891,200.00 168,375.00 $92,606.25

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $0.55 891,200.00 174,096.00 $95,752.80

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.55 54,575.00 5,690.00 $3,129.50

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $0.55 54,575.00 14,300.00 $7,865.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.55 767,500.00 53,159.00 $29,237.45

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.55 767,500.00 80,909.00 $44,499.95

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $0.55 767,500.00 172,611.00 $94,936.05

06687089 PREFAB PM TY C (W)(24")(SLD) LF $10.25 5,340.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $166.00 291.00 0.00 $0.00

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $267.00 17.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $242.00 126.00 0.00 $0.00

06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA $55.00 119.00 0.00 $0.00

06687127 PREFAB PM TY C (Y)(24")(SLD) LF $9.05 3,860.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $3.95 2,365.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $3.95 6,935.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $3.95 10,075.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.10 1,968,075.
00

0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.10 1,968,075.
00

87,991.00 $8,799.10

06777002 ELIM EXT PM & MRKS (6") LF $0.10 1,968,075.
00

352,554.00 $35,255.40

Contract: 092002101 Payment Estimate: 0003 Page: 18 of 19



Contractor's Estimate Package

Report Generation Date: 10/01/2026 03:19:07 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777004 ELIM EXT PM & MRKS (8") LF $0.50 85,950.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $1.40 10,080.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $7.05 9,200.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $101.00 291.00 0.00 $0.00

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $176.00 17.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $39.00 126.00 0.00 $0.00

06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA $28.00 119.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $530,336.19

Contract: 092002101 Payment Estimate: 0003 Page: 19 of 19


