
 2,204.52

092003080CONTRACT ID:

PROJECT: C 920-3-80

CONTRACT:

02263038

PROJECTED AMOUNT: $190,948.00

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS MATERIALS GROUP, INC.

John Serna, P.E.

HARDIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/26/2026AWARD DATE:

ESTIMATE PERIOD:

0006

10/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/18/2026

02/04/2026

ESTIMATE PAID:

 6

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/13/2026

$193,152.52

CONTRACT:

09/01/2026

AWARD AMOUNT: $190,948.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 28.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/18/2026

00/00/0000

 100.00

$11,051.55 $233,019.78 $244,071.33 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$11,051.55 $233,019.78 $244,071.33 

$0.00 $0.00 $0.00 

$11,051.55 $244,071.33 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $233,019.78 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 6

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/13/2026

00/00/0000

 21

 0

 21

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 30

OTHER - SEE RMRKS 1

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 AWAITING FINAL DOCUMENTATION

09/27/2026  1 AWAITING FINAL DOCUMENTATION

09/28/2026  1 AWAITING FINAL DOCUMENTATION

09/29/2026  1 AWAITING FINAL DOCUMENTATION

09/30/2026  1 AWAITING FINAL DOCUMENTATION

10/01/2026  1
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WORK PERFORMED THIS PERIOD

C 920-3-80 092003080PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01507003 BLADING000 LF  47.000 $7,520.00 160.000  335.00 125.00

0095 05007001 MOBILIZATION000 LS  18,000.000 $540.00 0.030  1.00 1.00

0125 06447009 IN SM RD SN SUP&AM TY10BWG(1)SB(P)000 EA  870.750 $870.75 1.000  4.00 2.00

0155 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  2.500 $310.00 124.000  564.00 564.00

0160 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  1.500 $1,810.80 1,207.200  8,577.20 8,350.00

$11,051.55TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 092003080 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0006

CONTRACT LINE ITEMS 

092003080PROJECT CONTROLC 920-3-80

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01507003 000 BLADING LF  47.000  125.000  0.000  335.00  15,745.00

0065 01947008 000 RDSIDE AMENITY (WHEEL STOP REMOV&RESET) EA  117.000  50.000  0.000  50.00  5,850.00

0070 03167241 000 AGGR (TY-PB OR PL, GR-4)(SAC-A) CY  522.000  113.000  0.000  125.00  65,250.00

0075 03167264 000 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.000  5,309.000  0.000  5,309.00  21,236.00

0080 03417046 000 D-GR HMA TY-D PG64-22 (LEVEL-UP) TON  141.000  7.000  0.000  12.08  1,703.28

0085 03417082 000 TACK COAT GAL  3.750  50.000  0.000  31.58  118.43

0091 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  157.550  0.000  64.440  225.34  35,502.32

MAJOR ITEM QUANTITY ADJUSTMENT CO#1

0095 05007001 000 MOBILIZATION LS  18,000.000  1.000  0.000  1.00  18,000.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,450.000  2.000  0.000  2.00  2,900.00

0105 05057001 000 TMA (STATIONARY) DAY  1.000  5.000  0.000  3.00  3.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  16.000  0.000  1.00  1.00

0115 05317006 000 CURB RAMPS (TY 2) EA  20,000.000  1.000  1.000  2.00  40,000.00

0120 06367001 000 ALUMINUM SIGNS (TY A) SF  52.000  10.000  0.000  10.00  520.00

0125 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  870.750  2.000  0.000  4.00  3,483.00

0130 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  2.000  0.000  2.00  220.00

0135 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  58.000  12.000  0.000  12.00  696.00

0140 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.500  460.000  0.000  460.00  1,150.00

0145 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.750  278.000  0.000  442.00  773.50

0150 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  52.000  6.000  0.000  6.00  312.00

0155 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.500  564.000  0.000  564.00  1,410.00

0160 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.500  8,350.000  0.000  8,577.20  12,865.80

0165 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  23.750  68.000  0.000  84.00  1,995.00

0170 06687103 000 PREFAB PM TY C (W)(WORD) EA  404.750  8.000  0.000  18.00  7,285.50

0175 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  52.000  6.000  0.000  4.00  208.00

0180 06687133 000 PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG EA  462.500  3.000  0.000  3.00  1,387.50

0185 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  418.000  0.000  682.00  5,456.00

Category Subtotal $244,071.33

092003080C 920-3-80PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0081 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 (LEVEL-UP) - BONUS

0082 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 (LEVEL-UP) - PENALTY

0083 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 (LEVEL-UP) - BONUS

0084 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-D PG64-22 (LEVEL-UP) - PENALTY
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0086 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

0090 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  137.000  204.000 -204.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1015 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1030 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $244,071.33



CONTRACT ID 092003080 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0006

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01507003 000 LF  47.000BLADING  335.000  15,745.00 125.00

01947008 000 EA  117.000RDSIDE AMENITY (WHEEL STOP REMOV&RESET)  50.000  5,850.00 50.00

03167241 000 CY  522.000AGGR (TY-PB OR PL, GR-4)(SAC-A)  125.000  65,250.00 113.00

03167264 000 GAL  4.000ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  5,309.000  21,236.00 5,309.00

03417046 000 TON  141.000D-GR HMA TY-D PG64-22 (LEVEL-UP)  12.080  1,703.28 7.00

03417082 000 GAL  3.750TACK COAT  31.580  118.43 50.00

03517007 000 SY  137.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  0.000  0.00 0.00

03517007 SY  157.550FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  225.340  35,502.32 0.00

MAJOR ITEM QUANTITY ADJUSTMENT CO#1

05007001 000 LS  18,000.000MOBILIZATION  1.000  18,000.00 1.00

05027001 000 MO  1,450.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  2,900.00 2.00

05057001 000 DAY  1.000TMA (STATIONARY)  3.000  3.00 5.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  1.000  1.00 16.00

05317006 000 EA  20,000.000CURB RAMPS (TY 2)  2.000  40,000.00 1.00

06367001 000 SF  52.000ALUMINUM SIGNS (TY A)  10.000  520.00 10.00

06447009 000 EA  870.750IN SM RD SN SUP&AM TY10BWG(1)SB(P)  4.000  3,483.00 2.00

06447073 000 EA  110.000REMOVE SM RD SN SUP&AM  2.000  220.00 2.00

06627112 000 EA  58.000WK ZN PAV MRK SHT TERM (TAB)TY W  12.000  696.00 12.00

06627114 000 EA  2.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  460.000  1,150.00 460.00

06667024 000 LF  1.750REFL PAV MRK TY I (W)8"(SLD)(100MIL)  442.000  773.50 278.00

06667090 000 EA  52.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  6.000  312.00 6.00

06667411 000 LF  2.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  564.000  1,410.00 564.00

06667423 000 LF  1.500REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  8,577.200  12,865.80 8,350.00

06687089 000 LF  23.750PREFAB PM TY C (W)(24")(SLD)  84.000  1,995.00 68.00

06687103 000 EA  404.750PREFAB PM TY C (W)(WORD)  18.000  7,285.50 8.00

06687111 000 EA  52.000PREFAB PM TY C (W)(36")(YLD TRI)  4.000  208.00 6.00

06687133 000 EA  462.500PRE PM TY C(BL&WH)(ACC PRK)(W/BORDR)LG  3.000  1,387.50 3.00

06727004 000 EA  8.000REFL PAV MRKR TY II-A-A  682.000  5,456.00 418.00

$244,071.33TOTAL ITEM EARNINGS TO DATE


