
 109,643.30

092003082CONTRACT ID:

PROJECT: BR 2022(836)

CONTRACT:

05243232

PROJECTED AMOUNT: $3,831,475.49

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS MATERIALS GROUP, INC.

John Serna, P.E.

HARDIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0023

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

05/03/2024

ESTIMATE PAID:

 233
 15.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/23/2024

$3,941,118.79

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,831,475.49

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 93.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.80

$0.00 $3,854,557.36 $3,854,557.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $3,854,557.36 $3,854,557.36 

$0.00 $0.00 $0.00 

$0.00 $3,854,557.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,854,557.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 233

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/23/2024

11/23/2024

 234

 15

 249

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

SATURDAY 3

SUNDAY 3

VEG ESTABLISHMENT 18

09/01/2026  1 VEG ESTABLISHMENT

09/02/2026  1 VEG ESTABLISHMENT

09/03/2026  1 VEG ESTABLISHMENT

09/04/2026  1 VEG ESTABLISHMENT

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 VEG ESTABLISHMENT

09/09/2026  1 VEG ESTABLISHMENT

09/10/2026  1 VEG ESTABLISHMENT

09/11/2026  1 VEG ESTABLISHMENT

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 VEG ESTABLISHMENT

09/15/2026  1 VEG ESTABLISHMENT

09/16/2026  1 VEG ESTABLISHMENT

09/17/2026  1 VEG ESTABLISHMENT

09/18/2026  1 VEG ESTABLISHMENT

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 VEG ESTABLISHMENT

09/22/2026  1 VEG ESTABLISHMENT

09/23/2026  1 VEG ESTABLISHMENT

09/24/2026  1 VEG ESTABLISHMENT

09/25/2026  1 VEG ESTABLISHMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

006504086PROJECT CONTROLBR 2024(980)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0530 01046030 000 REMOVING CONC (PILE ENCASEMENT) CY  1,575.000  5.000  0.000  5.00  7,875.00

0535 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  3.000  0.000  3.00  21,000.00

Category Subtotal $28,875.00

002 BRIDGE: 201220006504076 [US 96 NB @ NECHES RIVER RELIEF #2]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 04206158 001 CL C CONC(PILE ENCASEMENT) LF  1,785.000  20.000  0.000  20.00  35,700.00

0605 04206222 001 CL C CONC(PILE ENCASEMENT)(UNDERWATER) LF  1,575.000  40.000  0.000  40.00  63,000.00

Category Subtotal $98,700.00

092003082PROJECT CONTROLBR 2022(836)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  2,900.000  4.100  0.000  7.34  21,271.50

0065 01056046 000 REMOVING STAB BASE & ASPH PAV (0"-10") SY  16.000  581.000  0.000  581.00  9,296.00

0070 01106001 000 EXCAVATION (ROADWAY) CY  18.000  254.000  0.000  254.00  4,572.00

0075 01106002 000 EXCAVATION (CHANNEL) CY  45.000  200.000  0.000  356.03  16,021.49

0080 01126001 000 SUBGRADE WIDENING (ORD COMP) STA  1,902.000  3.500  0.000  3.50  6,657.00

0085 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  55.000  621.000  0.000  621.00  34,155.00

0095 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.050  939.000  0.000  939.00  985.95

0115 02166001 000 PROOF ROLLING HR  447.000  10.000  0.000  10.00  4,470.00

0120 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  162.000  149.000  0.000  149.00  24,138.00

0125 03106005 000 PRIME COAT (AE-P) GAL  16.250  169.000  0.000  169.00  2,746.25

0130 04206066 001 CL C CONC (RAIL FOUNDATION) CY  2,575.000  24.000  0.000  30.00  77,250.00

0135 04646005 001 RC PIPE (CL III)(24 IN) LF  93.000  32.000  0.000  32.00  2,976.00

0140 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,950.000  2.000  0.000  2.00  7,900.00

0145 04676463 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  7,100.000  8.000  0.000  4.00  28,400.00

0150 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  36,000.000  1.000  0.000  1.00  36,000.00

0155 04966016 000 REMOV STR (PIPE) EA  480.000  5.000  0.000  5.00  2,400.00

0160 05006001 000 MOBILIZATION LS  379,000.000  1.000  0.000  0.90  341,100.00

0165 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  3.000  0.000  3.00  21,000.00

0170 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  51.000  100.000  0.000  100.00  5,100.00

0175 05066011 005 ROCK FILTER DAMS (REMOVE) LF  20.000  100.000  0.000  100.00  2,000.00

0180 05066033 005 BULLDOZER WORK (EROSION & SEDMT CONT) HR  230.000  8.000  0.000  8.00  1,840.00

0185 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.150  750.000  0.000  750.00  2,362.50

0190 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.050  750.000  0.000  750.00  787.50

0195 05306005 000 DRIVEWAYS (ACP) SY  40.500  274.000  0.000  274.00  11,097.00

0200 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.500  125.000  0.000  150.00  4,125.00

0205 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  1.000  0.000  1.00  1,900.00

0210 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,365.000  2.000  0.000  2.00  2,730.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0215 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,045.000  2.000  0.000  4.00  12,180.00

0220 05456006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  26,775.000  2.000  0.000  1.00  26,775.00

0225 05526005 000 GATE (TY 1) EA  3,465.000  1.000  0.000  2.00  6,930.00

0230 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  309.750  2.000  0.000  2.00  619.50

0235 06446076 000 REMOVE SM RD SN SUP&AM EA  210.000  3.000  0.000  3.00  630.00

0240 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  26.250  8.000  0.000  8.00  210.00

0245 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  52.500  9.000  0.000  9.00  472.50

0270 30766071 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  275.750  92.000  0.000  92.00  25,369.00

0275 42166005 000 THERMOPLASTIC PIPE (PP) (42") LF  144.000  144.000  0.000  144.00  20,736.00

1821 61856002 TMA (STATIONARY) DAY  348.450  0.000  134.000  134.00  46,692.30

CO-02 ADDS NEW TMA ITEM THAT INCLUDES UNIT PRICE PAY FACTOR

Category Subtotal $813,895.49

002 BRIDGE: 201010AA1065002 [W.PINESHADOWS@CLEMMONS GULLY]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0161 05006001 MOBILIZATION LS  7,799.520  0.000  1.000  1.00  7,799.52

MOBILIZATION

0330 04006005 000 CEM STABIL BKFL CY  265.000  115.000  0.000  115.00  30,475.00

0335 04166001 000 DRILL SHAFT (18 IN) LF  335.000  220.000  0.000  220.00  73,700.00

0340 04166004 000 DRILL SHAFT (36 IN) LF  960.000  330.000  0.000  330.00  316,800.00

0345 04206013 001 CL C CONC (ABUT) CY  2,359.000  41.400  0.000  41.40  97,662.60

0350 04226001 000 REINF CONC SLAB SF  49.000  1,560.000  0.000  1,560.00  76,440.00

0355 04226015 000 APPROACH SLAB CY  580.000  51.800  0.000  51.80  30,044.00

0360 04256035 000 PRESTR CONC GIRDER (TX28) LF  279.000  237.690  0.000  237.69  66,315.51

0365 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  290.000  263.000  0.000  263.00  76,270.00

0370 04506006 001 RAIL (TY T223) LF  195.000  176.000  0.000  176.00  34,320.00

0375 04546004 000 ARMOR JOINT (SEALED) LF  180.000  58.000  0.000  58.00  10,440.00

0530 01046030 REMOVING CONC (PILE ENCASEMENT) CY  3,037.500  0.000  14.000  14.00  42,525.00

REMOVING CONCRETE (PILE ENCASEMENT)

0535 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  0.000  1.000  1.00  7,000.00

BARRACADES, SIGNS, AND TRAFFIC HANDLING

0605 04206222 CL C CONC(PILE ENCASEMENT)(UNDERWATER) LF  1,575.000  0.000  28.000  40.00  63,000.00

CL C CONC (PILE ENCASEMENT) (UW)

Category Subtotal $932,791.63

092013041PROJECT CONTROLBR 2024(310)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0760 01006002 000 PREPARING ROW STA  2,900.000  4.500  0.000  4.50  13,050.00

0765 01106001 000 EXCAVATION (ROADWAY) CY  18.000  281.000  0.000  281.00  5,058.00

0770 01106002 000 EXCAVATION (CHANNEL) CY  45.000  250.000  0.000  406.03  18,271.49

0775 01126001 000 SUBGRADE WIDENING (ORD COMP) STA  1,902.000  4.000  0.000  4.00  7,608.00

0780 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  55.000  142.000  0.000  142.00  7,810.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0790 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.050  709.500  0.000  709.50  744.98

0795 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  1.050  1,419.000  0.000  1,419.00  1,489.95

0805 02166001 000 PROOF ROLLING HR  447.000  10.000  0.000  10.00  4,470.00

0810 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  162.000  295.000  0.000  295.00  47,790.00

0815 04606001 000 CMP (GAL STL 12 IN) LF  1,330.000  4.000  0.000  4.00  5,320.00

0820 04676316 000 SET (TY II) (12 IN) (CMP) (4: 1) (C) EA  5,000.000  2.000  0.000  2.00  10,000.00

0825 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  36,000.000  1.000  0.000  1.00  36,000.00

0830 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  3.000  0.000  3.00  21,000.00

0845 05066033 005 BULLDOZER WORK (EROSION & SEDMT CONT) HR  230.000  8.000  0.000  8.00  1,840.00

0850 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.150  799.000  0.000  799.00  2,516.85

0855 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.050  799.000  0.000  799.00  838.95

0860 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.500  425.000  0.000  425.00  11,687.50

0865 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,365.000  4.000  0.000  4.00  5,460.00

0870 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,045.000  4.000  0.000  4.00  12,180.00

0875 06446076 000 REMOVE SM RD SN SUP&AM EA  210.000  3.000  0.000  3.00  630.00

0880 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  26.250  4.000  0.000  4.00  105.00

0885 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  52.500  25.000  0.000  25.00  1,312.50

Category Subtotal $215,183.22

002 BRIDGE: 202290AA2380003 [CR 2380 @ VINCENT TRIBUTARY]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0940 04006005 000 CEM STABIL BKFL CY  265.000  58.000  0.000  58.00  15,370.00

0945 04166002 000 DRILL SHAFT (24 IN) LF  369.000  300.000  0.000  300.00  110,700.00

0950 04206013 001 CL C CONC (ABUT) CY  2,359.000  18.400  0.000  18.40  43,405.60

0955 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  36.240  1,300.000  0.000  1,300.00  47,112.00

0960 04226015 000 APPROACH SLAB CY  580.000  38.500  0.000  38.50  22,330.00

0965 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  340.000  247.500  0.000  247.50  84,150.00

0970 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  255.000  222.000  0.000  222.00  56,610.01

0975 04506006 001 RAIL (TY T223) LF  195.000  124.000  0.000  124.00  24,180.00

0980 04546004 000 ARMOR JOINT (SEALED) LF  180.000  51.000  0.000  51.00  9,180.00

Category Subtotal $413,037.61

092039031PROJECT CONTROLBR 2024(175)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1080 01006002 000 PREPARING ROW STA  2,900.000  4.000  0.000  4.00  11,600.00

1085 01056046 000 REMOVING STAB BASE & ASPH PAV (0"-10") SY  16.000  780.000  0.000  780.00  12,480.00

1090 01106001 000 EXCAVATION (ROADWAY) CY  18.000  113.000  0.000  113.00  2,034.00

1095 01106002 000 EXCAVATION (CHANNEL) CY  45.000  33.000  0.000  33.00  1,485.00

1100 01126001 000 SUBGRADE WIDENING (ORD COMP) STA  1,902.000  3.000  0.000  3.00  5,706.00

1105 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  55.000  229.000  0.000  229.00  12,595.00

1115 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.050  430.500  0.000  430.50  452.03

1135 02166001 000 PROOF ROLLING HR  447.000  10.000  0.000  10.00  4,470.00

1140 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  162.000  159.000  0.000  159.00  25,758.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1145 03106005 000 PRIME COAT (AE-P) GAL  16.250  163.000  0.000  163.00  2,648.75

1160 04966009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  36,000.000  1.000  0.000  1.00  36,000.00

1165 04966016 000 REMOV STR (PIPE) EA  480.000  4.000  0.000  4.00  1,920.00

1170 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  3.000  0.000  3.00  21,000.00

1175 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  51.000  74.000  0.000  74.00  3,774.00

1180 05066011 005 ROCK FILTER DAMS (REMOVE) LF  20.000  74.000  0.000  74.00  1,480.00

1185 05066033 005 BULLDOZER WORK (EROSION & SEDMT CONT) HR  230.000  8.000  0.000  8.00  1,840.00

1190 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.150  540.000  0.000  540.00  1,701.00

1195 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.050  540.000  0.000  540.00  567.00

1200 05306005 000 DRIVEWAYS (ACP) SY  40.500  195.000  0.000  195.00  7,897.50

1205 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.500  75.000  0.000  75.00  2,062.50

1210 05406007 001 MTL BEAM GD FEN TRANS (TL2) EA  1,365.000  3.000  0.000  3.00  4,095.00

1215 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,045.000  3.000  0.000  3.00  9,135.00

1220 05456006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA  26,775.000  1.000  0.000  1.00  26,775.00

1225 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  309.750  4.000  0.000  2.00  619.50

1230 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  735.000  3.000  0.000  3.00  2,205.00

1235 06446076 000 REMOVE SM RD SN SUP&AM EA  210.000  6.000  0.000  6.00  1,260.00

1240 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  26.250  9.000  0.000  9.00  236.25

1245 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  52.500  8.000  0.000  8.00  420.00

1250 06666302 007 RE PM W/RET REQ TY I (W)4"(SLD)(090MIL) LF  2.100  820.000  0.000  862.00  1,810.20

1255 06666314 007 RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL) LF  2.100  822.000  0.000  862.00  1,810.20

1260 06726009 000 REFL PAV MRKR TY II-A-A EA  15.750  11.000  0.000  20.00  315.00

1270 30766071 000 D-GR HMA TY-D PG 64-22 (EXEMPT) TON  275.750  89.000  0.000  89.00  24,541.75

Category Subtotal $230,693.68

002 BRIDGE: 200360AA0143002 [BAILEY RD. @ BARROW SLOUGH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1325 04006005 000 CEM STABIL BKFL CY  265.000  61.000  0.000  61.00  16,165.00

1330 04166002 000 DRILL SHAFT (24 IN) LF  369.000  795.000  0.000  795.00  293,355.00

1335 04206013 001 CL C CONC (ABUT) CY  2,359.000  18.200  0.000  18.20  42,933.80

1340 04206029 001 CL C CONC (CAP) CY  2,228.000  13.800  0.000  13.80  30,746.40

1345 04206037 001 CL C CONC (COLUMN) CY  3,730.000  8.300  0.000  8.30  30,959.00

1350 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  36.240  2,600.000  0.000  2,600.00  94,224.00

1355 04226015 000 APPROACH SLAB CY  580.000  44.700  0.000  44.70  25,926.00

1360 04256010 001 PRESTR CONC SLAB BEAM (5SB12) LF  244.000  492.420  0.000  492.42  120,150.48

1365 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  255.000  270.000  0.000  270.00  68,850.00

1370 04506006 001 RAIL (TY T223) LF  195.000  224.000  0.000  224.00  43,680.00

1375 04546004 000 ARMOR JOINT (SEALED) LF  180.000  53.000  0.000  53.00  9,540.00

Category Subtotal $776,529.68

123801008PROJECT CONTROLBR 2024(982)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1475 01006002 000 PREPARING ROW STA  2,900.000  3.800  0.000  3.80  11,020.00



CONTRACT ID 092003082 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 13ESTIMATE 0023

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1480 01106001 000 EXCAVATION (ROADWAY) CY  18.000  56.000  0.000  56.00  1,008.00

1485 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  55.000  37.000  0.000  37.00  2,035.00

1515 02166001 000 PROOF ROLLING HR  447.000  10.000  0.000  10.00  4,470.00

1520 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  630.000  45.000  0.000  26.00  16,380.00

1525 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  2.000  0.000  2.00  14,000.00

1530 05066033 005 BULLDOZER WORK (EROSION & SEDMT CONT) HR  230.000  8.000  0.000  8.00  1,840.00

1535 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.150  556.000  0.000  556.00  1,751.40

1540 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.050  556.000  0.000  556.00  583.80

1545 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.500  200.000  0.000  200.00  5,500.00

1550 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  4.000  0.000  4.00  7,600.00

1555 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,470.000  1.000  0.000  1.00  1,470.00

1560 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,045.000  3.000  0.000  3.00  9,135.00

1565 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  735.000  2.000  0.000  2.00  1,470.00

1570 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  26.250  2.000  0.000  2.00  52.50

1575 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  52.500  13.000  0.000  13.00  682.50

Category Subtotal $78,998.20

002 BRIDGE: 202290123801001 [FM 1014 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1625 04506006 001 RAIL (TY T223) LF  195.000  74.000  0.000  74.00  14,430.00

Category Subtotal $14,430.00

182801031PROJECT CONTROLBR 2024(982)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1725 01006002 000 PREPARING ROW STA  2,900.000  5.500  0.000  5.50  15,950.00

1730 01106001 000 EXCAVATION (ROADWAY) CY  18.000  84.000  0.000  84.00  1,512.00

1735 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  55.000  387.000  0.000  387.00  21,285.00

1740 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  1.050  1,213.000  0.000  1,213.00  1,273.65

1765 02166001 000 PROOF ROLLING HR  447.000  10.000  0.000  10.00  4,470.00

1770 04326046 000 RIPRAP (MOW STRIP)(5 IN) CY  630.000  56.000  0.000  49.00  30,870.00

1775 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  2.000  0.000  2.00  14,000.00

1780 05066033 005 BULLDOZER WORK (EROSION & SEDMT CONT) HR  230.000  8.000  0.000  8.00  1,840.00

1785 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.150  933.000  0.000  525.00  1,653.75

1790 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.050  933.000  0.000  525.00  551.25

1795 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.500  475.000  0.000  475.00  13,062.50

1800 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,900.000  4.000  0.000  4.00  7,600.00

1805 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,045.000  4.000  0.000  4.00  12,180.00

1810 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  26.250  2.000  0.000  2.00  52.50

1815 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  52.500  25.000  0.000  25.00  1,312.50

Category Subtotal $127,613.15

002 BRIDGE: 202290182801006 [FM 1943 @ DRAIN]CATEGORY DESCRIPTION
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002 BRIDGE: 202290182801006 [FM 1943 @ DRAIN]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1870 04506006 001 RAIL (TY T223) LF  195.000  53.000  0.000  53.00  10,335.00

Category Subtotal $10,335.00

006504086BR 2024(980)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0540 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  49.000  150.000  0.000  0.000  0.00

0545 05066011 005 ROCK FILTER DAMS (REMOVE) LF  20.000  150.000  0.000  0.000  0.00

0550 61856002 002 TMA (STATIONARY) DAY  303.000  16.000 -16.000  0.000  0.00

 0.00Category Subtotal

092003082BR 2022(836)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.050  939.000  0.000  0.000  0.00

0100 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  1.050  1,878.000  0.000  0.000  0.00

0105 01686001 000 VEGETATIVE WATERING MG  150.000  15.800  0.000  0.000  0.00

0110 01696004 000 SOIL RETENTION BLANKETS (CL 1) (TY D) SY  2.000  250.000  0.000  0.000  0.00

0250 06666302 007 RE PM W/RET REQ TY I (W)4"(SLD)(090MIL) LF  2.100  846.000  0.000  0.000  0.00

0255 06666314 007 RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL) LF  2.100  692.000  0.000  0.000  0.00

0260 06726009 000 REFL PAV MRKR TY II-A-A EA  15.750  17.000  0.000  0.000  0.00

0265 30766066 000 TACK COAT GAL  44.350  50.000  0.000  0.000  0.00

0280 61856002 002 TMA (STATIONARY) DAY  303.000  97.000 -97.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1900 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1905 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1920 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1925 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1930 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1935 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1940 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

 0.00Category Subtotal

092013041BR 2024(310)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0785 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.050  709.500  0.000  0.000  0.00

0800 01686001 000 VEGETATIVE WATERING MG  150.000  12.000  0.000  0.000  0.00

0835 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  51.000  113.000  0.000  0.000  0.00

0840 05066011 005 ROCK FILTER DAMS (REMOVE) LF  20.000  113.000  0.000  0.000  0.00

0890 61856002 002 TMA (STATIONARY) DAY  303.000  97.000 -97.000  0.000  0.00

 0.00Category Subtotal

092039031BR 2024(175)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0126 03516004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  654.470  0.000  0.000  0.000  0.00

Added by CO#3

1110 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.050  430.500  0.000  0.000  0.00

1120 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  1.050  861.000  0.000  0.000  0.00

1125 01686001 000 VEGETATIVE WATERING MG  150.000  7.200  0.000  0.000  0.00

1130 01696004 000 SOIL RETENTION BLANKETS (CL 1) (TY D) SY  2.000  850.000  0.000  0.000  0.00

1150 04646005 001 RC PIPE (CL III)(24 IN) LF  93.000  140.000  0.000  0.000  0.00

1155 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,950.000  6.000  0.000  0.000  0.00

1265 30766066 000 TACK COAT GAL  44.350  48.000  0.000  0.000  0.00

1275 61856002 002 TMA (STATIONARY) DAY  303.000  90.000 -90.000  0.000  0.00

 0.00Category Subtotal

123801008BR 2024(982)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1490 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.050  525.500  0.000  0.000  0.00

1495 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.050  525.500  0.000  0.000  0.00

1500 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  1.050  1,051.000  0.000  0.000  0.00

1505 01686001 000 VEGETATIVE WATERING MG  150.000  8.800  0.000  0.000  0.00

1510 01696004 000 SOIL RETENTION BLANKETS (CL 1) (TY D) SY  2.000  433.000  0.000  0.000  0.00

 0.00Category Subtotal

182801031BR 2024(982)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1745 01646009 000 BROADCAST SEED (TEMP) (WARM) SY  1.050  606.500  0.000  0.000  0.00
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1750 01646011 000 BROADCAST SEED (TEMP) (COOL) SY  1.050  606.500  0.000  0.000  0.00

1755 01686001 000 VEGETATIVE WATERING MG  150.000  10.200  0.000  0.000  0.00

1760 01696004 000 SOIL RETENTION BLANKETS (CL 1) (TY D) SY  2.000  1,665.000  0.000  0.000  0.00

1820 61856002 002 TMA (STATIONARY) DAY  303.000  60.000 -60.000  0.000  0.00

 0.00Category Subtotal

PROJECT BR 2022(836) CONTROL 092003082

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0600 04206158 CL C CONC(PILE ENCASEMENT) LF  1,260.830  0.000  56.000  90.00  113,474.70

CL CONCRETE (PILE ENCASEMENT)

 113,474.70Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,854,557.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  2,900.000PREPARING ROW  25.135  72,891.50 21.90

01046030 000 CY  1,575.000REMOVING CONC (PILE ENCASEMENT)  5.000  7,875.00 5.00

01046030 CY  3,037.500REMOVING CONC (PILE ENCASEMENT)  14.000  42,525.00 5.00

01056046 000 SY  16.000REMOVING STAB BASE & ASPH PAV (0"-10")  1,361.000  21,776.00 1,361.00

01106001 000 CY  18.000EXCAVATION (ROADWAY)  788.000  14,184.00 788.00

01106002 000 CY  45.000EXCAVATION (CHANNEL)  795.066  35,777.98 483.00

01126001 000 STA  1,902.000SUBGRADE WIDENING (ORD COMP)  10.500  19,971.00 10.50

01326005 000 CY  55.000EMBANKMENT (FINAL)(ORD COMP)(TY C)  1,416.000  77,880.00 1,416.00

01646001 000 SY  1.050BROADCAST SEED (PERM) (RURAL) (SANDY)  1,213.000  1,273.65 1,213.00

01646011 000 SY  1.050BROADCAST SEED (TEMP) (COOL)  2,079.000  2,182.96 2,079.00

01646021 000 SY  1.050CELL FBR MLCH SEED(PERM)(RURAL)(SANDY)  1,419.000  1,489.95 1,419.00

02166001 000 HR  447.000PROOF ROLLING  50.000  22,350.00 50.00

02476041 005 CY  162.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  603.000  97,686.00 603.00

03106005 000 GAL  16.250PRIME COAT (AE-P)  332.000  5,395.00 332.00

04006005 000 CY  265.000CEM STABIL BKFL  234.000  62,010.00 234.00

04166001 000 LF  335.000DRILL SHAFT (18 IN)  220.000  73,700.00 220.00

04166002 000 LF  369.000DRILL SHAFT (24 IN)  1,095.000  404,055.00 1,095.00

04166004 000 LF  960.000DRILL SHAFT (36 IN)  330.000  316,800.00 330.00

04206013 001 CY  2,359.000CL C CONC (ABUT)  78.000  184,002.00 78.00

04206029 001 CY  2,228.000CL C CONC (CAP)  13.800  30,746.40 13.80

04206037 001 CY  3,730.000CL C CONC (COLUMN)  8.300  30,959.00 8.30

04206066 001 CY  2,575.000CL C CONC (RAIL FOUNDATION)  30.000  77,250.00 24.00

04206158 LF  1,260.830CL C CONC(PILE ENCASEMENT)  90.000  113,474.70 20.00

04206158 001 LF  1,785.000CL C CONC(PILE ENCASEMENT)  20.000  35,700.00 20.00

04206222 001 LF  1,575.000CL C CONC(PILE ENCASEMENT)(UNDERWATER)  80.000  126,000.00 40.00

04226001 000 SF  49.000REINF CONC SLAB  1,560.000  76,440.00 1,560.00

04226007 000 SF  36.240REINF CONC SLAB (SLAB BEAM)  3,900.000  141,336.00 3,900.00

04226015 000 CY  580.000APPROACH SLAB  135.000  78,300.00 135.00

04256010 001 LF  244.000PRESTR CONC SLAB BEAM (5SB12)  492.420  120,150.48 492.42

04256012 001 LF  340.000PRESTR CONC SLAB BEAM (5SB15)  247.500  84,150.00 247.50

04256035 000 LF  279.000PRESTR CONC GIRDER (TX28)  237.690  66,315.51 237.69

04326031 000 CY  255.000RIPRAP (STONE PROTECTION)(12 IN)  492.000  125,460.01 492.00

04326033 000 CY  290.000RIPRAP (STONE PROTECTION)(18 IN)  263.000  76,270.00 263.00

04326046 000 CY  630.000RIPRAP (MOW STRIP)(5 IN)  75.000  47,250.00 101.00

04506006 001 LF  195.000RAIL (TY T223)  651.000  126,945.00 651.00

04546004 000 LF  180.000ARMOR JOINT (SEALED)  162.000  29,160.00 162.00

04606001 000 LF  1,330.000CMP (GAL STL 12 IN)  4.000  5,320.00 4.00

04646005 001 LF  93.000RC PIPE (CL III)(24 IN)  32.000  2,976.00 32.00

04676316 000 EA  5,000.000SET (TY II) (12 IN) (CMP) (4: 1) (C)  2.000  10,000.00 2.00

04676395 000 EA  3,950.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  7,900.00 2.00

04676463 000 EA  7,100.000SET (TY II) (42 IN) (RCP) (4: 1) (C)  4.000  28,400.00 8.00

04966009 000 EA  36,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  3.000  108,000.00 3.00

04966016 000 EA  480.000REMOV STR (PIPE)  9.000  4,320.00 9.00
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05006001 LS  7,799.520MOBILIZATION  1.000  7,799.52 1.00

05006001 000 LS  379,000.000MOBILIZATION  0.900  341,100.00 1.00

05026001 008 MO  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  119,000.00 16.00

05066002 005 LF  51.000ROCK FILTER DAMS (INSTALL) (TY 2)  174.000  8,874.00 174.00

05066011 005 LF  20.000ROCK FILTER DAMS (REMOVE)  174.000  3,480.00 174.00

05066033 005 HR  230.000BULLDOZER WORK (EROSION & SEDMT CONT)  40.000  9,200.00 40.00

05066038 005 LF  3.150TEMP SEDMT CONT FENCE (INSTALL)  3,170.000  9,985.50 3,578.00

05066039 005 LF  1.050TEMP SEDMT CONT FENCE (REMOVE)  3,170.000  3,328.50 3,578.00

05306005 000 SY  40.500DRIVEWAYS (ACP)  469.000  18,994.50 469.00

05406001 001 LF  27.500MTL W-BEAM GD FEN (TIM POST)  1,325.000  36,437.50 1,300.00

05406006 001 EA  1,900.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  9.000  17,100.00 9.00

05406007 001 EA  1,365.000MTL BEAM GD FEN TRANS (TL2)  9.000  12,285.00 9.00

05406016 001 EA  1,470.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,470.00 1.00

05446001 000 EA  3,045.000GUARDRAIL END TREATMENT (INSTALL)  18.000  54,810.00 16.00

05456006 000 EA  26,775.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)  2.000  53,550.00 3.00

05526005 000 EA  3,465.000GATE (TY 1)  2.000  6,930.00 1.00

05606011 000 EA  309.750MAILBOX INSTALL-S (TWW-POST) TY 4  4.000  1,239.00 6.00

06446001 000 EA  735.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  5.000  3,675.00 5.00

06446076 000 EA  210.000REMOVE SM RD SN SUP&AM  12.000  2,520.00 12.00

06586014 000 EA  26.250INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  25.000  656.25 25.00

06586062 000 EA  52.500INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  80.000  4,200.00 80.00

06666302 007 LF  2.100RE PM W/RET REQ TY I (W)4"(SLD)(090MIL)  862.000  1,810.20 820.00

06666314 007 LF  2.100RE PM W/RET REQ TY I (Y)4"(SLD)(090MIL)  862.000  1,810.20 822.00

06726009 000 EA  15.750REFL PAV MRKR TY II-A-A  20.000  315.00 11.00

30766071 000 TON  275.750D-GR HMA TY-D PG 64-22 (EXEMPT)  181.000  49,910.75 181.00

42166005 000 LF  144.000THERMOPLASTIC PIPE (PP) (42")  144.000  20,736.00 144.00

61856002 002 DAY  303.000TMA (STATIONARY)  0.000  0.00 0.00

61856002 DAY  348.450TMA (STATIONARY)  134.000  46,692.30 0.00

CO-02 ADDS NEW TMA ITEM THAT INCLUDES UNIT PRICE PAY 

FACTOR

$3,854,557.36TOTAL ITEM EARNINGS TO DATE


