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le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract ID: 092006040 Highway:
Project:  BR 2B24(527) District: BEAUMONT
Contract: 03263211 County: NEWTON
Award Amount: $1,485,795.74 Area Engineer: RICHARD BRADLEY
Projected Amount  $1,485,795.74 Area Number: 053

Adj Projected Amount ~ $0.00
Contractor: HODGES AND SON CONSTRUCTION COMPANY, INC.

Estimate Number: 0005 Letting Date:  03/05/2026
Estimate Paid: [ ] Award Date: 03/25/2026
Estimate Period: 9/1/2026 to  9/25/2026 Notice To Proceed Date: 04/08/2026
Estimate Type:  Progress Work Begin Date:  05/11/2026

% Complete  48.78 Accepted Date:

% Time Used: 38.95

Recapitulation

Total To Date Prev To Date This Estimate
Item Earnings $724,774.31 $482,955.57 $241,818.74
Participating $724,774.31 $482,955.57 $241,818.74
Non-Participating $0.00 $0.00 $0.00
Liquidated Damages $0.00 $0.00 $0.00
Incentive $0.00 $0.00 $0.00
Disincentive $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Paid to Contractor $724,774.31 $482,955.57 I $241,81 8.74|

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

Contract: 092006040 Payment Estimate: 0005 Page: 1 of 24
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Contract Time Statement

Work Begin Date:
Time Charges Begin:
Bid Days:

C.0. Adjusted Days:

Current Days:
Days Charged to Date:

Daily Breakdown
DATE

Original
Est

05/11/2026
05/11/2026
190

0
190

74

ADJ
estimate

Contractor's Estimate Package

Assessed Liq Damages (Days): 0
Liquidated Damage Rate $968.00

TOTAL LIQUIDATED DAMAGES:

CREDIT

0

X $968.00

Estimate Summary

Charged Working Day
HOLIDAY

RAIN

SATURDAY
SUNDAY

Charge

Report Generation Date: 10/01/2026 04:04:40 PM

Credit

Total Adjusted

17

$0.00

Total Period Days:

REASON REMARKS

17

OfW W = =~

25 0

09/01/2026

()}

09/02/2026

v

RAIN Contractors could not work a continuous 7 hours so they will be credited the day

09/03/2026

09/04/2026

09/05/2026

SATURDAY

09/06/2026

SUNDAY

09/07/2026

NSNS

HOLIDAY

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026

SATURDAY

09/13/2026

SUNDAY

09/14/2026

09/15/2026

09/16/2026

09/17/2026

gl | ool ol g Al O

Contract: 092006040

Payment Estimate: 0005
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09/18/2026

09/19/2026 v SATURDAY

09/20/2026 v SUNDAY

09/21/2026

09/22/2026

09/23/2026

09/24/2026

gl gl oo,

09/25/2026

Contract: 092006040 Payment Estimate: 0005 Page: 3 of 24
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Worked Performed This Period

Project: BR 2B24(527) Control 092006040

Category: 001 Description: CR 2018 @ HACKBERRY BRANCH BRIDGE REPLACEMENT (TxDOTCONNECT
ERROR ON MAP*HIGHWAY NAME CR 229 IS ACTUALLY CR 2018)

Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 1 $2,000.00 5.00 2.00
0120 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CcY $190.00 246.84 $46,899.60 345.00 246.84
0060 01007002 000 PREPARING ROW STA $3,800.00 1.80 $6,840.00 3.60 1.80
0160 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 176 $176.00 648.00 416.00
0075 01107002 000 EXCAV (CHANNEL) CcY $12.00 259.42 $3,113.04 685.00 429.86
Total Item Earnings This Estimate $59,028.64

Contract: 092006040 Payment Estimate: 0005 Page: 4 of 24
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Contractor's Estimate Package

Report Generation Date: 10/01/2026 04:04:40 PM

Project: BR 2B24(527) Control 092006040
Category: 002 Description: CR 2018 @ HACKBERRY BRANCH BRIDGE REPLACEMENT (TxDOTCONNECT
ERROR ON MAP*HIGHWAY NAME CR 229 IS ACTUALLY CR 2018)
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0235 04007010 000 CEM STABIL BKFL cY $200.00 85 $17,000.00 98.00 85.00
0245 04207012 000 CL C CONC (ABUT) cY $1,200.00 38 $45,600.00 38.00 38.00
0255 04257001 000 PRESTR CONC GIRDER (TX28) LF $260.00 238 $61,880.00 238.00 238.00
Total Item Earnings This Estimate $124,480.
00
Contract: 092006040 Payment Estimate: 0005 Page: 5 of 24
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Project: BR 2B24(527) Control 092012050

Category: 001 Description: CR 456 @ THICKETY CREEK-BRIDGE REPLACE *TxC MAPPING ISSUE
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0890 04007010 000 CEM STABIL BKFL CY $200.00 7 $1,400.00 11.50 7.00
0885 02477090 000 FL BS (CMP IN PLC)(TY A GR 1-2) (10") SY $45.00 331 $14,895.00 924.00 924.00
0880 02167001 000 PROOF ROLLING HR $20.00 2 $40.00 2.00 2.00
0905 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY $190.00 67.17 $12,762.30 250.00 183.84
0910 04507008 000 RAIL (TY T223) LF $140.00 6 $840.00 6.00 6.00
0915 04647005 000 RC PIPE (CL 11)(24 IN) LF $85.00 24 $2,040.00 24.00 24.00
0920 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,500.00 2 $5,000.00 2.00 2.00
0945 05067011 000 ROCK FILTER DAMS (REMOVE) LF $1.00 20 $20.00 40.00 20.00
0845 01107002 000 EXCAV (CHANNEL) CY $12.00 218.15 $2,617.80 533.70 347.78
0980 05127033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $30.00 40 $1,200.00 40.00 40.00
0985 05127034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $30.00 80 $2,400.00 80.00 80.00
1000 05307015 000 DRIVEWAYS (BASE) SY $45.00 43 $1,935.00 43.00 43.00
1030 06447073 000 REMOVE SM RD SN SUP&AM EA $50.00 2 $100.00 2.00 2.00

Contract: 092006040 Payment Estimate: 0005 Page: 6 of 24
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Project:

Category:
Line Item SP
NBR Code NBR

0855 01607002 000

Project:

Category:
Line Item SP
NBR Code NBR

1110 04507008 000

BR 2B24(527)
001

Description

FURN & PLACE TOPSOIL (4")

BR 2B24(527)
002

Description

RAIL (TY T223)

Contractor's Estimate Package

Control 092012050

Report Generation Date: 10/01/2026 04:04:40 PM

Description: CR 456 @ THICKETY CREEK-BRIDGE REPLACE *TxC MAPPING ISSUE

Unit Unit
Price
SY $4.00

Total Item Earnings This Estimate

Control 092012050

Description: CR 456 @ THICKETY CREEK-BRIDGE REPLACE *TxC MAPPING ISSUE

Unit Unit
Price
LF $140.00

Total Item Earnings This Estimate

Qty This Amount Paid Total Bid Qty Paid
Estimate This Estimate Quantity To Date
1095 $4,380.00 2,190.00 1,095.00
$49,630.10
Qty This Amount Paid Total Bid Qty Paid
Estimate This Estimate Quantity To Date
62 $8,680.00 124.00 124.00
$8,680.00

Contract: 092006040

Payment Estimate:

0005 Page: 7 of 24
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Contract Line Items

Project:

Category: 001

Contractor's Estimate Package

BR 2B24(527) Control

092006040

Report Generation Date: 10/01/2026 04:04:40 PM

Description: CR 2018 @ HACKBERRY BRANCH BRIDGE REPLACEMENT (TxDOTCONNECT

ERROR ON MAP*HIGHWAY NAME CR 229 IS ACTUALLY CR 2018)

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01007002 O PREPARING ROW STA $3,800.00 3.60 0.00 1.80 $6,840.00
0065 01057050 O RMV (0"-10") TRT/UNTRT BASE & ASPH PAV SY $8.00 556.00 0.00 0.00 $0.00
0070 01107001 O EXCAV (ROADWAY) CcY $10.00 36.90 0.00 0.00 $0.00
0075 01107002 O EXCAV (CHANNEL) CcY $12.00 685.00 0.00 429.86 $5,158.32
0080 01327002 0 EMBANK (FNL)(DC)(TY A) CcY $15.00 220.90 0.00 0.00 $0.00
0085 01607002 O FURN & PLACE TOPSOIL (4") SY $4.00 740.00 0.00 0.00 $0.00
0090 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.80 370.00 0.00 0.00 $0.00
0095 01647006 O BROADCAST SEED (TEMP_COOL) SY $0.70 370.00 0.00 0.00 $0.00
0100 01647017 0 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $0.55 740.00 0.00 0.00 $0.00
0105 01687001 0O VEGETATIVE WATERING TGL $1.00 2.18 0.00 0.00 $0.00
0110 02167001 O PROOF ROLLING HR $20.00 2.00 0.00 0.00 $0.00
0115 02477090 O FL BS (CMP IN PLC)(TY A GR 1-2) (10") SY $45.00 760.00 0.00 0.00 $0.00
0120 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CcY $190.00 345.00 0.00 246.84 $46,899.60
Contract: 092006040 Payment Estimate: 0005 Page: 8 of 24
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Contract Line Items

Project:

Category: 001

Contractor's Estimate Package

BR 2B24(527) Control

092006040

Report Generation Date: 10/01/2026 04:04:40 PM

Description: CR 2018 @ HACKBERRY BRANCH BRIDGE REPLACEMENT (TxDOTCONNECT

ERROR ON MAP*HIGHWAY NAME CR 229 IS ACTUALLY CR 2018)

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $10,000.00 1.00 0.00 1.00 $10,000.00
0130 04967037 0 REMOV STR (PIPE) EA $500.00 1.00 0.00 1.00 $500.00
0135 05007001 0 MOBILIZATION LS $125,000.00 0.33 0.00 0.23 $28,750.00
0140 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 5.00 0.00 2.00 $4,000.00
0145 05067020 0O CONSTRUCTION EXITS (INSTALL) (TY 1) SY $1.00 78.00 0.00 0.00 $0.00
0150 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $1.00 78.00 0.00 0.00 $0.00
0155 05067034 0 CONSTRUCTION PERIMETER FENCE LF $1.00 240.00 0.00 0.00 $0.00
0160 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 648.00 0.00 416.00 $416.00
0165 05067041 0O TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 648.00 0.00 0.00 $0.00
0170 05407001 O MTL W-BEAM GD FEN (TIM POST) LF $30.00 50.00 0.00 0.00 $0.00
0175 05407015 0O DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 2.00 0.00 0.00 $0.00
0180 05447001 O GUARDRAIL END TREATMENT (INSTALL) EA $3,200.00 2.00 0.00 0.00 $0.00
Contract: 092006040 Payment Estimate: 0005 Page: 9 of 24
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Project: BR 2B24(527) Control 092006040
Category: 001 Description: CR 2018 @ HACKBERRY BRANCH BRIDGE REPLACEMENT (TxDOTCONNECT

ERROR ON MAP*HIGHWAY NAME CR 229 IS ACTUALLY CR 2018)

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0185 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.00 8.00 0.00 0.00 $0.00
Category 001 SubTotal $102,563.92
Total Item earnings this contract $102,563.92

Contract Line Items

Project: BR 2B24(527) Control 092006041

Category: 001 Description: CR 4095 @ SABINE RIVER DRAW-BRIDGE REPLACEMENT (TxDOTCONNECT
ERROR ON MAP*HIGHWAY NAME CR 334 IS ACTUALLY CR 4095)

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0420 01007002 0 PREPARING ROW STA $3,800.00 5.23 0.00 0.00 $0.00
0425 01057050 0 RMV (0"-10") TRT/UNTRT BASE & ASPH PAV SY $8.00 420.00 0.00 0.00 $0.00
0430 01107001 0 EXCAV (ROADWAY) CcY $10.00 679.10 0.00 0.00 $0.00
0435 01107002 0 EXCAV (CHANNEL) CY $12.00 220.70 0.00 0.00 $0.00
0440 01327002 0 EMBANK (FNL)(DC)(TY A) CcY $15.00 1,588.30 0.00 0.00 $0.00
0445 01607002 0 FURN & PLACE TOPSOIL (4") SY $4.00 2,840.00 0.00 0.00 $0.00
0450 01647005 0 BROADCAST SEED (TEMP_WARM) SY $0.80 1,420.00 0.00 0.00 $0.00

Contract: 092006040 Payment Estimate: 0005 Page: 10 of 24
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Project:

Category: 001

PRJ Line Item SP
NBR Code NBR
0455 01647006 O
0460 01647017 0O
0465 01687001 0O
0470 02167001 0
0475 02477090 O
0480 04037001 O
0485 04327055 0
0490 04967009 0O
0495 05007001 O
0500 05027001 0O
0505 05067001 O
0510 05067011 0

Contractor's Estimate Package

BR 2B24(527) Control

092006041

Report Generation Date: 10/01/2026 04:04:40 PM

Description: CR 4095 @ SABINE RIVER DRAW-BRIDGE REPLACEMENT (TxDOTCONNECT

ERROR ON MAP*HIGHWAY NAME CR 334 IS ACTUALLY CR 4095)

Description

BROADCAST SEED (TEMP_COOL)

HYDRO MULCH SEED (PERM_RURAL_SANDY)

VEGETATIVE WATERING

PROOF ROLLING

FL BS (CMP IN PLC)(TY A GR 1-2) (10")

TEMPORARY SPL SHORING

RIPRAP (CONC)(CL B)(RR8&RR9)

REMOV STR (BRIDGE 0 - 99 FT LENGTH)

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING

ROCK FILTER DAMS (INSTALL) (TY 1)

ROCK FILTER DAMS (REMOVE)

Unit

SY

SY

TGL

HR

SY

SF

CcY

EA

LS

MO

LF

LF

Unit

Price

$0.70

$0.55

$1.00

$20.00

$45.00

$60.00

$585.00

$10,000.00

$125,000.00

$2,000.00

$1.00

$1.00

Bid

Quantity

1,420.00

2,840.00

8.01

2.00

1,194.00

160.00

100.00

1.00

0.34

4.00

20.00

20.00

NETCO Qty Paid Amount Paid
Quantity To Date to Date ($)
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.34 $42,500.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00

Contract: 092006040

Payment Estimate:

0005

Page: 11 of 24
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Contract Line ltems
Project: BR 2B24(527) Control 092006041
Category: 001 Description: CR 4095 @ SABINE RIVER DRAW-BRIDGE REPLACEMENT (TxXDOTCONNECT

ERROR ON MAP*HIGHWAY NAME CR 334 IS ACTUALLY CR 4095)

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0515 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $1.00 78.00 0.00 0.00 $0.00
0520 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $1.00 78.00 0.00 0.00 $0.00
0525 05067034 0 CONSTRUCTION PERIMETER FENCE LF $1.00 270.00 0.00 0.00 $0.00
0530 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 1,060.00 0.00 0.00 $0.00
0535 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 1,060.00 0.00 0.00 $0.00
0540 05127009 0O PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $40.00 40.00 0.00 0.00 $0.00
0545 05127010 O PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $40.00 80.00 0.00 0.00 $0.00
0550 05127033 0 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $30.00 20.00 0.00 0.00 $0.00
0555 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $30.00 40.00 0.00 0.00 $0.00
0560 05127057 0O PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $30.00 40.00 0.00 0.00 $0.00
0565 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $30.00 80.00 0.00 0.00 $0.00
0570 05407001 O MTL W-BEAM GD FEN (TIM POST) LF $30.00 125.00 0.00 0.00 $0.00
0575 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 2.00 0.00 0.00 $0.00

Contract: 092006040 Payment Estimate: 0005 Page: 12 of 24
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Project: BR 2B24(527) Control 092006041
Category: 001 Description: CR 4095 @ SABINE RIVER DRAW-BRIDGE REPLACEMENT (TxXDOTCONNECT

ERROR ON MAP*HIGHWAY NAME CR 334 IS ACTUALLY CR 4095)

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0580 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 40.00 0.00 0.00 $0.00
0585 05447001 O GUARDRAIL END TREATMENT (INSTALL) EA $3,200.00 2.00 0.00 0.00 $0.00
0590 06447073 0 REMOVE SM RD SN SUP&AM EA $50.00 2.00 0.00 0.00 $0.00
0595 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.00 8.00 0.00 0.00 $0.00

Category 001 SubTotal $42,500.00

Total Item earnings this contract $42,500.00

Contract Line Items

Project: BR 2B24(527) Control 092012050

Category: 001 Description: CR 456 @ THICKETY CREEK-BRIDGE REPLACE *TxC MAPPING ISSUE
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0830 01007002 0O PREPARING ROW STA $3,800.00 4.30 0.00 4.30 $16,340.00
0835 01057050 0 RMV (0"-10") TRT/UNTRT BASE & ASPH PAV SY $8.00 326.00 0.00 0.00 $0.00
0840 01107001 O EXCAV (ROADWAY) CcY $10.00 397.40 0.00 228.70 $2,287.00
0845 01107002 0 EXCAV (CHANNEL) CcY $12.00 533.70 0.00 347.78 $4,173.36

Contract: 092006040 Payment Estimate: 0005 Page: 13 of 24
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Contract Line Items
Project: BR 2B24(527) Control 092012050
Category: 001 Description: CR 456 @ THICKETY CREEK-BRIDGE REPLACE *TxC MAPPING ISSUE

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0850 01327002 0O EMBANK (FNL)(DC)(TY A) CcY $15.00 139.00 0.00 139.00 $2,085.00
0855 01607002 0 FURN & PLACE TOPSOIL (4") SY $4.00 2,190.00 0.00 1,095.00 $4,380.00
0860 01647005 0O BROADCAST SEED (TEMP_WARM) SY $0.80 1,095.00 0.00 0.00 $0.00
0865 01647006 0O BROADCAST SEED (TEMP_COOL) SY $0.70 1,095.00 0.00 0.00 $0.00
0870 01647017 O HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $0.55 2,190.00 0.00 0.00 $0.00
0875 01687001 0 VEGETATIVE WATERING TGL $1.00 6.25 0.00 0.00 $0.00
0880 02167001 O PROOF ROLLING HR $20.00 2.00 0.00 2.00 $40.00
0885 02477090 0 FL BS (CMP IN PLC)TY A GR 1-2) (10") SY $45.00 924.00 0.00 924.00 $41,580.00
0890 04007010 O CEM STABIL BKFL CcY $200.00 11.50 0.00 7.00 $1,400.00
0895 04037001 0 TEMPORARY SPL SHORING SF $60.00 160.00 0.00 160.00 $9,600.00
0900 04207052 0 CL C CONC (RAIL FOUNDATION) CcY $2,000.00 0.90 0.00 0.90 $1,800.00
0905 04327043 0 RIPRAP (STONE PROTECTION)(18 IN) CcY $190.00 250.00 0.00 183.84 $34,929.60
0910 04507008 O RAIL (TY T223) LF $140.00 6.00 0.00 6.00 $840.00

Contract: 092006040 Payment Estimate: 0005 Page: 14 of 24



= 8

Texas
Department
of Transportation

Contract Line Items

Project:

Category: 001

Contractor's Estimate Package

BR 2B24(527) Control

092012050
Description: CR 456 @ THICKETY CREEK-BRIDGE REPLACE *TxC MAPPING ISSUE

Report Generation Date: 10/01/2026 04:04:40 PM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0915 04647005 0 RC PIPE (CL I1)(24 IN) LF $85.00 24.00 0.00 24.00 $2,040.00
0920 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $2,500.00 2.00 0.00 2.00 $5,000.00
0925 04967009 0O REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $10,000.00 1.00 0.00 0.00 $0.00
0930 05007001 O MOBILIZATION LS $125,000.00 0.33 0.00 0.33 $41,250.00
0935 05027001 0O BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 4.00 0.00 4.00 $8,000.00
0940 05067001 O ROCK FILTER DAMS (INSTALL) (TY 1) LF $1.00 40.00 0.00 20.00 $20.00
0945 05067011 0 ROCK FILTER DAMS (REMOVE) LF $1.00 40.00 0.00 20.00 $20.00
0950 05067020 O CONSTRUCTION EXITS (INSTALL) (TY 1) SY $1.00 78.00 0.00 0.00 $0.00
0955 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $1.00 78.00 0.00 0.00 $0.00
0960 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 695.00 0.00 390.00 $390.00
0965 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 695.00 0.00 0.00 $0.00
0970 05127009 0O PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $40.00 40.00 0.00 40.00 $1,600.00
0975 05127010 O PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $40.00 80.00 0.00 80.00 $3,200.00
Contract: 092006040 Payment Estimate: 0005 Page: 15 of 24
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Contract Line Items

Project:

Category: 001

Line Item
Code

05127033

05127034

05127057

05127058

05307015

05407001

05407005

05407015

05447001

05457005

06447073

06587019

SP
NBR

BR 2B24(527) Control

Description

PORT CTB (MOVE)(LOW PROF)(TY 1)
PORT CTB (MOVE)(LOW PROF)(TY 2)

PORT CTB (REMOVE)(LOW PROF)(TY 1)
PORT CTB (REMOVE)(LOW PROF)(TY 2)
DRIVEWAYS (BASE)

MTL W-BEAM GD FEN (TIM POST)

MTL BEAM GD FEN TRANS (THRIE-BEAM)
DOWNSTREAM ANCHOR TERMINAL SECTION
GUARDRAIL END TREATMENT (INSTALL)
CRASH CUSH ATTEN (INSTL)(L)(N)(TL2)
REMOVE SM RD SN SUP&AM

INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(Bl)

092012050
Description: CR 456 @ THICKETY CREEK-BRIDGE REPLACE *TxC MAPPING ISSUE

Unit

LF

LF

LF

LF

SY

LF

EA

EA

EA

EA

EA

EA

Unit
Price

$30.00
$30.00
$30.00
$30.00
$45.00
$30.00
$1,600.00
$1,500.00
$3,200.00
$29,000.00
$50.00

$25.00

Category 001

Bid

Quantity

40.00

80.00

40.00

80.00

43.00

75.00

3.00

2.00

1.00

1.00

2.00

8.00

SubTotal

Report Generation Date: 10/01/2026 04:04:40 PM

NETCO Qty Paid Amount Paid
Quantity To Date to Date ($)
0.00 40.00 $1,200.00
0.00 80.00 $2,400.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 43.00 $1,935.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 2.00 $100.00
0.00 0.00 $0.00
$186,609.96

Contract: 092006040

Payment Estimate:

0005

Page: 16 of 24
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le;fﬁf;em Contractor's Estimate Package
of Transportation
Total Iltem earnings this contract $186,609.96
Contract Line Items
Project: BR 2B24(527) Control 092006040
Category: 002 Description: CR 2018 @ HACKBERRY BRANCH BRIDGE REPLACEMENT (TxDOTCONNECT

ERROR ON MAP*HIGHWAY NAME CR 229 IS ACTUALLY CR 2018)

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0235 04007010 O CEM STABIL BKFL CY $200.00 98.00 0.00 85.00 $17,000.00
0240 04097001 0 PRESTR CONC PIL (16 IN SQ) LF $145.00 468.00 0.00 468.00 $67,860.00
0241 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 1,000.00 0.00 0.00 $0.00
0242 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1,000.00 0.00 0.00 $0.00
0243 96027008 PILING PAY ADJUSTMENT (REINF TIPS) DOL $1.00 1,000.00 0.00 0.00 $0.00
0244 96027009 PILING PAY ADJUSTMENT (SPLICES) DOL $1.00 1,000.00 0.00 0.00 $0.00
0245 04207012 0 CL C CONC (ABUT) CY $1,200.00 38.00 0.00 38.00 $45,600.00
0250 04227001 0 REINF CONC SLAB SF $30.00 1,560.00 0.00 0.00 $0.00
0255 04257001 O PRESTR CONC GIRDER (TX28) LF $260.00 238.00 0.00 238.00 $61,880.00
0260 04507021 0 RAIL (TY T631LS) LF $67.00 168.00 0.00 0.00 $0.00
0265 04547001 O TYPE A JOINT LF $75.00 52.00 0.00 0.00 $0.00
Category 002 SubTotal $192,340.00

Contract: 092006040 Payment Estimate: 0005 Page: 17 of 24
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le;fﬁf;em Contractor's Estimate Package
of Transportation
Total Iltem earnings this contract $192,340.00
Contract Line Items
Project: BR 2B24(527) Control 092006041
Category: 002 Description: CR 4095 @ SABINE RIVER DRAW-BRIDGE REPLACEMENT (TxDOTCONNECT

ERROR ON MAP*HIGHWAY NAME CR 334 IS ACTUALLY CR 4095)

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0645 04007010 O CEM STABIL BKFL CY $200.00 98.00 0.00 0.00 $0.00
0650 04097001 O PRESTR CONC PIL (16 IN SQ) LF $145.00 548.00 0.00 0.00 $0.00
0651 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 1,000.00 0.00 0.00 $0.00
0652 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1,000.00 0.00 0.00 $0.00
0653 96027008 PILING PAY ADJUSTMENT (REINF TIPS) DOL $1.00 1,000.00 0.00 0.00 $0.00
0654 96027009 PILING PAY ADJUSTMENT (SPLICES) DOL $1.00 1,000.00 0.00 0.00 $0.00
0655 04207012 0 CL C CONC (ABUT) CY $1,200.00 38.00 0.00 0.00 $0.00
0660 04227001 O REINF CONC SLAB SF $30.00 1,560.00 0.00 0.00 $0.00
0665 04257001 0 PRESTR CONC GIRDER (TX28) LF $260.00 238.00 0.00 0.00 $0.00
0670 04507021 0O RAIL (TY T631LS) LF $67.00 168.00 0.00 0.00 $0.00
0675 04547001 0 TYPE A JOINT LF $75.00 52.00 0.00 0.00 $0.00
Category 002 SubTotal $0.00

Contract: 092006040 Payment Estimate: 0005 Page: 18 of 24
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lepfﬁf;em Contractor's Estimate Package
of Transportation
Total Iltem earnings this contract $0.00

Contract Line Items

Project: BR 2B24(527) Control 092012050
Category: 002 Description: CR 456 @ THICKETY CREEK-BRIDGE REPLACE *TxC MAPPING ISSUE
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1085 04007010 0 CEM STABIL BKFL cYy $200.00 51.80 0.00 43.00 $8,600.00
1090 04097001 0 PRESTR CONC PIL (16 IN SQ) LF $145.00 280.00 0.00 248.73 $36,065.85
1091 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 1,000.00 0.00 0.00 $0.00
1092 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1,000.00 0.00 2,267.08 $2,267.08
1093 96027008 PILING PAY ADJUSTMENT (REINF TIPS) DOL $1.00 1,000.00 0.00 0.00 $0.00
1094 96027009 PILING PAY ADJUSTMENT (SPLICES) DOL $1.00 1,000.00 0.00 0.00 $0.00
1095 04207012 0 CL C CONC (ABUT) cYy $1,200.00 20.40 0.00 20.40 $24,480.00
1100 04227007 0 REINF CONC SLAB (SLAB BEAM) SF $25.00 1,300.00 0.00  1,300.00 $32,500.00
1105 04257019 0 PRESTR CONC SLAB BEAM (5SB15) LF $305.00 247.50 0.00 247.50 $75,487.50
1110 04507008 0 RAIL (TY T223) LF $140.00 124.00 0.00 124.00 $17,360.00
Category 002 SubTotal $196,760.43
Total Item earnings this contract $196,760.43

Contract: 092006040 Payment Estimate: 0005 Page: 19 of 24
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lefa’ﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: BR 2B24(527) Control 092006040
Category: 003 Description: CR 2018 @ HACKBERRY BRANCH BRIDGE REPLACEMENT (TxDOTCONNECT

ERROR ON MAP*HIGHWAY NAME CR 229 IS ACTUALLY CR 2018)

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2000 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00
2005 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00
2006 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 18,000.00 0.00 0.00 $0.00
2010 61677001 ENVIRONMENTALLY CONTROLLED COMMUN BLDG EA $1.00 1,000.00 0.00 0.00 $0.00
2015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 4,000.00 $4,000.00
2020 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00
2025 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 003 SubTotal $4,000.00

Total Item earnings this contract $4,000.00

Contract: 092006040 Payment Estimate: 0005 Page: 20 of 24
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Iefa’ﬁf;em Contractor's Estimate Package
of Transportation
Construction Estimate Combined
Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)

© Item is added or modified by a change order
01007002 PREPARING ROW STA $3,800.00 13.13 0.00 $0.00
01007002 PREPARING ROW STA $3,800.00 13.13 1.80 $6,840.00
01007002 PREPARING ROW STA $3,800.00 13.13 4.30 $16,340.00
01057050 RMV (0"-10") TRT/UNTRT BASE & ASPH PAV SY $8.00 1,302.00 0.00 $0.00
01107001 EXCAV (ROADWAY) CY $10.00 1,113.40 0.00 $0.00
01107001 EXCAV (ROADWAY) CY $10.00 1,113.40 228.70 $2,287.00
01107002 EXCAV (CHANNEL) CY $12.00 1,439.40 0.00 $0.00
01107002 EXCAV (CHANNEL) CY $12.00 1,439.40 347.78 $4,173.36
01107002 EXCAV (CHANNEL) CcY $12.00 1,439.40 429.86 $5,158.32
01327002 EMBANK (FNL)(DC)(TY A) cY $15.00  1,948.20 0.00 $0.00
01327002 EMBANK (FNL)(DC)(TY A) cY $15.00  1,948.20 139.00 $2,085.00
01607002 FURN & PLACE TOPSOIL (4") SY $4.00 5,770.00 0.00 $0.00
01607002 FURN & PLACE TOPSOIL (4") SY $4.00 5,770.00 1,095.00 $4,380.00
01647005 BROADCAST SEED (TEMP_WARM) SY $0.80 2,885.00 0.00 $0.00
01647006 BROADCAST SEED (TEMP_COOL) SY $0.70 2,885.00 0.00 $0.00
01647017 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY $0.55 5,770.00 0.00 $0.00
01687001 VEGETATIVE WATERING TGL $1.00 16.44 0.00 $0.00
02167001 PROOF ROLLING HR $20.00 6.00 0.00 $0.00
02167001 PROOF ROLLING HR $20.00 6.00 2.00 $40.00
02477090 FL BS (CMP IN PLC)TY A GR 1-2) (10") SY $45.00 2,878.00 0.00 $0.00
02477090 FL BS (CMP IN PLC)(TY A GR 1-2) (10") sy $45.00  2,878.00 924.00  $41,580.00
04007010 CEM STABIL BKFL CY $200.00 259.30 0.00 $0.00
04007010 CEM STABIL BKFL CY $200.00 259.30 7.00 $1,400.00
04007010 CEM STABIL BKFL CY $200.00 259.30 43.00 $8,600.00
04007010 CEM STABIL BKFL CY $200.00 259.30 85.00 $17,000.00
04037001 TEMPORARY SPL SHORING SF $60.00 320.00 0.00 $0.00
04037001 TEMPORARY SPL SHORING SF $60.00 320.00 160.00 $9,600.00
04097001 PRESTR CONC PIL (16 IN SQ) LF $145.00 1,296.00 0.00 $0.00

Contract: 092006040 Payment Estimate: 0005 Page: 21 of 24
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of Transportation
Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
04097001 PRESTR CONC PIL (16 IN SQ) LF $145.00 1,296.00 248.73 $36,065.85
04097001 PRESTR CONC PIL (16 IN SQ) LF $145.00 1,296.00 468.00 $67,860.00
04207012 CL C CONC (ABUT) CY $1,200.00 96.40 0.00 $0.00
04207012 CL C CONC (ABUT) CY $1,200.00 96.40 20.40 $24,480.00
04207012 CL C CONC (ABUT) CY $1,200.00 96.40 38.00 $45,600.00
04207052 CL C CONC (RAIL FOUNDATION) CcY $2,000.00 0.90 0.90 $1,800.00
04227001 REINF CONC SLAB SF $30.00 3,120.00 0.00 $0.00
04227007 REINF CONC SLAB (SLAB BEAM) SF $25.00 1,300.00 1,300.00 $32,500.00
04257001 PRESTR CONC GIRDER (TX28) LF $260.00 476.00 0.00 $0.00
04257001 PRESTR CONC GIRDER (TX28) LF $260.00 476.00 238.00 $61,880.00
04257019 PRESTR CONC SLAB BEAM (5SB15) LF $305.00 247.50 247.50 $75,487.50
04327043 RIPRAP (STONE PROTECTION)(18 IN) CcY $190.00 595.00 183.84 $34,929.60
04327043 RIPRAP (STONE PROTECTION)(18 IN) CcY $190.00 595.00 246.84 $46,899.60
04327055 RIPRAP (CONC)(CL B)(RR8&RR9) CcY $585.00 100.00 0.00 $0.00
04507008 RAIL (TY T223) LF $140.00 130.00 6.00 $840.00
04507008 RAIL (TY T223) LF $140.00 130.00 124.00 $17,360.00
04507021 RAIL (TY T631LS) LF $67.00 336.00 0.00 $0.00
04547001 TYPE A JOINT LF $75.00 104.00 0.00 $0.00
04647005 RC PIPE (CL 1l1)(24 IN) LF $85.00 24.00 24.00 $2,040.00
04677328 SET (TY 1) (24 IN) (RCP) (6: 1) (P) EA $2,500.00 2.00 2.00 $5,000.00
04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $10,000.00 3.00 0.00 $0.00
04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $10,000.00 3.00 1.00 $10,000.00
04967037 REMOV STR (PIPE) EA $500.00 1.00 1.00 $500.00
05007001 MOBILIZATION LS $125,000.00 1.00 0.23 $28,750.00
05007001 MOBILIZATION LS $125,000.00 1.00 0.33 $41,250.00
05007001 MOBILIZATION LS $125,000.00 1.00 0.34 $42,500.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 13.00 0.00 $0.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 13.00 2.00 $4,000.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,000.00 13.00 4.00 $8,000.00
05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $1.00 60.00 0.00 $0.00

Contract: 092006040 Payment Estimate: 0005 Page: 22 of 24
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)
© Item is added or modified by a chanae order

05067001 ROCK FILTER DAMS (INSTALL) (TY 1) LF $1.00 60.00 20.00 $20.00
05067011 ROCK FILTER DAMS (REMOVE) LF $1.00 60.00 0.00 $0.00
05067011 ROCK FILTER DAMS (REMOVE) LF $1.00 60.00 20.00 $20.00
05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $1.00 234.00 0.00 $0.00
05067024 CONSTRUCTION EXITS (REMOVE) SY $1.00 234.00 0.00 $0.00
05067034 CONSTRUCTION PERIMETER FENCE LF $1.00 510.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 2,403.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 2,403.00 390.00 $390.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $1.00 2,403.00 416.00 $416.00
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.00 2,403.00 0.00 $0.00
05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $40.00 80.00 0.00 $0.00
05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $40.00 80.00 40.00 $1,600.00
05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $40.00 160.00 0.00 $0.00
05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $40.00 160.00 80.00 $3,200.00
05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $30.00 60.00 0.00 $0.00
05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $30.00 60.00 40.00 $1,200.00
05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $30.00 120.00 0.00 $0.00
05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $30.00 120.00 80.00 $2,400.00
05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $30.00 80.00 0.00 $0.00
05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $30.00 160.00 0.00 $0.00
05307015 DRIVEWAYS (BASE) SY $45.00 43.00 43.00 $1,935.00
05407001 MTL W-BEAM GD FEN (TIM POST) LF $30.00 250.00 0.00 $0.00
05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $1,600.00 3.00 0.00 $0.00
05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,500.00 6.00 0.00 $0.00
05427001 REMOVE METAL BEAM GUARD FENCE LF $2.00 40.00 0.00 $0.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,200.00 5.00 0.00 $0.00
05457005 CRASH CUSH ATTEN (INSTL)(L)(N)(TL2) EA $29,000.00 1.00 0.00 $0.00
06447073 REMOVE SM RD SN SUP&AM EA $50.00 4.00 0.00 $0.00
06447073 REMOVE SM RD SN SUP&AM EA $50.00 4.00 2.00 $100.00
06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $25.00 24.00 0.00 $0.00
Contract: 092006040 Payment Estimate: 0005 Page: 23 of 24
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of Transportation

Item Code SP NBR Description Unit Unit Bid Qty Paid Amount

tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order

61677001 ENVIRONMENTALLY CONTROLLED COMMUN BLDG EA $1.00 1,000.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 18,000.00 0.00 $0.00

96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL $1.00 1,000.00 0.00 $0.00

96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1,000.00 0.00 $0.00

96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL $1.00 1,000.00 2,267.08 $2,267.08

96027008 PILING PAY ADJUSTMENT (REINF TIPS) DOL $1.00 1,000.00 0.00 $0.00

96027009 PILING PAY ADJUSTMENT (SPLICES) DOL $1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 4,000.00 $4,000.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00
Total Item Earnings To Date $724,774.31

Contract: 092006040 Payment Estimate: 0005 Page: 24 of 24



