
 9,944.00

092038292CONTRACT ID:

PROJECT: STP 2025(840)HESG

CONTRACT:

07253034

PROJECTED AMOUNT: $702,600.00

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

FLORIDA TRAFFIC CONTROL DEVICES, INC.

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/13/2025

07/01/2025

ESTIMATE PAID:

 2

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/06/2026

$712,544.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $702,600.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 5.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.41

$0.00 $694,114.00 $694,114.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $694,114.00 $694,114.00 

$0.00 $0.00 $0.00 

$0.00 $694,114.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $694,114.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 2

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/06/2026

09/12/2025

 40

 0

 40

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

RAIN 6

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 11

TOO WET 1

09/01/2026  1 RAIN

09/02/2026  1 RAIN

09/03/2026  1 RAIN

09/04/2026  1 TOO WET

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 RAIN

09/09/2026  1 RAIN

09/10/2026  1 RAIN

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

092038292PROJECT CONTROLSTP 2025(840)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  50,000.000  0.500  0.000  0.45  22,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  599.000  1.500  0.000  1.50  898.50

0070 05057001 000 TMA (STATIONARY) DAY  165.000  1.000  0.000  1.00  165.00

0075 60527002 000 INSTALLATION OF CELLULAR ROUTER EA  190.000  6.000  0.000  6.00  1,140.00

0080 61027001 000 ATSC (TY 3) EA  58,500.000  6.000  0.000  6.00  351,000.00

0300 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  9,944.000  0.000  1.000  0.82  8,154.08

CO#01 ADDS 1 NEW UNIQUE ITEM TO PAY FOR THE ADDITIONAL COST

Category Subtotal $383,857.58

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  108,030.92  108,030.92

Category Subtotal $108,030.92

092038293PROJECT CONTROLSTP 2025(840)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 05007001 000 MOBILIZATION LS  50,000.000  0.500  0.000  0.45  22,500.00

0240 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  599.000  1.500  0.000  1.50  898.50

0245 05057001 000 TMA (STATIONARY) DAY  165.000  1.000  0.000  1.00  165.00

0250 60067007 000 VIVDS CABLING LF  2.150  220.000  0.000  180.00  387.00

0255 60067023 000 VIVDS CAM ASS VAR LNS(FURN AND INSTAL) EA  2,205.000  2.000  0.000  1.00  2,205.00

0260 60527002 000 INSTALLATION OF CELLULAR ROUTER EA  190.000  5.000  0.000  3.00  570.00

0265 61027001 000 ATSC (TY 3) EA  58,500.000  5.000  0.000  3.00  175,500.00

Category Subtotal $202,225.50

092038292STP 2025(840)HESGPROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1005 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1006 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  6,000.000  0.000  0.000  0.00

1010 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1020 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

1025 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $694,114.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  50,000.000MOBILIZATION  0.900  45,000.00 1.00

05027001 000 MO  599.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  1,797.00 3.00

05057001 000 DAY  165.000TMA (STATIONARY)  2.000  330.00 2.00

60067007 000 LF  2.150VIVDS CABLING  180.000  387.00 220.00

60067023 000 EA  2,205.000VIVDS CAM ASS VAR LNS(FURN AND INSTAL)  1.000  2,205.00 2.00

60527002 000 EA  190.000INSTALLATION OF CELLULAR ROUTER  9.000  1,710.00 11.00

61027001 000 EA  58,500.000ATSC (TY 3)  9.000  526,500.00 11.00

96017001 DOL  1.000MATERIAL ON HAND  108,030.920  108,030.92 1,000.00

96087001 DOL  9,944.000UNIQUE CHANGE ORDER ITEM 1  0.820  8,154.08 0.00

CO#01 ADDS 1 NEW UNIQUE ITEM TO PAY FOR THE 

ADDITIONAL COST

$694,114.00TOTAL ITEM EARNINGS TO DATE


