
 6,036.00

092038294CONTRACT ID:

PROJECT: STP 2025(629)VRUG

CONTRACT:

08253021

PROJECTED AMOUNT: $2,195,951.45

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

THIRD COAST SERVICES LLC

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

08/07/2025

ESTIMATE PAID:

 14

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/06/2026

$2,201,987.45

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,195,951.45

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 7.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 25.17

$1,732.91 $552,455.81 $554,188.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,732.91 $552,455.81 $554,188.72 

$0.00 $0.00 $0.00 

$1,732.91 $554,188.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $552,455.81 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 14

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/06/2026

11/27/2025

 193

 0

 193

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

RAIN 8

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 10

09/01/2026  1 RAIN

09/02/2026  1 RAIN

09/03/2026  1 RAIN

09/04/2026  1 RAIN

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 RAIN

09/09/2026  1 RAIN

09/10/2026  1 RAIN

09/11/2026  1 RAIN

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2025(629)VRUG 092038296PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,732.910 $1,732.91 1.000  2.00 4.00

$1,732.91TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092038294PROJECT CONTROLSTP 2025(629)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0100 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  430.890  64.000  0.000  48.00  20,682.72

0115 05007001 000 MOBILIZATION LS  219,595.450  1.000  0.000  0.75  164,696.59

0120 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,732.910  4.000  0.000  4.00  6,931.64

0125 05057001 000 TMA (STATIONARY) DAY  408.830  115.000  0.000  6.00  2,452.98

0150 06187030 000 CONDT (PVC) (SCH 40) (2") LF  16.220  245.000  0.000  20.00  324.40

0155 06187040 000 CONDT (PVC) (SCH 40) (4") LF  19.140  85.000  0.000  140.00  2,679.60

0160 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  32.960  360.000  0.000  350.00  11,536.00

0185 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,263.850  5.000  0.000  2.50  3,159.63

0190 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  9,202.940  1.000  0.000  1.00  9,202.94

Category Subtotal $221,666.50

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0425 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  279,838.00  279,838.00

Category Subtotal $279,838.00

092038296PROJECT CONTROLSTP 2025(629)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1060 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  430.890  64.000  0.000  64.00  27,576.96

1065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,732.910  4.000  0.000  2.00  3,465.82

1080 06187030 000 CONDT (PVC) (SCH 40) (2") LF  16.220  150.000  0.000  15.00  243.30

1090 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  32.960  330.000  0.000  370.00  12,195.20

1125 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  9,202.940  1.000  0.000  1.00  9,202.94

Category Subtotal $52,684.22

092038294STP 2025(629)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047001 000 REMOV CONC (PAV) SY  123.100  59.000  0.000  0.000  0.00

0065 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  104.640  93.000  0.000  0.000  0.00

0070 01047017 000 REMOV CONC (CURB & GUTTER) LF  61.550  41.000  0.000  0.000  0.00

0075 01107001 000 EXCAV (ROADWAY) CY  61.550  63.250  0.000  0.000  0.00

0080 01627002 000 BLOCK SODDING SY  6.470  37.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  55.080  125.000  0.000  0.000  0.00

0090 03607004 000 CONC PVMT (CRCP) (10") SY  381.630  185.000  0.000  0.000  0.00
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0095 04007010 000 CEM STABIL BKFL CY  61.550  42.000  0.000  0.000  0.00

0105 04657389 000 INLET (COMPL)(TY BB) EA  7,386.300  4.000  0.000  0.000  0.00

0110 04967002 000 REMOV STR (INLET) EA  1,231.050  4.000  0.000  0.000  0.00

0130 05057003 000 TMA (MOBILE OPERATION) DAY  568.680  10.000  0.000  0.000  0.00

0135 05297009 000 CONC CURB & GUTTER (TY II) LF  86.170  487.000  0.000  0.000  0.00

0140 05317001 000 CONC SIDEWALKS (4") SY  184.660  88.000  0.000  0.000  0.00

0145 05317016 000 CURB RAMPS (TY 2) SY  8,001.820  4.000  0.000  0.000  0.00

0165 06207007 000 ELEC CONDR (NO.8) BARE LF  2.450  680.000  0.000  0.000  0.00

0170 06207009 000 ELEC CONDR (NO.6) BARE LF  2.350  10.000  0.000  0.000  0.00

0175 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.180  20.000  0.000  0.000  0.00

0180 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.110  835.000  0.000  0.000  0.00

0195 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.640  625.000  0.000  0.000  0.00

0200 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.170  640.000  0.000  0.000  0.00

0205 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.170  1,130.000  0.000  0.000  0.00

0210 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.990  600.000  0.000  0.000  0.00

0215 06687091 000 PREFAB PM TY C (W)(ARROW) EA  350.850  6.000  0.000  0.000  0.00

0220 06687103 000 PREFAB PM TY C (W)(WORD) EA  443.180  4.000  0.000  0.000  0.00

0225 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  16.990  30.000  0.000  0.000  0.00

0230 06727002 000 REFL PAV MRKR TY I-C EA  6.780  56.000  0.000  0.000  0.00

0235 06727004 000 REFL PAV MRKR TY II-A-A EA  6.780  56.000  0.000  0.000  0.00

0240 06727006 000 REFL PAV MRKR TY II-C-R EA  6.780  30.000  0.000  0.000  0.00

0245 06777001 000 ELIM EXT PM & MRKS (4") LF  0.490  580.000  0.000  0.000  0.00

0250 06777004 000 ELIM EXT PM & MRKS (8") LF  0.980  465.000  0.000  0.000  0.00

0255 06777008 000 ELIM EXT PM & MRKS (24") LF  2.220  160.000  0.000  0.000  0.00

0260 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  55.400  8.000  0.000  0.000  0.00

0265 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.130  1,770.000  0.000  0.000  0.00

0270 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.180  625.000  0.000  0.000  0.00

0275 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.620  630.000  0.000  0.000  0.00

0280 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  24.620  6.000  0.000  0.000  0.00

0285 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  24.620  4.000  0.000  0.000  0.00

0290 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  45,423.020  1.000  0.000  0.000  0.00

0295 06807004 000 REMOVING TRAFFIC SIGNALS EA  2,995.640  1.000  0.000  0.000  0.00

0300 06827001 000 VEH SIG SEC (12")LED(GRN) EA  347.640  9.000  0.000  0.000  0.00

0305 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  352.620  5.000  0.000  0.000  0.00

0310 06827003 000 VEH SIG SEC (12")LED(YEL) EA  347.640  9.000  0.000  0.000  0.00

0315 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  352.620  5.000  0.000  0.000  0.00

0320 06827005 000 VEH SIG SEC (12")LED(RED) EA  347.640  9.000  0.000  0.000  0.00

0325 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  352.620  8.000  0.000  0.000  0.00

0330 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  746.470  8.000  0.000  0.000  0.00

0335 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  159.470  10.000  0.000  0.000  0.00

0340 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  229.220  6.000  0.000  0.000  0.00

0345 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.620  835.000  0.000  0.000  0.00

0350 06847008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  3.080  1,395.000  0.000  0.000  0.00

0355 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.920  2,475.000  0.000  0.000  0.00

0360 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.770  1,170.000  0.000  0.000  0.00

0365 06867298 000 INS TRF SIG PL AM(S)(ORN) 1 ARM(40')LUM EA  21,253.080  1.000  0.000  0.000  0.00

0370 06867299 000 INS TRF SIG PL AM(S)(ORN) 1 ARM(44')LUM EA  22,024.930  3.000  0.000  0.000  0.00

0375 06877007 000 INS PED PL AM (ORN)(12') EA  4,856.020  6.000  0.000  0.000  0.00

0380 06877008 000 INS PED PL AM (ORN)(18') EA  6,723.340  2.000  0.000  0.000  0.00

0385 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,109.130  8.000  0.000  0.000  0.00

0390 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,546.200  1.000  0.000  0.000  0.00

0395 60017002 000 ILSN (6 D) EA  3,160.690  2.000  0.000  0.000  0.00
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0400 60017004 000 ILSN (8D) EA  3,633.130  2.000  0.000  0.000  0.00

0405 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  7,602.670  4.000 -4.000  0.000  0.00

0406 60087003 RVDS (PRESENCE AND ADVANCE DETECTION) EA  8,105.670  0.000  4.000  0.000  0.00

CO-02 ADDS NEW UNIT PRICE FOR ITEM

0410 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0415 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0420 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0430 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0435 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  15,000.000  0.000  0.000  0.00

0440 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0445 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0450 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

092038295STP 2025(629)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0560 01047001 000 REMOV CONC (PAV) SY  123.100  341.000  0.000  0.000  0.00

0565 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  104.640  138.000  0.000  0.000  0.00

0570 01047017 000 REMOV CONC (CURB & GUTTER) LF  61.550  94.000  0.000  0.000  0.00

0575 01607005 000 FURN & PLACE TOPSOIL (8") SY  29.100  341.000  0.000  0.000  0.00

0580 01627002 000 BLOCK SODDING SY  6.470  396.000  0.000  0.000  0.00

0585 01687001 000 VEGETATIVE WATERING TGL  55.080  200.000  0.000  0.000  0.00

0590 03417045 000 D-GR HMA TY-D SAC-B PG64-22 TON  369.310  92.000  0.000  0.000  0.00

0591 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Supplemental Descr:(ITEM DESCRIPTION - BONUS)

0592 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Supplemental Descr:(ITEM DESCRIPTION - PENALTY)

0593 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Supplemental Descr:(ITEM DESCRIPTION - BONUS)

0594 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Supplemental Descr:(ITEM DESCRIPTION - PENALTY)

0595 03417082 000 TACK COAT GAL  12.310  108.000  0.000  0.000  0.00

0596 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

0600 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  12.310  1,090.000  0.000  0.000  0.00

0605 03607002 000 CONC PVMT (CRCP) (8") SY  369.310  36.000  0.000  0.000  0.00

0610 04007010 000 CEM STABIL BKFL CY  61.550  8.000  0.000  0.000  0.00

0615 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  430.890  56.000  0.000  0.000  0.00

0616 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0617 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0618 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0620 04647002 000 RC PIPE (CL III)(15 IN) LF  295.450  9.000  0.000  0.000  0.00
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0625 04647003 000 RC PIPE (CL III)(18 IN) LF  270.830  28.000  0.000  0.000  0.00

0630 04647005 000 RC PIPE (CL III)(24 IN) LF  246.210  300.000  0.000  0.000  0.00

0635 04647007 000 RC PIPE (CL III)(30 IN) LF  393.940  79.000  0.000  0.000  0.00

0640 04657004 000 MANH (COMPL)(PRM)(72IN) EA  8,617.350  1.000  0.000  0.000  0.00

0645 04657011 000 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  14,772.590  2.000  0.000  0.000  0.00

0650 04657383 000 INLET (COMP)(TY C) EA  8,617.350  3.000  0.000  0.000  0.00

0655 04657389 000 INLET (COMPL)(TY BB) EA  7,386.300  3.000  0.000  0.000  0.00

0660 04967002 000 REMOV STR (INLET) EA  1,231.050  5.000  0.000  0.000  0.00

0665 04967003 000 REMOV STR (MANHOLE) EA  1,231.050  1.000  0.000  0.000  0.00

0670 04967007 000 REMOV STR (PIPE) LF  36.930  220.000  0.000  0.000  0.00

0675 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,732.910  5.000  0.000  0.000  0.00

0680 05057001 000 TMA (STATIONARY) DAY  408.830  130.000  0.000  0.000  0.00

0685 05057003 000 TMA (MOBILE OPERATION) DAY  568.680  40.000  0.000  0.000  0.00

0690 05297009 000 CONC CURB & GUTTER (TY II) LF  86.170  685.000  0.000  0.000  0.00

0695 05317001 000 CONC SIDEWALKS (4") SY  184.660  89.000  0.000  0.000  0.00

0700 05317016 000 CURB RAMPS (TY 2) SY  8,001.820  4.000  0.000  0.000  0.00

0705 06187030 000 CONDT (PVC) (SCH 40) (2") LF  16.220  205.000  0.000  0.000  0.00

0710 06187040 000 CONDT (PVC) (SCH 40) (4") LF  19.140  40.000  0.000  0.000  0.00

0715 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  32.960  225.000  0.000  0.000  0.00

0720 06207007 000 ELEC CONDR (NO.8) BARE LF  2.450  450.000  0.000  0.000  0.00

0725 06207009 000 ELEC CONDR (NO.6) BARE LF  2.350  20.000  0.000  0.000  0.00

0730 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.180  40.000  0.000  0.000  0.00

0735 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.110  700.000  0.000  0.000  0.00

0740 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,263.850  5.000  0.000  0.000  0.00

0745 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  9,202.940  1.000  0.000  0.000  0.00

0750 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,240.810  5.000  0.000  0.000  0.00

0755 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.050  1,710.000  0.000  0.000  0.00

0760 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  4.920  105.000  0.000  0.000  0.00

0765 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.050  4,175.000  0.000  0.000  0.00

0770 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.640  185.000  0.000  0.000  0.00

0775 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.170  3,330.000  0.000  0.000  0.00

0780 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.990  420.000  0.000  0.000  0.00

0785 06687091 000 PREFAB PM TY C (W)(ARROW) EA  350.850  2.000  0.000  0.000  0.00

0790 06687103 000 PREFAB PM TY C (W)(WORD) EA  443.180  2.000  0.000  0.000  0.00

0795 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  16.990  140.000  0.000  0.000  0.00

0800 06727004 000 REFL PAV MRKR TY II-A-A EA  6.780  152.000  0.000  0.000  0.00

0805 06727006 000 REFL PAV MRKR TY II-C-R EA  6.780  10.000  0.000  0.000  0.00

0810 06777001 000 ELIM EXT PM & MRKS (4") LF  0.490  2,065.000  0.000  0.000  0.00

0815 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  55.400  8.000  0.000  0.000  0.00

0820 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  55.400  1.000  0.000  0.000  0.00

0825 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.130  3,330.000  0.000  0.000  0.00

0830 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.180  185.000  0.000  0.000  0.00

0835 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.620  560.000  0.000  0.000  0.00

0840 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  24.620  2.000  0.000  0.000  0.00

0845 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  24.620  2.000  0.000  0.000  0.00

0850 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  45,423.020  1.000  0.000  0.000  0.00

0855 06807004 000 REMOVING TRAFFIC SIGNALS EA  2,995.640  1.000  0.000  0.000  0.00

0860 06827001 000 VEH SIG SEC (12")LED(GRN) EA  347.640  8.000  0.000  0.000  0.00

0865 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  352.620  2.000  0.000  0.000  0.00

0870 06827003 000 VEH SIG SEC (12")LED(YEL) EA  347.640  8.000  0.000  0.000  0.00

0875 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  352.620  2.000  0.000  0.000  0.00

0880 06827005 000 VEH SIG SEC (12")LED(RED) EA  347.640  8.000  0.000  0.000  0.00
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0885 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  352.620  4.000  0.000  0.000  0.00

0890 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  746.470  8.000  0.000  0.000  0.00

0895 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  159.470  8.000  0.000  0.000  0.00

0900 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  229.220  2.000  0.000  0.000  0.00

0905 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.620  700.000  0.000  0.000  0.00

0910 06847008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  3.080  875.000  0.000  0.000  0.00

0915 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.920  1,515.000  0.000  0.000  0.00

0920 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.770  300.000  0.000  0.000  0.00

0925 06867297 000 INS TRF SIG PL AM(S)(ORN) 1 ARM(36')LUM EA  20,636.900  3.000  0.000  0.000  0.00

0930 06867320 000 INS TRF SIG PL AM(S)(ORN) 1 ARM(24')LUM EA  15,712.720  1.000  0.000  0.000  0.00

0935 06877007 000 INS PED PL AM (ORN)(12') EA  4,856.020  8.000  0.000  0.000  0.00

0940 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,109.130  8.000  0.000  0.000  0.00

0945 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,546.200  1.000  0.000  0.000  0.00

0950 60017002 000 ILSN (6 D) EA  3,160.690  4.000  0.000  0.000  0.00

0955 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  7,602.670  4.000 -4.000  0.000  0.00

 0.00Category Subtotal

092038296STP 2025(629)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1055 01687001 000 VEGETATIVE WATERING TGL  55.080  50.000  0.000  0.000  0.00

1061 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1062 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1063 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1070 05057001 000 TMA (STATIONARY) DAY  408.830  115.000  0.000  0.000  0.00

1075 05057003 000 TMA (MOBILE OPERATION) DAY  568.680  10.000  0.000  0.000  0.00

1085 06187040 000 CONDT (PVC) (SCH 40) (4") LF  19.140  120.000  0.000  0.000  0.00

1095 06207007 000 ELEC CONDR (NO.8) BARE LF  2.450  585.000  0.000  0.000  0.00

1100 06207009 000 ELEC CONDR (NO.6) BARE LF  2.350  15.000  0.000  0.000  0.00

1105 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.180  30.000  0.000  0.000  0.00

1110 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  4.110  795.000  0.000  0.000  0.00

1115 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,251.410  1.000  0.000  0.000  0.00

1120 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,263.850  5.000  0.000  0.000  0.00

1130 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,240.810  1.000  0.000  0.000  0.00

1135 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  2.640  390.000  0.000  0.000  0.00

1140 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.170  630.000  0.000  0.000  0.00

1145 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.170  2,065.000  0.000  0.000  0.00

1150 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.170  3,730.000  0.000  0.000  0.00

1155 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.990  145.000  0.000  0.000  0.00

1160 06687091 000 PREFAB PM TY C (W)(ARROW) EA  350.850  5.000  0.000  0.000  0.00

1165 06687103 000 PREFAB PM TY C (W)(WORD) EA  443.180  5.000  0.000  0.000  0.00

1170 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  16.990  430.000  0.000  0.000  0.00

1175 06727002 000 REFL PAV MRKR TY I-C EA  6.780  61.000  0.000  0.000  0.00

1180 06727004 000 REFL PAV MRKR TY II-A-A EA  6.780  182.000  0.000  0.000  0.00

1185 06727006 000 REFL PAV MRKR TY II-C-R EA  6.780  19.000  0.000  0.000  0.00

1190 06777001 000 ELIM EXT PM & MRKS (4") LF  0.490  2,870.000  0.000  0.000  0.00

1195 06777004 000 ELIM EXT PM & MRKS (8") LF  0.980  1,450.000  0.000  0.000  0.00

1200 06777008 000 ELIM EXT PM & MRKS (24") LF  2.220  270.000  0.000  0.000  0.00



CONTRACT ID 092038294 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 11ESTIMATE 0010

1205 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  55.400  15.000  0.000  0.000  0.00

1210 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  55.400  4.000  0.000  0.000  0.00

1215 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.130  6,425.000  0.000  0.000  0.00

1220 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.180  390.000  0.000  0.000  0.00

1225 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.620  575.000  0.000  0.000  0.00

1230 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  24.620  5.000  0.000  0.000  0.00

1235 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  24.620  5.000  0.000  0.000  0.00

1240 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  45,423.020  1.000  0.000  0.000  0.00

1245 06827001 000 VEH SIG SEC (12")LED(GRN) EA  347.640  8.000  0.000  0.000  0.00

1250 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  352.620  4.000  0.000  0.000  0.00

1255 06827003 000 VEH SIG SEC (12")LED(YEL) EA  347.640  8.000  0.000  0.000  0.00

1260 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  352.620  4.000  0.000  0.000  0.00

1265 06827005 000 VEH SIG SEC (12")LED(RED) EA  347.640  8.000  0.000  0.000  0.00

1270 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  352.620  7.000  0.000  0.000  0.00

1275 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  746.470  8.000  0.000  0.000  0.00

1280 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  159.470  9.000  0.000  0.000  0.00

1285 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  229.220  3.000  0.000  0.000  0.00

1290 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  2.620  610.000  0.000  0.000  0.00

1295 06847008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  3.080  1,075.000  0.000  0.000  0.00

1300 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  3.920  2,045.000  0.000  0.000  0.00

1305 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  4.770  455.000  0.000  0.000  0.00

1310 06867299 000 INS TRF SIG PL AM(S)(ORN) 1 ARM(44')LUM EA  22,024.930  4.000  0.000  0.000  0.00

1315 06877007 000 INS PED PL AM (ORN)(12') EA  4,856.020  8.000  0.000  0.000  0.00

1320 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,109.130  8.000  0.000  0.000  0.00

1325 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,546.200  1.000  0.000  0.000  0.00

1330 60017002 000 ILSN (6 D) EA  3,160.690  2.000  0.000  0.000  0.00

1335 60017004 000 ILSN (8D) EA  3,633.130  2.000  0.000  0.000  0.00

1340 60087003 000 RVDS (PRESENCE AND ADVANCE DETECTION) EA  7,602.670  4.000 -4.000  0.000  0.00

 0.00Category Subtotal

092038295STP 2025(629)VRUGPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

956 60087003 RVDS (PRESENCE AND ADVANCE DETECTION) EA  8,105.670  0.000  4.000  0.000  0.00

CO-02 ADDS NEW UNIT PRICE ITEM

 0.00Category Subtotal

092038296STP 2025(629)VRUGPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1341 60087003 RVDS (PRESENCE AND ADVANCE DETECTION) EA  8,105.670  0.000  4.000  0.000  0.00

CO-02 ADDS NEW UNIT PRICE

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $554,188.72
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167044 000 LF  430.890DRILL SHAFT (TRF SIG POLE) (36 IN)  112.000  48,259.68 128.00

05007001 000 LS  219,595.450MOBILIZATION  0.750  164,696.59 1.00

05027001 000 MO  1,732.910BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  10,397.46 8.00

05057001 000 DAY  408.830TMA (STATIONARY)  6.000  2,452.98 115.00

06187030 000 LF  16.220CONDT (PVC) (SCH 40) (2")  35.000  567.70 395.00

06187040 000 LF  19.140CONDT (PVC) (SCH 40) (4")  140.000  2,679.60 85.00

06187065 000 LF  32.960CONDT (PVC) (SCH 80) (4") (BORE)  720.000  23,731.20 690.00

06247008 000 EA  1,263.850GROUND BOX TY D (162922)W/APRON  2.500  3,159.63 5.00

06287190 000 EA  9,202.940ELC SRV TY D 120/240 070(NS)SS(E)PS(U)  2.000  18,405.88 2.00

96017001 DOL  1.000MATERIAL ON HAND  279,838.000  279,838.00 1,000.00

$554,188.72TOTAL ITEM EARNINGS TO DATE


