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CONTRACT ID: 092102484 HIGHWAY: cs
PROJECT: STP 2B23(007)HESG DISTRICT NAME: PHARR
CONTRACT: 06233646 COUNTY: HIDALGO
AWARD AMOUNT: $307,597.50 AREA ENGINEER: Jesus A. Noriega, P.E.
PROJECTED AMOUNT: $337,597.50 AREA NUMBER: 053
ADJ. PROJECTED AMOUNT: $337,597.50
CONTRACTOR: *AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.
ESTIMATE NUMBER: 0035 LETTING DATE: 06/28/2023
ESTIMATE PAID: Z AWARD DATE: 07/11/2023
ESTIMATE PERIOD: 05/29/2026 to 06/29/2026 NOTICE TO PROCEED DATE: 07/26/2023
ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/29/2024
% COMPLETE: 100.00 ACCEPTED DATE: 05/08/2026
% TIME USED: 85.71 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $272,152.60 $271,312.60 $840.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $272,152.60 $271,312.60 $840.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $272,152.60 $271,312.60 $840.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID

092102484

ESTIMATE 0035

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
05/29/2026
05/30/2026
05/31/2026
06/01/2026
06/02/2026
06/03/2026
06/04/2026
06/05/2026
06/06/2026
06/07/2026
06/08/2026
06/09/2026
06/10/2026
06/11/2026
06/12/2026
06/13/2026
06/14/2026
06/15/2026
06/16/2026
06/17/2026
06/18/2026
06/19/2026
06/20/2026
06/21/2026
06/22/2026
06/23/2026
06/24/2026
06/25/2026
06/26/2026
06/27/2026
06/28/2026
06/29/2026

02/29/2024
02/29/2024
147
0
147
126
00/00/0000

DAILY BREAKDOWN

Days
Charged

-~ 4 2 a3 a2 a2 O Aa a A A a A A A A A A A A A A A A A A A A A A

Days
Credited
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
HOLIDAY
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
32 0

AWAITING FINAL DOCU
HOLIDAY

OTHER - SEE RMRKS
SATURDAY

SUNDAY

Days
Credited
32

oo = 20
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CONTRACT ID 092102484 ESTIMATE 0035 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 10

WORK PERFORMED THIS PERIOD

PROJECT STP 2B23(007)HESG ~ CONTROL 092102484

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS ESTIMATE Quantity To Date
0065 05006001 000 MOBILIZATION LS 28,000.000 0.020 $560.00 0.20 0.20

PROJECT STP 2B23(007)HESG CONTROL 092102485

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT QTY THIS AMOUNT PAID Total Bid QTY Paid
NBR CODE NBR PRICE ESTIMATE THIS FSTIMATF Quantity To Date
0285 05006001 000 MOBILIZATION LS 28,000.000 0.010 $280.00 0.16 0.16

TOTAL ITEM EARNINGS THIS ESTIMATE $840.00



CONTRACT ID

CONTRACT LINE ITEMS

PROJECT STP 2B23(007)HESG CONTROL 092102484
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF
0065 05006001 000 MOBILIZATION LS
0070 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
0095 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF
0100 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF
0105 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA
0110 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA
0115 06826005 000 VEH SIG SEC (12")LED(RED) EA
0120 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF
0125 06866008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA
CATEGORY 002 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0175 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
PROJECT STP 2B23(007)HESG CONTROL 092102485
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0280 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF
0285 05006001 000 MOBILIZATION LS
0290 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
0325 06206009 000 ELEC CONDR (NO.6) BARE LF
0330 06206010 000 ELEC CONDR (NO.6) INSULATED LF
0335 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF
0340 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF
0345 06286300 000 ELC SRV TY T 120/240 000(NS)GS(L)TP(O) EA
0350 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA
0355 06666048 007 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF
0360 06666225 007 PAVEMENT SEALER 6" LF
0365 06666230 007 PAVEMENT SEALER 24" LF
0370 06666321 007 RE PM W/RET REQ TY | (Y)8"(SLD)(100MIL) LF
0375 06726009 000 REFL PAV MRKR TY II-A-A EA
0380 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF
0385 06786002 000 PAV SURF PREP FOR MRK (6") LF
0390 06786008 000 PAV SURF PREP FOR MRK (24") LF
0395 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA
0400 06826003 000 VEH SIG SEC (12")LED(YEL) EA
0405 06826005 000 VEH SIG SEC (12")LED(RED) EA

092102484

ESTIMATE 0035

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

275.000
28,000.000
2,800.000
2.900
2.500
2,200.000
2,500.000
275.000
3.200
6,800.000

UNIT
PRICE

1.000

UNIT
PRICE

275.000
28,000.000
2,800.000
1.900
2.200
2.900
2.500
2,700.000
980.000
14.000
0.600
2.500
1.700
8.000
2.200
0.250
1.000
2,500.000
275.000
275.000

BID
QUANTITY

26.000
0.200
1.000

158.000
120.000
1.000
1.000
8.000
125.000
2.000

BID
QUANTITY

20,000.000

BID
QUANTITY

28.000
0.160
1.000

30.000

130.000
245.000
230.000
1.000
4.000
24.000
2,200.000
24.000
2,200.000
32.000
80.000
2,200.000

24.000
1.000
4.000
4.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 26.00
0.000 0.20
0.000 1.00
0.000 158.00
0.000 156.00
0.000 1.00
0.000 1.00
0.000 8.00
0.000 191.00
0.000 2.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 11,550.00
Category Subtotal

NET CO QTY PAID
QUANTITY TO DATE
0.000 28.00
0.000 0.16
0.000 1.00
0.000 30.00
0.000 130.00
0.000 245.00
0.000 230.00
0.000 1.00
0.000 4.00
0.000 24.00
0.000 2,200.00
0.000 24.00
0.000 2,200.00
0.000 32.00
0.000 80.00
0.000 2,200.00
0.000 24.00
0.000 1.00
0.000 4.00
0.000 4.00
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AMOUNT
$

7,150.00
5,600.00
2,800.00
458.20
390.00
2,200.00
2,500.00
2,200.00
611.20
13,600.00

$37,509.40

AMOUNT
$
11,550.00

$11,550.00

AMOUNT
$

7,700.00
4,480.00
2,800.00
57.00
286.00
710.50
575.00
2,700.00
3,920.00
336.00
1,320.00
60.00
3,740.00
256.00
176.00
550.00
24.00
2,500.00
1,100.00
1,100.00



CONTRACT ID 092102484 ESTIMATE 0035

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0410 06826021 000 BACK PLATE (12")(1 SEC)

0415 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR)

0420 06866008 000 INS TRF SIG PLAM (S)STR(TY B)LUM

0425 61856002 002 TMA (STATIONARY)

PROJECT STP 2B23(007)HESG CONTROL 092102486
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0575 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN)

0580 05006001 000 MOBILIZATION

0585 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING

0610 06186023 000 CONDT (PVC) (SCH 40) (2")

0620 06206009 000 ELEC CONDR (NO.6) BARE

0625 06206010 000 ELEC CONDR (NO.6) INSULATED

0630 06216005 000 TRAY CABLE (4 CONDR) (12 AWG)

0635 06256003 000 ZINC-COAT STL WIRE STRAND (3/8")

0640 06286300 000 ELC SRV TY T 120/240 000(NS)GS(L)TP(O)

0645 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T)

0650 06446076 000 REMOVE SM RD SN SUP&AM

0655 06666048 007 REFL PAV MRK TY | (W)24"(SLD)(100MIL)

0660 06666225 007 PAVEMENT SEALER 6"

0665 06666230 007 PAVEMENT SEALER 24"

0670 06666321 007 RE PM W/RET REQ TY | (Y)8"(SLD)(100MIL)

0675 06726009 000 REFL PAV MRKR TY [I-A-A

0680 06786002 000 PAV SURF PREP FOR MRK (6")

0685 06786008 000 PAV SURF PREP FOR MRK (24")

0690 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON)

0695 06826003 000 VEH SIG SEC (12")LED(YEL)

0700 06826005 000 VEH SIG SEC (12")LED(RED)

0705 06826021 000 BACK PLATE (12")(1 SEC)

0710 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR)

0715 06866008 000 INS TRF SIG PL AM (S)STR(TY B)LUM

0720 61856002 002 TMA (STATIONARY)

PROJECT STP 2B23(007)HESG CONTROL 092102487
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0820 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN)

0825 05006001 000 MOBILIZATION

0830 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING

0855 06216005 000 TRAY CABLE (4 CONDR) (12 AWG)

UNIT

EA
LF
EA
DAY

UNIT

LF
LS
MO
LF
LF
LF
LF
LF
EA
EA
EA
LF
LF
LF
LF
EA
LF
LF
EA
EA
EA
EA
LF
EA
DAY

UNIT

LF
LS
MO
LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

95.000
3.200
6,800.000
265.000

UNIT
PRICE

275.000
28,000.000
2,800.000
19.000
1.900
2.200
2.900
2.500
2,700.000
980.000
135.000
14.000
0.600
2.500
1.700
8.000
0.250
1.000
2,500.000
275.000
275.000
95.000
3.200
6,800.000
265.000

UNIT
PRICE

275.000
28,000.000
2,800.000
2.900

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
8.000 0.000 8.00
155.000 0.000 191.00
2.000 0.000 2.00
10.000 0.000 3.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
28.000 0.000 28.00
0.160 0.000 0.16
1.000 0.000 1.00
30.000 0.000 25.00
30.000 0.000 30.00
130.000 0.000 130.00
265.000 0.000 265.00
290.000 0.000 245.00
1.000 0.000 1.00
2.000 0.000 2.00
2.000 0.000 4.00
35.000 0.000 35.00
2,200.000 0.000 2,200.00
35.000 0.000 35.00
2,200.000 0.000 2,200.00
32.000 0.000 32.00
2,200.000 0.000 2,200.00
35.000 0.000 35.00
1.000 0.000 1.00
4.000 0.000 4.00
4.000 0.000 4.00
8.000 0.000 8.00
195.000 0.000 195.00
2.000 0.000 2.00
10.000 0.000 5.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
26.000 0.000 26.00
0.160 0.000 0.16
1.000 0.000 1.00
165.000 0.000 165.00
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AMOUNT
$

760.00
611.20
13,600.00
795.00

$50,156.70

AMOUNT
$

7,700.00
4,480.00
2,800.00
475.00
57.00
286.00
768.50
612.50
2,700.00
1,960.00
540.00
490.00
1,320.00
87.50
3,740.00
256.00
550.00
35.00
2,500.00
1,100.00
1,100.00
760.00
624.00
13,600.00
1,325.00

$49,866.50

AMOUNT
$

7,150.00
4,480.00
2,800.00

478.50



CONTRACT ID 092102484 ESTIMATE 0035

CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0860 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF
0865 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA
0870 06666048 007 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF
0875 06666230 007 PAVEMENT SEALER 24" LF
0880 06786008 000 PAV SURF PREP FOR MRK (24") LF
0885 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA
0890 06826003 000 VEH SIG SEC (12")LED(YEL) EA
0895 06826005 000 VEH SIG SEC (12")LED(RED) EA
0900 06826033 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA
0905 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF
0910 06866008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA
PROJECT STP 2B23(007)HESG CONTROL 092102488
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

1020 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF
1025 05006001 000 MOBILIZATION LS
1030 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
1055 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF
1060 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF
1065 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA
1070 06666048 007 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF
1075 06666230 007 PAVEMENT SEALER 24" LF
1080 06786008 000 PAV SURF PREP FOR MRK (24") LF
1085 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA
1090 06826003 000 VEH SIG SEC (12")LED(YEL) EA
1095 06826005 000 VEH SIG SEC (12")LED(RED) EA
1100 06826033 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA
1105 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF
1110 06866008 000 INS TRF SIG PLAM (S)STR(TY B)LUM EA
PROJECT STP 2B23(007)HESG CONTROL 092102490
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

1220 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF
1225 05006001 000 MOBILIZATION LS
1230 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO
1245 06186053 000 CONDT (PVC) (SCH 80) (3") LF
1250 06206011 000 ELEC CONDR (NO.4) BARE LF
1255 06206012 000 ELEC CONDR (NO.4) INSULATED LF
1260 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

2.500
2,200.000
14.000
2.500
1.000
2,500.000
275.000
275.000
110.000
3.200
6,800.000

UNIT
PRICE

275.000
28,000.000
2,800.000
2.900
2.500
2,200.000
14.000
2.500
1.000
2,500.000
275.000
275.000
110.000
3.200
6,800.000

UNIT
PRICE

275.000
28,000.000
2,800.000
28.000
2.800
3.100
2.900

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
100.000 0.000 100.00
1.000 0.000 1.00
20.000 0.000 20.00
20.000 0.000 20.00
20.000 0.000 20.00
1.000 0.000 1.00
4.000 0.000 4.00
4.000 0.000 4.00
8.000 0.000 8.00
100.000 0.000 100.00
2.000 0.000 2.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
26.000 0.000 26.00
0.160 0.000 0.16
1.000 0.000 1.00
165.000 0.000 165.00
100.000 0.000 100.00
1.000 0.000 1.00
20.000 0.000 20.00
20.000 0.000 20.00
20.000 0.000 20.00
1.000 0.000 1.00
4.000 0.000 4.00
4.000 0.000 4.00
8.000 0.000 8.00
100.000 0.000 100.00
2.000 0.000 2.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
26.000 0.000 26.00
0.160 0.000 0.16
3.000 0.000 3.00
20.000 0.000 20.00
20.000 0.000 20.00
40.000 0.000 40.00
220.000 0.000 220.00
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AMOUNT
$

250.00
2,200.00
280.00
50.00
20.00
2,500.00
1,100.00
1,100.00
880.00
320.00
13,600.00

$37,208.50

AMOUNT
$

7,150.00
4,480.00
2,800.00
478.50
250.00
2,200.00
280.00
50.00
20.00
2,500.00
1,100.00
1,100.00
880.00
320.00
13,600.00

$37,208.50

AMOUNT
$

7,150.00
4,480.00
8,400.00
560.00
56.00
124.00
638.00



CONTRACT ID 092102484 ESTIMATE 0035 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 10

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE $
1265 06246010 000 GROUND BOX TY D (162922)W/APRON EA 1,430.000 1.000 0.000 1.00 1,430.00
1270 06256002 000 ZINC-COAT STL WIRE STRAND (3/16") LF 2.000 100.000 0.000 100.00 200.00
1280 06286145 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA 5,100.000 1.000 0.000 1.00 5,100.00
1285 06666048 007 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF 14.000 30.000 0.000 30.00 420.00
1290 06666230 007 PAVEMENT SEALER 24" LF 2.500 30.000 0.000 30.00 75.00
1295 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF 2.200 30.000 0.000 30.00 66.00
1300 06786008 000 PAV SURF PREP FOR MRK (24") LF 1.000 30.000 0.000 30.00 30.00
1305 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA 2,500.000 1.000 0.000 1.00 2,500.00
1310 06826003 000 VEH SIG SEC (12")LED(YEL) EA 275.000 4.000 0.000 4.00 1,100.00
1315 06826005 000 VEH SIG SEC (12")LED(RED) EA 275.000 4.000 0.000 4.00 1,100.00
1320 06826021 000 BACK PLATE (12")(1 SEC) EA 95.000 8.000 0.000 8.00 760.00
1325 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF 3.600 240.000 0.000 240.00 864.00
1330 06866008 000 INS TRF SIG PLAM (S)STR(TY B)LUM EA 6,800.000 2.000 0.000 2.00 13,600.00
Category Subtotal $48,653.00

PROJECT STP 2B23(007)HESG CONTROL 092102484

CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTy PAID AMOUNT
PRICE QUANTITY QUANTITY TO DATE ($)

NBR CODE NBR SUPP DESCRIPTION
0075 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF 7.500 120.000 0.000 0.000 0.00
0080 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF 1.600 120.000 0.000 0.000 0.00
0085 06206007 000 ELEC CONDR (NO.8) BARE LF 1.700 12.000 0.000 0.000 0.00
0090 06206010 000 ELEC CONDR (NO.6) INSULATED LF 2.200 12.000 0.000 0.000 0.00
0130 61856002 002 TMA (STATIONARY) DAY 265.000 10.000 0.000 0.000 0.00
0135 96016001 MATERIAL ON HAND DOL 1.000 1,000.000 0.000 0.000 0.00
0140 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000 1,000.000 0.000 0.000 0.00
0145 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 7,000.000 0.000 0.000 0.00
0150 96096002 DBE GOAL SHORTFALL DOL 1.000 1,000.000 0.000 0.000 0.00
0155 96106001 ON THE JOB TRAINING DOL 1.000 1,000.000 0.000 0.000 0.00
0160 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL 1.000 1,000.000 0.000 0.000 0.00
0165 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL 1.000 1,000.000 0.000 0.000 0.00
0170 96066003 FORCE ACCOUNT ID 3 DOL 1.000 1,000.000 0.000 0.000 0.00
Electrical Services

Category Subtotal 0.00

PROJECT STP 2B23(007)HESG CONTROL 092102485

CATEGORY 001 DESCRIPTION ROADWAY
INE ITEM sp DESCRIPTION UNIT UNIT BID NET CO QTY PAID AMOUNT
L PRICE QUANTITY QUANTITY TO DATE ($)

NBR CODE NBR SUPP DESCRIPTION

0295 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF 6.500 50.000 0.000 0.000 0.00
0300 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF 1.600 50.000 0.000 0.000 0.00
0305 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF 7.500 50.000 0.000 0.000 0.00

0310 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF 1.600 50.000 0.000 0.000 0.00



CONTRACT ID 092102484 ESTIMATE 0035

0315 06186023 000 CONDT (PVC) (SCH 40) (2") LF
0320 06186033 000 CONDT (PVC) (SCH 40) (4") LF
CATEGORY 002 DESCRIPTION FORCE ACCOUNT
LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0430 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL
PROJECT STP 2B23(007)HESG CONTROL 092102486
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0590 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF
0595 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF
0600 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF
0605 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF
0615 06186033 000 CONDT (PVC) (SCH 40) (4") LF
PROJECT STP 2B23(007)HESG CONTROL 092102487
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0835 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF
0840 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF
0845 06206009 000 ELEC CONDR (NO.6) BARE LF
0850 06206010 000 ELEC CONDR (NO.6) INSULATED LF
0915 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY
0920 61856002 002 TMA (STATIONARY) DAY
PROJECT STP 2B23(007)HESG CONTROL 092102488
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

1035 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF
1040 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF
1045 06206009 000 ELEC CONDR (NO.6) BARE LF
1050 06206010 000 ELEC CONDR (NO.6) INSULATED LF
1115 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY

CONTRACTOR'S ESTIMATE PACKAGE

19.000
25.000

UNIT
PRICE

1.000

UNIT
PRICE

6.500
1.600
7.500
1.600
25.000

UNIT
PRICE

7.500
1.600
1.900
2.200

450.000
265.000

UNIT
PRICE

7.500
1.600
1.900
2.200

450.000

30.000
8.000

BID
QUANTITY

10,000.000

BID
QUANTITY

50.000
50.000
50.000
50.000

8.000

BID
QUANTITY

120.000
120.000
60.000
120.000
28.000
4.000

BID
QUANTITY

120.000
120.000
90.000
180.000
28.000

0.000
0.000

Category Subtotal

NET CO
QUANTITY

0.000

Category Subtotal

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000

Category Subtotal

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000

Category Subtotal

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000

0.000
0.000

QTY PAID
TO DATE

0.000

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
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0.00
0.00

0.00

AMOUNT
($)

0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00

0.00

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00



CONTRACT ID 092102484 ESTIMATE 0035

1120 61856002 002 TMA (STATIONARY)

PROJECT STP 2B23(007)HESG CONTROL
CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

1235 05066038 002 TEMP SEDMT CONT FENCE (INSTALL)
1240 05066039 002 TEMP SEDMT CONT FENCE (REMOVE)
1275 06256004 000 ZINC-COAT STL WIRE STRAND (5/16")
1335 61856002 002 TMA (STATIONARY)

CONTRACTOR'S ESTIMATE PACKAGE

092102490
ROADWAY

DAY

UNIT

LF
LF
LF
DAY

265.000

UNIT
PRICE

6.500
1.600
2.300
265.000

4.000

BID
QUANTITY

480.000
480.000
360.000

10.000

0.000

Category Subtotal

NET CO

QUANTITY

0.000
0.000
0.000
0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

0.000

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
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0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

$272,152.60



CONTRACT ID

092102484 ESTIMATE 0035

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

04166032
05006001
05026001
06186023
06186053
06206009
06206010
06206011

06206012
06216005
06246010
06256002
06256003
06286145
06286300
06286301
06446030
06446076
06666048
06666225
06666230
06666321
06726009
06776001
06786002
06786008
06806001
06826003
06826005
06826021
06826033
06846010
06846012
06866008
61856002
96066056

SP
NBR

000
000
008
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
007
007
007
007
000
000
000
000
006
000
000
000
000
000
000
000
002

DESCRIPTION

DRILL SHAFT (TRF SIG POLE) (36 IN)
MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
CONDT (PVC) (SCH 40) (2")

CONDT (PVC) (SCH 80) (3")

ELEC CONDR (NO.6) BARE

ELEC CONDR (NO.6) INSULATED

ELEC CONDR (NO.4) BARE

ELEC CONDR (NO.4) INSULATED

TRAY CABLE (4 CONDR) (12 AWG)
GROUND BOX TY D (162922)W/APRON
ZINC-COAT STL WIRE STRAND (3/16")
ZINC-COAT STL WIRE STRAND (3/8")

ELC SRV TY D 120/240 060(NS)SS(E)SP(O)
ELC SRV TY T 120/240 000(NS)GS(L)TP(O)
ELC SRV TY T 120/240 000(NS)GS(L)TS(O)
IN SM RD SN SUP&AM TYS80(1)SA(T)
REMOVE SM RD SN SUP&AM

REFL PAV MRK TY | (W)24"(SLD)(100MIL)
PAVEMENT SEALER 6"

PAVEMENT SEALER 24"

RE PM W/RET REQ TY | (Y)6"(SLD)(100MIL)
REFL PAV MRKR TY II-A-A

ELIM EXT PAV MRK & MRKS (4")

PAV SURF PREP FOR MRK (6")

PAV SURF PREP FOR MRK (24")

INSTALL HWY TRF SIG (FLASH BEACON)
VEH SIG SEC (12")LED(YEL)

VEH SIG SEC (12")LED(RED)

BACK PLATE (12")(1 SEC)

BACK PLATE (12")(1 SEC)(VENTED)ALUM
TRF SIG CBL (TY A)(12 AWG)(5 CONDR)
TRF SIG CBL (TY A)(12 AWG)(7 CONDR)
INS TRF SIG PLAM (S)STR(TY B)LUM

TMA (STATIONARY)

FORCE ACCOUNT - SAFETY CONTINGENCY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LF
LS
MO
LF
LF
LF
LF
LF
LF
LF
EA
LF
LF
EA
EA
EA
EA
EA
LF
LF
LF
LF
EA
LF
LF
LF
EA
EA
EA
EA
EA
LF
LF
EA
DAY
DOL

UNIT
PRICE

275.000
28,000.000
2,800.000
19.000
28.000
1.900
2.200
2.800
3.100
2.900
1,430.000
2.000
2.500
5,100.000
2,700.000
2,200.000
980.000
135.000
14.000
0.600
2.500
1.700
8.000
2.200
0.250
1.000
2,500.000
275.000
275.000
95.000
110.000
3.200
3.600
6,800.000
265.000
1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

160.00
1.00
8.00

30.00
20.00
60.00
260.00
20.00
40.00
1,218.00
1.00

100.00

840.00
1.00
2.00
3.00
6.00
2.00

129.00

4,400.00
129.00
4,400.00
64.00
110.00
4,400.00

129.00

6.00
20.00
28.00
24.00
16.00

675.00

240.00

12.00
20.00
20,000.00
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QTY PAID AMOUNT
TO DATE )
160.000 44,000.00
1.000 28,000.00
8.000 22,400.00
25.000 475.00
20.000 560.00
60.000 114.00
260.000 572.00
20.000 56.00
40.000 124.00
1,218.000 3,532.20
1.000 1,430.00
100.000 200.00
831.000 2,077.50
1.000 5,100.00
2.000 5,400.00
3.000 6,600.00
6.000 5,880.00
4.000 540.00
129.000 1,806.00
4,400.000 2,640.00
129.000 322.50
4,400.000 7,480.00
64.000 512.00
110.000 242.00
4,400.000 1,100.00
129.000 129.00
6.000 15,000.00
20.000 5,500.00
28.000 7,700.00
24.000 2,280.00
16.000 1,760.00
777.000 2,486.40
240.000 864.00
12.000 81,600.00
8.000 2,120.00
11,550.000 11,550.00

$272,152.60



