
092102492CONTRACT ID:

PROJECT: BR 2024(490)

CONTRACT:

01253222

PROJECTED AMOUNT: $2,600,172.56

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS CORDIA CONSTRUCTION, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0017

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

01/08/2025

ESTIMATE PAID:

 241

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/31/2025

$2,600,172.56

CONTRACT:

07/29/2026

AWARD AMOUNT: $2,537,954.75

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.76

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.59

$7,580.00 $2,373,800.17 $2,381,380.17 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,580.00 $2,373,800.17 $2,381,380.17 

$0.00 $0.00 $0.00 

$7,580.00 $2,381,380.17 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,373,800.17 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 241

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/31/2025

03/31/2025

 306

 0

 306

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

BR 2024(490) 092102492PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  1,200.000 $2,580.00 2.150  4.30 4.30

0140 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  8.00 9.00

$7,580.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092102492PROJECT CONTROLBR 2024(490)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,200.000  4.300  0.000  4.30  5,160.00

0065 01057048 000 RMV (0"-8") TRT/UNTRT BASE & ASPH PAV SY  17.000  686.000  0.000  686.00  11,662.00

0070 01107001 000 EXCAV (ROADWAY) CY  16.000  153.000  0.000  153.00  2,448.00

0075 01327001 000 EMBANK (FNL)(OC)(TY A) CY  20.000  68.000  0.000  68.00  1,360.00

0080 01617002 000 COMPOST MANUF TOPSOIL (4") SY  10.000  920.000  0.000  920.00  9,200.00

0085 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  1.000  920.000  0.000  920.00  920.00

0100 02477108 000 FL BS (CMP IN PLC)(TY E GR 4) (10") SY  25.000  1,433.000  0.000  1,115.10  27,877.50

0105 02767351 000 CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(10") SY  6.000  1,433.000  0.000  1,115.10  6,690.60

0110 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  13.000  287.000  0.000  224.00  2,912.00

0115 03417044 000 D-GR HMA TY-D SAC-A PG64-22 TON  150.000  88.000  0.000  94.45  14,167.50

0120 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,610.000  8.000  0.000  5.16  8,307.60

0125 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  250.000  184.000  0.000  157.64  39,410.00

0130 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  75,000.000  1.000  0.000  1.00  75,000.00

0135 05007001 000 MOBILIZATION LS  175,500.000  0.600  0.000  0.50  87,750.00

0140 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  9.000  0.000  8.00  40,000.00

0145 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  50.000  2.000  0.000  2.00  100.00

0175 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  599.000  0.000  350.00  1,400.00

0180 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  599.000  0.000  350.00  350.00

0185 05307010 000 DRIVEWAYS (ACP) SY  72.000  189.000  0.000  312.19  22,477.68

0190 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,190.000  2.000  0.000  3.00  3,570.00

0195 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,925.000  2.000  0.000  1.00  2,925.00

0200 05457013 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL2) EA  45,000.000  4.000  0.000  4.00  180,000.00

0205 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  1,500.000  1.000  0.000  1.00  1,500.00

0210 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  24.000  2.000  0.000  2.00  48.00

0215 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  30.000  2.000  0.000  2.00  60.00

0220 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  58.000  4.000  0.000  4.00  232.00

0225 06667347 000 PAVEMENT SLER 6" LF  1.000  1,728.000  0.000  400.00  400.00

0230 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  864.000  0.000  864.00  1,728.00

0235 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  864.000  0.000  864.00  1,728.00

0240 06727004 000 REFL PAV MRKR TY II-A-A EA  20.000  12.000  0.000  12.00  240.00

0245 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  1,728.000  0.000  1,728.00  432.00

0345 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  15,372.74  15,372.74

Category Subtotal $565,428.62

002 BRIDGE: 211090AA0824003 [MAIN SUPPLY CANAL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 04007010 000 CEM STABIL BKFL CY  110.000  30.000  0.000  30.00  3,300.00

0300 04167004 000 DRILL SHAFT (24 IN) LF  220.000  560.000  0.000  560.00  123,200.00

0305 04207014 000 CL C CONC (ABUT)(SRC) CY  1,500.000  25.200  0.000  19.64  29,460.00

0310 04207022 000 CL C CONC (CAP) CY  4,250.000  18.000  0.000  18.00  76,500.00

0315 04207038 000 CL C CONC (COLUMN) CY  3,000.000  6.100  0.000  6.03  18,090.00

0320 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  56.000  3,615.000  0.000  3,615.00  202,440.00
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002 BRIDGE: 211090AA0824003 [MAIN SUPPLY CANAL]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0325 04257016 000 PRESTR CONC SLAB BEAM (4SB12) LF  350.000  886.500  0.000  886.50  310,275.00

0330 04507008 000 RAIL (TY T223) LF  350.000  224.000  0.000  224.00  78,400.00

0335 50297001 000 BIRD EXCLUSION METHOD SF  5.000  3,640.000  0.000  3,640.00  18,200.00

Category Subtotal $859,865.00

092102513PROJECT CONTROLBR 2024(463)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0490 01007002 000 PREPARING ROW STA  1,200.000  3.400  0.000  3.40  4,080.00

0500 01107001 000 EXCAV (ROADWAY) CY  16.000  461.000  0.000  641.64  10,266.24

0505 01327001 000 EMBANK (FNL)(OC)(TY A) CY  20.000  11.000  0.000  11.00  220.00

0510 01617002 000 COMPOST MANUF TOPSOIL (4") SY  10.000  772.000  0.000  331.27  3,312.70

0515 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  1.000  772.000  0.000  772.00  772.00

0530 02477108 000 FL BS (CMP IN PLC)(TY E GR 4) (10") SY  25.000  1,159.000  0.000  1,582.65  39,566.25

0535 02767351 000 CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(10") SY  6.000  1,159.000  0.000  1,159.00  6,954.00

0540 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  13.000  232.000  0.000  186.47  2,424.11

0545 03417044 000 D-GR HMA TY-D SAC-A PG64-22 TON  150.000  72.000  0.000  96.55  14,482.50

0550 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  250.000  109.000  0.000  82.72  20,680.00

0565 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  75,000.000  1.000  0.000  1.00  75,000.00

0570 05007001 000 MOBILIZATION LS  175,500.000  0.400  0.000  0.40  70,200.00

0575 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  8.000  0.000  8.00  40,000.00

0580 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  50.000  2.000  0.000  2.00  100.00

0585 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  120.000  49.000  0.000  49.00  5,880.00

0610 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  518.000  0.000  591.00  2,364.00

0615 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  518.000  0.000  73.00  73.00

0635 05457013 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL2) EA  45,000.000  4.000  0.000  4.00  180,000.00

0645 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  58.000  4.000  0.000  4.00  232.00

0650 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.000  130.000  0.000  130.00  260.00

0655 06667347 000 PAVEMENT SLER 6" LF  1.000  1,127.000  0.000  220.00  220.00

0665 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  2.000  991.000  0.000  991.00  1,982.00

0670 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  136.000  0.000  270.00  540.00

0675 06727004 000 REFL PAV MRKR TY II-A-A EA  20.000  4.000  0.000  4.00  80.00

0680 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  1,127.000  0.000  1,127.00  281.75

0685 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  130.000  0.000  130.00  65.00

Category Subtotal $480,035.55

002 BRIDGE: 211090AA0229002 [MILE 17-1/2 N RD @ DRAINAGE DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0735 04007010 000 CEM STABIL BKFL CY  110.000  26.400  0.000  26.40  2,904.00

0740 04167004 000 DRILL SHAFT (24 IN) LF  220.000  414.000  0.000  414.00  91,080.00

0745 04207014 000 CL C CONC (ABUT)(SRC) CY  1,500.000  23.000  0.000  23.00  34,500.00

0750 04207022 000 CL C CONC (CAP) CY  4,250.000  8.100  0.000  8.10  34,425.00

0755 04207038 000 CL C CONC (COLUMN) CY  3,000.000  2.400  0.000  2.43  7,290.00

0760 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  56.000  1,767.000  0.000  1,767.00  98,952.00
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002 BRIDGE: 211090AA0229002 [MILE 17-1/2 N RD @ DRAINAGE DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0765 04257016 000 PRESTR CONC SLAB BEAM (4SB12) LF  350.000  432.000  0.000  432.00  151,200.00

0770 04507008 000 RAIL (TY T223) LF  350.000  134.000  0.000  134.00  46,900.00

0775 50297001 000 BIRD EXCLUSION METHOD SF  5.000  1,760.000  0.000  1,760.00  8,800.00

Category Subtotal $476,051.00

092102492BR 2024(490)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  1.000  920.000  0.000  0.000  0.00

0095 01687001 000 VEGETATIVE WATERING TGL  35.000  27.000  0.000  0.000  0.00

0150 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  120.000  123.000  0.000  0.000  0.00

0155 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  170.000  103.000  0.000  0.000  0.00

0160 05067011 000 ROCK FILTER DAMS (REMOVE) LF  49.000  226.000  0.000  0.000  0.00

0165 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  156.000  0.000  0.000  0.00

0170 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  24.000  156.000  0.000  0.000  0.00

0181 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  12,456.360  0.000  0.000  0.000  0.00

Added through CO #2 - Addition of Curb and Mod Valley Gutter

0187 05407013 SHORT RADIUS (28") LF  116.660  0.000  0.000  0.000  0.00

CO #1 RADIUS RAIL

0340 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0350 96027002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96067015 SOIL AND GROUNDWATER MANAGEMENT PLAN DOL  1.000  1,000.000  0.000  0.000  0.00

0360 96097002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0370 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0375 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0380 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  18,405.940  0.000  0.000  0.00

0385 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  36,811.870  0.000  0.000  0.00

 0.00Category Subtotal

092102513BR 2024(463)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0495 01057048 000 RMV (0"-8") TRT/UNTRT BASE & ASPH PAV SY  17.000  286.000  0.000  0.000  0.00

0520 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  1.000  772.000  0.000  0.000  0.00
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0525 01687001 000 VEGETATIVE WATERING TGL  35.000  22.000  0.000  0.000  0.00

0555 04647003 000 RC PIPE (CL III)(18 IN) LF  140.000  142.000  0.000  0.000  0.00

0560 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,050.000  8.000  0.000  0.000  0.00

0590 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  170.000  53.000  0.000  0.000  0.00

0595 05067011 000 ROCK FILTER DAMS (REMOVE) LF  49.000  102.000  0.000  0.000  0.00

0600 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  30.000  156.000  0.000  0.000  0.00

0605 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  24.000  156.000  0.000  0.000  0.00

0620 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  40.000  0.000  0.000  0.00

0625 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  40.000  0.000  0.000  0.00

0630 05307010 000 DRIVEWAYS (ACP) SY  72.000  133.000  0.000  0.000  0.00

0640 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  24.000  2.000  0.000  0.000  0.00

0660 06667350 000 PAVEMENT SLER 12" LF  2.000  130.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,381,380.17
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,200.000PREPARING ROW  7.700  9,240.00 7.70

01057048 000 SY  17.000RMV (0"-8") TRT/UNTRT BASE & ASPH PAV  686.000  11,662.00 686.00

01107001 000 CY  16.000EXCAV (ROADWAY)  794.640  12,714.24 614.00

01327001 000 CY  20.000EMBANK (FNL)(OC)(TY A)  79.000  1,580.00 79.00

01617002 000 SY  10.000COMPOST MANUF TOPSOIL (4")  1,251.270  12,512.70 1,692.00

01647010 000 SY  1.000DRILL SEED (PERM_RURAL_CLAY)  1,692.000  1,692.00 1,692.00

02477108 000 SY  25.000FL BS (CMP IN PLC)(TY E GR 4) (10")  2,697.750  67,443.75 2,592.00

02767351 000 SY  6.000CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(10")  2,274.100  13,644.60 2,592.00

03107013 000 GAL  13.000PRIME COAT(MC-30 OR AE-P)  410.470  5,336.11 519.00

03417044 000 TON  150.000D-GR HMA TY-D SAC-A PG64-22  191.000  28,650.00 160.00

04007010 000 CY  110.000CEM STABIL BKFL  56.400  6,204.00 56.40

04167004 000 LF  220.000DRILL SHAFT (24 IN)  974.000  214,280.00 974.00

04207014 000 CY  1,500.000CL C CONC (ABUT)(SRC)  42.640  63,960.00 48.20

04207022 000 CY  4,250.000CL C CONC (CAP)  26.100  110,925.00 26.10

04207038 000 CY  3,000.000CL C CONC (COLUMN)  8.460  25,380.00 8.50

04227007 000 SF  56.000REINF CONC SLAB (SLAB BEAM)  5,382.000  301,392.00 5,382.00

04257016 000 LF  350.000PRESTR CONC SLAB BEAM (4SB12)  1,318.500  461,475.00 1,318.50

04327013 000 CY  1,610.000RIPRAP (MOW STRIP)(4 IN)  5.160  8,307.60 8.00

04327041 000 CY  250.000RIPRAP (STONE PROTECTION)(12 IN)  240.360  60,090.00 293.00

04507008 000 LF  350.000RAIL (TY T223)  358.000  125,300.00 358.00

04967009 000 EA  75,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  2.000  150,000.00 2.00

05007001 000 LS  175,500.000MOBILIZATION  0.900  157,950.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  80,000.00 17.00

05037002 000 EA  50.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  200.00 4.00

05067002 000 LF  120.000ROCK FILTER DAMS (INSTALL) (TY 2)  49.000  5,880.00 49.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  941.000  3,764.00 1,117.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  423.000  423.00 1,117.00

05307010 000 SY  72.000DRIVEWAYS (ACP)  312.190  22,477.68 189.00

05407015 000 EA  1,190.000DOWNSTREAM ANCHOR TERMINAL SECTION  3.000  3,570.00 2.00

05447001 000 EA  2,925.000GUARDRAIL END TREATMENT (INSTALL)  1.000  2,925.00 2.00

05457013 000 EA  45,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL2)  8.000  360,000.00 8.00

05607002 000 EA  1,500.000MAILBOX INSTALL-S (TWG-POST) TY 2  1.000  1,500.00 1.00

06587013 000 EA  24.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI)  2.000  48.00 2.00

06587019 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  2.000  60.00 2.00

06587056 000 EA  58.000INSTL OM ASSM (OM-2Y)(WC)GND  8.000  464.00 8.00

06667030 000 LF  2.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  130.000  260.00 130.00

06667347 000 LF  1.000PAVEMENT SLER 6"  620.000  620.00 2,855.00

06667411 000 LF  2.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,855.000  3,710.00 1,855.00

06667423 000 LF  2.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,134.000  2,268.00 1,000.00

06727004 000 EA  20.000REFL PAV MRKR TY II-A-A  16.000  320.00 16.00

06787002 000 LF  0.250PAV SURF PREP FOR MRK (6")  2,855.000  713.75 2,855.00

06787006 000 LF  0.500PAV SURF PREP FOR MRK (12")  130.000  65.00 130.00

50297001 000 SF  5.000BIRD EXCLUSION METHOD  5,400.000  27,000.00 5,400.00
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96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  15,372.740  15,372.74 1,000.00

$2,381,380.17TOTAL ITEM EARNINGS TO DATE


