
 25,054.00

092102501CONTRACT ID:

PROJECT: STP 2B24(399)VRUG

CONTRACT:

08243017

PROJECTED AMOUNT: $1,128,347.90

CONTRACTOR:

HIGHWAY: MI

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

THE LEVY COMPANY, INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0022

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/10/2024

08/01/2024

ESTIMATE PAID:

 209

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/23/2025

$1,153,401.90

CONTRACT:

07/29/2026

AWARD AMOUNT: $1,125,347.90

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 116.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 97.67



0022Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$1,126,548.58 ITEM EARNINGS $1,123,094.20 $3,454.38 

$0.00 PARTICIPATING $0.00 

$1,126,548.58 NON-PARTICIPATING $3,454.38 

$0.00 $0.00 RETAINAGE

($24,128.00)LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$0.00 OTHER ADJUSTMENTS $0.00 

$1,098,966.20 $1,102,420.58 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$1,123,094.20 

($24,128.00)

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$1,057.06

$3,454.38 

($2,397.32)

$1,057.06

0021Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $0.00 

PARTICIPATING $0.00 

NON-PARTICIPATING $0.00 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$2,397.32

$0.00 

($2,397.32)

$0.00

Note:  See Worked Performed Section for previous history.



0020Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $2,594.68 

PARTICIPATING $0.00 

NON-PARTICIPATING $2,594.68 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES ($4,992.00)

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($2,397.32)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$24,128.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 29

 29

C. O. ADJUSTED DAYS:

 209

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/23/2025

01/08/2025

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

0022Estimate Number

PROJECT STP 2B24(399)VRUG CONTROL 092102501

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06446076 REMOVE SM RD SN SUP&AM000 EA  281.120 $1,124.48 4.0000185  4.00  4.00

06666030 REFL PAV MRK TY I (W)8"(DOT)(100MIL)007 LF  2.000 $180.00 90.0000190  90.00  90.00

06666225 PAVEMENT SEALER 6"007 LF  0.380 $923.40 2,430.0000200  2,950.00  2,430.00

06666226 PAVEMENT SEALER 8"007 LF  0.500 $135.00 270.0000205  370.00  270.00

06666230 PAVEMENT SEALER 24"007 LF  1.250 $471.25 377.0000210  377.00  377.00

06666231 PAVEMENT SEALER (ARROW)007 EA  70.000 $140.00 2.0000215  3.00  2.00

06666232 PAVEMENT SEALER (WORD)007 EA  90.000 $180.00 2.0000220  3.00  2.00

06666306 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)007 LF  1.500 $570.00 380.0000225  380.00  380.00

06666309 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)007 LF  1.500 $210.00 140.0000230  140.00  140.00

06686076 PREFAB PAV MRK TY C (W) (24") (SLD)000 LF  6.000 $2,262.00 377.0000240  377.00  377.00

06686077 PREFAB PAV MRK TY C (W) (ARROW)000 EA  350.000 $700.00 2.0000245  3.00  2.00

06686085 PREFAB PAV MRK TY C (W) (WORD)000 EA  450.000 $900.00 2.0000250  3.00  2.00

06776001 ELIM EXT PAV MRK & MRKS (4")000 LF  0.750 $1,710.75 2,281.0000265  2,481.00  2,281.00

06776003 ELIM EXT PAV MRK & MRKS (8")000 LF  1.500 $262.50 175.0000270  175.00  175.00

06776005 ELIM EXT PAV MRK & MRKS (12")000 LF  2.250 $1,055.25 469.0000275  469.00  469.00

06776007 ELIM EXT PAV MRK & MRKS (24")000 LF  4.500 $459.00 102.0000280  102.00  102.00

06776008 ELIM EXT PAV MRK & MRKS (ARROW)000 EA  150.000 $300.00 2.0000285  2.00  2.00

06776012 ELIM EXT PAV MRK & MRKS (WORD)000 EA  250.000 $250.00 1.0000290  1.00  1.00

06786002 PAV SURF PREP FOR MRK (6")000 LF  0.750 $1,822.50 2,430.0000295  2,950.00  2,430.00

06786004 PAV SURF PREP FOR MRK (8")000 LF  1.000 $270.00 270.0000300  370.00  270.00

06786008 PAV SURF PREP FOR MRK (24")000 LF  2.250 $848.25 377.0000305  377.00  377.00

06786009 PAV SURF PREP FOR MRK (ARROW)000 EA  125.000 $250.00 2.0000310  3.00  2.00

06786016 PAV SURF PREP FOR MRK (WORD)000 EA  175.000 $350.00 2.0000315  3.00  2.00

96016001 MATERIAL ON HAND DOL  1.000 -$13,000.00-13,000.0000460  1,000.00  43,515.00

96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $1,080.00 1,080.0000495  1,000.00  39,769.00

$3,454.38TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0020Estimate Number

PROJECT STP 2B24(399)VRUG CONTROL 092102501

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06186029 CONDT (PVC) (SCH 40) (3")000 LF  35.520 $461.76 13.0000115  56.00  56.00

06366001 ALUMINUM SIGNS (TY A)001 SF  1.400 $10.50 7.5000170  7.50  7.50

06886001 PED DETECT PUSH BUTTON (APS)000 EA  790.560 $3,952.80 5.0000415  8.00  8.00

96016001 MATERIAL ON HAND DOL  1.000 -$18,565.55-18,565.5500460  1,000.00  43,515.00

96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $6,600.00 6,600.0000495  1,000.00  39,769.00

PROJECT STP 2B24(313)VRUG CONTROL 092102502

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06286002 REMOVE ELECTRICAL SERVICES000 EA  241.110 $241.11 1.0000710  1.00  1.00

06446076 REMOVE SM RD SN SUP&AM000 EA  281.120 $1,124.48 4.0000730  4.00  4.00

06826006 VEH SIG SEC (12")LED(RED ARW)000 EA  280.210 $280.21 1.0000830  2.00  2.00

PROJECT STP 2B24(400)VRUG CONTROL 092102503

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06186029 CONDT (PVC) (SCH 40) (3")000 LF  35.520 $4,155.84 117.0001120  117.00  117.00

06186033 CONDT (PVC) (SCH 40) (4")000 LF  42.750 $897.75 21.0001130  21.00  21.00

06216005 TRAY CABLE (4 CONDR) (12 AWG)000 LF  2.670 $1,180.14 442.0001150  442.00  442.00

06286002 REMOVE ELECTRICAL SERVICES000 EA  241.110 $241.11 1.0001165  1.00  1.00

06446076 REMOVE SM RD SN SUP&AM000 EA  281.120 $1,124.48 4.0001185  4.00  4.00

PROJECT STP 2B24(401)HESG CONTROL 092102517

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06206010 ELEC CONDR (NO.6) INSULATED000 LF  2.300 $149.50 65.0001560  65.00  65.00

PROJECT STP 2B24(403)HESG CONTROL 092102519

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06206009 ELEC CONDR (NO.6) BARE000 LF  2.110 $664.65 315.0002350  315.00  315.00

06206010 ELEC CONDR (NO.6) INSULATED000 LF  2.300 $75.90 33.0002355  33.00  33.00

$2,594.68TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

092102501PROJECT CONTROLSTP 2B24(399)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046015 000 REMOVING CONC (SIDEWALKS) SY  50.000  62.000  0.000  62.00  3,100.00

0065 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  50.000  54.000  0.000  32.00  1,600.00

0075 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  397.000  28.000  28.000  56.00  22,232.00

0080 05006001 000 MOBILIZATION LS  112,534.790  0.252  0.000  0.24  27,233.42

0085 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,824.650  1.500  0.000  1.50  7,236.97

0110 05316008 000 CURB RAMPS (TY 5) EA  3,100.000  3.000  0.000  2.00  6,200.00

0115 06186029 000 CONDT (PVC) (SCH 40) (3") LF  35.520  56.000  0.000  56.00  1,989.12

0120 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  47.370  139.000  0.000  139.00  6,584.43

0125 06186033 000 CONDT (PVC) (SCH 40) (4") LF  42.750  14.000  0.000  14.00  598.50

0130 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  48.840  80.000  0.000  80.00  3,907.20

0135 06206009 000 ELEC CONDR (NO.6) BARE LF  2.110  541.000  0.000  441.00  930.51

0140 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.300  41.000  0.000  41.00  94.30

0145 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.670  462.000  0.000  462.00  1,233.54

0150 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,170.050  3.000  0.000  3.00  3,510.15

0155 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,561.900  2.000  0.000  2.00  3,123.80

0165 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,702.990  1.000  0.000  1.00  3,702.99

0170 06366001 001 ALUMINUM SIGNS (TY A) SF  1.400  7.500  0.000  7.50  10.50

0175 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  927.700  1.000  0.000  1.00  927.70

0180 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,068.260  5.000  0.000  5.00  5,341.30

0185 06446076 000 REMOVE SM RD SN SUP&AM EA  281.120  4.000  0.000  4.00  1,124.48

0190 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  90.000  0.000  90.00  180.00

0200 06666225 007 PAVEMENT SEALER 6" LF  0.380  2,950.000  0.000  2,430.00  923.40

0205 06666226 007 PAVEMENT SEALER 8" LF  0.500  370.000  0.000  270.00  135.00

0210 06666230 007 PAVEMENT SEALER 24" LF  1.250  377.000  0.000  377.00  471.25

0215 06666231 007 PAVEMENT SEALER (ARROW) EA  70.000  3.000  0.000  2.00  140.00

0220 06666232 007 PAVEMENT SEALER (WORD) EA  90.000  3.000  0.000  2.00  180.00

0225 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.500  380.000  0.000  380.00  570.00

0230 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.500  140.000  0.000  140.00  210.00

0240 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  6.000  377.000  0.000  377.00  2,262.00

0245 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  350.000  3.000  0.000  2.00  700.00

0250 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  450.000  3.000  0.000  2.00  900.00

0265 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.750  2,481.000  0.000  2,281.00  1,710.75

0270 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.500  175.000  0.000  175.00  262.50

0275 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.250  469.000  0.000  469.00  1,055.25

0280 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.500  102.000  0.000  102.00  459.00

0285 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  150.000  2.000  0.000  2.00  300.00

0290 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  250.000  1.000  0.000  1.00  250.00

0295 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.750  2,950.000  0.000  2,430.00  1,822.50

0300 06786004 000 PAV SURF PREP FOR MRK (8") LF  1.000  370.000  0.000  270.00  270.00

0305 06786008 000 PAV SURF PREP FOR MRK (24") LF  2.250  377.000  0.000  377.00  848.25

0310 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  125.000  3.000  0.000  2.00  250.00

0315 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  175.000  3.000  0.000  2.00  350.00

0320 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  25,478.080  1.000  0.000  0.50  12,739.04

0325 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,337.610  1.000  0.000  1.00  3,337.61
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 06826001 000 VEH SIG SEC (12")LED(GRN) EA  280.210  8.000  0.000  8.00  2,241.68

0335 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.210  2.000  0.000  2.00  560.42

0340 06826003 000 VEH SIG SEC (12")LED(YEL) EA  280.210  8.000  0.000  8.00  2,241.68

0345 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.210  4.000  0.000  4.00  1,120.84

0350 06826005 000 VEH SIG SEC (12")LED(RED) EA  280.210  8.000  0.000  8.00  2,241.68

0355 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.210  2.000  0.000  2.00  560.42

0360 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  690.910  8.000  0.000  8.00  5,527.28

0365 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  232.140  2.000  0.000  2.00  464.28

0370 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  191.890  8.000  0.000  8.00  1,535.12

0375 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.830  912.000  0.000  912.00  1,668.96

0380 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.720  1,088.000  0.000  1,088.00  2,959.36

0385 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.540  1,115.000  0.000  1,115.00  3,947.10

0390 06866027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  10,338.970  1.000  0.000  1.00  10,338.97

0395 06866033 000 INS TRF SIG PL AM(S)1 ARM(32') EA  8,803.750  1.000  0.000  1.00  8,803.75

0400 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  9,771.930  1.000  0.000  1.00  9,771.93

0405 06866039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  12,782.530  1.000  0.000  1.00  12,782.53

0410 06876001 000 PED POLE ASSEMBLY EA  2,735.890  2.000  0.000  2.00  5,471.78

0415 06886001 000 PED DETECT PUSH BUTTON (APS) EA  790.560  8.000  0.000  8.00  6,324.48

0420 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,201.630  8.000  0.000  8.00  25,613.04

0430 61856002 002 TMA (STATIONARY) DAY  54.890  40.000  0.000  5.00  274.45

0435 61856005 002 TMA (MOBILE OPERATION) DAY  54.890  2.000  0.000  1.00  54.89

0440 63066001 000 VIVDS PROSR SYS EA  12,792.780  1.000  0.000  1.00  12,792.78

0445 63066004 000 VIVDS CAM ASSY 360 EA  3,087.830  1.000  0.000  1.00  3,087.83

0450 63066005 000 VIVDS CNTRL SOFTWARE EA  8,620.690  1.000  0.000  1.00  8,620.69

0455 63066007 000 VIVDS CABLING LF  2.860  41.000  0.000  41.00  117.26

0460 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  43,515.00  43,515.00

0495 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  39,769.00  39,769.00

Category Subtotal $343,414.66

092102502PROJECT CONTROLSTP 2B24(313)VRUG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0610 01046015 000 REMOVING CONC (SIDEWALKS) SY  50.000  119.000  0.000  119.00  5,950.00

0620 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  397.000  36.000  24.000  60.00  23,820.00

0625 05006001 000 MOBILIZATION LS  112,534.790  0.267  0.000  0.22  24,645.12

0630 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,824.650  1.500  0.000  1.50  7,236.98

0645 05316001 000 CONC SIDEWALKS (4") SY  80.000  34.000  0.000  34.00  2,720.00

0650 05316004 000 CURB RAMPS (TY 1) EA  2,500.000  1.000  0.000  1.00  2,500.00

0655 05316005 000 CURB RAMPS (TY 2) EA  2,650.000  4.000  0.000  4.00  10,600.00

0660 05316008 000 CURB RAMPS (TY 5) EA  3,100.000  3.000  0.000  3.00  9,300.00

0665 06186029 000 CONDT (PVC) (SCH 40) (3") LF  35.520  128.000  0.000  128.00  4,546.56

0670 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  47.370  173.000  0.000  173.00  8,195.01

0675 06186033 000 CONDT (PVC) (SCH 40) (4") LF  42.750  27.000  0.000  10.00  427.50

0680 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  48.840  63.000  0.000  63.00  3,076.92

0685 06206009 000 ELEC CONDR (NO.6) BARE LF  2.110  764.000  0.000  600.00  1,266.00

0690 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.300  39.000  0.000  39.00  89.70
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0695 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.670  494.000  0.000  494.00  1,318.98

0700 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,170.050  4.000  0.000  4.00  4,680.20

0705 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,561.900  1.000  0.000  1.00  1,561.90

0710 06286002 000 REMOVE ELECTRICAL SERVICES EA  241.110  1.000  0.000  1.00  241.11

0715 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,702.990  1.000  0.000  1.00  3,702.99

0720 06366001 001 ALUMINUM SIGNS (TY A) SF  1.400  7.500  0.000  7.50  10.50

0725 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,068.260  4.000  0.000  4.00  4,273.04

0730 06446076 000 REMOVE SM RD SN SUP&AM EA  281.120  4.000  0.000  4.00  1,124.48

0735 06666225 007 PAVEMENT SEALER 6" LF  0.380  1,760.000  0.000  1,760.00  668.80

0740 06666230 007 PAVEMENT SEALER 24" LF  1.250  300.000  0.000  300.00  375.00

0745 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.500  160.000  0.000  160.00  240.00

0750 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.500  1,600.000  0.000  1,600.00  2,400.00

0755 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  6.000  300.000  0.000  300.00  1,800.00

0760 06726007 000 REFL PAV MRKR TY I-C EA  10.000  8.000  0.000  8.00  80.00

0765 06726009 000 REFL PAV MRKR TY II-A-A EA  10.000  70.000  0.000  70.00  700.00

0770 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.750  1,476.000  0.000  1,476.00  1,107.00

0775 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.250  358.000  0.000  358.00  805.50

0780 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.500  85.000  0.000  85.00  382.50

0785 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.750  1,760.000  0.000  1,760.00  1,320.00

0790 06786008 000 PAV SURF PREP FOR MRK (24") LF  2.250  300.000  0.000  300.00  675.00

0795 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  25,478.080  1.000  0.000  0.50  12,739.04

0800 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,337.610  1.000  0.000  1.00  3,337.61

0805 06826001 000 VEH SIG SEC (12")LED(GRN) EA  280.210  8.000  0.000  8.00  2,241.68

0810 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.210  2.000  0.000  2.00  560.42

0815 06826003 000 VEH SIG SEC (12")LED(YEL) EA  280.210  8.000  0.000  8.00  2,241.68

0820 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.210  4.000  0.000  4.00  1,120.84

0825 06826005 000 VEH SIG SEC (12")LED(RED) EA  280.210  8.000  0.000  8.00  2,241.68

0830 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.210  2.000  0.000  2.00  560.42

0835 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  690.910  8.000  0.000  8.00  5,527.28

0840 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  232.140  2.000  0.000  2.00  464.28

0845 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  191.890  8.000  0.000  8.00  1,535.12

0850 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.830  979.000  0.000  979.00  1,791.57

0855 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.720  1,186.000  0.000  1,186.00  3,225.92

0860 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.540  1,326.000  0.000  1,326.00  4,694.04

0865 06866031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  10,396.780  1.000  0.000  1.00  10,396.78

0870 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  11,789.800  1.000  0.000  1.00  11,789.80

0875 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  14,217.780  1.000  0.000  1.00  14,217.78

0880 06866049 000 INS TRF SIG PL AM(S)1 ARM(48') EA  13,151.370  1.000  0.000  1.00  13,151.37

0885 06876001 000 PED POLE ASSEMBLY EA  2,735.890  7.000  0.000  7.00  19,151.23

0890 06886001 000 PED DETECT PUSH BUTTON (APS) EA  790.560  8.000  0.000  8.00  6,324.48

0895 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,201.630  8.000  0.000  8.00  25,613.04

0905 61856002 002 TMA (STATIONARY) DAY  54.890  47.000  0.000  14.00  768.46

0910 61856005 002 TMA (MOBILE OPERATION) DAY  54.890  2.000  0.000  1.00  54.89

0915 63066001 000 VIVDS PROSR SYS EA  12,792.780  1.000  0.000  1.00  12,792.78

0920 63066004 000 VIVDS CAM ASSY 360 EA  3,087.830  1.000  0.000  1.00  3,087.83

0925 63066005 000 VIVDS CNTRL SOFTWARE EA  8,620.690  1.000  0.000  1.00  8,620.69

0930 63066007 000 VIVDS CABLING LF  2.860  39.000  0.000  39.00  111.54
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092102503PROJECT CONTROLSTP 2B24(400)VRUG
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1085 01046015 000 REMOVING CONC (SIDEWALKS) SY  50.000  52.000  0.000  52.00  2,600.00

1095 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  397.000  28.000  30.000  58.00  23,026.00

1100 05006001 000 MOBILIZATION LS  112,534.790  0.249  0.000  0.24  26,895.81

1105 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,824.650  1.500  0.000  1.50  7,236.98

1110 05316001 000 CONC SIDEWALKS (4") SY  80.000  6.000  0.000  6.00  480.00

1115 05316008 000 CURB RAMPS (TY 5) EA  3,100.000  4.000  0.000  4.00  12,400.00

1120 06186029 000 CONDT (PVC) (SCH 40) (3") LF  35.520  117.000  0.000  117.00  4,155.84

1125 06186030 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  47.370  119.000  0.000  138.00  6,537.06

1130 06186033 000 CONDT (PVC) (SCH 40) (4") LF  42.750  21.000  0.000  21.00  897.75

1135 06186034 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  48.840  75.000  0.000  90.00  4,395.60

1140 06206009 000 ELEC CONDR (NO.6) BARE LF  2.110  657.000  0.000  465.00  981.15

1145 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.300  41.000  0.000  41.00  94.30

1150 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.670  442.000  0.000  442.00  1,180.14

1155 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,170.050  3.000  0.000  4.00  4,680.20

1160 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,561.900  2.000  0.000  2.00  3,123.80

1165 06286002 000 REMOVE ELECTRICAL SERVICES EA  241.110  1.000  0.000  1.00  241.11

1170 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  3,702.990  1.000  0.000  1.00  3,702.99

1175 06366001 001 ALUMINUM SIGNS (TY A) SF  1.400  7.500  0.000  7.50  10.50

1180 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,068.260  4.000  0.000  4.00  4,273.04

1185 06446076 000 REMOVE SM RD SN SUP&AM EA  281.120  4.000  0.000  4.00  1,124.48

1190 06666225 007 PAVEMENT SEALER 6" LF  0.380  1,780.000  0.000  1,780.00  676.40

1195 06666230 007 PAVEMENT SEALER 24" LF  1.250  343.000  0.000  343.00  428.75

1200 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.500  180.000  0.000  180.00  270.00

1205 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.500  1,600.000  0.000  1,600.00  2,400.00

1210 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  6.000  343.000  0.000  343.00  2,058.00

1215 06726007 000 REFL PAV MRKR TY I-C EA  10.000  8.000  0.000  8.00  80.00

1220 06726009 000 REFL PAV MRKR TY II-A-A EA  10.000  80.000  0.000  80.00  800.00

1225 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.750  1,664.000  0.000  1,664.00  1,248.00

1230 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.250  415.000  0.000  415.00  933.75

1235 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.500  91.000  0.000  91.00  409.50

1240 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.750  1,780.000  0.000  1,780.00  1,335.00

1245 06786008 000 PAV SURF PREP FOR MRK (24") LF  2.250  343.000  0.000  343.00  771.75

1250 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  25,478.080  1.000  0.000  0.50  12,739.04

1255 06806004 006 REMOVING TRAFFIC SIGNALS EA  3,337.610  1.000  0.000  1.00  3,337.61

1260 06826001 000 VEH SIG SEC (12")LED(GRN) EA  280.210  8.000  0.000  8.00  2,241.68

1265 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.210  2.000  0.000  2.00  560.42

1270 06826003 000 VEH SIG SEC (12")LED(YEL) EA  280.210  8.000  0.000  8.00  2,241.68

1275 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.210  4.000  0.000  4.00  1,120.84

1280 06826005 000 VEH SIG SEC (12")LED(RED) EA  280.210  8.000  0.000  8.00  2,241.68

1285 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.210  2.000  0.000  2.00  560.42

1290 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  690.910  8.000  0.000  8.00  5,527.28

1295 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  232.140  2.000  0.000  2.00  464.28

1300 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  191.890  8.000  0.000  8.00  1,535.12

1305 06846007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  1.830  842.000  0.000  1,265.00  2,314.95

1310 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.720  1,037.000  0.000  1,083.00  2,945.76
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1315 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.540  1,106.000  0.000  1,510.00  5,345.40

1320 06866027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  10,338.970  2.000  0.000  2.00  20,677.94

1325 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  9,771.930  1.000  0.000  1.00  9,771.93

1330 06866041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  10,714.870  1.000  0.000  1.00  10,714.87

1335 06876001 000 PED POLE ASSEMBLY EA  2,735.890  6.000  0.000  6.00  16,415.34

1340 06886001 000 PED DETECT PUSH BUTTON (APS) EA  790.560  8.000  0.000  8.00  6,324.48

1345 06886003 000 PED DETECTOR CONTROLLER UNIT EA  3,201.630  8.000  0.000  8.00  25,613.04

1355 61856002 002 TMA (STATIONARY) DAY  54.890  36.000  0.000  21.00  1,152.69

1360 61856005 002 TMA (MOBILE OPERATION) DAY  54.890  2.000  0.000  1.00  54.89

1365 63066001 000 VIVDS PROSR SYS EA  12,792.780  1.000  0.000  1.00  12,792.78

1370 63066004 000 VIVDS CAM ASSY 360 EA  3,087.830  1.000  0.000  1.00  3,087.83

1375 63066005 000 VIVDS CNTRL SOFTWARE EA  8,620.690  1.000  0.000  1.00  8,620.69

1380 63066007 000 VIVDS CABLING LF  2.860  41.000  0.000  41.00  117.26

Category Subtotal $277,967.80

092102517PROJECT CONTROLSTP 2B24(401)HESG

001 ROADWAYCATEGORY DESCRIPTION
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NBR

UNIT UNIT
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1535 05006001 000 MOBILIZATION LS  112,534.790  0.070  0.000  0.06  6,752.09

1540 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,824.650  1.500  0.000  1.50  7,236.98

1555 06206009 000 ELEC CONDR (NO.6) BARE LF  2.110  400.000  0.000  300.00  633.00

1560 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.300  65.000  0.000  65.00  149.50

1565 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  170.000  0.000  170.00  340.00

1570 06666225 007 PAVEMENT SEALER 6" LF  0.380  1,929.000  0.000  1,929.00  733.02

1575 06666226 007 PAVEMENT SEALER 8" LF  0.500  170.000  0.000  170.00  85.00

1580 06666230 007 PAVEMENT SEALER 24" LF  1.250  310.000  0.000  310.00  387.50

1585 06666231 007 PAVEMENT SEALER (ARROW) EA  70.000  2.000  0.000  2.00  140.00

1590 06666232 007 PAVEMENT SEALER (WORD) EA  90.000  2.000  0.000  2.00  180.00

1595 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.500  160.000  0.000  160.00  240.00

1600 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.500  169.000  0.000  169.00  253.50

1605 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.500  1,600.000  0.000  1,600.00  2,400.00

1610 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  6.000  310.000  0.000  310.00  1,860.00

1615 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  350.000  2.000  0.000  2.00  700.00

1620 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  450.000  2.000  0.000  2.00  900.00

1625 06726007 000 REFL PAV MRKR TY I-C EA  10.000  18.000  0.000  18.00  180.00

1630 06726009 000 REFL PAV MRKR TY II-A-A EA  10.000  68.000  0.000  68.00  680.00

1635 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.750  1,660.000  0.000  1,660.00  1,245.00

1640 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.500  162.000  0.000  162.00  243.00

1645 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.250  335.000  0.000  335.00  753.75

1650 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.500  98.000  0.000  98.00  441.00

1655 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  150.000  2.000  0.000  2.00  300.00

1660 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  250.000  2.000  0.000  2.00  500.00

1665 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.750  1,929.000  0.000  1,929.00  1,446.75

1670 06786004 000 PAV SURF PREP FOR MRK (8") LF  1.000  170.000  0.000  170.00  170.00

1675 06786008 000 PAV SURF PREP FOR MRK (24") LF  2.250  310.000  0.000  310.00  697.50

1680 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  125.000  2.000  0.000  2.00  250.00
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1685 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  175.000  2.000  0.000  2.00  350.00

1690 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  3,225.370  1.000  0.000  0.50  1,612.69

1695 06826001 000 VEH SIG SEC (12")LED(GRN) EA  280.210  2.000  0.000  2.00  560.42

1700 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.210  2.000  0.000  2.00  560.42

1705 06826003 000 VEH SIG SEC (12")LED(YEL) EA  280.210  2.000  0.000  2.00  560.42

1710 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.210  4.000  0.000  4.00  1,120.84

1715 06826005 000 VEH SIG SEC (12")LED(RED) EA  280.210  2.000  0.000  2.00  560.42

1720 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.210  2.000  0.000  2.00  560.42

1725 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  232.140  2.000  0.000  2.00  464.28

1730 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  191.890  8.000  0.000  8.00  1,535.12

1735 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.720  342.000  0.000  342.00  930.24

1740 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.540  358.000  0.000  358.00  1,267.32

1750 61856002 002 TMA (STATIONARY) DAY  54.890  40.000  0.000  1.00  54.89

1760 63066001 000 VIVDS PROSR SYS EA  12,792.780  1.000  0.000  1.00  12,792.78

1765 63066004 000 VIVDS CAM ASSY 360 EA  3,087.830  1.000  0.000  1.00  3,087.83

1770 63066005 000 VIVDS CNTRL SOFTWARE EA  8,620.690  1.000  0.000  1.00  8,620.69

1775 63066007 000 VIVDS CABLING LF  2.860  65.000  0.000  65.00  185.90

Category Subtotal $64,722.27

092102518PROJECT CONTROLSTP 2B24(402)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR
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NET CO

QUANTITY

QTY PAID
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AMOUNTLINE
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1930 05006001 000 MOBILIZATION LS  112,534.790  0.079  0.000  0.07  7,764.90

1935 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,824.650  1.500  0.000  1.50  7,236.98

1960 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  320.000  0.000  320.00  640.00

1965 06666225 007 PAVEMENT SEALER 6" LF  0.380  2,360.000  0.000  2,360.00  896.80

1970 06666226 007 PAVEMENT SEALER 8" LF  0.500  320.000  0.000  320.00  160.00

1975 06666230 007 PAVEMENT SEALER 24" LF  1.250  447.000  0.000  447.00  558.75

1980 06666231 007 PAVEMENT SEALER (ARROW) EA  70.000  4.000  0.000  4.00  280.00

1985 06666232 007 PAVEMENT SEALER (WORD) EA  90.000  4.000  0.000  4.00  360.00

1990 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.500  190.000  0.000  190.00  285.00

1995 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.500  570.000  0.000  570.00  855.00

2000 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.500  1,600.000  0.000  1,600.00  2,400.00

2005 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  6.000  447.000  0.000  447.00  2,682.00

2010 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  350.000  4.000  0.000  4.00  1,400.00

2015 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  450.000  4.000  0.000  4.00  1,800.00

2020 06726007 000 REFL PAV MRKR TY I-C EA  10.000  31.000  0.000  31.00  310.00

2025 06726009 000 REFL PAV MRKR TY II-A-A EA  10.000  80.000  0.000  80.00  800.00

2030 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.750  2,434.000  0.000  2,434.00  1,825.50

2035 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.500  276.000  0.000  276.00  414.00

2040 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  2.250  472.000  0.000  472.00  1,062.00

2045 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.500  138.000  0.000  138.00  621.00

2050 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  150.000  7.000  0.000  7.00  1,050.00

2055 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  300.000  2.000  0.000  2.00  600.00

2060 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  250.000  4.000  0.000  4.00  1,000.00

2065 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.750  2,360.000  0.000  2,360.00  1,770.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2070 06786004 000 PAV SURF PREP FOR MRK (8") LF  1.000  320.000  0.000  320.00  320.00

2075 06786008 000 PAV SURF PREP FOR MRK (24") LF  2.250  447.000  0.000  447.00  1,005.75

2080 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  125.000  4.000  0.000  4.00  500.00

2085 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  175.000  4.000  0.000  4.00  700.00

2090 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  3,225.370  1.000  0.000  0.50  1,612.69

2095 06826001 000 VEH SIG SEC (12")LED(GRN) EA  280.210  2.000  0.000  2.00  560.42

2100 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.210  4.000  0.000  4.00  1,120.84

2105 06826003 000 VEH SIG SEC (12")LED(YEL) EA  280.210  2.000  0.000  2.00  560.42

2110 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.210  8.000  0.000  8.00  2,241.68

2115 06826005 000 VEH SIG SEC (12")LED(RED) EA  280.210  2.000  0.000  2.00  560.42

2120 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.210  4.000  0.000  4.00  1,120.84

2125 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  232.140  4.000  0.000  4.00  928.56

2130 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  191.890  8.000  0.000  8.00  1,535.12

2135 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.720  249.000  0.000  710.00  1,931.20

2140 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.540  481.000  0.000  750.00  2,655.00

2150 61856002 002 TMA (STATIONARY) DAY  54.890  45.000  0.000  1.00  54.89

Category Subtotal $54,179.76

092102519PROJECT CONTROLSTP 2B24(403)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2330 05006001 000 MOBILIZATION LS  112,534.790  0.083  0.000  0.07  7,989.97

2335 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,824.650  1.500  0.000  1.50  7,236.98

2350 06206009 000 ELEC CONDR (NO.6) BARE LF  2.110  315.000  0.000  315.00  664.65

2355 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.300  33.000  0.000  33.00  75.90

2360 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  927.700  2.000  0.000  2.00  1,855.40

2365 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,068.260  1.000  0.000  2.00  2,136.52

2370 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  42.000  0.000  42.00  84.00

2375 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  476.000  0.000  476.00  952.00

2380 06666225 007 PAVEMENT SEALER 6" LF  0.380  2,342.000  0.000  2,342.00  889.96

2385 06666226 007 PAVEMENT SEALER 8" LF  0.500  518.000  0.000  518.00  259.00

2390 06666230 007 PAVEMENT SEALER 24" LF  1.250  492.000  0.000  492.00  615.00

2395 06666231 007 PAVEMENT SEALER (ARROW) EA  70.000  4.000  0.000  4.00  280.00

2400 06666232 007 PAVEMENT SEALER (WORD) EA  90.000  4.000  0.000  4.00  360.00

2405 06666242 007 PAVEMENT SEALER (RR XING) EA  200.000  4.000  0.000  4.00  800.00

2410 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  1.500  170.000  0.000  170.00  255.00

2415 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.500  2,172.000  0.000  2,172.00  3,258.00

2420 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  6.000  492.000  0.000  492.00  2,952.00

2425 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  350.000  4.000  0.000  4.00  1,400.00

2430 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  450.000  4.000  0.000  4.00  1,800.00

2435 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  800.000  4.000  0.000  4.00  3,200.00

2440 06726007 000 REFL PAV MRKR TY I-C EA  10.000  44.000  0.000  44.00  440.00

2445 06726009 000 REFL PAV MRKR TY II-A-A EA  10.000  112.000  0.000  112.00  1,120.00

2450 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.750  1,800.000  0.000  1,800.00  1,350.00

2455 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  1.500  500.000  0.000  500.00  750.00

2460 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  4.500  406.000  0.000  406.00  1,827.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2465 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  150.000  6.000  0.000  6.00  900.00

2470 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  250.000  4.000  0.000  4.00  1,000.00

2475 06776016 000 ELIM EXT PAV MRK & MRKS (RR XING) EA  600.000  2.000  0.000  2.00  1,200.00

2480 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.750  2,342.000  0.000  2,342.00  1,756.50

2485 06786004 000 PAV SURF PREP FOR MRK (8") LF  1.000  518.000  0.000  518.00  518.00

2490 06786008 000 PAV SURF PREP FOR MRK (24") LF  2.250  492.000  0.000  492.00  1,107.00

2495 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  125.000  4.000  0.000  4.00  500.00

2500 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  175.000  4.000  0.000  4.00  700.00

2505 06786020 000 PAV SURF PREP FOR MRK (RR XING) EA  400.000  4.000  0.000  4.00  1,600.00

2510 06806011 006 INSTALL HWY TRF SIG (UPGRADE) EA  3,225.370  1.000  0.000  0.50  1,612.69

2515 06826001 000 VEH SIG SEC (12")LED(GRN) EA  280.210  2.000  0.000  2.00  560.42

2520 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  280.210  2.000  0.000  2.00  560.42

2525 06826003 000 VEH SIG SEC (12")LED(YEL) EA  280.210  2.000  0.000  2.00  560.42

2530 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  280.210  4.000  0.000  4.00  1,120.84

2535 06826005 000 VEH SIG SEC (12")LED(RED) EA  280.210  2.000  0.000  2.00  560.42

2540 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  280.210  2.000  0.000  2.00  560.42

2545 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  232.140  4.000  0.000  4.00  928.56

2550 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  191.890  8.000  0.000  8.00  1,535.12

2555 06846010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.720  230.000  0.000  230.00  625.60

2560 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.540  252.000  0.000  252.00  892.08

2570 61856002 002 TMA (STATIONARY) DAY  54.890  46.000  0.000  1.00  54.89

2575 61856005 002 TMA (MOBILE OPERATION) DAY  54.890  3.000  0.000  1.00  54.89

2580 63066001 000 VIVDS PROSR SYS EA  12,792.780  1.000  0.000  1.00  12,792.78

2585 63066004 000 VIVDS CAM ASSY 360 EA  3,087.830  1.000  0.000  1.00  3,087.83

2590 63066005 000 VIVDS CNTRL SOFTWARE EA  8,620.690  1.000  0.000  1.00  8,620.69

2595 63066007 000 VIVDS CABLING LF  2.860  35.000  0.000  35.00  100.10

Category Subtotal $86,061.05

092102501STP 2B24(399)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  125.000  24.000 -24.000  0.000  0.00

0090 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.580  116.000  0.000  0.000  0.00

0095 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.770  116.000  0.000  0.000  0.00

0100 05296029 000 CONC CURB & GUTTER (TY A) LF  60.000  75.000  0.000  0.000  0.00

0105 05316001 000 CONC SIDEWALKS (4") SY  80.000  15.000  0.000  0.000  0.00

0160 06286002 000 REMOVE ELECTRICAL SERVICES EA  241.110  1.000  0.000  0.000  0.00

0195 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  280.000  0.000  0.000  0.00

0235 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  1.500  2,430.000  0.000  0.000  0.00

0255 06726007 000 REFL PAV MRKR TY I-C EA  10.000  34.000  0.000  0.000  0.00

0260 06726009 000 REFL PAV MRKR TY II-A-A EA  10.000  124.000  0.000  0.000  0.00

0397 06866035 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  16,100.000  0.000  0.000  0.000  0.00

ITEM ADDED AS PER C.O. #2

0425 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  53.730  2.000  0.000  0.000  0.00
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0465 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0470 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  8,000.000  0.000  0.000  0.00

0475 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0480 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0485 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0490 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0500 96066004 FORCE ACCOUNT ID 4 DOL  1.000  1,000.000  0.000  0.000  0.00

Electrical Services

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0510 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,500.000  0.000  0.000  0.00

 0.00Category Subtotal

092102502STP 2B24(313)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0615 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  125.000  12.000 -12.000  0.000  0.00

0635 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.580  148.000  0.000  0.000  0.00

0640 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.770  148.000  0.000  0.000  0.00

0900 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  53.730  2.000  0.000  0.000  0.00

 0.00Category Subtotal

092102503STP 2B24(400)VRUGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1090 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  125.000  24.000 -24.000  0.000  0.00

1350 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  53.730  2.000  0.000  0.000  0.00

 0.00Category Subtotal

092102517STP 2B24(401)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1545 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.580  100.000  0.000  0.000  0.00

1550 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.770  100.000  0.000  0.000  0.00

1745 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  53.730  2.000  0.000  0.000  0.00
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1755 61856005 002 TMA (MOBILE OPERATION) DAY  54.890  2.000  0.000  0.000  0.00

 0.00Category Subtotal

092102518STP 2B24(402)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1940 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.580  16.000  0.000  0.000  0.00

1945 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.770  16.000  0.000  0.000  0.00

1950 06206009 000 ELEC CONDR (NO.6) BARE LF  2.110  358.000  0.000  0.000  0.00

1955 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.300  39.000  0.000  0.000  0.00

2145 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  53.730  2.000  0.000  0.000  0.00

2155 61856005 002 TMA (MOBILE OPERATION) DAY  54.890  3.000  0.000  0.000  0.00

2160 63066001 000 VIVDS PROSR SYS EA  12,792.780  1.000  0.000  0.000  0.00

2165 63066004 000 VIVDS CAM ASSY 360 EA  3,087.830  1.000  0.000  0.000  0.00

2170 63066005 000 VIVDS CNTRL SOFTWARE EA  8,620.690  1.000  0.000  0.000  0.00

2175 63066007 000 VIVDS CABLING LF  2.860  39.000  0.000  0.000  0.00

 0.00Category Subtotal

092102519STP 2B24(403)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2340 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.580  32.000  0.000  0.000  0.00

2345 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.770  32.000  0.000  0.000  0.00

2565 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  53.730  2.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,126,548.58
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046015 000 SY  50.000REMOVING CONC (SIDEWALKS)  233.000  11,650.00 233.00

01046022 000 LF  50.000REMOVING CONC (CURB AND GUTTER)  32.000  1,600.00 54.00

04166032 000 LF  397.000DRILL SHAFT (TRF SIG POLE) (36 IN)  174.000  69,078.00 92.00

05006001 000 LS  112,534.790MOBILIZATION  0.900  101,281.31 1.00

05026001 008 MO  4,824.650BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  43,421.87 9.00

05316001 000 SY  80.000CONC SIDEWALKS (4")  40.000  3,200.00 40.00

05316004 000 EA  2,500.000CURB RAMPS (TY 1)  1.000  2,500.00 1.00

05316005 000 EA  2,650.000CURB RAMPS (TY 2)  4.000  10,600.00 4.00

05316008 000 EA  3,100.000CURB RAMPS (TY 5)  9.000  27,900.00 10.00

06186029 000 LF  35.520CONDT (PVC) (SCH 40) (3")  301.000  10,691.52 301.00

06186030 000 LF  47.370CONDT (PVC) (SCH 40) (3") (BORE)  450.000  21,316.50 431.00

06186033 000 LF  42.750CONDT (PVC) (SCH 40) (4")  45.000  1,923.75 62.00

06186034 000 LF  48.840CONDT (PVC) (SCH 40) (4") (BORE)  233.000  11,379.72 218.00

06206009 000 LF  2.110ELEC CONDR (NO.6) BARE  2,121.000  4,475.31 2,677.00

06206010 000 LF  2.300ELEC CONDR (NO.6) INSULATED  219.000  503.70 219.00

06216005 000 LF  2.670TRAY CABLE (4 CONDR) (12 AWG)  1,398.000  3,732.66 1,398.00

06246002 000 EA  1,170.050GROUND BOX TY A (122311)W/APRON  11.000  12,870.55 10.00

06246010 000 EA  1,561.900GROUND BOX TY D (162922)W/APRON  5.000  7,809.50 5.00

06286002 000 EA  241.110REMOVE ELECTRICAL SERVICES  2.000  482.22 2.00

06286301 000 EA  3,702.990ELC SRV TY T 120/240 000(NS)GS(L)TS(O)  3.000  11,108.97 3.00

06366001 001 SF  1.400ALUMINUM SIGNS (TY A)  22.500  31.50 22.50

06446027 000 EA  927.700IN SM RD SN SUP&AM TYS80(1)SA(P)  3.000  2,783.10 3.00

06446030 000 EA  1,068.260IN SM RD SN SUP&AM TYS80(1)SA(T)  15.000  16,023.90 14.00

06446076 000 EA  281.120REMOVE SM RD SN SUP&AM  12.000  3,373.44 12.00

06666030 007 LF  2.000REFL PAV MRK TY I (W)8"(DOT)(100MIL)  132.000  264.00 132.00

06666036 007 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  966.000  1,932.00 966.00

06666225 007 LF  0.380PAVEMENT SEALER 6"  12,601.000  4,788.38 13,121.00

06666226 007 LF  0.500PAVEMENT SEALER 8"  1,278.000  639.00 1,378.00

06666230 007 LF  1.250PAVEMENT SEALER 24"  2,269.000  2,836.25 2,269.00

06666231 007 EA  70.000PAVEMENT SEALER (ARROW)  12.000  840.00 13.00

06666232 007 EA  90.000PAVEMENT SEALER (WORD)  12.000  1,080.00 13.00

06666242 007 EA  200.000PAVEMENT SEALER (RR XING)  4.000  800.00 4.00

06666306 007 LF  1.500RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  1,240.000  1,860.00 1,240.00

06666309 007 LF  1.500RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  879.000  1,318.50 879.00

06666321 007 LF  1.500RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  8,572.000  12,858.00 8,572.00

06686076 000 LF  6.000PREFAB PAV MRK TY C (W) (24") (SLD)  2,269.000  13,614.00 2,269.00

06686077 000 EA  350.000PREFAB PAV MRK TY C (W) (ARROW)  12.000  4,200.00 13.00

06686085 000 EA  450.000PREFAB PAV MRK TY C (W) (WORD)  12.000  5,400.00 13.00

06686089 000 EA  800.000PREFAB PAV MRK TY C (W) (RR XING)  4.000  3,200.00 4.00

06726007 000 EA  10.000REFL PAV MRKR TY I-C  109.000  1,090.00 109.00

06726009 000 EA  10.000REFL PAV MRKR TY II-A-A  410.000  4,100.00 410.00

06776001 000 LF  0.750ELIM EXT PAV MRK & MRKS (4")  11,315.000  8,486.25 11,515.00

06776003 000 LF  1.500ELIM EXT PAV MRK & MRKS (8")  1,113.000  1,669.50 1,113.00
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06776005 000 LF  2.250ELIM EXT PAV MRK & MRKS (12")  2,049.000  4,610.25 2,049.00

06776007 000 LF  4.500ELIM EXT PAV MRK & MRKS (24")  920.000  4,140.00 920.00

06776008 000 EA  150.000ELIM EXT PAV MRK & MRKS (ARROW)  17.000  2,550.00 17.00

06776009 000 EA  300.000ELIM EXT PAV MRK & MRKS (DBL ARROW)  2.000  600.00 2.00

06776012 000 EA  250.000ELIM EXT PAV MRK & MRKS (WORD)  11.000  2,750.00 11.00

06776016 000 EA  600.000ELIM EXT PAV MRK & MRKS (RR XING)  2.000  1,200.00 2.00

06786002 000 LF  0.750PAV SURF PREP FOR MRK (6")  12,601.000  9,450.75 13,121.00

06786004 000 LF  1.000PAV SURF PREP FOR MRK (8")  1,278.000  1,278.00 1,378.00

06786008 000 LF  2.250PAV SURF PREP FOR MRK (24")  2,269.000  5,105.25 2,269.00

06786009 000 EA  125.000PAV SURF PREP FOR MRK (ARROW)  12.000  1,500.00 13.00

06786016 000 EA  175.000PAV SURF PREP FOR MRK (WORD)  12.000  2,100.00 13.00

06786020 000 EA  400.000PAV SURF PREP FOR MRK (RR XING)  4.000  1,600.00 4.00

06806002 006 EA  25,478.080INSTALL HWY TRF SIG (ISOLATED)  1.500  38,217.12 3.00

06806004 006 EA  3,337.610REMOVING TRAFFIC SIGNALS  3.000  10,012.83 3.00

06806011 006 EA  3,225.370INSTALL HWY TRF SIG (UPGRADE)  1.500  4,838.07 3.00

06826001 000 EA  280.210VEH SIG SEC (12")LED(GRN)  30.000  8,406.30 30.00

06826002 000 EA  280.210VEH SIG SEC (12")LED(GRN ARW)  14.000  3,922.94 14.00

06826003 000 EA  280.210VEH SIG SEC (12")LED(YEL)  30.000  8,406.30 30.00

06826004 000 EA  280.210VEH SIG SEC (12")LED(YEL ARW)  28.000  7,845.88 28.00

06826005 000 EA  280.210VEH SIG SEC (12")LED(RED)  30.000  8,406.30 30.00

06826006 000 EA  280.210VEH SIG SEC (12")LED(RED ARW)  14.000  3,922.94 14.00

06826018 000 EA  690.910PED SIG SEC (LED)(COUNTDOWN)  24.000  16,581.84 24.00

06826049 000 EA  232.140BACKPLATE W/REFL BRDR(4 SEC)  16.000  3,714.24 16.00

06826060 000 EA  191.890BACKPLATE W/REFL BRDR(3 SEC)  48.000  9,210.72 48.00

06846007 000 LF  1.830TRF SIG CBL (TY A)(12 AWG)(2 CONDR)  3,156.000  5,775.48 2,733.00

06846010 000 LF  2.720TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  4,639.000  12,618.08 4,132.00

06846012 000 LF  3.540TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  5,311.000  18,800.94 4,638.00

06866027 000 EA  10,338.970INS TRF SIG PL AM(S)1 ARM(24')LUM  3.000  31,016.91 3.00

06866031 000 EA  10,396.780INS TRF SIG PL AM(S)1 ARM(28')LUM  1.000  10,396.78 1.00

06866033 000 EA  8,803.750INS TRF SIG PL AM(S)1 ARM(32')  1.000  8,803.75 1.00

06866037 000 EA  9,771.930INS TRF SIG PL AM(S)1 ARM(36')  2.000  19,543.86 2.00

06866039 000 EA  12,782.530INS TRF SIG PL AM(S)1 ARM(36')LUM  1.000  12,782.53 1.00

06866041 000 EA  10,714.870INS TRF SIG PL AM(S)1 ARM(40')  1.000  10,714.87 1.00

06866045 000 EA  11,789.800INS TRF SIG PL AM(S)1 ARM(44')  1.000  11,789.80 1.00

06866047 000 EA  14,217.780INS TRF SIG PL AM(S)1 ARM(44')LUM  1.000  14,217.78 1.00

06866049 000 EA  13,151.370INS TRF SIG PL AM(S)1 ARM(48')  1.000  13,151.37 1.00

06876001 000 EA  2,735.890PED POLE ASSEMBLY  15.000  41,038.35 15.00

06886001 000 EA  790.560PED DETECT PUSH BUTTON (APS)  24.000  18,973.44 24.00

06886003 000 EA  3,201.630PED DETECTOR CONTROLLER UNIT  24.000  76,839.12 24.00

61856002 002 DAY  54.890TMA (STATIONARY)  43.000  2,360.27 254.00

61856005 002 DAY  54.890TMA (MOBILE OPERATION)  4.000  219.56 9.00

63066001 000 EA  12,792.780VIVDS PROSR SYS  5.000  63,963.90 5.00

63066004 000 EA  3,087.830VIVDS CAM ASSY 360  5.000  15,439.15 5.00

63066005 000 EA  8,620.690VIVDS CNTRL SOFTWARE  5.000  43,103.45 5.00

63066007 000 LF  2.860VIVDS CABLING  221.000  632.06 221.00

96016001 DOL  1.000MATERIAL ON HAND  43,515.000  43,515.00 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  39,769.000  39,769.00 1,000.00

$1,126,548.58TOTAL ITEM EARNINGS TO DATE


