
-275,111.59

092102507CONTRACT ID:

PROJECT: STP 2024(931)VRU

CONTRACT:

04243233

PROJECTED AMOUNT: $826,387.28

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TRAF-TEX, INC.

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0025

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/16/2024

04/05/2024

ESTIMATE PAID:

 7

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/03/2026

$551,275.69

CONTRACT:

07/29/2026

AWARD AMOUNT: $780,387.28

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 5.83

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.22

$7,559.27 $81,848.85 $89,408.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$7,559.27 $81,848.85 $89,408.12 

$0.00 $0.00 $0.00 

$7,559.27 $89,408.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $81,848.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 7

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/03/2026

06/15/2024

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  7  27

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 16

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1 HOLIDAY

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2024(931)VRU 092102507PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0115 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  2,662.000 $2,662.00 1.000  1.00 4.00

0380 96016001 MATERIAL ON HAND DOL  1.000 $4,897.27 4,897.270  79,387.72 1,000.00

$7,559.27TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092102507PROJECT CONTROLSTP 2024(931)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0110 05006001 000 MOBILIZATION LS  116,800.000  0.500  0.000  0.03  3,737.60

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,662.000  4.000  0.000  1.00  2,662.00

0380 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  79,387.72  79,387.72

Category Subtotal $85,787.32

092102510PROJECT CONTROLSTP 2B24(137)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 05006001 000 MOBILIZATION LS  116,800.000  0.500  0.000  0.03  3,620.80

Category Subtotal $3,620.80

092102507STP 2024(931)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01046015 000 REMOVING CONC (SIDEWALKS) SY  683.200  24.000  0.000  0.000  0.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  100.350  233.000 -233.000  0.000  0.00

0070 02476060 005 FL BS (CMP IN PLC)(TY E GR 4)(FNAL POS) CY  45.000  267.000 -267.000  0.000  0.00

0075 02606002 000 LIME (HYDRATED LIME (SLURRY)) TON  364.000  28.000 -28.000  0.000  0.00

0080 02606054 000 LIME TRT (NEW BASE)(10") SY  20.100  844.000 -844.000  0.000  0.00

0085 02606084 000 LIME TRT (SUBGRADE)(12") SY  20.100  1,078.000 -1,078.000  0.000  0.00

0090 03106009 000 PRIME COAT (MC-30) GAL  20.500  169.000 -169.000  0.000  0.00

0095 03346080 004 HMCL ACP TY-D AC-1.5 TON  250.000  517.000 -517.000  0.000  0.00

0100 03546016 000 PLAN & TEXT CONC PAV(0" TO 1-1/2") SY  56.000  229.000 -229.000  0.000  0.00

0105 04166033 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  379.000  36.000  0.000  0.000  0.00

0120 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.300  168.000  0.000  0.000  0.00

0125 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.150  168.000  0.000  0.000  0.00

0130 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.200  100.000  0.000  0.000  0.00

0135 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.800  100.000  0.000  0.000  0.00

0140 05296002 000 CONC CURB (TY II) LF  51.000  256.000  0.000  0.000  0.00

0145 05316002 000 CONC SIDEWALKS (5") SY  358.000  16.000  0.000  0.000  0.00

0150 05606025 000 RELOCATE EXISTING MAILBOX EA  965.000  4.000  0.000  0.000  0.00

0155 06186016 000 CONDT (PVC) (SCH 40) (1") LF  10.000  50.000  0.000  0.000  0.00

0160 06186023 000 CONDT (PVC) (SCH 40) (2") LF  15.000  905.000  0.000  0.000  0.00

0165 06186029 000 CONDT (PVC) (SCH 40) (3") LF  26.360  40.000  0.000  0.000  0.00

0170 06186033 000 CONDT (PVC) (SCH 40) (4") LF  29.310  85.000  0.000  0.000  0.00

0175 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  29.900  255.000  0.000  0.000  0.00

0180 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  39.400  125.000  0.000  0.000  0.00

0185 06206002 000 ELEC CONDR (NO.14) INSULATED LF  0.800  140.000  0.000  0.000  0.00
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0190 06206009 000 ELEC CONDR (NO.6) BARE LF  1.560  235.000  0.000  0.000  0.00

0195 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  50.000  0.000  0.000  0.00

0200 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.420  320.000  0.000  0.000  0.00

0205 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,054.000  14.000  0.000  0.000  0.00

0210 06286301 000 ELC SRV TY T 120/240 000(NS)GS(L)TS(O) EA  4,378.000  1.000  0.000  0.000  0.00

0215 06366001 001 ALUMINUM SIGNS (TY A) SF  137.500  51.000  0.000  0.000  0.00

0220 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,692.000  5.000  0.000  0.000  0.00

0225 06446076 000 REMOVE SM RD SN SUP&AM EA  139.500  6.000  0.000  0.000  0.00

0230 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.800  400.000 -400.000  0.000  0.00

0235 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.850  165.000 -165.000  0.000  0.00

0240 06666225 007 PAVEMENT SEALER 6" LF  0.700  3,850.000 -3,850.000  0.000  0.00

0245 06666226 007 PAVEMENT SEALER 8" LF  1.450  400.000 -400.000  0.000  0.00

0250 06666230 007 PAVEMENT SEALER 24" LF  1.450  165.000 -165.000  0.000  0.00

0255 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  2.610  3,850.000 -3,850.000  0.000  0.00

0260 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  350.000  4.000 -4.000  0.000  0.00

0265 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  428.000  5.000 -5.000  0.000  0.00

0270 06726007 000 REFL PAV MRKR TY I-C EA  5.600  24.000 -24.000  0.000  0.00

0275 06726009 000 REFL PAV MRKR TY II-A-A EA  5.600  778.000 -778.000  0.000  0.00

0280 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  0.850  24.000 -24.000  0.000  0.00

0285 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.400  400.000 -400.000  0.000  0.00

0290 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.610  24.000 -24.000  0.000  0.00

0295 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  35,295.000  1.000  0.000  0.000  0.00

0300 06826001 000 VEH SIG SEC (12")LED(GRN) EA  240.000  8.000  0.000  0.000  0.00

0305 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  240.000  4.000  0.000  0.000  0.00

0310 06826003 000 VEH SIG SEC (12")LED(YEL) EA  240.000  8.000  0.000  0.000  0.00

0315 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  240.000  4.000  0.000  0.000  0.00

0320 06826005 000 VEH SIG SEC (12")LED(RED) EA  240.000  8.000  0.000  0.000  0.00

0325 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  240.000  2.000  0.000  0.000  0.00

0330 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  238.000  4.000  0.000  0.000  0.00

0335 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  177.000  6.000  0.000  0.000  0.00

0340 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.060  1,705.000  0.000  0.000  0.00

0345 06846080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  1.320  2,815.000  0.000  0.000  0.00

0350 06856003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  326.000  1.000  0.000  0.000  0.00

0355 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  9,101.000  1.000  0.000  0.000  0.00

0360 06866167 000 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA  19,240.000  2.000  0.000  0.000  0.00

0365 06886004 000 VEH LP DETECT (SAWCUT) LF  14.360  1,199.000  0.000  0.000  0.00

0370 30846001 000 BONDING COURSE GAL  3.600  325.000 -325.000  0.000  0.00

0375 61856002 002 TMA (STATIONARY) DAY  355.000  60.000  0.000  0.000  0.00

0385 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0390 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0395 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0400 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0405 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0410 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0415 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0420 96066003 FORCE ACCOUNT ID 3 DOL  1.000  1,000.000  0.000  0.000  0.00

0660 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  40,422.400  0.000  0.000  0.000  0.00

ADDED BY CO NO.2 - PROJECT OVERHEAD

 0.00Category Subtotal
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0425 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  15,000.000  0.000  0.000  0.00

0430 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  30,000.000  0.000  0.000  0.00

 0.00Category Subtotal

092102510STP 2B24(137)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0530 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  164.000  16.000  0.000  0.000  0.00

0535 04326001 000 RIPRAP (CONC)(4 IN) CY  3,175.000  1.000  0.000  0.000  0.00

0545 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,662.000  4.000  0.000  0.000  0.00

0550 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  5.300  100.000  0.000  0.000  0.00

0555 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.150  100.000  0.000  0.000  0.00

0560 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,765.000  2.000  0.000  0.000  0.00

0565 06186023 000 CONDT (PVC) (SCH 40) (2") LF  15.000  35.000  0.000  0.000  0.00

0570 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  29.900  120.000  0.000  0.000  0.00

0575 06206009 000 ELEC CONDR (NO.6) BARE LF  1.560  155.000  0.000  0.000  0.00

0580 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  530.000  0.000  0.000  0.00

0585 06246002 000 GROUND BOX TY A (122311)W/APRON EA  980.000  3.000  0.000  0.000  0.00

0590 06286050 000 ELC SRV TY A 240/480 060(NS)SS(T)TP(O) EA  7,213.000  1.000  0.000  0.000  0.00

0595 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,692.000  8.000  0.000  0.000  0.00

0600 06446076 000 REMOVE SM RD SN SUP&AM EA  139.500  8.000  0.000  0.000  0.00

0605 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.850  70.000 -70.000  0.000  0.00

0610 06666225 007 PAVEMENT SEALER 6" LF  0.700  2,200.000 -2,200.000  0.000  0.00

0615 06666230 007 PAVEMENT SEALER 24" LF  1.450  70.000 -70.000  0.000  0.00

0620 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  2.610  2,200.000 -2,200.000  0.000  0.00

0625 06726009 000 REFL PAV MRKR TY II-A-A EA  5.600  64.000 -64.000  0.000  0.00

0630 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.700  1,380.000 -1,380.000  0.000  0.00

0635 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.340  2,200.000 -2,200.000  0.000  0.00

0640 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.610  70.000 -70.000  0.000  0.00

0645 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  32.500  320.000 -320.000  0.000  0.00

0650 61856002 002 TMA (STATIONARY) DAY  355.000  60.000  0.000  0.000  0.00

0655 62276002 001 SOLAR POWERED LED ROADSIDE SIGN EA  9,101.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $89,408.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  116,800.000MOBILIZATION  0.063  7,358.40 1.00

05026001 008 MO  2,662.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  2,662.00 4.00

96016001 DOL  1.000MATERIAL ON HAND  79,387.720  79,387.72 1,000.00

$89,408.12TOTAL ITEM EARNINGS TO DATE


