
092102549CONTRACT ID:

PROJECT: F 2025(784)

CONTRACT:

05253236

PROJECTED AMOUNT: $2,414,724.65

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

HIGHWAY BARRICADES AND SERVICES, LLC

Jesus A. Noriega, P.E.

HIDALGO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/12/2025

05/02/2025

ESTIMATE PAID:

 220

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/23/2025

$2,414,724.65

CONTRACT:

07/29/2026

AWARD AMOUNT: $2,409,724.65

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 91.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 93.47

$1.00 $2,256,980.42 $2,256,981.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1.00 $2,256,980.42 $2,256,981.42 

$0.00 $0.00 $0.00 

$1.00 $2,256,981.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,256,980.42 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 092102549 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 7ESTIMATE 0014

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 220

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/23/2025

09/23/2025

 240

 0

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  3  31

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 20

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2025(784) 092102549PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1.000 $1.00 1.000  12.00 12.00

$1.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092102549PROJECT CONTROLF 2025(784)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.90  4,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  12.000  0.000  12.00  12.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  480.000  0.000  182.00  1,820.00

0075 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.680  47,002.000  0.000  55,661.00  37,849.48

0080 06667027 000 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF  1.200  2,000.000  0.000  951.00  1,141.20

0085 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  0.940  6,300.000  0.000  6,256.00  5,880.64

0090 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  3.000  22,714.000  0.000  18,849.00  56,547.00

0095 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  300.000  3.000  0.000  3.00  900.00

0100 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  1,650.000  4.000  0.000  14.00  23,100.00

0105 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  2,250.000  3.000  0.000  12.00  27,000.00

0110 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  1.100  5,500.000  0.000  2,528.00  2,780.80

0155 06667254 000 RE PM TY III (W)(ARROW) EA  250.000  25.000  0.000  28.00  7,000.00

0160 06667257 000 RE PM TY III (W)(WORD) EA  250.000  25.000  0.000  14.00  3,500.00

0170 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.560  184,973.000  0.000  176,885.75  99,056.02

0175 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.410  1,064,464.000  0.000  1,427,829.00  585,409.89

0180 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.510  155,138.000  0.000  177,027.50  90,284.03

0185 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.410  761,703.000  0.000  880,263.00  360,907.83

0190 06687091 000 PREFAB PM TY C (W)(ARROW) EA  110.000  381.000  0.000  405.00  44,550.00

0195 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  20.000  0.000  24.00  7,200.00

0200 06687103 000 PREFAB PM TY C (W)(WORD) EA  160.000  274.000  0.000  320.00  51,200.00

0205 06727002 000 REFL PAV MRKR TY I-C EA  5.000  7,014.000  0.000  6,522.00  32,610.00

0210 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  16,482.000  0.000  18,921.00  66,223.50

0215 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  5,221.000  0.000  6,721.00  33,605.00

0225 06777006 000 ELIM EXT PM & MRKS (12") LF  0.750  8,323.000  0.000  6,160.00  4,620.00

0230 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  1,820.000  0.000  2,330.00  4,660.00

0235 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.000  70.000  0.000  67.00  2,345.00

0240 06777015 000 ELIM EXT PM & MRKS (WORD) EA  35.000  64.000  0.000  65.00  2,275.00

Category Subtotal $1,556,977.39

092126117PROJECT CONTROLC 921-26-117

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.680  5,401.000  0.000  901.00  612.68

0405 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  3.000  1,775.000  0.000  569.00  1,707.00

0415 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.560  28,170.000  0.000  24,040.00  13,462.40

0420 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.410  1,510,366.000  0.000  1,031,734.00  423,010.94

0425 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.510  205,375.000  0.000  113,700.00  57,987.00

0430 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.410  511,532.000  0.000  366,511.00  150,269.51

0435 06687091 000 PREFAB PM TY C (W)(ARROW) EA  110.000  34.000  0.000  20.00  2,200.00

0445 06687103 000 PREFAB PM TY C (W)(WORD) EA  160.000  28.000  0.000  15.00  2,400.00

0455 06727002 000 REFL PAV MRKR TY I-C EA  5.000  2,046.000  0.000  1,379.00  6,895.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0460 06727004 000 REFL PAV MRKR TY II-A-A EA  3.500  18,434.000  0.000  11,757.00  41,149.50

0465 06727006 000 REFL PAV MRKR TY II-C-R EA  5.000  50.000  0.000  62.00  310.00

Category Subtotal $700,004.03

092102549F 2025(784)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  3.000  1,340.000  0.000  0.000  0.00

0120 06667236 000 RE PM TY III (W)(6")(SLD) LF  3.000  2,500.000  0.000  0.000  0.00

0125 06667237 000 RE PM TY III (W)(6")(BRK) LF  3.000  1,000.000  0.000  0.000  0.00

0130 06667239 000 RE PM TY III (W)(8")(SLD) LF  4.000  2,500.000  0.000  0.000  0.00

0135 06667243 000 RE PM TY III (W)(12")(DOT) LF  5.500  1,000.000  0.000  0.000  0.00

0140 06667244 000 RE PM TY III (W)(24")(SLD) LF  9.000  1,000.000  0.000  0.000  0.00

0145 06667248 000 RE PM TY III (Y)(6")(SLD) LF  3.000  2,500.000  0.000  0.000  0.00

0150 06667252 000 RE PM TY III (Y)(12")(SLD) LF  5.500  1,000.000  0.000  0.000  0.00

0165 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  3.500  1,000.000  0.000  0.000  0.00

0220 06777004 000 ELIM EXT PM & MRKS (8") LF  0.500  5,940.000  0.000  0.000  0.00

 0.00Category Subtotal

092126117C 921-26-117PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0400 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  0.940  200.000  0.000  0.000  0.00

0410 06667365 000 PAVEMENT SLER (YLD TRI) EA  50.000  1.000  0.000  0.000  0.00

0440 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  3.000  0.000  0.000  0.00

0450 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  50.000  1.000  0.000  0.000  0.00

0470 06777006 000 ELIM EXT PM & MRKS (12") LF  0.750  200.000  0.000  0.000  0.00

0475 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  230.000  0.000  0.000  0.00

0480 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  70.000  1.000  0.000  0.000  0.00

0485 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0490 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0495 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0500 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0505 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,256,981.42
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  5,000.000MOBILIZATION  0.900  4,500.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  12.00 12.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  182.000  1,820.00 480.00

06667024 000 LF  0.680REFL PAV MRK TY I (W)8"(SLD)(100MIL)  56,562.000  38,462.16 52,403.00

06667027 000 LF  1.200REFL PAV MRK TY I (W)12"(LNDP)(100MIL)  951.000  1,141.20 2,000.00

06667030 000 LF  0.940REFL PAV MRK TY I (W)12"(SLD)(100MIL)  6,256.000  5,880.64 6,300.00

06667036 000 LF  3.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  19,418.000  58,254.00 24,489.00

06667051 000 EA  300.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  3.000  900.00 3.00

06667069 000 EA  1,650.000REFL PAV MRK TY I(W)(ENTR GORE)(100MIL)  14.000  23,100.00 4.00

06667072 000 EA  2,250.000REFL PAV MRK TY I(W)(EXIT GORE)(100MIL)  12.000  27,000.00 3.00

06667114 000 LF  1.100REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  2,528.000  2,780.80 5,500.00

06667254 000 EA  250.000RE PM TY III (W)(ARROW)  28.000  7,000.00 25.00

06667257 000 EA  250.000RE PM TY III (W)(WORD)  14.000  3,500.00 25.00

06667408 000 LF  0.560REFL PAV MRK TY I (W)6"(BRK)(100MIL)  200,925.750  112,518.42 213,143.00

06667411 000 LF  0.410REFL PAV MRK TY I (W)6"(SLD)(100MIL)  2,459,563.000  1,008,420.83 2,574,830.00

06667420 000 LF  0.510REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  290,727.500  148,271.03 360,513.00

06667423 000 LF  0.410REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,246,774.000  511,177.34 1,273,235.00

06687091 000 EA  110.000PREFAB PM TY C (W)(ARROW)  425.000  46,750.00 415.00

06687093 000 EA  300.000PREFAB PM TY C (W)(DBL ARROW)  24.000  7,200.00 20.00

06687103 000 EA  160.000PREFAB PM TY C (W)(WORD)  335.000  53,600.00 302.00

06727002 000 EA  5.000REFL PAV MRKR TY I-C  7,901.000  39,505.00 9,060.00

06727004 000 EA  3.500REFL PAV MRKR TY II-A-A  30,678.000  107,373.00 34,916.00

06727006 000 EA  5.000REFL PAV MRKR TY II-C-R  6,783.000  33,915.00 5,271.00

06777006 000 LF  0.750ELIM EXT PM & MRKS (12")  6,160.000  4,620.00 8,323.00

06777008 000 LF  2.000ELIM EXT PM & MRKS (24")  2,330.000  4,660.00 1,820.00

06777009 000 EA  35.000ELIM EXT PM & MRKS (ARROW)  67.000  2,345.00 70.00

06777015 000 EA  35.000ELIM EXT PM & MRKS (WORD)  65.000  2,275.00 64.00

$2,256,981.42TOTAL ITEM EARNINGS TO DATE


