
Contract ID: 092102571

Project: F 2026(592)

Highway:

District: PHARR

Contract: 05263243 County: HIDALGO

Award Amount: $1,281,211.66 Area Engineer: JESUS NORIEGA

Projected Amount $1,331,168.81 Area Number: 053

Adj Projected Amount $0.00

Contractor: TRP INFRASTRUCTURE SERVICES, LLC

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 7/29/2026 to 8/31/2026 Notice To Proceed Date: 06/16/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 07/16/2026 Liquidated Damage Rate $968.00
Bid Days: 98

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 98
0

Days Charged to Date: 0 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 23

Total Period Days: 0 34 34 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

07/29/2026 2 ü TIME SUSPENDED

07/30/2026 2 ü TIME SUSPENDED

07/31/2026 2 ü TIME SUSPENDED

08/01/2026 2 ü SATURDAY

08/02/2026 2 ü SUNDAY

08/03/2026 2 ü TIME SUSPENDED

08/04/2026 2 ü TIME SUSPENDED

08/05/2026 2 ü TIME SUSPENDED

08/06/2026 2 ü TIME SUSPENDED

08/07/2026 2 ü TIME SUSPENDED

08/08/2026 2 ü SATURDAY

08/09/2026 2 ü SUNDAY

08/10/2026 2 ü TIME SUSPENDED

08/11/2026 2 ü TIME SUSPENDED

08/12/2026 2 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:14:51 PM

08/13/2026 2 ü TIME SUSPENDED

08/14/2026 2 ü TIME SUSPENDED

08/15/2026 2 ü SATURDAY

08/16/2026 2 ü SUNDAY

08/17/2026 2 ü TIME SUSPENDED

08/18/2026 2 ü TIME SUSPENDED

08/19/2026 2 ü TIME SUSPENDED

08/20/2026 2 ü TIME SUSPENDED

08/21/2026 2 ü TIME SUSPENDED

08/22/2026 2 ü SATURDAY

08/23/2026 2 ü SUNDAY

08/24/2026 2 ü TIME SUSPENDED

08/25/2026 2 ü TIME SUSPENDED

08/26/2026 2 ü TIME SUSPENDED

08/27/2026 2 ü HOLIDAY

08/28/2026 2 ü TIME SUSPENDED

08/29/2026 2 ü SATURDAY

08/30/2026 2 ü SUNDAY

08/31/2026 2 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(592) Control 092100099

Category: 001 Description: Striping Projects (Various Locations) - BUS 77 (NB & SB), FM 802 , FM 1577, FM
511, FM 106, FM 800, BUS 77W, US 77, IH-69E.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0355 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.68 16,538.00 0.00 0.00 $0.00

0360 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $0.95 6,475.00 0.00 0.00 $0.00

0365 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $4.00 2,873.00 0.00 0.00 $0.00

0370 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $2.00 2,400.00 0.00 0.00 $0.00

0375 06667123 0 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $9.00 330.00 0.00 0.00 $0.00

0380 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.54 429,340.00 0.00 0.00 $0.00

0385 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.45 51,730.00 0.00 0.00 $0.00

0390 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.45 34,430.00 0.00 0.00 $0.00

0395 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.43 306,544.00 0.00 0.00 $0.00

0400 06667424 0 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $1.10 2,157.00 0.00 0.00 $0.00

0405 06687091 0 PREFAB PM TY C (W)(ARROW) EA $90.00 76.00 0.00 0.00 $0.00

0410 06687103 0 PREFAB PM TY C (W)(WORD) EA $125.00 37.00 0.00 0.00 $0.00

0415 06727002 0 REFL PAV MRKR TY I-C EA $2.75 2,601.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(592) Control 092100099

Category: 001 Description: Striping Projects (Various Locations) - BUS 77 (NB & SB), FM 802 , FM 1577, FM
511, FM 106, FM 800, BUS 77W, US 77, IH-69E.

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0420 06727004 0 REFL PAV MRKR TY II-A-A EA $2.50 4,529.00 0.00 0.00 $0.00

0425 06727006 0 REFL PAV MRKR TY II-C-R EA $4.00 701.00 0.00 0.00 $0.00

0430 06777004 0 ELIM EXT PM & MRKS (8") LF $0.50 2,000.00 0.00 0.00 $0.00

0435 06777006 0 ELIM EXT PM & MRKS (12") LF $1.50 1,000.00 0.00 0.00 $0.00

0440 06777008 0 ELIM EXT PM & MRKS (24") LF $3.00 500.00 0.00 0.00 $0.00

0445 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $15.00 76.00 0.00 0.00 $0.00

0450 06777015 0 ELIM EXT PM & MRKS (WORD) EA $15.00 37.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Contract Line Items

Project: F 2026(592) Control 092100100

Category: 001 Description: Striping Projects - Various Locations Districtwide - US 83, FM 1017, FM 2686, FM
3073, FM 2191, BUS 281 U

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0550 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.68 4,787.00 0.00 0.00 $0.00

0555 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $4.00 838.00 0.00 0.00 $0.00

0560 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $2.00 1,984.00 0.00 0.00 $0.00

0565 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.54 508,836.00 0.00 0.00 $0.00

0570 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.45 12,930.00 0.00 0.00 $0.00

0575 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.45 76,440.00 0.00 0.00 $0.00

0580 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.43 267,794.00 0.00 0.00 $0.00

0585 06687091 0 PREFAB PM TY C (W)(ARROW) EA $90.00 1.00 0.00 0.00 $0.00

0590 06687103 0 PREFAB PM TY C (W)(WORD) EA $125.00 1.00 0.00 0.00 $0.00

0595 06727002 0 REFL PAV MRKR TY I-C EA $2.75 887.00 0.00 0.00 $0.00

0600 06727004 0 REFL PAV MRKR TY II-A-A EA $2.50 8,952.00 0.00 0.00 $0.00

0605 06777004 0 ELIM EXT PM & MRKS (8") LF $0.50 2,000.00 0.00 0.00 $0.00

0610 06777006 0 ELIM EXT PM & MRKS (12") LF $1.50 500.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:14:51 PM

Contract Line Items

Project: F 2026(592) Control 092100100

Category: 001 Description: Striping Projects - Various Locations Districtwide - US 83, FM 1017, FM 2686, FM
3073, FM 2191, BUS 281 U

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0615 06777008 0 ELIM EXT PM & MRKS (24") LF $3.00 500.00 0.00 0.00 $0.00

0620 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $15.00 1.00 0.00 0.00 $0.00

0625 06777015 0 ELIM EXT PM & MRKS (WORD) EA $15.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(592) Control 092102571

Category: 001 Description: Striping (Various Locations) - IH-2 FR, FM 491, FM 493, FM 1425, IH-69C, FM 2061,
FM 162

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 05007001 0 MOBILIZATION LS $5,000.00 1.00 0.00 0.00 $0.00

0065 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $500.00 7.00 0.00 0.00 $0.00

0070 05057003 0 TMA (MOBILE OPERATION) DAY $10.00 392.00 0.00 0.00 $0.00

0075 06667009 0 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.00 213.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:14:51 PM

Contract Line Items

Project: F 2026(592) Control 092102571

Category: 001 Description: Striping (Various Locations) - IH-2 FR, FM 491, FM 493, FM 1425, IH-69C, FM 2061,
FM 162

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0080 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.68 29,648.00 0.00 0.00 $0.00

0085 06667027 0 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $2.00 3,684.00 0.00 0.00 $0.00

0090 06667030 0 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $0.95 11,775.00 0.00 0.00 $0.00

0095 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $4.00 3,532.00 0.00 0.00 $0.00

0100 06667072 0 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,500.00 9.00 0.00 0.00 $0.00

0105 06667117 0 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $2.00 1,005.00 0.00 0.00 $0.00

0110 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.54 206,221.00 0.00 0.00 $0.00

0115 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.45 51,990.00 0.00 0.00 $0.00

0120 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.45 23,430.00 0.00 0.00 $0.00

0125 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.43 135,950.00 0.00 0.00 $0.00

0130 06667424 0 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $1.10 591.00 0.00 0.00 $0.00

0135 06687091 0 PREFAB PM TY C (W)(ARROW) EA $90.00 128.00 0.00 0.00 $0.00

0140 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $300.00 5.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 09/02/2026 01:14:51 PM

Contract Line Items

Project: F 2026(592) Control 092102571

Category: 001 Description: Striping (Various Locations) - IH-2 FR, FM 491, FM 493, FM 1425, IH-69C, FM 2061,
FM 162

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0145 06687103 0 PREFAB PM TY C (W)(WORD) EA $125.00 34.00 0.00 0.00 $0.00

0150 06687116 0 PREFAB PM TY C (W)(BIKE WORD) EA $150.00 48.00 0.00 0.00 $0.00

0155 06727002 0 REFL PAV MRKR TY I-C EA $2.75 2,438.00 0.00 0.00 $0.00

0160 06727004 0 REFL PAV MRKR TY II-A-A EA $2.50 2,658.00 0.00 0.00 $0.00

0165 06727006 0 REFL PAV MRKR TY II-C-R EA $4.00 33.00 0.00 0.00 $0.00

0170 06777004 0 ELIM EXT PM & MRKS (8") LF $0.50 2,000.00 0.00 0.00 $0.00

0175 06777006 0 ELIM EXT PM & MRKS (12") LF $1.50 1,000.00 0.00 0.00 $0.00

0180 06777008 0 ELIM EXT PM & MRKS (24") LF $3.00 1,000.00 0.00 0.00 $0.00

0185 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $15.00 128.00 0.00 0.00 $0.00

0190 06777010 0 ELIM EXT PM & MRKS (DBL ARROW) EA $15.00 5.00 0.00 0.00 $0.00

0195 06777015 0 ELIM EXT PM & MRKS (WORD) EA $15.00 34.00 0.00 0.00 $0.00

0200 06777028 0 ELIM EXT PM & MARKS (BIKE WORD) EA $15.00 48.00 0.00 0.00 $0.00
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Category 001 SubTotal $0.00

Contract Line Items

Project: F 2026(592) Control 092102571

Category: 002 Description: Striping (Various Locations) - IH-2 FR, FM 491, FM 493, FM 1425, IH-69C, FM 2061,
FM 162

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0101 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0102 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0103 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

0104 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

0106 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 15,985.72 0.00 0.00 $0.00

0107 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 31,971.43 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $5,000.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $500.00 7.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $10.00 392.00 0.00 $0.00

06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF $2.00 213.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.68 50,973.00 0.00 $0.00

06667027 REFL PAV MRK TY I (W)12"(LNDP)(100MIL) LF $2.00 3,684.00 0.00 $0.00

06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF $0.95 18,250.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $4.00 7,243.00 0.00 $0.00

06667072 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA $1,500.00 9.00 0.00 $0.00

06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF $2.00 5,389.00 0.00 $0.00

06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF $9.00 330.00 0.00 $0.00

06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.54 1,144,397.
00

0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.45 116,650.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.45 134,300.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.43 710,288.00 0.00 $0.00

06667424 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF $1.10 2,748.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $90.00 205.00 0.00 $0.00

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $300.00 5.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $125.00 72.00 0.00 $0.00

06687116 PREFAB PM TY C (W)(BIKE WORD) EA $150.00 48.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $2.75 5,926.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $2.50 16,139.00 0.00 $0.00

06727006 REFL PAV MRKR TY II-C-R EA $4.00 734.00 0.00 $0.00

06777004 ELIM EXT PM & MRKS (8") LF $0.50 6,000.00 0.00 $0.00

06777006 ELIM EXT PM & MRKS (12") LF $1.50 2,500.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $3.00 2,000.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $15.00 205.00 0.00 $0.00
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777010 ELIM EXT PM & MRKS (DBL ARROW) EA $15.00 5.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $15.00 72.00 0.00 $0.00

06777028 ELIM EXT PM & MARKS (BIKE WORD) EA $15.00 48.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 15,985.72 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 31,971.43 0.00 $0.00

Total Item Earnings To Date $0.00
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