
092106342CONTRACT ID:

PROJECT: BR 2024(819)

CONTRACT:

08253017

PROJECTED AMOUNT: $1,657,412.80

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

LUCANIA CONTRACTORS LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/22/2025

08/07/2025

ESTIMATE PAID:

 183

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/27/2025

$1,657,412.80

CONTRACT:

07/29/2026

AWARD AMOUNT: $1,646,412.80

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 134.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.07

$36,190.80 $1,261,955.18 $1,298,145.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($23,232.00)($22,264.00)($45,496.00)

$0.00 $0.00 $0.00 

$59,422.80 $1,284,219.18 $1,343,641.98 

$0.00 $0.00 $0.00 

$59,422.80 $1,343,641.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,284,219.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 092106342 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 7ESTIMATE 0011

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$45,496.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 47

 47

C. O. ADJUSTED DAYS:

 183

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/27/2025

10/27/2025

 136

 0

 136

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2024(819) 092106342PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01057008 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV000 SY  16.000 $7,217.60 451.100  1,664.43 1,844.00

0115 02507002 GEOGRID BASE REINFORCEMENT (TYPE 2)000 SY  2.500 $1,600.00 640.000  1,450.00 2,143.00

0120 02607004 LIME (COMMERCIAL LIME SLURRY)000 TON  381.000 $3,810.00 10.000  84.00 29.00

0205 04667005 HEADWALL (CH - FW - 0) (DIA= 24 IN)000 EA  10,000.000 $10,000.00 1.000  2.00 2.00

0320 05457009 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2)000 EA  22,750.000 $68,250.00 3.000  3.00 3.00

0495 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000 -$31,454.80 31,454.800  31,454.80 1,000.00

$59,422.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092106342PROJECT CONTROLBR 2024(819)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,000.000  6.830  0.000  6.83  13,660.00

0070 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  16.000  1,844.000  0.000  1,664.43  26,630.88

0075 01107001 000 EXCAV (ROADWAY) CY  13.000  344.700  0.000  237.50  3,087.50

0080 01107002 000 EXCAV (CHANNEL) CY  25.000  522.000  0.000  522.00  13,050.00

0085 01327006 000 EMBANK (FNL)(DC)(TY C) CY  20.000  424.600  0.000  424.20  8,484.00

0115 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  2.500  2,143.000  0.000  1,450.00  3,625.00

0120 02607004 000 LIME (COMMERCIAL LIME SLURRY) TON  381.000  29.000  0.000  84.00  32,004.00

0125 02607009 000 LIME TRT (EXIST MATL)(12") SY  10.000  2,143.000  0.000  1,378.89  13,788.90

0130 02767095 000 CM TRT(PT MX)(CL M)(TY E)(GR 4)(FN POS) CY  190.000  561.000  0.000  213.60  40,584.00

0140 03107004 000 PRIME COAT (MC-30) GAL  10.000  387.000  0.000  154.40  1,544.00

0150 03417044 000 D-GR HMA TY-D SAC-A PG64-22 TON  200.000  308.000  0.000  106.48  21,296.00

0170 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  513.500  0.000  504.50  100,900.00

0175 04647003 000 RC PIPE (CL III)(18 IN) LF  185.000  6.000  0.000  6.00  1,110.00

0180 04647005 000 RC PIPE (CL III)(24 IN) LF  100.000  158.000  0.000  118.00  11,800.00

0185 04657128 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  6,000.000  1.000  0.000  1.00  6,000.00

0190 04657160 000 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  6,800.000  1.000  0.000  1.00  6,800.00

0195 04657162 000 INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT) EA  6,100.000  1.000  0.000  1.00  6,100.00

0200 04657346 000 INLET (COMPL)(DROP) EA  5,800.000  1.000  0.000  1.00  5,800.00

0205 04667005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  10,000.000  2.000  0.000  2.00  20,000.00

0210 04767021 000 JACK BOR OR TUN PIPE(24 IN)(RC)(CL IV) LF  1,500.000  48.000  0.000  48.00  72,000.00

0230 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  40,000.000  1.000  0.000  1.00  40,000.00

0235 05007001 000 MOBILIZATION LS  70,000.000  1.000  0.000  0.90  63,000.00

0240 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,700.000  8.000  0.000  7.00  25,900.00

0245 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,000.000  4.000  0.000  4.00  28,000.00

0265 05067034 000 CONSTRUCTION PERIMETER FENCE LF  35.000  340.000  0.000  340.00  11,900.00

0270 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,163.000  0.000  1,236.00  4,944.00

0280 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  5.000  365.000  0.000  490.00  2,450.00

0320 05457009 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  22,750.000  3.000  0.000  3.00  68,250.00

0355 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  13.000  0.000  13.00  2,600.00

0490 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  1,936.00  1,936.00

0495 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  31,454.80 -31,454.80

Category Subtotal $625,789.48

002 BRIDGE: 210310C01256002 [MINNESOTA]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 04007010 000 CEM STABIL BKFL CY  200.000  34.000  0.000  34.00  6,800.00

0450 04167004 000 DRILL SHAFT (24 IN) LF  260.000  940.000  0.000  940.00  244,400.00

0455 04207012 000 CL C CONC (ABUT) CY  1,500.000  26.800  0.000  26.80  40,200.00

0460 04207022 000 CL C CONC (CAP) CY  3,200.000  18.000  0.000  18.00  57,600.00

0465 04207038 000 CL C CONC (COLUMN) CY  3,000.000  6.700  0.000  6.68  20,040.00

0470 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  25.000  3,600.000  0.000  3,600.00  90,000.00

0475 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  275.000  689.500  0.000  689.50  189,612.50
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002 BRIDGE: 210310C01256002 [MINNESOTA]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0480 04507008 000 RAIL (TY T223) LF  250.000  224.000  0.000  224.00  56,000.00

0485 04547006 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  200.000  66.000  0.000  66.00  13,200.00

Category Subtotal $717,852.50

092106342BR 2024(819)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047046 000 REMOV CONC (MISC) SY  90.000  9.000  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  8.000  2,311.000  0.000  0.000  0.00

0095 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  1.500  2,311.000  0.000  0.000  0.00

0100 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  1.500  2,311.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  30.000  42.000  0.000  0.000  0.00

0110 02477108 000 FL BS (CMP IN PLC)(TY E GR 4) (10") SY  25.000  2,021.000  0.000  0.000  0.00

0135 03027008 000 AGGR(TY-D GR-4 SAC-B)MATL & HAUL CY  500.000  16.000  0.000  0.000  0.00

0145 03167266 000 ASPH (TIER II) GAL  10.000  618.000  0.000  0.000  0.00

0155 04017001 000 FLOWABLE BACKFILL CY  300.000  9.000  0.000  0.000  0.00

0160 04027001 000 TRENCH EXCAVATION PROTECTION LF  8.000  168.000  0.000  0.000  0.00

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  7.000  0.000  0.000  0.00

0215 04967002 000 REMOV STR (INLET) EA  580.000  1.000  0.000  0.000  0.00

0220 04967006 000 REMOV STR (HEADWALL) EA  580.000  1.000  0.000  0.000  0.00

0225 04967007 000 REMOV STR (PIPE) LF  10.000  66.000  0.000  0.000  0.00

0250 05057001 000 TMA (STATIONARY) DAY  1.000  18.000  0.000  0.000  0.00

0255 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  30.000  111.000  0.000  0.000  0.00

0260 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  111.000  0.000  0.000  0.00

0275 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,163.000  0.000  0.000  0.00

0285 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  365.000  0.000  0.000  0.00

0290 05307010 000 DRIVEWAYS (ACP) SY  85.000  29.000  0.000  0.000  0.00

0295 05307015 000 DRIVEWAYS (BASE) SY  40.000  58.000  0.000  0.000  0.00

0300 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  50.000  12.500  0.000  0.000  0.00

0305 05407006 000 MTL BEAM GD FEN TRANS (TL2) EA  1,700.000  1.000  0.000  0.000  0.00

0310 05407036 000 TL-2 31" SHORT RADIUS (COMPLETE) EA  21,600.000  1.000  0.000  0.000  0.00

0315 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,300.000  1.000  0.000  0.000  0.00

0325 05507001 000 CHAIN LINK FENCE (INSTALL) (6') LF  75.000  20.000  0.000  0.000  0.00

0330 05507007 000 CHAIN LINK FENCE (REMOVE) LF  10.000  20.000  0.000  0.000  0.00

0335 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  950.000  1.000  0.000  0.000  0.00

0340 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  950.000  1.000  0.000  0.000  0.00

0345 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  320.000  3.000  0.000  0.000  0.00

0350 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  1.000  0.000  0.000  0.00

0360 06587009 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  50.000  9.000  0.000  0.000  0.00

0365 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  50.000  10.000  0.000  0.000  0.00

0370 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  18.000  12.000  0.000  0.000  0.00

0375 06667347 000 PAVEMENT SLER 6" LF  1.500  560.000  0.000  0.000  0.00

0380 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  3.500  806.000  0.000  0.000  0.00

0385 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  3.500  20.000  0.000  0.000  0.00
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0390 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  3.500  1,158.000  0.000  0.000  0.00

0395 06727004 000 REFL PAV MRKR TY II-A-A EA  8.200  16.000  0.000  0.000  0.00

0500 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0510 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0515 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0520 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0525 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96097002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0535 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 210310C01256002 [MINNESOTA]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0545 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0550 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,343,641.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,000.000PREPARING ROW  6.830  13,660.00 6.83

01057008 000 SY  16.000RMV (8"-12") TRT/UNTRT BASE & ASPH PAV  1,664.430  26,630.88 1,844.00

01107001 000 CY  13.000EXCAV (ROADWAY)  237.500  3,087.50 344.70

01107002 000 CY  25.000EXCAV (CHANNEL)  522.000  13,050.00 522.00

01327006 000 CY  20.000EMBANK (FNL)(DC)(TY C)  424.200  8,484.00 424.60

02507002 000 SY  2.500GEOGRID BASE REINFORCEMENT (TYPE 2)  1,450.000  3,625.00 2,143.00

02607004 000 TON  381.000LIME (COMMERCIAL LIME SLURRY)  84.000  32,004.00 29.00

02607009 000 SY  10.000LIME TRT (EXIST MATL)(12")  1,378.890  13,788.90 2,143.00

02767095 000 CY  190.000CM TRT(PT MX)(CL M)(TY E)(GR 4)(FN POS)  213.600  40,584.00 561.00

03107004 000 GAL  10.000PRIME COAT (MC-30)  154.400  1,544.00 387.00

03417044 000 TON  200.000D-GR HMA TY-D SAC-A PG64-22  106.480  21,296.00 308.00

04007010 000 CY  200.000CEM STABIL BKFL  34.000  6,800.00 34.00

04167004 000 LF  260.000DRILL SHAFT (24 IN)  940.000  244,400.00 940.00

04207012 000 CY  1,500.000CL C CONC (ABUT)  26.800  40,200.00 26.80

04207022 000 CY  3,200.000CL C CONC (CAP)  18.000  57,600.00 18.00

04207038 000 CY  3,000.000CL C CONC (COLUMN)  6.680  20,040.00 6.70

04227007 000 SF  25.000REINF CONC SLAB (SLAB BEAM)  3,600.000  90,000.00 3,600.00

04257019 000 LF  275.000PRESTR CONC SLAB BEAM (5SB15)  689.500  189,612.50 689.50

04327043 000 CY  200.000RIPRAP (STONE PROTECTION)(18 IN)  504.500  100,900.00 513.50

04507008 000 LF  250.000RAIL (TY T223)  224.000  56,000.00 224.00

04547006 000 LF  200.000SEALED EXPANSION JOINT (4 IN) (SEJ - B)  66.000  13,200.00 66.00

04647003 000 LF  185.000RC PIPE (CL III)(18 IN)  6.000  1,110.00 6.00

04647005 000 LF  100.000RC PIPE (CL III)(24 IN)  118.000  11,800.00 158.00

04657128 000 EA  6,000.000INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)  1.000  6,000.00 1.00

04657160 000 EA  6,800.000INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT)  1.000  6,800.00 1.00

04657162 000 EA  6,100.000INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT)  1.000  6,100.00 1.00

04657346 000 EA  5,800.000INLET (COMPL)(DROP)  1.000  5,800.00 1.00

04667005 000 EA  10,000.000HEADWALL (CH - FW - 0) (DIA= 24 IN)  2.000  20,000.00 2.00

04767021 000 LF  1,500.000JACK BOR OR TUN PIPE(24 IN)(RC)(CL IV)  48.000  72,000.00 48.00

04967009 000 EA  40,000.000REMOV STR (BRIDGE 0 - 99 FT LENGTH)  1.000  40,000.00 1.00

05007001 000 LS  70,000.000MOBILIZATION  0.900  63,000.00 1.00

05027001 000 MO  3,700.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  25,900.00 8.00

05037002 000 EA  7,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  28,000.00 4.00

05067034 000 LF  35.000CONSTRUCTION PERIMETER FENCE  340.000  11,900.00 340.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  1,236.000  4,944.00 1,163.00

05067045 000 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (18")  490.000  2,450.00 365.00

05457009 000 EA  22,750.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL2)  3.000  68,250.00 3.00

06447073 000 EA  200.000REMOVE SM RD SN SUP&AM  13.000  2,600.00 13.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  1,936.000  1,936.00 1,000.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  31,454.800 -31,454.80 1,000.00

$1,343,641.98TOTAL ITEM EARNINGS TO DATE


