
 63,654.14

092106348CONTRACT ID:

PROJECT: STP 2B23(202)TAPS

CONTRACT:

05243237

PROJECTED AMOUNT: $2,017,875.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

TEXAS CORDIA CONSTRUCTION, LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0026

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/06/2024

05/03/2024

ESTIMATE PAID:

 168
 0.00  10.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/08/2024

$2,081,529.14

CONTRACT:

07/29/2026

AWARD AMOUNT: $2,002,875.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.82

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.71

$28,845.18 $2,025,860.21 $2,054,705.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,656.00 ($6,656.00)$0.00 

$0.00 $0.00 $0.00 

$22,189.18 $2,032,516.21 $2,054,705.39 

$0.00 $0.00 $0.00 

$22,189.18 $2,054,705.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,032,516.21 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 168

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/08/2024

07/06/2024

 160

 10

 170

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

AWAIT FINAL ACCEPT 23

HOLIDAY 1

SATURDAY 5

SUNDAY 5

07/29/2026  1 AWAIT FINAL ACCEPT

07/30/2026  1 AWAIT FINAL ACCEPT

07/31/2026  1 AWAIT FINAL ACCEPT

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 AWAIT FINAL ACCEPT

08/04/2026  1 AWAIT FINAL ACCEPT

08/05/2026  1 AWAIT FINAL ACCEPT

08/06/2026  1 AWAIT FINAL ACCEPT

08/07/2026  1 AWAIT FINAL ACCEPT

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAIT FINAL ACCEPT

08/11/2026  1 AWAIT FINAL ACCEPT

08/12/2026  1 AWAIT FINAL ACCEPT

08/13/2026  1 AWAIT FINAL ACCEPT

08/14/2026  1 AWAIT FINAL ACCEPT

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAIT FINAL ACCEPT

08/18/2026  1 AWAIT FINAL ACCEPT

08/19/2026  1 AWAIT FINAL ACCEPT

08/20/2026  1 AWAIT FINAL ACCEPT

08/21/2026  1 AWAIT FINAL ACCEPT

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAIT FINAL ACCEPT

08/25/2026  1 AWAIT FINAL ACCEPT

08/26/2026  1 AWAIT FINAL ACCEPT

08/27/2026  1 HOLIDAY

08/28/2026  1 AWAIT FINAL ACCEPT

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD

STP 2B23(202)TAPS 092106348PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0130 04646001 RC PIPE (CL III)(12 IN)001 LF  83.000 -$33,200.00-400.000  379.00 49.00

0131 04646003 RC PIPE (CL III)(18 IN) LF  145.666 $65,404.00 449.000  449.00 449.00

ADDING BID ITEM AND QUANTITY FOR 18 IN RCP ADDED by CO 

1

SUPP DESCR

0132 04646003 RC PIPE (CL III)(18 IN) LF  83.000 $2,241.00 27.000  27.00 27.00

Added by Change Order #3SUPP DESCR

0138 04656070 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  8,678.160 $8,678.16 1.000  1.00 1.00

Added by CO #1SUPP DESCR

0145 04676323 SET (TY II) (12 IN) (RCP) (4: 1) (C)000 EA  1,838.000 -$14,704.00-8.000  0.00 0.00

0146 04676358 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,838.000 $14,704.00 8.000  8.00 8.00

ADDING BID ITEM AND QUANTITY FOR 18 IN SET ADDED BY CO 

1

SUPP DESCR

0510 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 -$22,771.98 22,771.980  22,771.98 7,000.00

147 04676358 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,838.000 $1,838.00 1.000  1.00 1.00

Added by Change Order #3SUPP DESCR

$22,189.18TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092106348PROJECT CONTROLSTP 2B23(202)TAPS

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006001 000 PREPARING ROW AC  5,000.000  1.000  0.000  1.00  5,000.00

0065 01046009 000 REMOVING CONC (RIPRAP) SY  200.000  5.000  0.000  5.00  1,000.00

0070 01046017 000 REMOVING CONC (DRIVEWAYS) SY  11.000  962.000  0.000  962.00  10,582.00

0075 01046029 000 REMOVING CONC (CURB OR CURB & GUTTER) LF  4.000  3,743.000  0.000  3,743.00  14,972.00

0080 01056037 000 REMOVING STAB BASE AND ASPH PAV(0"-16") SY  12.000  837.000  0.000  949.68  11,396.16

0085 01106002 000 EXCAVATION (CHANNEL) CY  94.000  23.400  0.000  7.20  676.80

0090 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  50.000  416.800  0.000  151.12  7,556.00

0095 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  4.000  8,560.000  0.000  2,548.00  10,192.00

0100 01626002 000 BLOCK SODDING SY  9.000  8,560.000  0.000  3,900.00  35,100.00

0105 01686001 000 VEGETATIVE WATERING MG  40.000  145.200  0.000  145.20  5,808.08

0110 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  116.000  197.000  0.000  216.00  25,056.00

0115 04206071 001 CL C CONC (COLLAR) EA  4,532.000  3.000  2.000  3.00  13,596.00

0120 04206074 001 CL C CONC (MISC) CY  1,946.000  5.500  0.000  5.50  10,703.00

0125 04326003 000 RIPRAP (CONC)(6 IN) CY  1,583.000  1.800  0.000  4.46  7,060.18

0130 04646001 001 RC PIPE (CL III)(12 IN) LF  83.000  449.000 -400.000  379.00  31,457.00

0131 04646003 RC PIPE (CL III)(18 IN) LF  145.666  0.000  449.000  449.00  65,404.00

ADDING BID ITEM AND QUANTITY FOR 18 IN RCP ADDED by CO 1

0132 04646003 RC PIPE (CL III)(18 IN) LF  83.000  0.000  27.000  27.00  2,241.00

Added by Change Order #3

0135 04646005 001 RC PIPE (CL III)(24 IN) LF  266.000  12.000  0.000  12.00  3,192.00

0138 04656070 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  8,678.160  0.000  1.000  1.00  8,678.16

Added by CO #1

0140 04656074 001 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA  4,820.000  1.000  0.000  1.00  4,820.00

0146 04676358 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,838.000  0.000  8.000  8.00  14,704.00

ADDING BID ITEM AND QUANTITY FOR 18 IN SET ADDED BY CO 1

0150 04716003 000 GRATE & FRAME EA  3,307.000  19.000  0.000  19.00  62,833.00

0155 04796001 000 ADJUSTING MANHOLES EA  4,167.000  4.000  0.000  4.00  16,668.00

0160 04796005 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  2,393.000  3.000  0.000  2.00  4,786.00

0165 04966002 000 REMOV STR (INLET) EA  1,428.000  1.000  0.000  1.00  1,428.00

0170 04966004 000 REMOV STR (SET) EA  320.000  10.000  0.000  10.00  3,200.00

0175 04966007 000 REMOV STR (PIPE) LF  23.000  260.000  8.000  579.00  13,317.00

0180 05006001 000 MOBILIZATION LS  180,000.000  1.000  0.000  0.90  162,000.00

0185 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  10.000  0.000  10.00  30,000.00

0195 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  5.000  4,529.000  0.000  714.00  3,570.00

0205 05296002 000 CONC CURB (TY II) LF  60.000  203.000  0.000  322.00  19,320.00

0210 05296007 000 CONC CURB & GUTTER (TY I) LF  55.000  89.000  0.000  72.00  3,960.00

0215 05296008 000 CONC CURB & GUTTER (TY II) LF  25.000  4,549.000  0.000  4,691.50  117,287.50

0220 05296012 000 CONC CURB (SLOTTED) LF  275.000  12.000  0.000  10.00  2,750.00

0225 05296020 000 CONC CURB & GUTTER (ARMOR CURB) LF  575.000  14.000  0.000  14.00  8,050.00

0230 05306004 000 DRIVEWAYS (CONC) SY  100.000  1,812.000  0.000  2,125.48  212,548.00

0235 05316001 000 CONC SIDEWALKS (4") SY  78.000  8,995.000  13.000  9,013.63  703,063.14

0240 05316018 000 CURB RAMPS (TY 1) SY  165.000  99.000  0.000  115.10  18,991.50

0250 05316020 000 CURB RAMPS (TY 3) SY  100.000  138.000  0.000  65.20  6,520.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0255 05316023 000 CURB RAMPS (TY 6) SY  160.000  62.000  0.000  97.75  15,640.00

0260 05316024 000 CURB RAMPS (TY 7) SY  90.000  312.000  0.000  308.31  27,747.90

0265 05316027 000 CURB RAMPS (TY 10) SY  150.000  35.000  0.000  193.70  29,055.00

0270 05316033 000 CONC SIDEWALKS (SPECIAL) (TYPE B) SY  250.000  81.000  0.000  25.00  6,250.00

0280 05606025 000 RELOCATE EXISTING MAILBOX EA  900.000  3.000  0.000  3.00  2,700.00

0285 06186023 000 CONDT (PVC) (SCH 40) (2") LF  45.000  180.000  0.000  180.00  8,100.00

0290 06206009 000 ELEC CONDR (NO.6) BARE LF  2.000  205.000  0.000  205.00  410.00

0295 06246009 000 GROUND BOX TY D (162922) EA  1,650.000  4.000  0.000  4.00  6,600.00

0300 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,319.000  4.000  0.000  4.00  5,276.00

0305 06246028 000 REMOVE GROUND BOX EA  381.000  4.000  0.000  4.00  1,524.00

0310 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  940.000  2.000  0.000  2.00  1,880.00

0315 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  991.000  23.000  0.000  23.00  22,793.00

0320 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  425.000  10.000  0.000  10.00  4,250.00

0325 06446070 000 RELOCATE SM RD SN SUP&AM TY S80 EA  422.000  15.000  0.000  15.00  6,330.00

0335 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.000  1,732.000  0.000  1,732.00  20,784.00

0340 06666225 007 PAVEMENT SEALER 6" LF  0.360  23,780.000  0.000  23,040.00  8,294.40

0345 06666230 007 PAVEMENT SEALER 24" LF  1.000  1,732.000  0.000  1,732.00  1,732.00

0350 06666231 007 PAVEMENT SEALER (ARROW) EA  85.000  21.000  0.000  19.00  1,615.00

0355 06666232 007 PAVEMENT SEALER (WORD) EA  85.000  4.000  0.000  4.00  340.00

0360 06666245 007 PAVEMENT SEALER (BIKE SYMBOL) EA  85.000  16.000  0.000  15.00  1,275.00

0365 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.000  23,494.000  0.000  23,029.00  23,029.00

0370 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  225.000  21.000  0.000  19.00  4,275.00

0375 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  300.000  4.000  0.000  4.00  1,200.00

0380 06686096 000 PREFAB PAV MRK TY C (W)(BIKE SYMBOL) EA  275.000  16.000  0.000  15.00  4,125.00

0385 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.850  10,328.000  0.000  1,185.00  1,007.25

0390 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.950  1,061.000  0.000  100.00  95.00

0395 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  10.000  266.000  0.000  266.00  2,660.00

0400 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  125.000  5.000  0.000  2.00  250.00

0405 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  125.000  4.000  0.000  2.00  250.00

0410 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.250  23,393.000  0.000  23,393.00  5,848.25

0415 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.850  1,732.000  0.000  1,732.00  1,472.20

0420 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  557.000  8.000  0.000  8.00  4,456.00

0425 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.000  1,889.000  0.000  1,889.00  3,778.00

0430 06846079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  2.000  1,769.000  0.000  1,769.00  3,538.00

0435 06876001 000 PED POLE ASSEMBLY EA  2,512.000  8.000  0.000  8.00  20,096.00

0440 06886001 000 PED DETECT PUSH BUTTON (APS) EA  934.000  8.000  0.000  8.00  7,472.00

0445 06886003 000 PED DETECTOR CONTROLLER UNIT EA  2,391.000  1.000  0.000  1.00  2,391.00

0450 06886004 000 VEH LP DETECT (SAWCUT) LF  15.000  2,726.000  0.000  2,726.00  40,890.00

0455 06906024 000 REMOVAL OF SIGNAL HEAD ASSM EA  133.000  8.000  0.000  8.00  1,064.00

0460 06906030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  69.000  8.000  0.000  8.00  552.00

0465 07526005 000 TREE REMOVAL (4" - 12" DIA) EA  1,200.000  2.000  0.000  6.00  7,200.00

0470 10026026 000 LANDSCAPE AMENITY (BENCH) EA  3,800.000  2.000  0.000  2.00  7,600.00

0475 30766072 000 D-GR HMA TY-D PG 76-22 (EXEMPT) TON  400.000  16.000  0.000  69.25  27,700.00

0480 51456001 000 GATE (INSTALL)(TYPE 1)(OTU) EA  950.000  1.000  0.000  1.00  950.00

0490 61856002 002 TMA (STATIONARY) DAY  10.000  160.000  0.000  68.00  680.00

0495 61856005 002 TMA (MOBILE OPERATION) DAY  50.000  2.000  0.000  2.00  100.00

0505 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  8,430.980  50,877.85  50,877.85

0510 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  22,771.98 -22,771.98
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

147 04676358 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,838.000  0.000  1.000  1.00  1,838.00

Added by Change Order #3

Category Subtotal $2,054,705.39

092106348STP 2B23(202)TAPSPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0145 04676323 000 SET (TY II) (12 IN) (RCP) (4: 1) (C) EA  1,838.000  8.000 -8.000  0.000  0.00

0190 05066035 002 SANDBAGS FOR EROSION CONTROL EA  10.000  59.000  0.000  0.000  0.00

0200 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  4,529.000  0.000  0.000  0.00

0236 01046015 REMOVING CONC (SIDEWALKS) SY  22.878  0.000  0.000  0.000  0.00

ADDED BY CHNAGE ORDER #3

0245 05316019 000 CURB RAMPS (TY 2) SY  130.000  16.000  0.000  0.000  0.00

0275 05506003 000 CHAIN LINK FENCE (REMOVE) LF  17.000  10.000  0.000  0.000  0.00

0330 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.000  286.000  0.000  0.000  0.00

0485 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  8.000  320.000  0.000  0.000  0.00

0500 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0515 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0520 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0525 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0530 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0535 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0550 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

Added by CO 4

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0540 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0545 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,054,705.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006001 000 AC  5,000.000PREPARING ROW  1.000  5,000.00 1.00

01046009 000 SY  200.000REMOVING CONC (RIPRAP)  5.000  1,000.00 5.00

01046017 000 SY  11.000REMOVING CONC (DRIVEWAYS)  962.000  10,582.00 962.00

01046029 000 LF  4.000REMOVING CONC (CURB OR CURB & GUTTER)  3,743.000  14,972.00 3,743.00

01056037 000 SY  12.000REMOVING STAB BASE AND ASPH PAV(0"-16")  949.680  11,396.16 837.00

01106002 000 CY  94.000EXCAVATION (CHANNEL)  7.200  676.80 23.40

01326001 000 CY  50.000EMBANKMENT (FINAL)(ORD COMP)(TY A)  151.120  7,556.00 416.80

01606003 000 SY  4.000FURNISHING AND PLACING TOPSOIL (4")  2,548.000  10,192.00 8,560.00

01626002 000 SY  9.000BLOCK SODDING  3,900.000  35,100.00 8,560.00

01686001 000 MG  40.000VEGETATIVE WATERING  145.202  5,808.08 145.20

03516006 000 SY  116.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  216.000  25,056.00 197.00

04206071 001 EA  4,532.000CL C CONC (COLLAR)  3.000  13,596.00 3.00

04206074 001 CY  1,946.000CL C CONC (MISC)  5.500  10,703.00 5.50

04326003 000 CY  1,583.000RIPRAP (CONC)(6 IN)  4.460  7,060.18 1.80

04646001 001 LF  83.000RC PIPE (CL III)(12 IN)  379.000  31,457.00 449.00

04646003 LF  83.000RC PIPE (CL III)(18 IN)  27.000  2,241.00 0.00

Added by Change Order #3

04646003 LF  145.670RC PIPE (CL III)(18 IN)  449.000  65,404.00 0.00

ADDING BID ITEM AND QUANTITY FOR 18 IN RCP ADDED by CO 

1

04646005 001 LF  266.000RC PIPE (CL III)(24 IN)  12.000  3,192.00 12.00

04656070 EA  8,678.160INLET (COMPL)(PSL)(RC)(3FTX3FT)  1.000  8,678.16 0.00

Added by CO #1

04656074 001 EA  4,820.000INLET (COMPL)(PSL)(RC)(5FTX5FT)  1.000  4,820.00 1.00

04676358 EA  1,838.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  9.000  16,542.00 0.00

ADDING BID ITEM AND QUANTITY FOR 18 IN SET ADDED BY CO 

1

04716003 000 EA  3,307.000GRATE & FRAME  19.000  62,833.00 19.00

04796001 000 EA  4,167.000ADJUSTING MANHOLES  4.000  16,668.00 4.00

04796005 000 EA  2,393.000ADJUSTING MANHOLES (WATER VALVE BOX)  2.000  4,786.00 3.00

04966002 000 EA  1,428.000REMOV STR (INLET)  1.000  1,428.00 1.00

04966004 000 EA  320.000REMOV STR (SET)  10.000  3,200.00 10.00

04966007 000 LF  23.000REMOV STR (PIPE)  579.000  13,317.00 260.00

05006001 000 LS  180,000.000MOBILIZATION  0.900  162,000.00 1.00

05026001 008 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  30,000.00 10.00

05066041 002 LF  5.000BIODEG EROSN CONT LOGS (INSTL) (12")  714.000  3,570.00 4,529.00

05296002 000 LF  60.000CONC CURB (TY II)  322.000  19,320.00 203.00

05296007 000 LF  55.000CONC CURB & GUTTER (TY I)  72.000  3,960.00 89.00

05296008 000 LF  25.000CONC CURB & GUTTER (TY II)  4,691.500  117,287.50 4,549.00

05296012 000 LF  275.000CONC CURB (SLOTTED)  10.000  2,750.00 12.00

05296020 000 LF  575.000CONC CURB & GUTTER (ARMOR CURB)  14.000  8,050.00 14.00

05306004 000 SY  100.000DRIVEWAYS (CONC)  2,125.480  212,548.00 1,812.00

05316001 000 SY  78.000CONC SIDEWALKS (4")  9,013.630  703,063.14 8,995.00

05316018 000 SY  165.000CURB RAMPS (TY 1)  115.100  18,991.50 99.00
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05316020 000 SY  100.000CURB RAMPS (TY 3)  65.200  6,520.00 138.00

05316023 000 SY  160.000CURB RAMPS (TY 6)  97.750  15,640.00 62.00

05316024 000 SY  90.000CURB RAMPS (TY 7)  308.310  27,747.90 312.00

05316027 000 SY  150.000CURB RAMPS (TY 10)  193.700  29,055.00 35.00

05316033 000 SY  250.000CONC SIDEWALKS (SPECIAL) (TYPE B)  25.000  6,250.00 81.00

05606025 000 EA  900.000RELOCATE EXISTING MAILBOX  3.000  2,700.00 3.00

06186023 000 LF  45.000CONDT (PVC) (SCH 40) (2")  180.000  8,100.00 180.00

06206009 000 LF  2.000ELEC CONDR (NO.6) BARE  205.000  410.00 205.00

06246009 000 EA  1,650.000GROUND BOX TY D (162922)  4.000  6,600.00 4.00

06246010 000 EA  1,319.000GROUND BOX TY D (162922)W/APRON  4.000  5,276.00 4.00

06246028 000 EA  381.000REMOVE GROUND BOX  4.000  1,524.00 4.00

06446001 000 EA  940.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  2.000  1,880.00 2.00

06446027 000 EA  991.000IN SM RD SN SUP&AM TYS80(1)SA(P)  23.000  22,793.00 23.00

06446068 000 EA  425.000RELOCATE SM RD SN SUP&AM TY 10BWG  10.000  4,250.00 10.00

06446070 000 EA  422.000RELOCATE SM RD SN SUP&AM TY S80  15.000  6,330.00 15.00

06666048 007 LF  12.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,732.000  20,784.00 1,732.00

06666225 007 LF  0.360PAVEMENT SEALER 6"  23,040.000  8,294.40 23,780.00

06666230 007 LF  1.000PAVEMENT SEALER 24"  1,732.000  1,732.00 1,732.00

06666231 007 EA  85.000PAVEMENT SEALER (ARROW)  19.000  1,615.00 21.00

06666232 007 EA  85.000PAVEMENT SEALER (WORD)  4.000  340.00 4.00

06666245 007 EA  85.000PAVEMENT SEALER (BIKE SYMBOL)  15.000  1,275.00 16.00

06666309 007 LF  1.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  23,029.000  23,029.00 23,494.00

06686077 000 EA  225.000PREFAB PAV MRK TY C (W) (ARROW)  19.000  4,275.00 21.00

06686085 000 EA  300.000PREFAB PAV MRK TY C (W) (WORD)  4.000  1,200.00 4.00

06686096 000 EA  275.000PREFAB PAV MRK TY C (W)(BIKE SYMBOL)  15.000  4,125.00 16.00

06776001 000 LF  0.850ELIM EXT PAV MRK & MRKS (4")  1,185.000  1,007.25 10,328.00

06776003 000 LF  0.950ELIM EXT PAV MRK & MRKS (8")  100.000  95.00 1,061.00

06776007 000 LF  10.000ELIM EXT PAV MRK & MRKS (24")  266.000  2,660.00 266.00

06776008 000 EA  125.000ELIM EXT PAV MRK & MRKS (ARROW)  2.000  250.00 5.00

06776012 000 EA  125.000ELIM EXT PAV MRK & MRKS (WORD)  2.000  250.00 4.00

06786002 000 LF  0.250PAV SURF PREP FOR MRK (6")  23,393.000  5,848.25 23,393.00

06786008 000 LF  0.850PAV SURF PREP FOR MRK (24")  1,732.000  1,472.20 1,732.00

06826018 000 EA  557.000PED SIG SEC (LED)(COUNTDOWN)  8.000  4,456.00 8.00

06846009 000 LF  2.000TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  1,889.000  3,778.00 1,889.00

06846079 000 LF  2.000TRF SIG CBL (TY C)(12 AWG)(2 CONDR)  1,769.000  3,538.00 1,769.00

06876001 000 EA  2,512.000PED POLE ASSEMBLY  8.000  20,096.00 8.00

06886001 000 EA  934.000PED DETECT PUSH BUTTON (APS)  8.000  7,472.00 8.00

06886003 000 EA  2,391.000PED DETECTOR CONTROLLER UNIT  1.000  2,391.00 1.00

06886004 000 LF  15.000VEH LP DETECT (SAWCUT)  2,726.000  40,890.00 2,726.00

06906024 000 EA  133.000REMOVAL OF SIGNAL HEAD ASSM  8.000  1,064.00 8.00

06906030 000 EA  69.000REMOVAL OF PEDESTRIAN PUSH BUTTONS  8.000  552.00 8.00

07526005 000 EA  1,200.000TREE REMOVAL (4" - 12" DIA)  6.000  7,200.00 2.00

10026026 000 EA  3,800.000LANDSCAPE AMENITY (BENCH)  2.000  7,600.00 2.00

30766072 000 TON  400.000D-GR HMA TY-D PG 76-22 (EXEMPT)  69.250  27,700.00 16.00

51456001 000 EA  950.000GATE (INSTALL)(TYPE 1)(OTU)  1.000  950.00 1.00

61856002 002 DAY  10.000TMA (STATIONARY)  68.000  680.00 160.00

61856005 002 DAY  50.000TMA (MOBILE OPERATION)  2.000  100.00 2.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  50,877.850  50,877.85 1,000.00

96026002 DOL -1.000PAYMENT ADJUSTMENT-NEG  22,771.980 -22,771.98 7,000.00
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$2,054,705.39TOTAL ITEM EARNINGS TO DATE


