
092106355CONTRACT ID:

PROJECT: STP 2025(933)HES

CONTRACT:

08253220

PROJECTED AMOUNT: $992,047.44

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

EARTHWORKS ENTERPRISE

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/11/2025

08/08/2025

ESTIMATE PAID:

 161

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$992,047.44

CONTRACT:

07/29/2026

AWARD AMOUNT: $978,047.44

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 71.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 72.90

$104,703.61 $618,480.11 $723,183.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$104,703.61 $618,480.11 $723,183.72 

$0.00 $0.00 $0.00 

$104,703.61 $723,183.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $618,480.11 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 161

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

12/12/2025

 224

 0

 224

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 33  24  9

SATURDAY 4

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2025(933)HES 092106355PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0155 04647003 RC PIPE (CL III)(18 IN)000 LF  96.000 $576.00 6.000  736.00 736.00

0230 05067041 TEMP SEDMT CONT FENCE (REMOVE)000 LF  3.000 $1,671.00 557.000  557.00 492.00

0340 96017001 MATERIAL ON HAND DOL  1.000 -$18,371.58-18,371.580  2,610.08 1,000.00

STP 2025(934)HRR 092106358PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0445 01007002 PREPARING ROW000 STA  134.000 $3,752.00 28.000  28.00 28.00

0450 01107001 EXCAV (ROADWAY)000 CY  4.000 $7,927.80 1,981.950  1,981.95 1,960.00

0455 01327006 EMBANK (FNL)(DC)(TY C)000 CY  18.000 $6,354.00 353.000  353.00 353.00

0485 02507002 GEOGRID BASE REINFORCEMENT (TYPE 2)000 SY  1.100 $4,318.60 3,926.000  3,926.00 8,222.00

0490 02607001 LIME (COM OR QK)(SLURRY) OR QK(DRY)000 TON  394.000 $9,491.46 24.090  24.09 24.00

0495 02607006 LIME TRT (EXIST MATL)(6")000 SY  2.170 $17,774.47 8,191.000  8,191.00 8,222.00

0500 02757001 CEMENT000 TON  226.000 $4,996.86 22.110  22.11 44.00

0525 04647003 RC PIPE (CL III)(18 IN)000 LF  96.000 $27,168.00 283.000  483.00 483.00

0530 04657126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)000 EA  5,500.000 $22,000.00 4.000  4.00 4.00

0535 04677307 SET (TY II) (18 IN) (RCP) (6: 1) (C)000 EA  1,042.000 $2,084.00 2.000  2.00 2.00

0540 04677308 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,042.000 $10,420.00 10.000  16.00 16.00

0550 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  2,051.000 $2,051.00 1.000  1.00 6.00

0575 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  6.000 $1,290.00 215.000  215.00 215.00

0585 05067044 BIODEG EROSN CONT LOGS (INSTL) (12")000 LF  10.000 $1,200.00 120.000  120.00 120.00

$104,703.61TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092106355PROJECT CONTROLSTP 2025(933)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  134.000  25.000  0.000  23.86  3,197.24

0065 01107001 000 EXCAV (ROADWAY) CY  4.000  3,891.000  0.000  2,687.51  10,750.04

0095 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  70.000  585.000  0.000  693.37  48,535.90

0100 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  1.100  7,826.000  0.000  8,568.69  9,425.56

0105 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  394.000  25.000  0.000  34.12  13,443.28

0110 02607006 000 LIME TRT (EXIST MATL)(6") SY  2.170  7,826.000  0.000  7,598.06  16,487.79

0115 02757001 000 CEMENT TON  226.000  34.000  0.000  44.83  10,131.58

0120 02757006 000 CEMENT TRT (EXIST MATL & NEW BASE)(6") SY  1.010  7,826.000  0.000  7,900.99  7,979.99

0125 03107001 000 PRIME COAT (AE-P) GAL  4.500  1,297.000  0.000  1,296.70  5,835.15

0130 03417045 000 D-GR HMA TY-D SAC-B PG64-22 TON  118.000  739.000  0.000  752.47  88,791.46

0135 04007005 000 STRUCT EXCAV (SPECIAL) CY  88.000  5.000  0.000  5.00  440.00

0145 04007010 000 CEM STABIL BKFL CY  88.000  10.000  0.000  10.00  880.00

0155 04647003 000 RC PIPE (CL III)(18 IN) LF  96.000  736.000  0.000  736.00  70,656.00

0160 04647005 000 RC PIPE (CL III)(24 IN) LF  110.000  32.000  0.000  32.00  3,520.00

0165 04647032 000 RC PIPE (CL V)(18 IN) LF  109.000  180.000  0.000  204.00  22,236.00

0170 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  970.000  10.000  0.000  10.00  9,700.00

0175 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,042.000  2.000  0.000  3.00  3,126.00

0180 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,042.000  52.000  0.000  54.00  56,268.00

0185 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  1,300.000  2.000  0.000  2.00  2,600.00

0190 04967004 000 REMOV STR (SET) EA  288.000  2.000  0.000  3.00  864.00

0195 04967007 000 REMOV STR (PIPE) LF  20.500  641.000  0.000  781.00  16,010.50

0200 05007001 000 MOBILIZATION LS  100,000.000  1.000  0.000  0.90  90,000.00

0205 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,051.000  6.000  0.000  6.00  12,306.00

0210 05057001 000 TMA (STATIONARY) DAY  97.000  10.000  0.000  9.00  873.00

0225 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  492.000  0.000  557.00  3,342.00

0230 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  492.000  0.000  557.00  1,671.00

0235 05307010 000 DRIVEWAYS (ACP) SY  27.000  1,199.000  0.000  1,393.98  37,637.46

0240 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  393.000  16.000  0.000  16.00  6,288.00

0245 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,026.000  3.000  0.000  3.00  3,078.00

0250 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,147.000  3.000  0.000  3.00  3,441.00

0255 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,237.000  1.000  0.000  1.00  1,237.00

0270 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  18.000  43.000  0.000  43.00  774.00

0275 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.250  4,754.000  0.000  4,754.00  5,942.50

0280 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.500  210.000  0.000  210.00  315.00

0285 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.250  3,288.000  0.000  3,288.00  4,110.00

0290 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  54.000  0.000  54.00  432.00

0340 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  2,610.08  2,610.08

Category Subtotal $574,935.53

092106358PROJECT CONTROLSTP 2025(934)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

0445 01007002 000 PREPARING ROW STA  134.000  28.000  0.000  28.00  3,752.00

0450 01107001 000 EXCAV (ROADWAY) CY  4.000  1,960.000  0.000  1,981.95  7,927.80

0455 01327006 000 EMBANK (FNL)(DC)(TY C) CY  18.000  353.000  0.000  353.00  6,354.00

0485 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  1.100  8,222.000  0.000  3,926.00  4,318.60

0490 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  394.000  24.000  0.000  24.09  9,491.46

0495 02607006 000 LIME TRT (EXIST MATL)(6") SY  2.170  8,222.000  0.000  8,191.00  17,774.47

0500 02757001 000 CEMENT TON  226.000  44.000  0.000  22.11  4,996.86

0525 04647003 000 RC PIPE (CL III)(18 IN) LF  96.000  483.000  0.000  483.00  46,368.00

0530 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  5,500.000  4.000  0.000  4.00  22,000.00

0535 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,042.000  2.000  0.000  2.00  2,084.00

0540 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,042.000  16.000  0.000  16.00  16,672.00

0545 04967007 000 REMOV STR (PIPE) LF  20.500  139.000  0.000  96.00  1,968.00

0550 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,051.000  6.000  0.000  1.00  2,051.00

0575 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  6.000  215.000  0.000  215.00  1,290.00

0585 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  120.000  0.000  120.00  1,200.00

Category Subtotal $148,248.19

092106355STP 2025(933)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01327006 000 EMBANK (FNL)(DC)(TY C) CY  18.000  449.000  0.000  0.000  0.00

0075 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  74.000  50.000  0.000  0.000  0.00

0080 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.600  9,641.000  0.000  0.000  0.00

0085 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  0.400  9,641.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  29.000  48.000  0.000  0.000  0.00

0140 04007006 000 CUT & RESTORING PAV SY  30.000  139.000  0.000  0.000  0.00

0150 04027001 000 TRENCH EXCAVATION PROTECTION LF  4.500  61.000  0.000  0.000  0.00

0215 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  12.000  546.000  0.000  0.000  0.00

0220 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  6.000  546.000  0.000  0.000  0.00

0260 06447073 000 REMOVE SM RD SN SUP&AM EA  302.000  5.000  0.000  0.000  0.00

0265 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  67.000  6.000  0.000  0.000  0.00

0295 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0300 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0305 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0310 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0315 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

0320 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0325 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0330 96097002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0335 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0341 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

Irrigation Crossing on Odoms Ln Added by CO 1

 0.00Category Subtotal

092106358STP 2025(934)HRRPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0460 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  74.000  50.000  0.000  0.000  0.00

0465 01647018 000 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  0.600  5,390.000  0.000  0.000  0.00

0470 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  0.400  5,390.000  0.000  0.000  0.00

0475 01687001 000 VEGETATIVE WATERING TGL  29.000  48.000  0.000  0.000  0.00

0480 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  70.000  830.000  0.000  0.000  0.00

0505 02757006 000 CEMENT TRT (EXIST MATL & NEW BASE)(6") SY  1.010  8,222.000  0.000  0.000  0.00

0510 03107001 000 PRIME COAT (AE-P) GAL  4.500  1,389.000  0.000  0.000  0.00

0515 03417045 000 D-GR HMA TY-D SAC-B PG64-22 TON  118.000  791.000  0.000  0.000  0.00

0520 04007006 000 CUT & RESTORING PAV SY  30.000  74.000  0.000  0.000  0.00

0555 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  393.000  13.000  0.000  0.000  0.00

0560 05067011 000 ROCK FILTER DAMS (REMOVE) LF  213.000  13.000  0.000  0.000  0.00

0565 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  12.000  312.000  0.000  0.000  0.00

0570 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  6.000  312.000  0.000  0.000  0.00

0580 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  215.000  0.000  0.000  0.00

0590 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  120.000  0.000  0.000  0.00

0595 05307010 000 DRIVEWAYS (ACP) SY  27.000  148.000  0.000  0.000  0.00

0600 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  393.000  1.000  0.000  0.000  0.00

0605 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,026.000  4.000  0.000  0.000  0.00

0610 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,147.000  1.000  0.000  0.000  0.00

0615 06447073 000 REMOVE SM RD SN SUP&AM EA  302.000  1.000  0.000  0.000  0.00

0620 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  18.000  28.000  0.000  0.000  0.00

0625 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.250  5,422.000  0.000  0.000  0.00

0630 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  1.500  560.000  0.000  0.000  0.00

0635 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.250  1,026.000  0.000  0.000  0.00

0640 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  30.000  0.000  0.000  0.00

0645 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0650 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0655 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0660 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0665 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1,000.000  0.000  0.000  0.00

0670 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0675 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0680 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $723,183.72



CONTRACT ID 092106355 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 7ESTIMATE 0009

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  134.000PREPARING ROW  51.860  6,949.24 53.00

01107001 000 CY  4.000EXCAV (ROADWAY)  4,669.460  18,677.84 5,851.00

01327006 000 CY  18.000EMBANK (FNL)(DC)(TY C)  353.000  6,354.00 353.00

02477277 000 CY  70.000FL BS (RDWY DEL)(TY E GR 4)(FNL POS)  693.370  48,535.90 585.00

02507002 000 SY  1.100GEOGRID BASE REINFORCEMENT (TYPE 2)  12,494.690  13,744.16 16,048.00

02607001 000 TON  394.000LIME (COM OR QK)(SLURRY) OR QK(DRY)  58.210  22,934.74 49.00

02607006 000 SY  2.170LIME TRT (EXIST MATL)(6")  15,789.060  34,262.26 16,048.00

02757001 000 TON  226.000CEMENT  66.940  15,128.44 78.00

02757006 000 SY  1.010CEMENT TRT (EXIST MATL & NEW BASE)(6")  7,900.990  7,979.99 7,826.00

03107001 000 GAL  4.500PRIME COAT (AE-P)  1,296.700  5,835.15 1,297.00

03417045 000 TON  118.000D-GR HMA TY-D SAC-B PG64-22  752.470  88,791.46 739.00

04007005 000 CY  88.000STRUCT EXCAV (SPECIAL)  5.000  440.00 5.00

04007010 000 CY  88.000CEM STABIL BKFL  10.000  880.00 10.00

04647003 000 LF  96.000RC PIPE (CL III)(18 IN)  1,219.000  117,024.00 1,219.00

04647005 000 LF  110.000RC PIPE (CL III)(24 IN)  32.000  3,520.00 32.00

04647032 000 LF  109.000RC PIPE (CL V)(18 IN)  204.000  22,236.00 180.00

04657126 000 EA  5,500.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  4.000  22,000.00 4.00

04677305 000 EA  970.000SET (TY II) (18 IN) (RCP) (3: 1) (C)  10.000  9,700.00 10.00

04677307 000 EA  1,042.000SET (TY II) (18 IN) (RCP) (6: 1) (C)  5.000  5,210.00 4.00

04677308 000 EA  1,042.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  70.000  72,940.00 68.00

04677325 000 EA  1,300.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  2.000  2,600.00 2.00

04967004 000 EA  288.000REMOV STR (SET)  3.000  864.00 2.00

04967007 000 LF  20.500REMOV STR (PIPE)  877.000  17,978.50 780.00

05007001 000 LS  100,000.000MOBILIZATION  0.900  90,000.00 1.00

05027001 000 MO  2,051.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  14,357.00 12.00

05057001 000 DAY  97.000TMA (STATIONARY)  9.000  873.00 10.00

05067039 000 LF  6.000TEMP SEDMT CONT FENCE (INSTALL)  772.000  4,632.00 707.00

05067041 000 LF  3.000TEMP SEDMT CONT FENCE (REMOVE)  557.000  1,671.00 492.00

05067044 000 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  120.000  1,200.00 120.00

05307010 000 SY  27.000DRIVEWAYS (ACP)  1,393.980  37,637.46 1,199.00

05607008 000 EA  393.000MAILBOX INSTALL-S (TWW-POST) TY 4  16.000  6,288.00 16.00

06447025 000 EA  1,026.000IN SM RD SN SUP&AM TYS80(1)SA(P)  3.000  3,078.00 3.00

06447026 000 EA  1,147.000IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  3.000  3,441.00 3.00

06447028 000 EA  1,237.000IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  1,237.00 1.00

06667036 000 LF  18.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  43.000  774.00 43.00

06667411 000 LF  1.250REFL PAV MRK TY I (W)6"(SLD)(100MIL)  4,754.000  5,942.50 4,754.00

06667420 000 LF  1.500REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  210.000  315.00 210.00

06667423 000 LF  1.250REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  3,288.000  4,110.00 3,288.00

06727004 000 EA  8.000REFL PAV MRKR TY II-A-A  54.000  432.00 54.00

96017001 DOL  1.000MATERIAL ON HAND  2,610.080  2,610.08 1,000.00

$723,183.72TOTAL ITEM EARNINGS TO DATE


