
 5,000.00

092106356CONTRACT ID:

PROJECT: STP 2B23(056)HESG

CONTRACT:

08233264

PROJECTED AMOUNT: $392,889.30

CONTRACTOR:

HIGHWAY: CS

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

*AUSTIN TRAFFIC SIGNAL CONSTRUCTION CO., INC.

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/16/2023AWARD DATE:

ESTIMATE PERIOD:

0029

03/23/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/07/2023

08/03/2023

ESTIMATE PAID:

 39

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2023

$397,889.30

CONTRACT:

02/26/2026

AWARD AMOUNT: $368,889.30

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 68.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/17/2026

00/00/0000

 100.00

$750.00 $362,364.30 $363,114.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$750.00 $362,364.30 $363,114.30 

$0.00 $0.00 $0.00 

$750.00 $363,114.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $362,364.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 39

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2023

12/01/2023

 57

 0

 57

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 26  0  26

AWAITING FINAL DOCU 16

HOLIDAY 1

OTHER - SEE RMRKS 1

SATURDAY 4

SUNDAY 4

02/26/2026  1 AWAITING FINAL DOCUMENTATION

02/27/2026  1 AWAITING FINAL DOCUMENTATION

02/28/2026  1 SATURDAY

03/01/2026  1 SUNDAY

03/02/2026  1 HOLIDAY

03/03/2026  1 AWAITING FINAL DOCUMENTATION

03/04/2026  1 AWAITING FINAL DOCUMENTATION

03/05/2026  1 AWAITING FINAL DOCUMENTATION

03/06/2026  1 AWAITING FINAL DOCUMENTATION

03/07/2026  1 SATURDAY

03/08/2026  1 SUNDAY

03/09/2026  1 AWAITING FINAL DOCUMENTATION

03/10/2026  1 AWAITING FINAL DOCUMENTATION

03/11/2026  1 AWAITING FINAL DOCUMENTATION

03/12/2026  1 AWAITING FINAL DOCUMENTATION

03/13/2026  1 AWAITING FINAL DOCUMENTATION

03/14/2026  1 SATURDAY

03/15/2026  1 SUNDAY

03/16/2026  1 AWAITING FINAL DOCUMENTATION

03/17/2026  1 AWAITING FINAL DOCUMENTATION

03/18/2026  1 AWAITING FINAL DOCUMENTATION

03/19/2026  1 AWAITING FINAL DOCUMENTATION

03/20/2026  1 AWAITING FINAL DOCUMENTATION

03/21/2026  1 SATURDAY

03/22/2026  1 SUNDAY

03/23/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B23(056)HESG 092106356PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05006001 MOBILIZATION000 LS  25,000.000 $750.00 0.030  1.00 1.00

$750.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092106356PROJECT CONTROLSTP 2B23(056)HESG

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  245.000  260.000  0.000  260.00  63,700.00

0065 04326001 000 RIPRAP (CONC)(4 IN) CY  750.000  9.000  0.000  8.30  6,225.00

0070 05006001 000 MOBILIZATION LS  25,000.000  1.000  0.000  1.00  25,000.00

0075 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,400.000  4.000  0.000  4.00  13,600.00

0080 05066021 002 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  26.000  468.000  0.000  78.00  2,028.00

0085 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  13.000  468.000  0.000  78.00  1,014.00

0090 05066041 002 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  225.000  0.000  225.00  1,575.00

0095 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  225.000  0.000  225.00  675.00

0100 06106218 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  4,245.000  24.000  0.000  24.00  101,880.00

0105 06106290 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  5,045.000  2.000  0.000  2.00  10,090.00

0110 06186023 000 CONDT (PVC) (SCH 40) (2") LF  10.000  7,018.000  0.000  7,258.00  72,580.00

0115 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  32.000  137.000  0.000  217.00  6,944.00

0117 06186070 CONDT (RM) (2") LF  25.000  0.000  200.000  200.00  5,000.00

ADDED BY CO 1

0120 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.300  12,069.000  0.000  12,069.00  15,689.70

0125 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.600  9,396.000  0.000  9,396.00  15,033.60

0130 06246002 000 GROUND BOX TY A (122311)W/APRON EA  990.000  3.000  0.000  3.00  2,970.00

0135 06286011 000 ELC SRV TY A 120/240 060(NS)SS(E)TP(O) EA  6,370.000  3.000  0.000  3.00  19,110.00

Category Subtotal $363,114.30

092106356STP 2B23(056)HESGPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0140 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0145 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0150 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0155 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

0160 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0165 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0170 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0175 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0180 96066003 FORCE ACCOUNT ID 3 DOL  1.000  1,000.000  0.000  0.000  0.00

Electrical Services

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0185 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0190 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  11,000.000  0.000  0.000  0.00

0195 96066004 FORCE ACCOUNT ID 4 DOL  1.000  7,000.000  0.000  0.000  0.00

Electrical Contractor Force Accoun (Participating)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $363,114.30



CONTRACT ID 092106356 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0029

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166029 000 LF  245.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  260.000  63,700.00 260.00

04326001 000 CY  750.000RIPRAP (CONC)(4 IN)  8.300  6,225.00 9.00

05006001 000 LS  25,000.000MOBILIZATION  1.000  25,000.00 1.00

05026001 008 MO  3,400.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  13,600.00 4.00

05066021 002 SY  26.000CONSTRUCTION EXITS (INSTALL) (TY 2)  78.000  2,028.00 468.00

05066024 002 SY  13.000CONSTRUCTION EXITS (REMOVE)  78.000  1,014.00 468.00

05066041 002 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (12")  225.000  1,575.00 225.00

05066043 002 LF  3.000BIODEG EROSN CONT LOGS (REMOVE)  225.000  675.00 225.00

06106218 000 EA  4,245.000IN RD IL (TY SA) 40T-12 (250W EQ) LED  24.000  101,880.00 24.00

06106290 000 EA  5,045.000IN RD IL (TY SA) 50T-12 (400W EQ) LED  2.000  10,090.00 2.00

06186023 000 LF  10.000CONDT (PVC) (SCH 40) (2")  7,258.000  72,580.00 7,018.00

06186047 000 LF  32.000CONDT (PVC) (SCH 80) (2") (BORE)  217.000  6,944.00 137.00

06186070 LF  25.000CONDT (RM) (2")  200.000  5,000.00 0.00

ADDED BY CO 1

06206008 000 LF  1.300ELEC CONDR (NO.8) INSULATED  12,069.000  15,689.70 12,069.00

06206010 000 LF  1.600ELEC CONDR (NO.6) INSULATED  9,396.000  15,033.60 9,396.00

06246002 000 EA  990.000GROUND BOX TY A (122311)W/APRON  3.000  2,970.00 3.00

06286011 000 EA  6,370.000ELC SRV TY A 120/240 060(NS)SS(E)TP(O)  3.000  19,110.00 3.00

$363,114.30TOTAL ITEM EARNINGS TO DATE


