
092106366CONTRACT ID:

PROJECT: BR 2024(513)

CONTRACT:

03263029

PROJECTED AMOUNT: $1,406,641.20

CONTRACTOR:

HIGHWAY: CR

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

LUCANIA CONTRACTORS LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/26/2026AWARD DATE:

ESTIMATE PERIOD:

0002

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/13/2026

03/04/2026

ESTIMATE PAID:

 40

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2026

$1,406,641.20

CONTRACT:

07/29/2026

AWARD AMOUNT: $1,389,617.20

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 34.48

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 23.39

$263,466.83 $65,495.00 $328,961.83 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$263,466.83 $65,495.00 $328,961.83 

$0.00 $0.00 $0.00 

$263,466.83 $328,961.83 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $65,495.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 40

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2026

00/00/0000

 116

 0

 116

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

BR 2024(513) 092106366PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0175 04967007 REMOV STR (PIPE)000 LF  30.000 $1,230.00 41.000  41.00 246.00

0180 04967010 REMOV STR (BRIDGE 100 - 499 FT LENGTH)000 EA  45,000.000 $45,000.00 1.000  1.00 1.00

0185 05007001 MOBILIZATION000 LS  94,000.000 $37,600.00 0.400  0.90 1.00

0190 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,500.000 $1,500.00 1.000  2.00 8.00

0220 05067045 BIODEG EROSN CONT LOGS (INSTL) (18")000 LF  7.000 $560.00 80.000  160.00 430.00

0460 96017001 MATERIAL ON HAND DOL  1.000 $90,676.83 90,676.830  90,676.83 1,000.00

CATEGORY 002 DESCRIPTION BRIDGE: 210310AA0284002 [BROWNE AVENUE @ DRAINAGE DITCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0375 04167004 DRILL SHAFT (24 IN)000 LF  200.000 $86,900.00 434.500  434.50 592.00

$263,466.83TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092106366PROJECT CONTROLBR 2024(513)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0175 04967007 000 REMOV STR (PIPE) LF  30.000  246.000  0.000  41.00  1,230.00

0180 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  45,000.000  1.000  0.000  1.00  45,000.00

0185 05007001 000 MOBILIZATION LS  94,000.000  1.000  0.000  0.90  84,600.00

0190 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  8.000  0.000  2.00  3,000.00

0195 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,000.000  2.000  0.000  1.00  10,000.00

0210 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  632.000  0.000  483.00  2,415.00

0220 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.000  430.000  0.000  160.00  1,120.00

0260 05507016 000 GATE (REMOVE) EA  1,000.000  4.000  0.000  3.00  3,000.00

0275 05527011 000 WIRE FENCE (REMOVE) LF  5.000  234.000  0.000  204.00  1,020.00

0460 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  90,676.83  90,676.83

Category Subtotal $242,061.83

002 BRIDGE: 210310AA0284002 [BROWNE AVENUE @ DRAINAGE DITCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0375 04167004 000 DRILL SHAFT (24 IN) LF  200.000  592.000  0.000  434.50  86,900.00

Category Subtotal $86,900.00

092106366BR 2024(513)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  3,000.000  3.700  0.000  0.000  0.00

0065 01057008 000 RMV (8"-12") TRT/UNTRT BASE & ASPH PAV SY  20.000  568.000  0.000  0.000  0.00

0070 01107001 000 EXCAV (ROADWAY) CY  20.000  231.800  0.000  0.000  0.00

0075 01107002 000 EXCAV (CHANNEL) CY  20.000  460.000  0.000  0.000  0.00

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  40.000  110.500  0.000  0.000  0.00

0085 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.000  1,108.000  0.000  0.000  0.00

0090 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  2.500  1,108.000  0.000  0.000  0.00

0095 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  2.500  1,108.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  5.000  20.000  0.000  0.000  0.00

0105 02477062 000 FL BS (CMP IN PLC)(TY E GR 4) (6") SY  15.000  952.000  0.000  0.000  0.00

0110 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  2.000  979.000  0.000  0.000  0.00

0115 02607004 000 LIME (COMMERCIAL LIME SLURRY) TON  320.000  24.000  0.000  0.000  0.00

0120 02607008 000 LIME TRT (EXIST MATL)(10") SY  13.000  979.000  0.000  0.000  0.00

0125 03107004 000 PRIME COAT (MC-30) GAL  10.000  185.000  0.000  0.000  0.00

0130 03417044 000 D-GR HMA TY-D SAC-A PG64-22 TON  350.000  96.000  0.000  0.000  0.00

0135 04027001 000 TRENCH EXCAVATION PROTECTION LF  5.000  334.000  0.000  0.000  0.00

0140 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  170.000  637.000  0.000  0.000  0.00

0145 04647021 000 RC PIPE (CL IV)(24 IN) LF  125.000  314.000  0.000  0.000  0.00
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0150 04657002 000 MANH (COMPL)(PRM)(48IN) EA  4,800.000  1.000  0.000  0.000  0.00

0155 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  5,000.000  1.000  0.000  0.000  0.00

0160 04667005 000 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA  6,800.000  4.000  0.000  0.000  0.00

0165 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  6,800.000  4.000  0.000  0.000  0.00

0170 04797001 000 ADJUSTING MANHOLES EA  2,500.000  1.000  0.000  0.000  0.00

0200 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  40.000  111.000  0.000  0.000  0.00

0205 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  111.000  0.000  0.000  0.00

0215 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  632.000  0.000  0.000  0.00

0225 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  430.000  0.000  0.000  0.00

0230 05307010 000 DRIVEWAYS (ACP) SY  100.000  34.000  0.000  0.000  0.00

0235 05307015 000 DRIVEWAYS (BASE) SY  50.000  475.000  0.000  0.000  0.00

0240 05457009 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL2) EA  22,000.000  4.000  0.000  0.000  0.00

0245 05507001 000 CHAIN LINK FENCE (INSTALL) (6') LF  45.000  98.000  0.000  0.000  0.00

0250 05507007 000 CHAIN LINK FENCE (REMOVE) LF  10.000  41.000  0.000  0.000  0.00

0255 05507014 000 GATE (INSTALL)(6'X10') EA  2,000.000  1.000  0.000  0.000  0.00

0265 05527003 000 WIRE FENCE (TY C) LF  25.000  524.000  0.000  0.000  0.00

0270 05527006 000 GATE (TY 1) EA  1,700.000  4.000  0.000  0.000  0.00

0280 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  900.000  1.000  0.000  0.000  0.00

0285 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  900.000  3.000  0.000  0.000  0.00

0290 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  2.000  0.000  0.000  0.00

0295 06447073 000 REMOVE SM RD SN SUP&AM EA  200.000  10.000  0.000  0.000  0.00

0300 06587009 000 INSTL DEL ASSM (D-SW)SZ 2(WC)GND EA  60.000  12.000  0.000  0.000  0.00

0305 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  50.000  8.000  0.000  0.000  0.00

0310 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  5.000  740.000  0.000  0.000  0.00

0315 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  5.000  740.000  0.000  0.000  0.00

0320 06727004 000 REFL PAV MRKR TY II-A-A EA  940.000  10.000  0.000  0.000  0.00

0425 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0430 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0450 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0455 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0465 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,360.800  0.000  0.000  0.00

0470 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,360.800  0.000  0.000  0.00

0475 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  302.400  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 210310AA0284002 [BROWNE AVENUE @ DRAINAGE DITCH]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0370 04007010 000 CEM STABIL BKFL CY  120.000  54.000  0.000  0.000  0.00

0380 04207012 000 CL C CONC (ABUT) CY  1,350.000  30.600  0.000  0.000  0.00

0385 04207022 000 CL C CONC (CAP) CY  2,700.000  20.800  0.000  0.000  0.00

0390 04207038 000 CL C CONC (COLUMN) CY  2,400.000  15.400  0.000  0.000  0.00

0395 04227007 000 REINF CONC SLAB (SLAB BEAM) SF  24.000  4,335.000  0.000  0.000  0.00

0400 04257018 000 PRESTR CONC SLAB BEAM (4SB15) LF  270.000  473.680  0.000  0.000  0.00

0405 04257019 000 PRESTR CONC SLAB BEAM (5SB15) LF  270.000  473.680  0.000  0.000  0.00

0410 04427011 000 STR STEEL (RAILS/POSTS/PLATES) LB  15.000  475.000  0.000  0.000  0.00

0415 04507008 000 RAIL (TY T223) LF  190.000  268.000  0.000  0.000  0.00

0420 04547003 000 ARMOR JOINT (SEALED) LF  130.000  84.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0435 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0440 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

0445 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $328,961.83
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167004 000 LF  200.000DRILL SHAFT (24 IN)  434.500  86,900.00 592.00

04967007 000 LF  30.000REMOV STR (PIPE)  41.000  1,230.00 246.00

04967010 000 EA  45,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  45,000.00 1.00

05007001 000 LS  94,000.000MOBILIZATION  0.900  84,600.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  3,000.00 8.00

05037002 000 EA  10,000.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  10,000.00 2.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  483.000  2,415.00 632.00

05067045 000 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (18")  160.000  1,120.00 430.00

05507016 000 EA  1,000.000GATE (REMOVE)  3.000  3,000.00 4.00

05527011 000 LF  5.000WIRE FENCE (REMOVE)  204.000  1,020.00 234.00

96017001 DOL  1.000MATERIAL ON HAND  90,676.830  90,676.83 1,000.00

$328,961.83TOTAL ITEM EARNINGS TO DATE


