
Contract ID: 092106373

Project: STP 2026(591)HESG

Highway:

District: PHARR

Contract: 05263249 County: CAMERON

Award Amount: $750,892.98 Area Engineer: ANDRES ESPINOZA

Projected Amount $785,892.98 Area Number: 055

Adj Projected Amount $0.00

Contractor: TRAF-TEX, INC.

Estimate Number: 0002 Letting Date: 05/07/2026

Estimate Paid: ü Award Date: 05/21/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 06/04/2026

Estimate Type: Progress Work Begin Date:

% Complete 14.
370000000000
001

Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $112,907.00 $30,407.00 $82,500.00

Participating $112,907.00 $30,407.00 $82,500.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $112,907.00 $30,407.00 $82,500.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 00/00/0000 Liquidated Damage Rate $760.00
Bid Days: 148

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 148
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Total Period Days: 0 0 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS
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Worked Performed This Period

Project: STP 2026(591)HESG Control 092106373

Category: 001 Description: Improve Traffic Signals at Following Locations Along Price Rd. (@ Barnard Rd., @
Sloss Dr., @ BISD, @ Paredes Line Rd., @ Old Port Isabel Rd.)

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0325 96017001 MATERIAL ON HAND DOL $1.00 82500 $82,500.00 1,000.00 112,907.00

Total Item Earnings This Estimate $82,500.00
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Contract Line Items

Project: STP 2026(591)HESG Control 092106373

Category: 001 Description: Improve Traffic Signals at Following Locations Along Price Rd. (@ Barnard Rd., @
Sloss Dr., @ BISD, @ Paredes Line Rd., @ Old Port Isabel Rd.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $18.00 150.00 0.00 0.00 $0.00

0065 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $19.00 90.00 0.00 0.00 $0.00

0070 05007001 0 MOBILIZATION LS $18,751.00 1.00 0.00 0.00 $0.00

0075 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,191.00 6.00 0.00 0.00 $0.00

0080 05057001 0 TMA (STATIONARY) DAY $254.00 21.00 0.00 0.00 $0.00

0085 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.25 800.00 0.00 0.00 $0.00

0090 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.10 800.00 0.00 0.00 $0.00

0095 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.10 72.00 0.00 0.00 $0.00

0100 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $2.34 72.00 0.00 0.00 $0.00

0105 05317001 0 CONC SIDEWALKS (4") SY $80.55 49.00 0.00 0.00 $0.00

0110 05317005 0 CURB RAMPS (TY 1) EA $3,210.00 7.00 0.00 0.00 $0.00

0115 05317006 0 CURB RAMPS (TY 2) EA $3,706.00 1.00 0.00 0.00 $0.00

0120 05317008 0 CURB RAMPS (TY 5) EA $4,075.00 13.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:49 AM

Contract Line Items

Project: STP 2026(591)HESG Control 092106373

Category: 001 Description: Improve Traffic Signals at Following Locations Along Price Rd. (@ Barnard Rd., @
Sloss Dr., @ BISD, @ Paredes Line Rd., @ Old Port Isabel Rd.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06187040 0 CONDT (PVC) (SCH 40) (4") LF $23.45 985.00 0.00 0.00 $0.00

0130 06187065 0 CONDT (PVC) (SCH 80) (4") (BORE) LF $37.10 1,023.00 0.00 0.00 $0.00

0135 06207007 0 ELEC CONDR (NO.8) BARE LF $1.75 1,198.00 0.00 0.00 $0.00

0140 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,127.00 16.00 0.00 0.00 $0.00

0145 06247008 0 GROUND BOX TY D (162922)W/APRON EA $1,163.50 5.00 0.00 0.00 $0.00

0150 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.22 1,000.00 0.00 0.00 $0.00

0155 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.70 472.00 0.00 0.00 $0.00

0160 06667406 0 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF $1.50 800.00 0.00 0.00 $0.00

0165 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.50 1,600.00 0.00 0.00 $0.00

0170 06687091 0 PREFAB PM TY C (W)(ARROW) EA $216.65 18.00 0.00 0.00 $0.00

0175 06687093 0 PREFAB PM TY C (W)(DBL ARROW) EA $444.40 8.00 0.00 0.00 $0.00

0180 06687103 0 PREFAB PM TY C (W)(WORD) EA $422.20 5.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:49 AM

Contract Line Items

Project: STP 2026(591)HESG Control 092106373

Category: 001 Description: Improve Traffic Signals at Following Locations Along Price Rd. (@ Barnard Rd., @
Sloss Dr., @ BISD, @ Paredes Line Rd., @ Old Port Isabel Rd.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 06727002 0 REFL PAV MRKR TY I-C EA $6.70 100.00 0.00 0.00 $0.00

0190 06727004 0 REFL PAV MRKR TY II-A-A EA $6.70 75.00 0.00 0.00 $0.00

0195 06777001 0 ELIM EXT PM & MRKS (4") LF $0.90 2,400.00 0.00 0.00 $0.00

0200 06777004 0 ELIM EXT PM & MRKS (8") LF $1.80 1,000.00 0.00 0.00 $0.00

0205 06777008 0 ELIM EXT PM & MRKS (24") LF $5.35 190.00 0.00 0.00 $0.00

0210 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $89.00 26.00 0.00 0.00 $0.00

0215 06777015 0 ELIM EXT PM & MRKS (WORD) EA $89.00 5.00 0.00 0.00 $0.00

0220 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $25,940.00 5.00 0.00 0.00 $0.00

0225 06827001 0 VEH SIG SEC (12")LED(GRN) EA $268.00 24.00 0.00 0.00 $0.00

0230 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $268.00 12.00 0.00 0.00 $0.00

0235 06827003 0 VEH SIG SEC (12")LED(YEL) EA $268.00 24.00 0.00 0.00 $0.00

0240 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $268.00 24.00 0.00 0.00 $0.00

0245 06827005 0 VEH SIG SEC (12")LED(RED) EA $268.00 24.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:49 AM

Contract Line Items

Project: STP 2026(591)HESG Control 092106373

Category: 001 Description: Improve Traffic Signals at Following Locations Along Price Rd. (@ Barnard Rd., @
Sloss Dr., @ BISD, @ Paredes Line Rd., @ Old Port Isabel Rd.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0250 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $268.00 12.00 0.00 0.00 $0.00

0255 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $684.00 32.00 0.00 0.00 $0.00

0260 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $224.00 24.00 0.00 0.00 $0.00

0265 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $251.00 12.00 0.00 0.00 $0.00

0270 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.35 2,668.00 0.00 0.00 $0.00

0275 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.35 5,249.00 0.00 0.00 $0.00

0280 06877001 0 PED POLE ASSEMBLY EA $3,351.00 30.00 0.00 0.00 $0.00

0285 06887001 0 PED DETECT PUSH BUTTON (APS) EA $922.50 32.00 0.00 0.00 $0.00

0290 06887003 0 PED DETECTOR CONTROLLER UNIT EA $4,670.00 5.00 0.00 0.00 $0.00

0295 06907006 0 REMOVAL OF GROUND BOXES EA $320.00 20.00 0.00 0.00 $0.00

0300 60057001 0 ITS COM CBL (ETHERNET) LF $1.05 486.00 0.00 0.00 $0.00

0305 60087003 0 RVDS (PRESENCE AND ADVANCE DETECTION) EA $7,515.00 4.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:49 AM

Contract Line Items

Project: STP 2026(591)HESG Control 092106373

Category: 001 Description: Improve Traffic Signals at Following Locations Along Price Rd. (@ Barnard Rd., @
Sloss Dr., @ BISD, @ Paredes Line Rd., @ Old Port Isabel Rd.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0310 60187002 0 CCTV FIELD EQUIPMENT (DIGITAL) EA $8,151.25 5.00 0.00 0.00 $0.00

0315 60187009 0 CCTV MOUNT (MAST) EA $650.00 5.00 0.00 0.00 $0.00

0320 61297001 0 UNINTERRUPTIBLE POWER SUPPLY EA $10,717.00 5.00 0.00 0.00 $0.00

0325 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 112,907.00 $112,907.00

0330 96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 0.00 $0.00

0335 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0340 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00 $0.00

Category 001 SubTotal $112,907.00

Contract Line Items

Project: STP 2026(591)HESG Control 092106373

Category: 002 Description: Improve Traffic Signals at Following Locations Along Price Rd. (@ Barnard Rd., @
Sloss Dr., @ BISD, @ Paredes Line Rd., @ Old Port Isabel Rd.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0400 96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:49 AM

Contract Line Items

Project: STP 2026(591)HESG Control 092106373

Category: 002 Description: Improve Traffic Signals at Following Locations Along Price Rd. (@ Barnard Rd., @
Sloss Dr., @ BISD, @ Paredes Line Rd., @ Old Port Isabel Rd.)

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0405 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00

0410 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 0.00 $0.00

0415 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 20,000.00 0.00 0.00 $0.00

0420 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $112,907.00

Contract: 092106373 Payment Estimate: 0002 Page: 10 of 13



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $18.00 150.00 0.00 $0.00

01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $19.00 90.00 0.00 $0.00

05007001 MOBILIZATION LS $18,751.00 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $1,191.00 6.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $254.00 21.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.25 800.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.10 800.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $8.10 72.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $2.34 72.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $80.55 49.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $3,210.00 7.00 0.00 $0.00

05317006 CURB RAMPS (TY 2) EA $3,706.00 1.00 0.00 $0.00

05317008 CURB RAMPS (TY 5) EA $4,075.00 13.00 0.00 $0.00

06187040 CONDT (PVC) (SCH 40) (4") LF $23.45 985.00 0.00 $0.00

06187065 CONDT (PVC) (SCH 80) (4") (BORE) LF $37.10 1,023.00 0.00 $0.00

06207007 ELEC CONDR (NO.8) BARE LF $1.75 1,198.00 0.00 $0.00

06247002 GROUND BOX TY A (122311)W/APRON EA $1,127.00 16.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $1,163.50 5.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $2.22 1,000.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.70 472.00 0.00 $0.00

06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF $1.50 800.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $1.50 1,600.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $216.65 18.00 0.00 $0.00

06687093 PREFAB PM TY C (W)(DBL ARROW) EA $444.40 8.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $422.20 5.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $6.70 100.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $6.70 75.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $0.90 2,400.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:49 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06777004 ELIM EXT PM & MRKS (8") LF $1.80 1,000.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $5.35 190.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $89.00 26.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $89.00 5.00 0.00 $0.00

06807011 INSTALL HWY TRF SIG (UPGRADE) EA $25,940.00 5.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $268.00 24.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $268.00 12.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $268.00 24.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $268.00 24.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $268.00 24.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $268.00 12.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $684.00 32.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $224.00 24.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $251.00 12.00 0.00 $0.00

06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.35 2,668.00 0.00 $0.00

06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.35 5,249.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $3,351.00 30.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $922.50 32.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $4,670.00 5.00 0.00 $0.00

06907006 REMOVAL OF GROUND BOXES EA $320.00 20.00 0.00 $0.00

60057001 ITS COM CBL (ETHERNET) LF $1.05 486.00 0.00 $0.00

60087003 RVDS (PRESENCE AND ADVANCE DETECTION) EA $7,515.00 4.00 0.00 $0.00

60187002 CCTV FIELD EQUIPMENT (DIGITAL) EA $8,151.25 5.00 0.00 $0.00

60187009 CCTV MOUNT (MAST) EA $650.00 5.00 0.00 $0.00

61297001 UNINTERRUPTIBLE POWER SUPPLY EA $10,717.00 5.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 112,907.00 $112,907.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 10,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 20,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:09:49 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00

96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

96107001 ON THE JOB TRAINING DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $112,907.00
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