
092106386CONTRACT ID:

PROJECT: F 2025(703)

CONTRACT:

05253035

PROJECTED AMOUNT: $90,320.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

HIGHWAY BARRICADES AND SERVICES, LLC

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0013

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

05/01/2025

ESTIMATE PAID:

 172

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/28/2025

$90,320.00

CONTRACT:

07/29/2026

AWARD AMOUNT: $84,320.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 107.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 72.71

($2,627.30)$59,178.55 $56,551.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($9,120.00)$0.00 ($9,120.00)

$0.00 $0.00 $0.00 

$6,492.70 $59,178.55 $65,671.25 

$0.00 $0.00 $0.00 

$6,492.70 $65,671.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $59,178.55 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$9,120.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 12

 12

C. O. ADJUSTED DAYS:

 172

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/28/2025

00/00/0000

 160

 0

 160

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  15  19

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 6

WEATHER 2

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1 WEATHER

08/20/2026  1 WEATHER

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2025(703) 092106386PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05057003 TMA (MOBILE OPERATION)000 DAY  50.000 $150.00 3.000  7.00 20.00

0090 06367001 ALUMINUM SIGNS (TY A)000 SF  85.000 $3,825.00 45.000  45.00 45.00

0100 06447025 IN SM RD SN SUP&AM TYS80(1)SA(P)000 EA  1,250.000 $5,000.00 4.000  29.00 29.00

0110 96017001 MATERIAL ON HAND DOL  1.000 -$2,482.30-2,482.300  5,996.25 1,000.00

$6,492.70TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092106386PROJECT CONTROLF 2025(703)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.90  4,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  5.000  0.000  5.00  12,500.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  50.000  20.000  0.000  7.00  350.00

0090 06367001 000 ALUMINUM SIGNS (TY A) SF  85.000  45.000  0.000  45.00  3,825.00

0100 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,250.000  29.000  0.000  29.00  36,250.00

0105 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  2,250.000  1.000  0.000  1.00  2,250.00

0110 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  5,996.25  5,996.25

Category Subtotal $65,671.25

092106386F 2025(703)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05057001 000 TMA (STATIONARY) DAY  25.000  80.000  0.000  0.000  0.00

0080 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  600.000  0.000  0.000  0.00

0085 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  600.000  0.000  0.000  0.00

0095 06367003 000 ALUMINUM SIGNS (TY O) SF  55.000  369.000  0.000  0.000  0.00

0115 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0120 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0135 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0140 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0145 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $65,671.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  5,000.000MOBILIZATION  0.900  4,500.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  12,500.00 5.00

05057003 000 DAY  50.000TMA (MOBILE OPERATION)  7.000  350.00 20.00

06367001 000 SF  85.000ALUMINUM SIGNS (TY A)  45.000  3,825.00 45.00

06447025 000 EA  1,250.000IN SM RD SN SUP&AM TYS80(1)SA(P)  29.000  36,250.00 29.00

06447031 000 EA  2,250.000IN SM RD SN SUP&AM TYS80(1)SA(U)  1.000  2,250.00 1.00

96017001 DOL  1.000MATERIAL ON HAND  5,996.250  5,996.25 1,000.00

$65,671.25TOTAL ITEM EARNINGS TO DATE


