
092200075CONTRACT ID:

PROJECT: C 922-00-75

CONTRACT:

04243018

PROJECTED AMOUNT: $3,357,098.75

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

LUCANIA CONTRACTORS LLC

Jose Vargas, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0017

10/28/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/22/2024

04/04/2024

ESTIMATE PAID:

 323

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/26/2024

$3,357,098.75

CONTRACT:

09/29/2025

AWARD AMOUNT: $3,357,098.75

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.29

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 60.11

$85,620.00 $1,932,263.75 $2,017,883.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$85,620.00 $1,932,263.75 $2,017,883.75 

$0.00 $0.00 $0.00 

$85,620.00 $2,017,883.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,932,263.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 323

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/26/2024

06/25/2024

 480

 0

 480

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  22  8

SATURDAY 4

SUNDAY 4

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1
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WORK PERFORMED THIS PERIOD

C 922-00-75 092200075PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0090 04326002 RIPRAP (CONC)(5 IN)000 CY  480.000 $5,520.00 11.500  11.50 31.30

0115 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  3,000.000 $3,000.00 1.000  17.00 24.00

0160 05106004 ONE-WAY TRAFFIC CONTROL (PORT TRAF SIG)000 DAY  180.000 $5,400.00 30.000  84.00 100.00

0170 05126090 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL)000 LF  100.000 $12,000.00 120.000  3,240.00 5,040.00

0225 05456003 CRASH CUSH ATTEN (MOVE & RESET)000 EA  1,700.000 $3,400.00 2.000  54.00 84.00

0285 61856002 TMA (STATIONARY)002 DAY  150.000 $4,050.00 27.000  328.00 480.00

CATEGORY 020 DESCRIPTION BRIDGE: 222400001805068

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1235 04676219 SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1) (C)000 EA  19,000.000 $52,250.00 2.750  2.75 3.00

$85,620.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092200075PROJECT CONTROLC 922-00-75

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 01346001 000 BACKFILL (TY A) STA  370.000  172.000  0.000  50.50  18,685.00

0085 04206136 001 CL C CONC (RAC-R) CY  800.000  101.000  0.000  118.06  94,448.00

0090 04326002 000 RIPRAP (CONC)(5 IN) CY  480.000  31.300  0.000  11.50  5,520.00

0095 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  640.000  0.000  642.40  321,200.00

0105 04966005 000 REMOV STR (WINGWALL) EA  4,000.000  3.000  0.000  1.00  4,000.00

0110 05006001 000 MOBILIZATION LS  330,000.000  1.000  0.000  0.90  297,000.00

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  24.000  0.000  17.00  51,000.00

0145 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  8.000  240.000  0.000  80.00  640.00

0155 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  85.000  1,152.000  0.000  245.00  20,825.00

0160 05106004 000 ONE-WAY TRAFFIC CONTROL (PORT TRAF SIG) DAY  180.000  100.000  0.000  84.00  15,120.00

0165 05126089 000 PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL) LF  130.000  120.000  0.000  120.00  15,600.00

0170 05126090 000 PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  100.000  5,040.000  0.000  3,240.00  324,000.00

0180 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  29.500  12,212.500  0.000  6,062.50  178,843.75

0185 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,500.000  19.000  0.000  10.00  25,000.00

0190 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,900.000  16.000  0.000  8.00  15,200.00

0195 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  8,825.000  0.000  4,325.00  21,625.00

0200 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  650.000  44.000  0.000  40.00  26,000.00

0215 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,900.000  83.000  0.000  59.00  171,100.00

0220 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  450.000  26.000  0.000  12.00  5,400.00

0225 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,700.000  84.000  0.000  54.00  91,800.00

0235 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,700.000  2.000  0.000  2.00  17,400.00

0280 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,000.000  2.000  0.000  2.00  18,000.00

0285 61856002 002 TMA (STATIONARY) DAY  150.000  480.000  0.000  328.00  49,200.00

2100 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  6,237.00  6,237.00

Category Subtotal $1,793,843.75

002 BRIDGE: 222400001803047CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0335 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  50.000  0.000  50.00  7,500.00

Category Subtotal $7,500.00

003 BRIDGE: 222400001803049CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0385 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  25.000  0.000  25.00  3,750.00

Category Subtotal $3,750.00

004 BRIDGE: 222400001803050CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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004 BRIDGE: 222400001803050CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  25.000  0.000  25.00  3,750.00

Category Subtotal $3,750.00

005 BRIDGE: 222400001803051CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  50.000  0.000  50.00  7,500.00

Category Subtotal $7,500.00

006 BRIDGE: 222400001803052CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0535 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  37.500  0.000  37.50  5,625.00

Category Subtotal $5,625.00

007 BRIDGE: 222400001803053CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0585 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  50.000  0.000  50.00  7,500.00

Category Subtotal $7,500.00

008 BRIDGE: 222400001803054CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0635 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  50.000  0.000  50.00  7,500.00

Category Subtotal $7,500.00

009 BRIDGE: 222400001803055CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0685 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  50.000  0.000  50.00  7,500.00

Category Subtotal $7,500.00

011 BRIDGE: 222400001804059CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0785 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  25.000  0.000  25.00  3,750.00

Category Subtotal $3,750.00

012 BRIDGE: 222400001804060CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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012 BRIDGE: 222400001804060CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0835 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  50.000  0.000  50.00  7,500.00

Category Subtotal $7,500.00

013 BRIDGE: 222400001804061CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0885 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  50.000  0.000  50.00  7,500.00

Category Subtotal $7,500.00

015 BRIDGE: 222400001804064CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0985 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  50.000  0.000  50.00  7,500.00

Category Subtotal $7,500.00

016 BRIDGE: 222400001804065CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1035 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  37.500  0.000  37.50  5,625.00

Category Subtotal $5,625.00

020 BRIDGE: 222400001805068CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1235 04676219 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1) (C) EA  19,000.000  3.000  0.000  2.75  52,250.00

Category Subtotal $52,250.00

022 BRIDGE: 222400001806076CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1335 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  29.500  50.000  0.000  100.00  2,950.00

Category Subtotal $2,950.00

023 BRIDGE: 222400001806082CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1390 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  29.500  275.000  0.000  275.00  8,112.50

Category Subtotal $8,112.50

024 BRIDGE: 222400008614005CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION



CONTRACT ID 092200075 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 12ESTIMATE 0017

024 BRIDGE: 222400008614005CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1440 04516031 000 RETROFIT RAIL (TY C221) LF  70.000  272.000  0.000  272.00  19,040.00

Category Subtotal $19,040.00

025 BRIDGE: 222400008614182CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1490 04516031 000 RETROFIT RAIL (TY C221) LF  70.000  156.000  0.000  156.00  10,920.00

Category Subtotal $10,920.00

027 BRIDGE: 222400215003010CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1590 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  250.000  0.000  250.00  37,500.00

Category Subtotal $37,500.00

028 BRIDGE: 222400215003011CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1640 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  29.500  75.000  0.000  75.00  2,212.50

Category Subtotal $2,212.50

029 BRIDGE: 222400215003014CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1690 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  29.500  75.000  0.000  75.00  2,212.50

Category Subtotal $2,212.50

030 BRIDGE: 222400215003015CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1740 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  29.500  75.000  0.000  75.00  2,212.50

Category Subtotal $2,212.50

031 BRIDGE: 222400215004022CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1790 04516031 000 RETROFIT RAIL (TY C221) LF  70.000  59.000  0.000  59.00  4,130.00

Category Subtotal $4,130.00

092200075C 922-00-75PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01046028 000 REMOVING CONC (MISC) SY  150.000  14.000  0.000  0.000  0.00

0065 01046054 000 REMOVING CONCRETE(MOW STRIP) LF  15.000  1,025.000  0.000  0.000  0.00

0070 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  200.000  30.000  0.000  0.000  0.00

0080 01586002 000 SPEC EXCAV WORK (BACKHOE) HR  120.000  98.000  0.000  0.000  0.00

0100 04806001 000 CLEAN EXIST CULVERTS EA  3,000.000  33.000  0.000  0.000  0.00

0120 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  55.000  709.000  0.000  0.000  0.00

0125 05066011 005 ROCK FILTER DAMS (REMOVE) LF  10.000  709.000  0.000  0.000  0.00

0130 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  413.000  0.000  0.000  0.00

0135 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  15.000  413.000  0.000  0.000  0.00

0140 05066030 005 BACKHOE WORK (EROSION & SEDMT CONT) HR  120.000  8.000  0.000  0.000  0.00

0150 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  3.000  240.000  0.000  0.000  0.00

0175 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  20.000  120.000  0.000  0.000  0.00

0205 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  750.000  1.000  0.000  0.000  0.00

0210 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  750.000  5.000  0.000  0.000  0.00

0230 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,100.000  2.000  0.000  0.000  0.00

0240 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  35.000  489.000  0.000  0.000  0.00

0245 06586100 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  100.000  144.000  0.000  0.000  0.00

0250 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  7.000  800.000  0.000  0.000  0.00

0255 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.250  9,880.000  0.000  0.000  0.00

0260 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  1.500  312.000  0.000  0.000  0.00

0265 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.250  32,000.000  0.000  0.000  0.00

0270 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  64.000  0.000  0.000  0.00

0275 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.500  988.000  0.000  0.000  0.00

2101 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2102 96026002 PAYMENT ADJUSTMENT-NEG DOL -5.000  1,000.000  0.000  0.000  0.00

2103 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

Erosion Control Maintenance

2104 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

Safety Contingency

2105 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

Law Enforcement

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 222400001803056

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0735 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 222400001804062

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0935 04516019 000 RETROFIT RAIL (TY T631) LF  150.000  37.500  0.000  0.000  0.00
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 0.00Category Subtotal

017CATEGORY DESCRIPTION BRIDGE: 222400001804153

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1085 04516048 000 RETROFIT RAIL (ADD HSS) LF  115.000  296.000  0.000  0.000  0.00

 0.00Category Subtotal

018CATEGORY DESCRIPTION BRIDGE: 222400001804154

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1135 04516048 000 RETROFIT RAIL (ADD HSS) LF  115.000  296.000  0.000  0.000  0.00

 0.00Category Subtotal

019CATEGORY DESCRIPTION BRIDGE: 222400001805067

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1185 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  25.000  0.000  0.000  0.00

 0.00Category Subtotal

021CATEGORY DESCRIPTION BRIDGE: 222400001806034

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1285 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  29.500  50.000  0.000  0.000  0.00

 0.00Category Subtotal

022CATEGORY DESCRIPTION BRIDGE: 222400001806076

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1340 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

026CATEGORY DESCRIPTION BRIDGE: 222400215003009

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1540 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  100.000  0.000  0.000  0.00

 0.00Category Subtotal

031CATEGORY DESCRIPTION BRIDGE: 222400215004022

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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1795 04516052 000 RETROFIT RAIL (ADD PEDESTRIAN HSS) LF  75.000  69.000  0.000  0.000  0.00

 0.00Category Subtotal

032CATEGORY DESCRIPTION BRIDGE: 222400298802001

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1845 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

033CATEGORY DESCRIPTION BRIDGE: 222400298802002

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1895 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  75.000  0.000  0.000  0.00

 0.00Category Subtotal

034CATEGORY DESCRIPTION BRIDGE: 222400298802003

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1945 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

035CATEGORY DESCRIPTION BRIDGE: 222400298802004

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1995 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

036CATEGORY DESCRIPTION BRIDGE: 222400298802005

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2045 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  100.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

037CATEGORY DESCRIPTION BRIDGE: 222400298802006

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2095 04676219 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1) (C) EA  19,000.000  8.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $2,017,883.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01346001 000 STA  370.000BACKFILL (TY A)  50.500  18,685.00 172.00

04206136 001 CY  800.000CL C CONC (RAC-R)  118.060  94,448.00 101.00

04326002 000 CY  480.000RIPRAP (CONC)(5 IN)  11.500  5,520.00 31.30

04326045 000 CY  500.000RIPRAP (MOW STRIP)(4 IN)  642.400  321,200.00 640.00

04516019 000 LF  150.000RETROFIT RAIL (TY T631)  800.000  120,000.00 800.00

04516031 000 LF  70.000RETROFIT RAIL (TY C221)  487.000  34,090.00 487.00

04676219 000 EA  19,000.000SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1) (C)  2.750  52,250.00 3.00

04966005 000 EA  4,000.000REMOV STR (WINGWALL)  1.000  4,000.00 3.00

05006001 000 LS  330,000.000MOBILIZATION  0.900  297,000.00 1.00

05026001 008 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  51,000.00 24.00

05066038 005 LF  8.000TEMP SEDMT CONT FENCE (INSTALL)  80.000  640.00 240.00

05106001 000 HR  85.000ONE-WAY TRAF CONT (FLAGGER CONT)  245.000  20,825.00 1,152.00

05106004 000 DAY  180.000ONE-WAY TRAFFIC CONTROL (PORT TRAF SIG)  84.000  15,120.00 100.00

05126089 000 LF  130.000PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL)  120.000  15,600.00 120.00

05126090 000 LF  100.000PTB(MOVE)(SSCB OR CSB)(TY1)OR(STL)  3,240.000  324,000.00 5,040.00

05406001 001 LF  29.500MTL W-BEAM GD FEN (TIM POST)  6,662.500  196,543.75 12,762.50

05406006 001 EA  2,500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  10.000  25,000.00 19.00

05406016 001 EA  1,900.000DOWNSTREAM ANCHOR TERMINAL SECTION  8.000  15,200.00 16.00

05426001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  4,325.000  21,625.00 8,825.00

05426002 000 EA  650.000REMOVE TERMINAL ANCHOR SECTION  40.000  26,000.00 44.00

05446001 000 EA  2,900.000GUARDRAIL END TREATMENT (INSTALL)  59.000  171,100.00 83.00

05446003 000 EA  450.000GUARDRAIL END TREATMENT (REMOVE)  12.000  5,400.00 26.00

05456003 000 EA  1,700.000CRASH CUSH ATTEN (MOVE & RESET)  54.000  91,800.00 84.00

05456019 000 EA  8,700.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  17,400.00 2.00

60016002 000 EA  9,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  18,000.00 2.00

61856002 002 DAY  150.000TMA (STATIONARY)  328.000  49,200.00 480.00

96016001 DOL  1.000MATERIAL ON HAND  6,237.000  6,237.00 1,000.00

$2,017,883.75TOTAL ITEM EARNINGS TO DATE


