
092200078CONTRACT ID:

PROJECT: C 922-00-78

CONTRACT:

03253022

PROJECTED AMOUNT: $3,111,940.00

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

DELGADO'S CONTRACTORS, LLC

Roberto Moya III, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0006

10/27/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/10/2025

03/04/2025

ESTIMATE PAID:

 112

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/14/2025

$3,111,940.00

CONTRACT:

09/27/2025

AWARD AMOUNT: $3,111,940.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 28.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 17.81

$149,136.25 $405,067.00 $554,203.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$149,136.25 $405,067.00 $554,203.25 

$0.00 $0.00 $0.00 

$149,136.25 $554,203.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $405,067.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 112

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/14/2025

00/00/0000

 400

 0

 400

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  21  10

SATURDAY 5

SUNDAY 5

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1

09/30/2025  1

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1
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WORK PERFORMED THIS PERIOD

C 922-00-78 092200078PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047005 REMOV CONC (MOWSTRIP)000 LF  6.000 $2,745.00 457.500  457.50 3,020.00

0095 05007001 MOBILIZATION000 LS  155,000.000 $53,320.00 0.344  0.50 1.00

0100 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,000.000 $5,000.00 1.000  2.00 20.00

0110 05057001 TMA (STATIONARY)000 DAY  300.000 $300.00 1.000  1.00 388.00

0150 05107001 ONE-WAY TRAF CONT (FLAGGER CONT)000 HR  75.000 $750.00 10.000  10.00 848.00

0160 05127085 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)000 LF  90.000 $49,500.00 550.000  550.00 1,170.00

0190 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  2.500 $875.00 350.000  350.00 7,625.00

0215 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  250.000 $500.00 2.000  2.00 43.00

0990 96017001 MATERIAL ON HAND DOL  1.000 -$24,228.75-24,228.750  332,658.25 1,000.00

CATEGORY 004 DESCRIPTION BRIDGE: 222330002205073

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0430 04517020 RETROFIT RAIL (TY T631)000 LF  115.000 $60,375.00 525.000  525.00 1,050.00

$149,136.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092200078PROJECT CONTROLC 922-00-78

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047005 000 REMOV CONC (MOWSTRIP) LF  6.000  3,020.000  0.000  457.50  2,745.00

0095 05007001 000 MOBILIZATION LS  155,000.000  1.000  0.000  0.50  77,500.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  20.000  0.000  2.00  10,000.00

0105 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,500.000  2.000  0.000  2.00  19,000.00

0110 05057001 000 TMA (STATIONARY) DAY  300.000  388.000  0.000  1.00  300.00

0150 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  75.000  848.000  0.000  10.00  750.00

0160 05127085 000 PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL) LF  90.000  1,170.000  0.000  550.00  49,500.00

0190 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  7,625.000  0.000  350.00  875.00

0215 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  43.000  0.000  2.00  500.00

0990 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  332,658.25  332,658.25

Category Subtotal $493,828.25

004 BRIDGE: 222330002205073CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0430 04517020 000 RETROFIT RAIL (TY T631) LF  115.000  1,050.000  0.000  525.00  60,375.00

Category Subtotal $60,375.00

092200078C 922-00-78PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01327001 000 EMBANK (FNL)(OC)(TY A) CY  100.000  72.000  0.000  0.000  0.00

0070 01347002 000 BACKFILL (TY B) STA  125.000  125.000  0.000  0.000  0.00

0075 01587001 000 SPEC EXCAV WORK (BACKHOE) HR  125.000  28.000  0.000  0.000  0.00

0080 04327001 000 RIPRAP (CONC)(4 IN) CY  625.000  72.000  0.000  0.000  0.00

0085 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  625.000  466.000  0.000  0.000  0.00

0090 04807001 000 CLEAN EXIST CULVERTS EA  4,000.000  9.000  0.000  0.000  0.00

0115 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  75.000  273.000  0.000  0.000  0.00

0120 05067011 000 ROCK FILTER DAMS (REMOVE) LF  7.000  273.000  0.000  0.000  0.00

0125 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  156.000  0.000  0.000  0.00

0130 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  7.000  156.000  0.000  0.000  0.00

0135 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  150.000  4.000  0.000  0.000  0.00

0140 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  7.000  160.000  0.000  0.000  0.00

0145 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  160.000  0.000  0.000  0.00

0155 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,000.000  6.000  0.000  0.000  0.00

0165 05127086 000 PTB (MOVE)(SSCB OR CSB)(TY1)OR(STL) LF  12.000  5,670.000  0.000  0.000  0.00

0170 05127088 000 PTB (REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  17.000  1,170.000  0.000  0.000  0.00

0175 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.500  9,850.000  0.000  0.000  0.00

0180 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,500.000  12.000  0.000  0.000  0.00
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0185 05407012 000 TRANSITION ADJUSTMENT EA  1,250.000  1.000  0.000  0.000  0.00

0195 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  250.000  4.000  0.000  0.000  0.00

0200 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  325.000  12.000  0.000  0.000  0.00

0205 05427005 000 RM MTL BM GD FEN TRANS (T101) EA  250.000  33.000  0.000  0.000  0.00

0210 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,150.000  47.000  0.000  0.000  0.00

0220 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,000.000  42.000  0.000  0.000  0.00

0225 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,000.000  6.000  0.000  0.000  0.00

0230 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,000.000  6.000  0.000  0.000  0.00

0235 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  267.000  0.000  0.000  0.00

0240 06587059 000 INSTL OM ASSM (OM-2Z)(WFLX)GND(BI) EA  100.000  56.000  0.000  0.000  0.00

0245 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  3.000  16,920.000  0.000  0.000  0.00

0250 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  20.000  288.000  0.000  0.000  0.00

0255 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  3.000  32,080.000  0.000  0.000  0.00

0260 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  1,692.000  0.000  0.000  0.00

0265 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.000  3,208.000  0.000  0.000  0.00

0270 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  3.000  8,020.000  0.000  0.000  0.00

0275 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  3.000  32,080.000  0.000  0.000  0.00

0280 06727004 000 REFL PAV MRKR TY II-A-A EA  11.000  802.000  0.000  0.000  0.00

0991 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0993 96027002 PAYMENT ADJUSTMENT-NEG DOL -5.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 221590027602078

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0330 04517052 000 RETROFIT RAIL (ADD HSS) LF  125.000  170.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 221590122906020

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0380 04517020 000 RETROFIT RAIL (TY T631) LF  115.000  150.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 222330002207075

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0480 04517012 000 RETROFIT RAIL (TY T402) LF  180.000  620.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 222330002215030

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0530 04517020 000 RETROFIT RAIL (TY T631) LF  115.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal
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007CATEGORY DESCRIPTION BRIDGE: 222330016005019

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0580 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.500  100.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 222330016005048

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0630 04517020 000 RETROFIT RAIL (TY T631) LF  115.000  25.000  0.000  0.000  0.00

0635 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.500  25.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 222330016005049

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0685 04517020 000 RETROFIT RAIL (TY T631) LF  115.000  250.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 222330016005063

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0735 04517020 000 RETROFIT RAIL (TY T631) LF  115.000  150.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 222540003703049

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0785 04517012 000 RETROFIT RAIL (TY T402) LF  180.000  2,442.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 222540159002007

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0835 04517020 000 RETROFIT RAIL (TY T631) LF  115.000  1,050.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 222540159002008

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0885 04517020 000 RETROFIT RAIL (TY T631) LF  115.000  625.000  0.000  0.000  0.00
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 0.00Category Subtotal

014CATEGORY DESCRIPTION BRIDGE: 222540159002009

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0935 04517020 000 RETROFIT RAIL (TY T631) LF  115.000  300.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 222540159002010

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0985 04517020 000 RETROFIT RAIL (TY T631) LF  115.000  300.000  0.000  0.000  0.00

 0.00Category Subtotal

016CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0995 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0996 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0997 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $554,203.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047005 000 LF  6.000REMOV CONC (MOWSTRIP)  457.500  2,745.00 3,020.00

04517020 000 LF  115.000RETROFIT RAIL (TY T631)  525.000  60,375.00 1,050.00

05007001 000 LS  155,000.000MOBILIZATION  0.500  77,500.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,000.00 20.00

05037002 000 EA  9,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  19,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  1.000  300.00 388.00

05107001 000 HR  75.000ONE-WAY TRAF CONT (FLAGGER CONT)  10.000  750.00 848.00

05127085 000 LF  90.000PTB (FUR&INST)(SSCB OR CSB)(TY1)OR(STL)  550.000  49,500.00 1,170.00

05427001 000 LF  2.500REMOVE METAL BEAM GUARD FENCE  350.000  875.00 7,625.00

05447003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  2.000  500.00 43.00

96017001 DOL  1.000MATERIAL ON HAND  332,658.250  332,658.25 1,000.00

$554,203.25TOTAL ITEM EARNINGS TO DATE


