
092200088CONTRACT ID:

PROJECT: C 922-00-88

CONTRACT:

02253220

PROJECTED AMOUNT: $1,447,018.84

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

CENTERLINE TECHNOLOGIES, LLC

Roberto Moya III, P.E.

WEBB

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0007

10/27/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

02/07/2025

ESTIMATE PAID:

 92

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/12/2025

$1,447,018.84

CONTRACT:

09/27/2025

AWARD AMOUNT: $1,443,018.84

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 68.15

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 91.96

$0.00 $1,330,689.95 $1,330,689.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,330,689.95 $1,330,689.95 

$0.00 $0.00 $0.00 

$0.00 $1,330,689.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,330,689.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 92

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2025

00/00/0000

 135

 0

 135

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING AE ACCEPTA 21

SATURDAY 5

SUNDAY 5

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1 AWAITING AE ACCEPTANCE

09/30/2025  1 AWAITING AE ACCEPTANCE

10/01/2025  1 AWAITING AE ACCEPTANCE

10/02/2025  1 AWAITING AE ACCEPTANCE

10/03/2025  1 AWAITING AE ACCEPTANCE

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 AWAITING AE ACCEPTANCE

10/07/2025  1 AWAITING AE ACCEPTANCE

10/08/2025  1 AWAITING AE ACCEPTANCE

10/09/2025  1 AWAITING AE ACCEPTANCE

10/10/2025  1 AWAITING AE ACCEPTANCE

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 AWAITING AE ACCEPTANCE

10/14/2025  1 AWAITING AE ACCEPTANCE

10/15/2025  1 AWAITING AE ACCEPTANCE

10/16/2025  1 AWAITING AE ACCEPTANCE

10/17/2025  1 AWAITING AE ACCEPTANCE

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 AWAITING AE ACCEPTANCE

10/21/2025  1 AWAITING AE ACCEPTANCE

10/22/2025  1 AWAITING AE ACCEPTANCE

10/23/2025  1 AWAITING AE ACCEPTANCE

10/24/2025  1 AWAITING AE ACCEPTANCE

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

092200088PROJECT CONTROLC 922-00-88

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.90  0.90

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  7.000  0.000  3.00  3.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  135.000  0.000  73.00  73.00

0075 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.500  1,250.000  0.000  320.00  160.00

0080 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  11,077.000  0.000  11,077.00  8,307.75

0085 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.000  2,278.000  0.000  4,080.00  24,480.00

0090 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  69.000  0.000  57.00  8,550.00

0095 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  200.000  1.000  0.000  1.00  200.00

0100 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  400.000  7.000  0.000  8.00  3,200.00

0105 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  70.000  0.000  46.00  9,200.00

0110 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  30.000  12.000  0.000  12.00  360.00

0115 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.250  1,005.000  0.000  1,940.00  485.00

0120 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.170  980,517.000  0.000  603,733.00  102,634.61

0125 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.300  694.000  0.000  1,216.00  364.80

0130 06667184 000 RE PM TY II (W) 24" (SLD) LF  6.000  258.000  0.000  527.00  3,162.00

0135 06667186 000 RE PM TY II (W) (ARROW) EA  200.000  2.000  0.000  9.00  1,800.00

0140 06667194 000 RE PM TY II (W) (WORD) EA  200.000  2.000  0.000  8.00  1,600.00

0145 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  28.000  66.000  0.000  66.00  1,848.00

0150 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.180  66,528.000  0.000  59,100.00  10,638.00

0155 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  693,649.000  0.000  318,003.00  54,060.51

0165 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.420  22,012.000  0.000  25,283.00  10,618.86

0170 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.410  1,514,884.000  0.000  1,514,884.00  621,102.44

0175 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.420  142,261.000  0.000  142,261.00  59,749.62

0180 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.410  784,744.000  0.000  784,744.00  321,745.04

0185 06727002 000 REFL PAV MRKR TY I-C EA  4.000  1,018.000  0.000  581.00  2,324.00

0190 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  17,088.000  0.000  20,213.00  80,852.00

0195 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  4,205,600.000  0.000  3,155,900.00  3,155.90

0200 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.001  11,771.000  0.000  11,771.00  11.77

0205 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.001  2,536.000  0.000  2,536.00  2.54

0210 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  0.001  79.000  0.000  79.00  0.08

0220 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  0.001  72.000  0.000  54.00  0.05

0225 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  0.001  78.000  0.000  78.00  0.08

Category Subtotal $1,330,689.95

092200088C 922-00-88PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 06667347 000 PAVEMENT SLER 6" LF  0.300  9,467.000  0.000  0.000  0.00

0215 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  0.001  1.000  0.000  0.000  0.00

0230 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00
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Material on Hand

0235 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment - Positive

0240 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment - Negative

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0245 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

Law Enforcement Personnel

0250 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

Erosion Control Maintenance

0255 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

Safety Contingency

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,330,689.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  0.900  0.90 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3.00 7.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  73.000  73.00 135.00

06667009 000 LF  0.500REFL PAV MRK TY I (W)6"(DOT)(100MIL)  320.000  160.00 1,250.00

06667024 000 LF  0.750REFL PAV MRK TY I (W)8"(SLD)(100MIL)  11,077.000  8,307.75 11,077.00

06667036 000 LF  6.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  4,080.000  24,480.00 2,278.00

06667042 000 EA  150.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  57.000  8,550.00 69.00

06667045 000 EA  200.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  1.000  200.00 1.00

06667060 000 EA  400.000REFL PAV MRK TY I(W)(LNDP ARW)(100MIL)  8.000  3,200.00 7.00

06667066 000 EA  200.000REFL PAV MRK TY I (W)(WORD)(100MIL)  46.000  9,200.00 70.00

06667090 000 EA  30.000REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  12.000  360.00 12.00

06667172 000 LF  0.250RE PM TY II (W) 6" (BRK)  1,940.000  485.00 1,005.00

06667175 000 LF  0.170RE PM TY II (W) 6" (SLD)  603,733.000  102,634.61 980,517.00

06667179 000 LF  0.300RE PM TY II (W) 8" (SLD)  1,216.000  364.80 694.00

06667184 000 LF  6.000RE PM TY II (W) 24" (SLD)  527.000  3,162.00 258.00

06667186 000 EA  200.000RE PM TY II (W) (ARROW)  9.000  1,800.00 2.00

06667194 000 EA  200.000RE PM TY II (W) (WORD)  8.000  1,600.00 2.00

06667201 000 EA  28.000RE PM TY II (W) 36" (YLD TRI)  66.000  1,848.00 66.00

06667211 000 LF  0.180RE PM TY II (Y) 6" (BRK)  59,100.000  10,638.00 66,528.00

06667213 000 LF  0.170RE PM TY II (Y) 6" (SLD)  318,003.000  54,060.51 693,649.00

06667408 000 LF  0.420REFL PAV MRK TY I (W)6"(BRK)(100MIL)  25,283.000  10,618.86 22,012.00

06667411 000 LF  0.410REFL PAV MRK TY I (W)6"(SLD)(100MIL)  1,514,884.000  621,102.44 1,514,884.00

06667420 000 LF  0.420REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  142,261.000  59,749.62 142,261.00

06667423 000 LF  0.410REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  784,744.000  321,745.04 784,744.00

06727002 000 EA  4.000REFL PAV MRKR TY I-C  581.000  2,324.00 1,018.00

06727004 000 EA  4.000REFL PAV MRKR TY II-A-A  20,213.000  80,852.00 17,088.00

06787002 000 LF  0.000PAV SURF PREP FOR MRK (6")  3,155,900.000  3,155.90 4,205,600.00

06787004 000 LF  0.000PAV SURF PREP FOR MRK (8")  11,771.000  11.77 11,771.00

06787008 000 LF  0.000PAV SURF PREP FOR MRK (24")  2,536.000  2.54 2,536.00

06787009 000 EA  0.000PAV SURF PREP FOR MRK (ARROW)  79.000  0.08 79.00

06787016 000 EA  0.000PAV SURF PREP FOR MRK (WORD)  54.000  0.05 72.00

06787023 000 EA  0.000PAV SURF PREP FOR MRK (36")(YLD TRI)  78.000  0.08 78.00

$1,330,689.95TOTAL ITEM EARNINGS TO DATE


