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092220031CONTRACT ID:

PROJECT: C 922-20-31

CONTRACT:

01263224

PROJECTED AMOUNT: $714,669.37

CONTRACTOR:

HIGHWAY: Various

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ACME BRIDGE COMPANY, INC.

Rogelio Chapa, P.E.

LA SALLE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0006

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/18/2026

01/07/2026

ESTIMATE PAID:

 49

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/01/2026

$714,669.37

CONTRACT:

08/01/2026

AWARD AMOUNT: $714,669.37

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $809,437.01 $809,437.01 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $809,437.01 $809,437.01 

$0.00 $0.00 $0.00 

$0.00 $809,437.01 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $809,437.01 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2026

00/00/0000

 70

 0

 70

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING AE ACCEPTA 10

OTHER - SEE RMRKS 11

SATURDAY 4

SUNDAY 5

WORK COMPLETED 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1 SUNDAY

08/17/2026  1 WORK COMPLETED

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 AWAITING AE ACCEPTANCE

08/26/2026  1 AWAITING AE ACCEPTANCE

08/27/2026  1 AWAITING AE ACCEPTANCE

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092220031PROJECT CONTROLC 922-20-31

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  321.000  174.000  0.000  174.00  55,854.00

0065 01057028 000 RMV (8") TRT/UNTRT BASE & ASPH PAV SY  18.800  308.000  0.000  218.22  4,102.54

0070 01507001 000 BLADING STA  23.800  174.000  0.000  174.00  4,141.20

0075 02477197 000 FL BS (RDWY DEL) (TY A GR 1-2) TON  48.100  5,750.000  0.000  6,849.56  329,463.84

0080 02517052 000 REWORK BS MTL (TY C)(8")(DENS CONT) SY  2.850  27,361.200  0.000  27,361.20  77,979.42

0085 03167016 000 ASPH (RC-250) GAL  5.100  10,496.500 -1,900.000  8,563.50  43,673.85

0087 03167021 ASPH (AC-15P) TON  5.100  0.000  1,900.000  1,900.00  9,690.00

Change Order #1

0090 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  186.000  298.200  0.000  330.00  61,380.00

0095 03607002 000 CONC PVMT (CRCP) (8") SY  143.000  308.000  0.000  391.82  56,030.26

0100 04327003 000 RIPRAP (CONC)(6 IN) CY  711.000  30.000  0.000  27.48  19,538.28

0105 05007001 000 MOBILIZATION LS  72,100.000  1.000  0.000  0.90  64,890.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,790.000  4.000  0.000  4.00  19,160.00

0120 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.100  1,000.000  0.000  320.50  1,634.55

0125 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.900  1,000.000  0.000  320.50  608.95

0130 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,120.000  4.000  0.000  4.00  4,480.00

0135 06447073 000 REMOVE SM RD SN SUP&AM EA  56.000  4.000  0.000  4.00  224.00

0140 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  17.900  30.000  0.000  30.00  537.00

0145 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  280.000  6.000 -3.000  3.00  840.00

0150 06667346 000 PAVEMENT SLER 4" LF  0.900  2,000.000  333.000  2,333.00  2,099.70

0155 06667352 000 PAVEMENT SLER 24" LF  4.500  30.000  0.000  30.00  135.00

0160 06667405 000 REFL PAV MRK TY I (W)4"(SLD)(100MIL) LF  2.800  2,000.000  333.000  2,333.00  6,532.40

0165 06687068 000 PRE PM TY B(BL&WH)(ACC PRK)(W/BORDR)SM EA  448.000  4.000  0.000  4.00  1,792.00

0170 50537001 000 REMOVE PRECAST CONCRETE WHEEL STOPS EA  26.900  30.000  0.000  30.00  807.00

0175 50537002 000 PRECAST CONCRETE WHEEL STOPS EA  121.000  32.000  0.000  34.00  4,114.00

Category Subtotal $769,707.99

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0195 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  39,729.02  39,729.02

Erosion Control Maintenance

Category Subtotal $39,729.02

092220031C 922-20-31PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 05057001 000 TMA (STATIONARY) DAY  257.000  3.000  0.000  0.000  0.00

0180 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00
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Material on Hand

0185 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment Positive

0190 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,000.000  0.000  0.000  0.00

Payment Adjustment Negative

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

Safety Contingency

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $809,437.01
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  321.000PREPARING ROW  174.000  55,854.00 174.00

01057028 000 SY  18.800RMV (8") TRT/UNTRT BASE & ASPH PAV  218.220  4,102.54 308.00

01507001 000 STA  23.800BLADING  174.000  4,141.20 174.00

02477197 000 TON  48.100FL BS (RDWY DEL) (TY A GR 1-2)  6,849.560  329,463.84 5,750.00

02517052 000 SY  2.850REWORK BS MTL (TY C)(8")(DENS CONT)  27,361.200  77,979.42 27,361.20

03167016 000 GAL  5.100ASPH (RC-250)  8,563.500  43,673.85 10,496.50

03167021 TON  5.100ASPH (AC-15P)  1,900.000  9,690.00 0.00

03167211 000 CY  186.000AGGR (TY-PB, GR-4)(SAC-B)  330.000  61,380.00 298.20

03607002 000 SY  143.000CONC PVMT (CRCP) (8")  391.820  56,030.26 308.00

04327003 000 CY  711.000RIPRAP (CONC)(6 IN)  27.480  19,538.28 30.00

05007001 000 LS  72,100.000MOBILIZATION  0.900  64,890.00 1.00

05027001 000 MO  4,790.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  19,160.00 4.00

05067039 000 LF  5.100TEMP SEDMT CONT FENCE (INSTALL)  320.500  1,634.55 1,000.00

05067041 000 LF  1.900TEMP SEDMT CONT FENCE (REMOVE)  320.500  608.95 1,000.00

06447001 000 EA  1,120.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  4.000  4,480.00 4.00

06447073 000 EA  56.000REMOVE SM RD SN SUP&AM  4.000  224.00 4.00

06667036 000 LF  17.900REFL PAV MRK TY I (W)24"(SLD)(100MIL)  30.000  537.00 30.00

06667066 000 EA  280.000REFL PAV MRK TY I (W)(WORD)(100MIL)  3.000  840.00 6.00

06667346 000 LF  0.900PAVEMENT SLER 4"  2,333.000  2,099.70 2,000.00

06667352 000 LF  4.500PAVEMENT SLER 24"  30.000  135.00 30.00

06667405 000 LF  2.800REFL PAV MRK TY I (W)4"(SLD)(100MIL)  2,333.000  6,532.40 2,000.00

06687068 000 EA  448.000PRE PM TY B(BL&WH)(ACC PRK)(W/BORDR)SM  4.000  1,792.00 4.00

50537001 000 EA  26.900REMOVE PRECAST CONCRETE WHEEL STOPS  30.000  807.00 30.00

50537002 000 EA  121.000PRECAST CONCRETE WHEEL STOPS  34.000  4,114.00 32.00

96067003 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  39,729.020  39,729.02 1,000.00

Erosion Control Maintenance

$809,437.01TOTAL ITEM EARNINGS TO DATE


