
 56,295.56

092223010CONTRACT ID:

PROJECT: BR 2B23(173)

CONTRACT:

08243012

PROJECTED AMOUNT: $2,301,233.00

CONTRACTOR:

HIGHWAY: TOVAR ST

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CK NEWBERRY, LLC

Jose Vargas, P.E.

DUVAL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0013

10/24/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 154
 12.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/11/2024

$2,357,528.56

CONTRACT:

10/01/2025

AWARD AMOUNT: $2,301,233.00

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 96.25

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/02/2025

00/00/0000

 100.00

$6,750.00 $2,320,283.34 $2,327,033.34 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,750.00 $2,320,283.34 $2,327,033.34 

$0.00 $0.00 $0.00 

$6,750.00 $2,327,033.34 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,320,283.34 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 154

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/11/2024

10/18/2024

 148

 12

 160

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 24  0  24

AWAITING FINAL DOCU 17

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

10/01/2025  1 AWAITING FINAL DOCUMENTATION

10/02/2025  1 AWAITING FINAL DOCUMENTATION

10/03/2025  1 AWAITING FINAL DOCUMENTATION

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 AWAITING FINAL DOCUMENTATION

10/07/2025  1 AWAITING FINAL DOCUMENTATION

10/08/2025  1 AWAITING FINAL DOCUMENTATION

10/09/2025  1 AWAITING FINAL DOCUMENTATION

10/10/2025  1 AWAITING FINAL DOCUMENTATION

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 AWAITING FINAL DOCUMENTATION

10/14/2025  1 AWAITING FINAL DOCUMENTATION

10/15/2025  1 AWAITING FINAL DOCUMENTATION

10/16/2025  1 AWAITING FINAL DOCUMENTATION

10/17/2025  1 AWAITING FINAL DOCUMENTATION

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 AWAITING FINAL DOCUMENTATION

10/21/2025  1 AWAITING FINAL DOCUMENTATION

10/22/2025  1 AWAITING FINAL DOCUMENTATION

10/23/2025  1 AWAITING FINAL DOCUMENTATION

10/24/2025  1 Final Documentation Recieved.
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WORK PERFORMED THIS PERIOD

BR 2B23(173) 092223010PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 05006001 MOBILIZATION000 LS  225,000.000 $6,750.00 0.030  1.00 1.00

$6,750.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

092223010PROJECT CONTROLBR 2B23(173)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  10,000.000  4.200  0.000  4.20  42,000.00

0065 01046015 000 REMOVING CONC (SIDEWALKS) SY  25.000  80.000  0.000  80.00  2,000.00

0070 01046022 000 REMOVING CONC (CURB AND GUTTER) LF  15.000  138.000  0.000  138.00  2,070.00

0075 01056062 000 REMOVING STAB BASE AND ASPH PAV(4"-16") SY  20.000  334.000  0.000  334.00  6,680.00

0080 02166001 000 PROOF ROLLING HR  80.000  2.000  0.000  2.00  160.00

0081 03306006 LRA PAV TY-I GR-D TON  490.600  0.000  60.000  62.00  30,417.20

Roadway Item Revisions

0110 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  225.000  436.500  0.000  436.50  98,212.50

0115 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  850.000  7.000  7.000  14.00  11,900.00

0120 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  100,000.000  1.000  0.000  1.00  100,000.00

0125 05006001 000 MOBILIZATION LS  225,000.000  1.000  0.000  1.00  225,000.00

0130 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  8.000  0.000  8.00  20,000.00

0135 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  150.000  394.000  0.000  394.00  59,100.00

0140 05066011 005 ROCK FILTER DAMS (REMOVE) LF  30.000  394.000  0.000  394.00  11,820.00

0155 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  10.000  420.000  0.000  269.00  2,690.00

0160 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  5.000  420.000  0.000  269.00  1,345.00

0165 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  88.000  0.000  88.00  880.00

0170 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  5.000  88.000  0.000  88.00  440.00

0175 05126089 000 PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL) LF  100.000  60.000  0.000  60.00  6,000.00

0180 05126091 000 PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL) LF  50.000  60.000  0.000  60.00  3,000.00

0185 05296008 000 CONC CURB & GUTTER (TY II) LF  70.000  141.000  0.000  141.00  9,870.00

0190 05316003 000 CONC SIDEWALKS (6") SY  150.000  94.000  0.000  94.00  14,100.00

0195 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  75.000  45.000  5.000  50.00  3,750.00

0200 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,300.000  1.000  1.000  2.00  8,600.00

0205 06666174 007 REFL PAV MRK TY II (W) 6" (SLD) LF  2.000  843.000  0.000  843.00  1,686.00

0210 06666210 007 REFL PAV MRK TY II (Y) 6" (SLD) LF  2.000  842.000  0.000  842.00  1,684.00

0215 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  3.000  843.000  0.000  843.00  2,529.00

0220 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  3.000  842.000  0.000  842.00  2,526.00

0225 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.500  1,685.000  0.000  1,685.00  842.50

0230 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,000.000  4.000  0.000  2.00  14,000.00

0356 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  1,193.57  1,193.57

Category Subtotal $684,495.77

002 BRIDGE: 220670LV9589101 [S TOVAR ST @ SAN DIEGO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0201 05406006 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,099.790  0.000  2.000  2.00  4,199.58

Added Thrie Beam for MBGF

0285 04006005 000 CEM STABIL BKFL CY  175.000  171.600 -19.700  151.90  26,582.50

0290 04166004 000 DRILL SHAFT (36 IN) LF  250.000  850.000  0.000  830.00  207,500.00

0296 04206013 CL C CONC (ABUT) CY  1,625.030  0.000  43.300  43.30  70,363.80

CO #1 - Bridge Design Revisions
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002 BRIDGE: 220670LV9589101 [S TOVAR ST @ SAN DIEGO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 04206029 001 CL C CONC (CAP) CY  1,000.000  121.100  0.000  121.10  121,100.00

0305 04206037 001 CL C CONC (COLUMN) CY  1,500.000  77.200  0.000  77.20  115,800.00

0311 04226001 REINF CONC SLAB SF  25.190  0.000  15,358.000  15,358.00  386,868.02

CO #1 - Bridge Design Revisions

0315 04226013 000 BRIDGE SIDEWALK SF  15.000  4,550.000  0.000  4,550.00  68,250.00

0321 04226015 APPROACH SLAB CY  1,032.990  0.000  68.000  68.00  70,243.32

CO #1 - Bridge Design Revisions

0325 04256035 001 PRESTR CONC GIRDER (TX28) LF  200.000  2,082.100  0.000  2,082.10  416,420.00

0330 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  35.000  530.800  0.000  530.80  18,578.00

0336 04506032 RAIL (TY C223) LF  136.050  0.000  734.100  734.10  99,874.31

CO #1 - Bridge Design Revisions

0341 04546018 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  278.470  0.000  132.000  132.00  36,758.04

CO #1 - Bridge Design Revisions

Category Subtotal $1,642,537.57

092223010BR 2B23(173)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  275.000  63.000 -63.000  0.000  0.00

0090 03106009 000 PRIME COAT (MC-30) GAL  40.000  45.000 -45.000  0.000  0.00

0095 03166015 002 ASPH (AC-15P) GAL  15.000  170.000 -170.000  0.000  0.00

0100 03166238 002 AGGR(TY-PD GR-3 SAC-B) CY  1,400.000  3.000 -3.000  0.000  0.00

0105 03166240 002 AGGR(TY-PD GR-4 SAC-B) CY  2,000.000  2.000 -2.000  0.000  0.00

0145 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  25.000  223.000  0.000  0.000  0.00

0150 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  10.000  223.000  0.000  0.000  0.00

0235 61856002 002 TMA (STATIONARY) DAY  20.000  180.000  0.000  0.000  0.00

0350 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0351 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0352 96026002 PAYMENT ADJUSTMENT-NEG DOL -5.000  1,000.000  0.000  0.000  0.00

0354 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 220670LV9589101 [S TOVAR ST @ SAN DIEGO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0295 04206013 001 CL C CONC (ABUT) CY  1,500.000  51.800 -51.800  0.000  0.00

0310 04226001 000 REINF CONC SLAB SF  23.000  15,400.000 -15,400.000  0.000  0.00

0320 04226015 000 APPROACH SLAB CY  850.000  71.000 -71.000  0.000  0.00

0335 04506032 001 RAIL (TY C223) LF  125.000  748.000 -748.000  0.000  0.00

0340 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  250.000  132.000 -132.000  0.000  0.00

341 04546018 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  278.470  0.000  0.000  0.000  0.00
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CO#1 - Bridge Design Revisions

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,327,033.34
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  10,000.000PREPARING ROW  4.200  42,000.00 4.20

01046015 000 SY  25.000REMOVING CONC (SIDEWALKS)  80.000  2,000.00 80.00

01046022 000 LF  15.000REMOVING CONC (CURB AND GUTTER)  138.000  2,070.00 138.00

01056062 000 SY  20.000REMOVING STAB BASE AND ASPH PAV(4"-16")  334.000  6,680.00 334.00

02166001 000 HR  80.000PROOF ROLLING  2.000  160.00 2.00

03306006 TON  490.600LRA PAV TY-I GR-D  62.000  30,417.20 0.00

04006005 000 CY  175.000CEM STABIL BKFL  151.900  26,582.50 171.60

04166004 000 LF  250.000DRILL SHAFT (36 IN)  830.000  207,500.00 850.00

04206013 001 CY  1,500.000CL C CONC (ABUT)  0.000  0.00 0.00

04206013 CY  1,625.030CL C CONC (ABUT)  43.300  70,363.80 0.00

CO #1 - Bridge Design Revisions

04206029 001 CY  1,000.000CL C CONC (CAP)  121.100  121,100.00 121.10

04206037 001 CY  1,500.000CL C CONC (COLUMN)  77.200  115,800.00 77.20

04226001 000 SF  23.000REINF CONC SLAB  0.000  0.00 0.00

04226001 SF  25.190REINF CONC SLAB  15,358.000  386,868.02 0.00

CO #1 - Bridge Design Revisions

04226013 000 SF  15.000BRIDGE SIDEWALK  4,550.000  68,250.00 4,550.00

04226015 000 CY  850.000APPROACH SLAB  0.000  0.00 0.00

04226015 CY  1,032.990APPROACH SLAB  68.000  70,243.32 0.00

CO #1 - Bridge Design Revisions

04256035 001 LF  200.000PRESTR CONC GIRDER (TX28)  2,082.100  416,420.00 2,082.10

04326031 000 CY  225.000RIPRAP (STONE PROTECTION)(12 IN)  436.500  98,212.50 436.50

04326045 000 CY  850.000RIPRAP (MOW STRIP)(4 IN)  14.000  11,900.00 7.00

04426007 001 LB  35.000STR STEEL (MISC NON - BRIDGE)  530.800  18,578.00 530.80

04506032 LF  136.050RAIL (TY C223)  734.100  99,874.31 0.00

CO #1 - Bridge Design Revisions

04546018 LF  278.470SEALED EXPANSION JOINT (4 IN) (SEJ - M)  132.000  36,758.04 0.00

CO #1 - Bridge Design Revisions

04966010 000 EA  100,000.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  100,000.00 1.00

05006001 000 LS  225,000.000MOBILIZATION  1.000  225,000.00 1.00

05026001 008 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  20,000.00 8.00

05066003 005 LF  150.000ROCK FILTER DAMS (INSTALL) (TY 3)  394.000  59,100.00 394.00

05066011 005 LF  30.000ROCK FILTER DAMS (REMOVE)  394.000  11,820.00 394.00

05066038 005 LF  10.000TEMP SEDMT CONT FENCE (INSTALL)  269.000  2,690.00 420.00

05066039 005 LF  5.000TEMP SEDMT CONT FENCE (REMOVE)  269.000  1,345.00 420.00

05066041 005 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (12")  88.000  880.00 88.00

05066043 005 LF  5.000BIODEG EROSN CONT LOGS (REMOVE)  88.000  440.00 88.00

05126089 000 LF  100.000PTB(FRN&INSTL)(SSCB OR CSB)(TY1)OR(STL)  60.000  6,000.00 60.00

05126091 000 LF  50.000PTB(REMOVE)(SSCB OR CSB)(TY1)OR(STL)  60.000  3,000.00 60.00

05296008 000 LF  70.000CONC CURB & GUTTER (TY II)  141.000  9,870.00 141.00

05316003 000 SY  150.000CONC SIDEWALKS (6")  94.000  14,100.00 94.00

05406001 001 LF  75.000MTL W-BEAM GD FEN (TIM POST)  50.000  3,750.00 45.00

05406006 EA  2,099.790MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  4,199.58 0.00

Added Thrie Beam for MBGF
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05446001 000 EA  4,300.000GUARDRAIL END TREATMENT (INSTALL)  2.000  8,600.00 1.00

06666174 007 LF  2.000REFL PAV MRK TY II (W) 6" (SLD)  843.000  1,686.00 843.00

06666210 007 LF  2.000REFL PAV MRK TY II (Y) 6" (SLD)  842.000  1,684.00 842.00

06666309 007 LF  3.000RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  843.000  2,529.00 843.00

06666321 007 LF  3.000RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  842.000  2,526.00 842.00

06786002 000 LF  0.500PAV SURF PREP FOR MRK (6")  1,685.000  842.50 1,685.00

60016002 000 EA  7,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  14,000.00 4.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,193.570  1,193.57 1,000.00

$2,327,033.34TOTAL ITEM EARNINGS TO DATE


