
Contract ID: 092248004

Project: BR 2B23(188)

Highway:

District: LAREDO

Contract: 04263038 County: ZAVALA

Award Amount: $1,523,015.88 Area Engineer: ROGELIO CHAPA

Projected Amount $1,527,015.88 Area Number: 061

Adj Projected Amount $0.00

Contractor: ACEE CONSTRUCTION LLC.

Estimate Number: 0004 Letting Date: 04/07/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/28/2026 Notice To Proceed Date: 05/20/2026

Estimate Type: Progress Work Begin Date:

% Complete 14.75 Accepted Date:

% Time Used: 26.12

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $225,158.50 $213,564.50 $11,594.00

Participating $225,158.50 $213,564.50 $11,594.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $225,158.50 $213,564.50 $11,594.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

Contract: 092248004 Payment Estimate: 0004 Page: 1 of 18



Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/22/2026 Liquidated Damage Rate $968.00
Bid Days: 134

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 134
0

Days Charged to Date: 35 x $968.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 19

HOLIDAY 1

SATURDAY 4

SUNDAY 4

Total Period Days: 19 9 28 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4

09/02/2026 4

09/03/2026 4

09/04/2026 4

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4

09/09/2026 4

09/10/2026 4

09/11/2026 4

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4

09/15/2026 4

09/16/2026 4

09/17/2026 4

Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

09/18/2026 4

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4

09/22/2026 4

09/23/2026 4

09/24/2026 4 No work performed in Kinney Co

09/25/2026 4

09/26/2026 4 ü SATURDAY

09/27/2026 4 ü SUNDAY

09/28/2026 4 No work performed in Kinney Co

Contract: 092248004 Payment Estimate: 0004 Page: 3 of 18



Worked Performed This Period

Project: BR 2B23(188) Control 275201008

Category: 001 Description: REPLACEMENT OF EXISTING PIPES WITH OPEN BOTTOM ARC FISH PASSAGE
@ PINTO CREEK

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0670 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $7,644.00 1 $7,644.00 5.00 3.00

0615 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,950.00 1 $3,950.00 5.00 3.00

Total Item Earnings This Estimate $11,594.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM
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Contract Line Items

Project: BR 2B23(188) Control 092248004

Category: 001 Description: REPLACEMENT OF OFF-SYSTEM BRIDGE LA PALOMA RD AT GALLINA SLOUGH
CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $2,250.00 3.00 0.00 0.00 $0.00

0065 01007013 0 TREE PROTECTION (INSTALL) EA $315.25 4.00 0.00 0.00 $0.00

0070 01007015 0 TREE PROTECTION (REMOVE) EA $150.35 4.00 0.00 0.00 $0.00

0075 01107001 0 EXCAV (ROADWAY) CY $25.00 150.80 0.00 0.00 $0.00

0080 01107002 0 EXCAV (CHANNEL) CY $25.00 257.00 0.00 0.00 $0.00

0085 01327001 0 EMBANK (FNL)(OC)(TY A) CY $35.00 96.40 0.00 0.00 $0.00

0090 01507002 0 BLADING HR $55.00 8.00 0.00 0.00 $0.00

0095 01647042 0 DRILL SEED (PERM_RURAL_CLAY) AC $5,061.00 0.25 0.00 0.00 $0.00

0100 01647045 0 DRILL SEED (TEMP_WARM) AC $4,368.00 0.25 0.00 0.00 $0.00

0105 02167001 0 PROOF ROLLING HR $38.50 8.00 0.00 0.00 $0.00

0110 02477176 0 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $125.00 122.20 0.00 0.00 $0.00

0115 03107004 0 PRIME COAT (MC-30) GAL $21.15 146.67 0.00 0.00 $0.00

0120 03307002 0 LRA PAV TY-I GR-A TON $210.00 96.00 0.00 0.00 $0.00

Contractor's Estimate Package
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

Contract Line Items

Project: BR 2B23(188) Control 092248004

Category: 001 Description: REPLACEMENT OF OFF-SYSTEM BRIDGE LA PALOMA RD AT GALLINA SLOUGH
CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 04017001 0 FLOWABLE BACKFILL CY $145.00 25.00 0.00 0.00 $0.00

0130 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $580.00 30.00 0.00 0.00 $0.00

0135 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $210.00 44.00 0.00 0.00 $0.00

0140 04967009 0 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,500.00 1.00 0.00 0.00 $0.00

0145 05007001 0 MOBILIZATION LS $152,000.00 1.00 0.00 0.75 $114,000.00

0150 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,950.00 3.00 0.00 0.00 $0.00

0155 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $12,500.00 2.00 0.00 0.00 $0.00

0160 05067004 0 ROCK FILTER DAMS (INSTALL) (TY 4) LF $67.20 120.00 0.00 0.00 $0.00

0165 05067011 0 ROCK FILTER DAMS (REMOVE) LF $16.50 120.00 0.00 0.00 $0.00

0170 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $30.80 77.00 0.00 0.00 $0.00

0175 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $10.35 77.00 0.00 0.00 $0.00

0180 05067030 0 BACKHOE WORK (EROSION & SEDMT CONT) HR $40.00 20.00 0.00 0.00 $0.00

Contract: 092248004 Payment Estimate: 0004 Page: 6 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

Contract Line Items

Project: BR 2B23(188) Control 092248004

Category: 001 Description: REPLACEMENT OF OFF-SYSTEM BRIDGE LA PALOMA RD AT GALLINA SLOUGH
CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.30 400.00 0.00 0.00 $0.00

0190 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.10 400.00 0.00 0.00 $0.00

0195 05087003 0 CONSTRUCTING DETOURS (TY1) SY $55.00 715.00 0.00 0.00 $0.00

0200 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $33.60 320.00 0.00 40.00 $1,344.00

0205 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $31.65 80.00 0.00 80.00 $2,532.00

0210 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $25.30 320.00 0.00 0.00 $0.00

0215 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $21.95 80.00 0.00 0.00 $0.00

0220 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $29.95 50.00 0.00 0.00 $0.00

0225 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,888.15 4.00 0.00 0.00 $0.00

0230 05527003 0 WIRE FENCE (TY C) LF $58.80 520.00 0.00 0.00 $0.00

0235 05527010 0 WIRE FENCE (WATER GAP) LF $269.50 40.00 0.00 0.00 $0.00

0240 05527011 0 WIRE FENCE (REMOVE) LF $7.85 560.00 0.00 0.00 $0.00

Contract: 092248004 Payment Estimate: 0004 Page: 7 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

Contract Line Items

Project: BR 2B23(188) Control 092248004

Category: 001 Description: REPLACEMENT OF OFF-SYSTEM BRIDGE LA PALOMA RD AT GALLINA SLOUGH
CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0245 06447075 0 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $98.00 4.00 0.00 0.00 $0.00

0250 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $117.60 26.00 0.00 0.00 $0.00

0255 06587062 0 INSTL OM ASSM (OM-2Z)(WFLX)(WAP) EA $352.80 2.00 0.00 0.00 $0.00

0260 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00

Material on Hand

$0.00

0265 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00

Payment Adjustment Positive

$0.00

0270 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 0.00

Payment Adjustment Negative

$0.00

0280 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-C SAC -A PG 76-22 Production
Payment Adjustment Bonus

$0.00

0285 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-C SAC-A PG76-22 Production Penalty

$0.00

0290 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-C SAC-A PG76-22 Placement Bonus

$0.00

0295 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-C SAC -A PG 76-22 Placement
Payment Adjustment Penalty

$0.00

0300 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00

D-GR HMA TY-C SAC -A PG 76-22 Ride Payment
Adjustment Bonus

$0.00

Contract: 092248004 Payment Estimate: 0004 Page: 8 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

Contract Line Items

Project: BR 2B23(188) Control 092248004

Category: 001 Description: REPLACEMENT OF OFF-SYSTEM BRIDGE LA PALOMA RD AT GALLINA SLOUGH
CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0350 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 0.00

D-GR HMA TY-C SAC -A PG 76-22 Ride Payment
Adjustment PENALTY

$0.00

Category 001 SubTotal $117,876.00

Total Item earnings this contract $117,876.00

Contract Line Items

Project: BR 2B23(188) Control 275201008

Category: 001 Description: REPLACEMENT OF EXISTING PIPES WITH OPEN BOTTOM ARC FISH PASSAGE
@ PINTO CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0495 01007002 0 PREPARING ROW STA $2,250.00 4.00 0.00 2.00 $4,500.00

0500 01007013 0 TREE PROTECTION (INSTALL) EA $315.25 2.00 0.00 2.00 $630.50

0505 01007015 0 TREE PROTECTION (REMOVE) EA $150.35 2.00 0.00 0.00 $0.00

0510 01047041 0 REMOV CONC (FLUME) SY $39.90 266.00 0.00 0.00 $0.00

0515 01107001 0 EXCAV (ROADWAY) CY $25.00 191.20 0.00 0.00 $0.00

0520 01107002 0 EXCAV (CHANNEL) CY $25.00 53.40 0.00 0.00 $0.00

Contract: 092248004 Payment Estimate: 0004 Page: 9 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

Contract Line Items

Project: BR 2B23(188) Control 275201008

Category: 001 Description: REPLACEMENT OF EXISTING PIPES WITH OPEN BOTTOM ARC FISH PASSAGE
@ PINTO CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0525 01327001 0 EMBANK (FNL)(OC)(TY A) CY $35.00 388.00 0.00 0.00 $0.00

0530 01347002 0 BACKFILL (TY B) STA $264.60 4.00 0.00 0.00 $0.00

0535 01507002 0 BLADING HR $55.00 16.00 0.00 0.00 $0.00

0540 01647042 0 DRILL SEED (PERM_RURAL_CLAY) AC $5,061.00 0.60 0.00 0.00 $0.00

0545 01647045 0 DRILL SEED (TEMP_WARM) AC $4,368.00 0.60 0.00 0.00 $0.00

0550 02167001 0 PROOF ROLLING HR $38.50 8.00 0.00 0.00 $0.00

0555 02477176 0 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $125.00 214.80 0.00 0.00 $0.00

0560 03107004 0 PRIME COAT (MC-30) GAL $21.15 257.70 0.00 0.00 $0.00

0565 03417031 0 D-GR HMA TY-C SAC-A PG76-22 TON $250.00 222.30 0.00 0.00 $0.00

0570 04037001 0 TEMPORARY SPL SHORING SF $18.00 600.00 0.00 0.00 $0.00

0575 04167004 0 DRILL SHAFT (24 IN) LF $285.00 472.00 0.00 0.00 $0.00

0580 04207012 0 CL C CONC (ABUT) CY $1,461.85 85.60 0.00 0.00 $0.00

0585 04327001 0 RIPRAP (CONC)(4 IN) CY $580.00 20.00 0.00 0.00 $0.00

Contract: 092248004 Payment Estimate: 0004 Page: 10 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

Contract Line Items

Project: BR 2B23(188) Control 275201008

Category: 001 Description: REPLACEMENT OF EXISTING PIPES WITH OPEN BOTTOM ARC FISH PASSAGE
@ PINTO CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0590 04327013 0 RIPRAP (MOW STRIP)(4 IN) CY $580.00 16.00 0.00 0.00 $0.00

0595 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $210.00 54.00 0.00 0.00 $0.00

0600 04507020 0 RAIL (TY T631) LF $102.55 36.00 0.00 0.00 $0.00

0605 04967007 0 REMOV STR (PIPE) LF $17.35 216.00 0.00 0.00 $0.00

0610 04967018 0 REMOVE STR (GABION) LF $11.75 80.00 0.00 80.00 $940.00

0615 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,950.00 5.00 0.00 3.00 $11,850.00

0620 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $12,500.00 2.00 0.00 0.00 $0.00

0625 05067004 0 ROCK FILTER DAMS (INSTALL) (TY 4) LF $67.20 80.00 0.00 0.00 $0.00

0630 05067011 0 ROCK FILTER DAMS (REMOVE) LF $16.50 80.00 0.00 0.00 $0.00

0635 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $30.80 156.00 0.00 0.00 $0.00

0640 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $10.35 156.00 0.00 0.00 $0.00

0645 05067030 0 BACKHOE WORK (EROSION & SEDMT CONT) HR $40.00 20.00 0.00 0.00 $0.00

Contract: 092248004 Payment Estimate: 0004 Page: 11 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

Contract Line Items

Project: BR 2B23(188) Control 275201008

Category: 001 Description: REPLACEMENT OF EXISTING PIPES WITH OPEN BOTTOM ARC FISH PASSAGE
@ PINTO CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0650 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.30 400.00 0.00 0.00 $0.00

0655 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $2.10 400.00 0.00 0.00 $0.00

0660 05087004 0 CONSTRUCTING DETOURS (TY2) SY $70.00 949.00 0.00 949.00 $66,430.00

0665 05107001 0 ONE-WAY TRAF CONT (FLAGGER CONT) HR $147.00 80.00 0.00 0.00 $0.00

0670 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $7,644.00 5.00 0.00 3.00 $22,932.00

0675 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $33.60 40.00 0.00 0.00 $0.00

0680 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $31.65 80.00 0.00 0.00 $0.00

0685 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $25.30 40.00 0.00 0.00 $0.00

0690 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $21.95 80.00 0.00 0.00 $0.00

0695 05297004 0 CONC CURB (TY III) LF $13.50 36.00 0.00 0.00 $0.00

0700 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $29.95 264.00 0.00 0.00 $0.00

0705 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,725.15 2.00 0.00 0.00 $0.00

0710 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $3,888.15 2.00 0.00 0.00 $0.00

Contract: 092248004 Payment Estimate: 0004 Page: 12 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

Contract Line Items

Project: BR 2B23(188) Control 275201008

Category: 001 Description: REPLACEMENT OF EXISTING PIPES WITH OPEN BOTTOM ARC FISH PASSAGE
@ PINTO CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0715 06587019 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $117.60 12.00 0.00 0.00 $0.00

0720 06587062 0 INSTL OM ASSM (OM-2Z)(WFLX)(WAP) EA $352.80 4.00 0.00 0.00 $0.00

0725 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.95 6,000.00 0.00 0.00 $0.00

0730 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $2.65 150.00 0.00 0.00 $0.00

0735 06667305 0 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $4.75 2,000.00 0.00 0.00 $0.00

0740 06727004 0 REFL PAV MRKR TY II-A-A EA $15.70 50.00 0.00 0.00 $0.00

0745 40667001 0 PRECAST C-SPAN CULVERTS LF $3,350.00 34.00 0.00 0.00 $0.00

Category 001 SubTotal $107,282.50

Total Item earnings this contract $107,282.50

Contract: 092248004 Payment Estimate: 0004 Page: 13 of 18



Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

Contract Line Items

Project: BR 2B23(188) Control 092248004

Category: 002 Description: REPLACEMENT OF OFF-SYSTEM BRIDGE LA PALOMA RD AT GALLINA SLOUGH
CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0305 04007010 0 CEM STABIL BKFL CY $145.00 28.00 0.00 0.00 $0.00

0310 04167004 0 DRILL SHAFT (24 IN) LF $285.00 270.00 0.00 0.00 $0.00

0315 04207012 0 CL C CONC (ABUT) CY $1,461.85 20.00 0.00 0.00 $0.00

0320 04227007 0 REINF CONC SLAB (SLAB BEAM) SF $27.95 1,040.00 0.00 0.00 $0.00

0325 04227013 0 APPROACH SLAB CY $1,195.80 38.50 0.00 0.00 $0.00

0330 04257019 0 PRESTR CONC SLAB BEAM (5SB15) LF $429.05 197.50 0.00 0.00 $0.00

0335 04507020 0 RAIL (TY T631) LF $102.55 104.00 0.00 0.00 $0.00

0340 04547003 0 ARMOR JOINT (SEALED) LF $208.05 44.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:42 AM

Contract Line Items

Project: BR 2B23(188) Control 092248004

Category: 003 Description: REPLACEMENT OF OFF-SYSTEM BRIDGE LA PALOMA RD AT GALLINA SLOUGH
CREEK

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0750 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00

Law Enforcement

$0.00

0760 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00

Erosion Control Maintenance

$0.00

0770 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00

Safety Contingency

$0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 092248004 Payment Estimate: 0004 Page: 15 of 18



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $2,250.00 7.00 0.00 $0.00

01007002 PREPARING ROW STA $2,250.00 7.00 2.00 $4,500.00

01007013 TREE PROTECTION (INSTALL) EA $315.25 6.00 0.00 $0.00

01007013 TREE PROTECTION (INSTALL) EA $315.25 6.00 2.00 $630.50

01007015 TREE PROTECTION (REMOVE) EA $150.35 6.00 0.00 $0.00

01047041 REMOV CONC (FLUME) SY $39.90 266.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $25.00 342.00 0.00 $0.00

01107002 EXCAV (CHANNEL) CY $25.00 310.40 0.00 $0.00

01327001 EMBANK (FNL)(OC)(TY A) CY $35.00 484.40 0.00 $0.00

01347002 BACKFILL (TY B) STA $264.60 4.00 0.00 $0.00

01507002 BLADING HR $55.00 24.00 0.00 $0.00

01647042 DRILL SEED (PERM_RURAL_CLAY) AC $5,061.00 0.85 0.00 $0.00

01647045 DRILL SEED (TEMP_WARM) AC $4,368.00 0.85 0.00 $0.00

02167001 PROOF ROLLING HR $38.50 16.00 0.00 $0.00

02477176 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY $125.00 337.00 0.00 $0.00

03107004 PRIME COAT (MC-30) GAL $21.15 404.37 0.00 $0.00

03307002 LRA PAV TY-I GR-A TON $210.00 96.00 0.00 $0.00

03417031 D-GR HMA TY-C SAC-A PG76-22 TON $250.00 222.30 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $145.00 28.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $145.00 25.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $18.00 600.00 0.00 $0.00

04167004 DRILL SHAFT (24 IN) LF $285.00 742.00 0.00 $0.00

04207012 CL C CONC (ABUT) CY $1,461.85 105.60 0.00 $0.00

04227007 REINF CONC SLAB (SLAB BEAM) SF $27.95 1,040.00 0.00 $0.00
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04227013 APPROACH SLAB CY $1,195.80 38.50 0.00 $0.00

04257019 PRESTR CONC SLAB BEAM (5SB15) LF $429.05 197.50 0.00 $0.00

04327001 RIPRAP (CONC)(4 IN) CY $580.00 20.00 0.00 $0.00

04327013 RIPRAP (MOW STRIP)(4 IN) CY $580.00 46.00 0.00 $0.00

04327041 RIPRAP (STONE PROTECTION)(12 IN) CY $210.00 98.00 0.00 $0.00

04507020 RAIL (TY T631) LF $102.55 140.00 0.00 $0.00

04547003 ARMOR JOINT (SEALED) LF $208.05 44.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $17.35 216.00 0.00 $0.00

04967009 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA $12,500.00 1.00 0.00 $0.00

04967018 REMOVE STR (GABION) LF $11.75 80.00 80.00 $940.00

05007001 MOBILIZATION LS $152,000.00 1.00 0.75 $114,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,950.00 8.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,950.00 8.00 3.00 $11,850.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $12,500.00 4.00 0.00 $0.00

05067004 ROCK FILTER DAMS (INSTALL) (TY 4) LF $67.20 200.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $16.50 200.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $30.80 233.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $10.35 233.00 0.00 $0.00

05067030 BACKHOE WORK (EROSION & SEDMT CONT) HR $40.00 40.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.30 800.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $2.10 800.00 0.00 $0.00

05087003 CONSTRUCTING DETOURS (TY1) SY $55.00 715.00 0.00 $0.00

05087004 CONSTRUCTING DETOURS (TY2) SY $70.00 949.00 949.00 $66,430.00

05107001 ONE-WAY TRAF CONT (FLAGGER CONT) HR $147.00 80.00 0.00 $0.00

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $7,644.00 5.00 3.00 $22,932.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $33.60 360.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $33.60 360.00 40.00 $1,344.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $31.65 160.00 0.00 $0.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $31.65 160.00 80.00 $2,532.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $25.30 360.00 0.00 $0.00
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05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $21.95 160.00 0.00 $0.00

05297004 CONC CURB (TY III) LF $13.50 36.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $29.95 314.00 0.00 $0.00

05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $1,725.15 2.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $3,888.15 6.00 0.00 $0.00

05527003 WIRE FENCE (TY C) LF $58.80 520.00 0.00 $0.00

05527010 WIRE FENCE (WATER GAP) LF $269.50 40.00 0.00 $0.00

05527011 WIRE FENCE (REMOVE) LF $7.85 560.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 $0.00

06447075 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA $98.00 4.00 0.00 $0.00

06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA $117.60 38.00 0.00 $0.00

06587062 INSTL OM ASSM (OM-2Z)(WFLX)(WAP) EA $352.80 6.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.95 6,000.00 0.00 $0.00

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $2.65 150.00 0.00 $0.00

06667305 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF $4.75 2,000.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $15.70 50.00 0.00 $0.00

40667001 PRECAST C-SPAN CULVERTS LF $3,350.00 34.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $225,158.50
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